
Contract ID: 650196001

Project: SUP - A00221603

Highway:

District: AUSTIN

Contract: 04262603 County: TRAVIS

Award Amount: $124,393.50 Area Engineer: JOSE GALLEGOS

Projected Amount $124,392.50 Area Number: 056

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0006 Letting Date: 04/13/2026

Estimate Paid: ü Award Date: 04/13/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 04/20/2026

% Complete 23.6 Accepted Date:

% Time Used: 22.61

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $29,358.50 $24,291.00 $5,067.50

Participating $0.00 $0.00 $0.00

Non-Participating $29,358.50 $24,291.00 $5,067.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $29,358.50 $24,291.00 $5,067.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/20/2026 Liquidated Damage Rate $0.00
Bid Days: 721

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 721
0

Days Charged to Date: 163 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 Work performed according to the contract

09/02/2026 6 Work performed according to the contract

09/03/2026 6 Work performed according to the contract

09/04/2026 6 Work performed according to the contract

09/05/2026 6 Work performed according to the contract

09/06/2026 6 Work performed according to the contract

09/07/2026 6 Work performed according to the contract

09/08/2026 6 Work performed according to the contract

09/09/2026 6 Work performed according to the contract

09/10/2026 6 Work performed according to the contract

09/11/2026 6 Work performed according to the contract

09/12/2026 6 Work performed according to the contract

09/13/2026 6 Work performed according to the contract

09/14/2026 6 Work performed according to the contract

09/15/2026 6 Work performed according to the contract

09/16/2026 6 Work performed according to the contract

09/17/2026 6 Work performed according to the contract

09/18/2026 6 Work performed according to the contract

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:57 PM

Contract: 650196001 Payment Estimate: 0006 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:57 PM

09/19/2026 6 Work performed according to the contract

09/20/2026 6 Work performed according to the contract

09/21/2026 6 Work performed according to the contract

09/22/2026 6 Work performed according to the contract

09/23/2026 6 Work performed according to the contract

09/24/2026 6 Work performed according to the contract

09/25/2026 6 Work performed according to the contract

09/26/2026 6 Work performed according to the contract

09/27/2026 6 Work performed according to the contract

09/28/2026 6 Work performed according to the contract

09/29/2026 6 Work performed according to the contract

09/30/2026 6 Work performed according to the contract
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Worked Performed This Period

Project: SUP - A00221603 Control 650196001

Category: 001 Description: Janitorial Maintenance

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 70117074 000 JANITORIAL MAINTENANCE - SITE 2 MO $1,266.90 1 $1,266.90 23.00 5.00

0070 70117073 JANITORIAL MAINTENANCE - SITE 1 MO $3,800.60 1 $3,800.60 23.00 5.00

Total Item Earnings This Estimate $5,067.50
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Contract Line Items

Project: SUP - A00221603 Control 650196001

Category: 001 Description: Janitorial Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70117005 0 WINDOW WASHING CYC $1,000.00 4.00 0.00 1.00 $1,000.00

0065 70117010 0 ADDITIONAL LABOR HR $1,521.00 1.00 0.00 1.00 $1,521.00

0070 70117073 JANITORIAL MAINTENANCE - SITE 1 MO $3,800.60 23.00 0.00 5.00 $19,003.00

0075 70117074 0 JANITORIAL MAINTENANCE - SITE 2 MO $1,266.90 23.00 0.00 5.00 $6,334.50

0080 70117090 0 CRICKET CLEANUP - SITE 1 CYC $305.00 2.00 0.00 0.00 $0.00

0085 70117091 0 CRICKET CLEANUP - SITE 2 CYC $105.00 2.00 0.00 0.00 $0.00

0090 70117092 0 JANITORIAL MAINTENANCE CYC $1,500.00 1.00 0.00 1.00 $1,500.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $29,358.50

Total Item earnings this contract $29,358.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70117005 WINDOW WASHING CYC $1,000.00 4.00 1.00 $1,000.00

70117010 ADDITIONAL LABOR HR $1,521.00 1.00 1.00 $1,521.00

70117073 JANITORIAL MAINTENANCE - SITE 1 MO $3,800.60 23.00 5.00 $19,003.00

70117074 JANITORIAL MAINTENANCE - SITE 2 MO $1,266.90 23.00 5.00 $6,334.50

70117090 CRICKET CLEANUP - SITE 1 CYC $305.00 2.00 0.00 $0.00

70117091 CRICKET CLEANUP - SITE 2 CYC $105.00 2.00 0.00 $0.00

70117092 JANITORIAL MAINTENANCE CYC $1,500.00 1.00 1.00 $1,500.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $29,358.50
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