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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/03/2026 03:50:27 PM

Contract ID: 650197001 Highway:
Project: RMC - A00221612 District:
Contract: 05260603 County:
Award Amount: $262,035.00 Area Engineer:
Projected Amount $261,274.00 Area Number:
Adj Projected Amount ~ $0.00
Contractor:  AUSTIN BARRICADE COMPANY, L.L.C.
Estimate Number: 0001 Letting Date:
Estimate Paid: [ ] Award Date:
Estimate Period:  6/9/2026 to  8/31/2026 Notice To Proceed Date:
Estimate Type: Progress Work Begin Date:
% Complete 12.77 Accepted Date:
% Time Used: 7.95
Recapitulation

Total To Date Prev To Date This Estimate

Item Earnings $33,375.00 $0.00 $33,375.00

Participating $0.00 $0.00 $0.00

Non-Participating $33,375.00 $0.00 $33,375.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $33,375.00 $0.00 $33,375.00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract: 650197001

Payment Estimate:
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 08/03/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  08/03/2026 Liquidated Damage Rate $760.00 | Charged Working Day 29

Bid Days: Total Period Days: 29 0 29 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 29 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

08/18/2026

08/19/2026
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08/20/2026
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08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026
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08/31/2026
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Project: RMC - A00221612 Control 650197001

Category: 001 Description: Metal Beam Guard Fence Repair in Ector, Crane, Ward, and Winkler Counties.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0115 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 325 $6,500.00 3,000.00 325.00
0135 07707007 000 REPLACE STEEL POST W/O CONC FND EA $100.00 22 $2,200.00 100.00 22.00
0150 07707010 000 REALIGN POSTS EA $60.00 1 $660.00 50.00 11.00
0065 05007033 000 MOBILIZATION (EMERGENCY) EA $1.00 2 $2.00 20.00 2.00
0155 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $3,000.00 6 $18,000.00 40.00 6.00
0100 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 2 $2.00 200.00 2.00
0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $20.00 5 $100.00 20.00 5.00
0075 05057001 000 TMA (STATIONARY) DAY $1,000.00 5 $5,000.00 40.00 5.00
0080 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $400.00 1 $400.00 5.00 1.00
0090 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 1 $1.00 5.00 1.00
0160 07707018 000 REPLACE BLOCKOUT EA $15.00 34 $510.00 300.00 34.00

Total Item Earnings This Estimate W

Contract: 650197001 Payment Estimate: 0001 Page: 4 of 9
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Contract Line Items

Project:

Category: 001

RMC - A00221612 Control

650197001

Report Generation Date: 09/03/2026 03:50:27 PM

Description: Metal Beam Guard Fence Repair in Ector, Crane, Ward, and Winkler Counties.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 O MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 0.00 $0.00
0065 05007033 0 MOBILIZATION (EMERGENCY) EA $1.00 20.00 0.00 2.00 $2.00
0070 05037001 0O PORTABLE CHANGEABLE MESSAGE SIGN DAY $20.00 20.00 0.00 5.00 $100.00
0075 05057001 O TMA (STATIONARY) DAY $1,000.00 40.00 0.00 5.00 $5,000.00
0080 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $400.00 5.00 0.00 1.00 $400.00
0085 05407031 0 MTL BM GD FEN TRANS (31"-28")(25') EA $500.00 5.00 0.00 0.00 $0.00
0090 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 5.00 0.00 1.00 $1.00
0095 06587014 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $1.00 100.00 0.00 0.00 $0.00
0100 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 200.00 0.00 2.00 $2.00
0105 06587033 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $1.00 100.00 0.00 0.00 $0.00
0110 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $1.00 200.00 0.00 0.00 $0.00
0115 07707001 O REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 3,000.00 0.00 325.00 $6,500.00
0120 07707002 O REPLACE RAIL ELEMENT (THRIE-BEAM) LF $20.00 30.00 0.00 0.00 $0.00
Contract: 650197001 Payment Estimate: 0001 Page: 5 of 9
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Project: RMC - A00221612 Control 650197001
Category: 001 Description: Metal Beam Guard Fence Repair in Ector, Crane, Ward, and Winkler Counties.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $80.00 5.00 0.00 0.00 $0.00
0130 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $200.00 50.00 0.00 0.00 $0.00
0135 07707007 0 REPLACE STEEL POST W/O CONC FND EA $100.00 100.00 0.00 22.00 $2,200.00
0140 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $80.00 5.00 0.00 0.00 $0.00
0145 07707009 0 REPLACE STEEL POST W/ CONC FND EA $80.00 10.00 0.00 0.00 $0.00
0150 07707010 0 REALIGN POSTS EA $60.00 50.00 0.00 11.00 $660.00
0155 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $3,000.00 40.00 0.00 6.00 $18,000.00
0160 07707018 0 REPLACE BLOCKOUT EA $15.00 300.00 0.00 34.00 $510.00
0165 07707027 0 REPAIR RAIL ELEMENT (CURVED RAIL) LF $80.00 25.00 0.00 0.00 $0.00
0170 07727005 0 POST AND CABLE FENCE(REMV / REPL POSTS) EA $35.00 30.00 0.00 0.00 $0.00
0175 07727006 0 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA $50.00 5.00 0.00 0.00 $0.00
0180 07727007 0 POST AND CABLE FENCE (REMV/ REPL CABLE) LF $5.00 300.00 0.00 0.00 $0.00
0185 07727008 0 POST AND CABLE FENCE (REPAIR) LF $2.00 1,000.00 0.00 0.00 $0.00

Contract: 650197001 Payment Estimate: 0001 Page: 6 of 9
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Project: RMC - A00221612 Control 650197001
Category: 001 Description: Metal Beam Guard Fence Repair in Ector, Crane, Ward, and Winkler Counties.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0195 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
0200 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $33,375.00
Total Item earnings this contract $33,375.00

Contract: 650197001 Payment Estimate: 0001 Page: 7 of 9
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
05007002 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 $0.00
05007033 MOBILIZATION (EMERGENCY) EA $1.00 20.00 2.00 $2.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $20.00 20.00 5.00 $100.00
05057001 TMA (STATIONARY) DAY $1,000.00 40.00 5.00 $5,000.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $400.00 5.00 1.00 $400.00
05407031 MTL BM GD FEN TRANS (31"-28")(25') EA $500.00 5.00 0.00 $0.00
05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 5.00 1.00 $1.00
06587014 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $1.00 100.00 0.00 $0.00
06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 200.00 2.00 $2.00
06587033 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $1.00 100.00 0.00 $0.00
06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $1.00 200.00 0.00 $0.00
07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 3,000.00 325.00 $6,500.00
07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $20.00 30.00 0.00 $0.00
07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $80.00 5.00 0.00 $0.00
07707006 REPLACE TIMBER POST W/O CONC FND EA $200.00 50.00 0.00 $0.00
07707007 REPLACE STEEL POST W/O CONC FND EA $100.00 100.00 22.00 $2,200.00
07707008 REPLACE TIMBER POST W/ CONC FND EA $80.00 5.00 0.00 $0.00
07707009 REPLACE STEEL POST W/ CONC FND EA $80.00 10.00 0.00 $0.00
07707010 REALIGN POSTS EA $60.00 50.00 11.00 $660.00
07707013 REM OBSOLETE GET & REPL W/ SGT EA $3,000.00 40.00 6.00 $18,000.00
07707018 REPLACE BLOCKOUT EA $15.00 300.00 34.00 $510.00
07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF $80.00 25.00 0.00 $0.00
07727005 POST AND CABLE FENCE(REMV / REPL POSTS) EA $35.00 30.00 0.00 $0.00
07727006 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA $50.00 5.00 0.00 $0.00
07727007 POST AND CABLE FENCE (REMV/ REPL CABLE) LF $5.00 300.00 0.00 $0.00
07727008 POST AND CABLE FENCE (REPAIR) LF $2.00 1,000.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00
96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Contract: 650197001 Payment Estimate: 0001 Page: 8 of 9
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Total Item Earnings To Date $33,375.00

Contract: 650197001 Payment Estimate: 0001 Page: 9 of 9



