
Contract ID: 650200001

Project: SUP - A00221637

Highway:

District: LUFKIN

Contract: 04262619 County: SAN JACINTO

Award Amount: $17,277.30 Area Engineer:

Projected Amount $17,276.30 Area Number: 052

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0004 Letting Date: 04/28/2026

Estimate Paid: Award Date: 04/28/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/29/2026

Estimate Type: Progress Work Begin Date: 04/29/2026

% Complete 33.34 Accepted Date:

% Time Used: 33.70

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $5,759.12 $4,319.34 $1,439.78

Participating $0.00 $0.00 $0.00

Non-Participating $5,759.12 $4,319.34 $1,439.78

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $5,759.12 $4,319.34 $1,439.78

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:55:14 PM
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Contract Time Statement

Work Begin Date: 04/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 123 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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Report Generation Date: 09/03/2026 02:55:14 PM

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

Project: SUP - A00221637 Control 650200001

Category: 001 Description: This is for Janitorial Maintenance at the San Jacinto Maintenance Office located at
8066 SH 150, Shepherd, Texas 77371.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 70117001 000 JANITORIAL MAINTENANCE MO $1,439.78 1 $1,439.78 12.00 4.00

Total Item Earnings This Estimate $1,439.78
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Contract Line Items

Project: SUP - A00221637 Control 650200001

Category: 001 Description: This is for Janitorial Maintenance at the San Jacinto Maintenance Office located at
8066 SH 150, Shepherd, Texas 77371.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70117001 0 JANITORIAL MAINTENANCE MO $1,439.78 12.00 0.00 4.00 $5,759.10

0065 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $5,759.10

Total Item earnings this contract $5,759.10
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70117001 JANITORIAL MAINTENANCE MO $1,439.78 12.00 4.00 $5,759.10

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $5,759.10
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