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Contract ID: 650205001 Highway:
Project:  SUP - A00221653 District: ABILENE
Contract: 04262618 County: HOWARD
Award Amount: $212,940.00 Area Engineer: RYAN SAYLES
Projected Amount  $212,940.00 Area Number: 054
Adj Projected Amount ~ $0.00
Contractor: WORKQUEST
Estimate Number: 0005 Letting Date:  04/22/2026
Estimate Paid: [/ Award Date: 04/22/2026
Estimate Period: ~ 9/1/2026 to  9/30/2026 Notice To Proceed Date: 04/30/2026
Estimate Type: Progress Work Begin Date:  05/01/2026
% Complete 24. Accepted Date:
740000000000
002
% Time Used: 41.92
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $52,672.50 $52,672.50 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $52,672.50 $52,672.50 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $52,672.50 $52,672.50 $o.00|

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer
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Payment Estimate:
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 153 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

()}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

(OINOINO NGO IS ING NG ING NG NG ING IR F NG R NG R NG R N6 N é)

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026
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09/30/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: SUP - A00221653 Control 650205001
Category: 001 Description: Litter Removal in Howard, Mitchell, and Scurry Counties.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 07347001 0 LITTER REMOVAL AC $22.50 9,364.00 0.00  2,341.00 $52,672.50
0065 07347003 0 LITTER REMOVAL (SPOT) AC $22.50 100.00 0.00 0.00 $0.00
Category 001 SubTotal $52,672.50
Total Item earnings this contract $52,672.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

07347001 LITTER REMOVAL AC $22.50 9,364.00 2,341.00 $52,672.50

07347003 LITTER REMOVAL (SPOT) AC $22.50 100.00 0.00 $0.00
Total Item Earnings To Date $52,672.50
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