
Contract ID: 650220001

Project: MMC - A00221746

Highway:

District: WICHITA FALLS

Contract: 06260301 County: WICHITA

Award Amount: $101,100.00 Area Engineer: COLBY SHELTON

Projected Amount $101,099.00 Area Number: 060

Adj Projected Amount $0.00

Contractor: ENNIS-FLINT, INC.

Estimate Number: 0001 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/18/2026

Estimate Period: 6/25/2026 to 7/31/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 08/21/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/27/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 0 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME NOT STARTED 5

Total Period Days: 0 5 5 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/27/2026 1 ü TIME NOT STARTED

07/28/2026 1 ü TIME NOT STARTED

07/29/2026 1 ü TIME NOT STARTED

07/30/2026 1 ü TIME NOT STARTED

07/31/2026 1 ü TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221746 Control 650220001

Category: 001 Description: Deliver Paint & Beads to the the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80077001 0 TRAFFIC PAINT (W)(ST1) EA $3,387.50 12.00 0.00 0.00 $0.00

0065 80077006 0 TRAFFIC PAINT (Y)(ST1) EA $3,387.50 12.00 0.00 0.00 $0.00

0070 80077016 0 GLASS BEADS (TY III)(ST1) EA $1,980.00 10.00 0.00 0.00 $0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0085 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80077001 TRAFFIC PAINT (W)(ST1) EA $3,387.50 12.00 0.00 $0.00

80077006 TRAFFIC PAINT (Y)(ST1) EA $3,387.50 12.00 0.00 $0.00

80077016 GLASS BEADS (TY III)(ST1) EA $1,980.00 10.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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