
Contract ID: 650221001

Project: MMC - A00221756

Highway:

District: WICHITA FALLS

Contract: 06260302 County: WICHITA

Award Amount: $1,002,670.00 Area Engineer: COLBY SHELTON

Projected Amount $1,002,669.00 Area Number: 061

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0001 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/17/2026

Estimate Period: 6/25/2026 to 7/31/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 09/13/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/27/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 0 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME NOT STARTED 5

Total Period Days: 0 5 5 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/27/2026 1 ü TIME NOT STARTED

07/28/2026 1 ü TIME NOT STARTED

07/29/2026 1 ü TIME NOT STARTED

07/30/2026 1 ü TIME NOT STARTED

07/31/2026 1 ü TIME NOT STARTED

Contractor's Estimate Package

Report Generation Date: 08/05/2026 08:55:09 AM

Contract: 650221001 Payment Estimate: 0001 Page: 2 of 10



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221756 Control 650221001

Category: 001 Description: Deliver emulsion throughout the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037064 0 CRS-2 (PICKUP) GAL $2.24 5,000.00 0.00 0.00 $0.00

0065 80037065 0 CRS-2 (DEL)(SITE 1) GAL $2.46 10,000.00 0.00 0.00 $0.00

0070 80037066 0 CRS-2 (DEL)(SITE 2) GAL $2.46 10,000.00 0.00 0.00 $0.00

0075 80037067 0 CRS-2 (DEL)(SITE 3) GAL $2.46 10,000.00 0.00 0.00 $0.00

0080 80037068 0 CRS-2 (DEL)(SITE 4) GAL $2.46 10,000.00 0.00 0.00 $0.00

0085 80037069 0 CRS-2 (DEL)(SITE 5) GAL $2.46 10,000.00 0.00 0.00 $0.00

0090 80037070 0 CRS-2 (DEL)(SITE 6) GAL $2.46 10,000.00 0.00 0.00 $0.00

0095 80037071 0 CRS-2 (DEL)(SITE 7) GAL $2.46 10,000.00 0.00 0.00 $0.00

0100 80037072 0 CRS-2 (DEL)(SITE 8) GAL $2.46 10,000.00 0.00 0.00 $0.00

0105 80037073 0 CRS-2 (DEL)(SITE 9) GAL $2.46 10,000.00 0.00 0.00 $0.00

0110 80037086 0 CSS-1H (PICKUP) GAL $2.25 5,000.00 0.00 0.00 $0.00

0115 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.47 5,000.00 0.00 0.00 $0.00

0120 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.47 5,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221756 Control 650221001

Category: 001 Description: Deliver emulsion throughout the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.47 5,000.00 0.00 0.00 $0.00

0130 80037090 0 CSS-1H (DEL)(SITE 4) GAL $2.47 10,000.00 0.00 0.00 $0.00

0135 80037091 0 CSS-1H (DEL)(SITE 5) GAL $2.47 5,000.00 0.00 0.00 $0.00

0140 80037092 0 CSS-1H (DEL)(SITE 6) GAL $2.47 5,000.00 0.00 0.00 $0.00

0145 80037093 0 CSS-1H (DEL)(SITE 7) GAL $2.47 5,000.00 0.00 0.00 $0.00

0150 80037094 0 CSS-1H (DEL)(SITE 8) GAL $2.47 5,000.00 0.00 0.00 $0.00

0155 80037095 0 CSS-1H (DEL)(SITE 9) GAL $2.47 5,000.00 0.00 0.00 $0.00

0160 80037137 0 CHFRS-2P (PICKUP) GAL $2.44 5,000.00 0.00 0.00 $0.00

0165 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.66 15,000.00 0.00 0.00 $0.00

0170 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.66 20,000.00 0.00 0.00 $0.00

0175 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.66 20,000.00 0.00 0.00 $0.00

0180 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.66 15,000.00 0.00 0.00 $0.00

0185 80037142 0 CHFRS-2P (DEL)(SITE 5) GAL $2.66 20,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221756 Control 650221001

Category: 001 Description: Deliver emulsion throughout the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 80037143 0 CHFRS-2P (DEL)(SITE 6) GAL $2.66 15,000.00 0.00 0.00 $0.00

0195 80037144 0 CHFRS-2P (DEL)(SITE 7) GAL $2.66 20,000.00 0.00 0.00 $0.00

0200 80037145 0 CHFRS-2P (DEL)(SITE 8) GAL $2.66 20,000.00 0.00 0.00 $0.00

0205 80037146 0 CHFRS-2P (DEL)(SITE 9) GAL $2.66 20,000.00 0.00 0.00 $0.00

0210 80037163 0 CMS-2P (PICKUP) GAL $2.24 5,000.00 0.00 0.00 $0.00

0215 80037164 0 CMS-2P (DEL)(SITE 1) GAL $2.46 5,000.00 0.00 0.00 $0.00

0220 80037165 0 CMS-2P (DEL)(SITE 2) GAL $2.46 5,000.00 0.00 0.00 $0.00

0225 80037166 0 CMS-2P (DEL)(SITE 3) GAL $2.46 5,000.00 0.00 0.00 $0.00

0230 80037167 0 CMS-2P (DEL)(SITE 4) GAL $2.46 5,000.00 0.00 0.00 $0.00

0235 80037168 0 CMS-2P (DEL)(SITE 5) GAL $2.46 5,000.00 0.00 0.00 $0.00

0240 80037169 0 CMS-2P (DEL)(SITE 6) GAL $2.46 5,000.00 0.00 0.00 $0.00

0245 80037170 0 CMS-2P (DEL)(SITE 7) GAL $2.46 5,000.00 0.00 0.00 $0.00

0250 80037171 0 CMS-2P (DEL)(SITE 8) GAL $2.46 5,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221756 Control 650221001

Category: 001 Description: Deliver emulsion throughout the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 80037172 0 CMS-2P (DEL)(SITE 9) GAL $2.46 5,000.00 0.00 0.00 $0.00

0260 80037203 0 CSS-1H (40%)(PICKUP) GAL $1.08 5,000.00 0.00 0.00 $0.00

0265 80037204 0 CSS-1H (40%)(DEL)(SITE 1) GAL $1.30 5,000.00 0.00 0.00 $0.00

0270 80037205 0 CSS-1H (40%)(DEL)(SITE 2) GAL $1.30 5,000.00 0.00 0.00 $0.00

0275 80037206 0 CSS-1H (40%)(DEL)(SITE 3) GAL $1.30 5,000.00 0.00 0.00 $0.00

0280 80037207 0 CSS-1H (40%)(DEL)(SITE 4) GAL $1.30 5,000.00 0.00 0.00 $0.00

0285 80037208 0 CSS-1H (40%)(DEL)(SITE 5) GAL $1.30 5,000.00 0.00 0.00 $0.00

0290 80037209 0 CSS-1H (40%)(DEL)(SITE 6) GAL $1.30 5,000.00 0.00 0.00 $0.00

0295 80037210 0 CSS-1H (40%)(DEL)(SITE 7) GAL $1.30 5,000.00 0.00 0.00 $0.00

0300 80037211 0 CSS-1H (40%)(DEL)(SITE 8) GAL $1.30 5,000.00 0.00 0.00 $0.00

0305 80037212 0 CSS-1H (40%)(DEL)(SITE 9) GAL $1.30 5,000.00 0.00 0.00 $0.00

0310 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0315 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 08:55:09 AM

Contract Line Items

Project: MMC - A00221756 Control 650221001

Category: 001 Description: Deliver emulsion throughout the WFS District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 650221001 Payment Estimate: 0001 Page: 8 of 10



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037064 CRS-2 (PICKUP) GAL $2.24 5,000.00 0.00 $0.00

80037065 CRS-2 (DEL)(SITE 1) GAL $2.46 10,000.00 0.00 $0.00

80037066 CRS-2 (DEL)(SITE 2) GAL $2.46 10,000.00 0.00 $0.00

80037067 CRS-2 (DEL)(SITE 3) GAL $2.46 10,000.00 0.00 $0.00

80037068 CRS-2 (DEL)(SITE 4) GAL $2.46 10,000.00 0.00 $0.00

80037069 CRS-2 (DEL)(SITE 5) GAL $2.46 10,000.00 0.00 $0.00

80037070 CRS-2 (DEL)(SITE 6) GAL $2.46 10,000.00 0.00 $0.00

80037071 CRS-2 (DEL)(SITE 7) GAL $2.46 10,000.00 0.00 $0.00

80037072 CRS-2 (DEL)(SITE 8) GAL $2.46 10,000.00 0.00 $0.00

80037073 CRS-2 (DEL)(SITE 9) GAL $2.46 10,000.00 0.00 $0.00

80037086 CSS-1H (PICKUP) GAL $2.25 5,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $2.47 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $2.47 5,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $2.47 5,000.00 0.00 $0.00

80037090 CSS-1H (DEL)(SITE 4) GAL $2.47 10,000.00 0.00 $0.00

80037091 CSS-1H (DEL)(SITE 5) GAL $2.47 5,000.00 0.00 $0.00

80037092 CSS-1H (DEL)(SITE 6) GAL $2.47 5,000.00 0.00 $0.00

80037093 CSS-1H (DEL)(SITE 7) GAL $2.47 5,000.00 0.00 $0.00

80037094 CSS-1H (DEL)(SITE 8) GAL $2.47 5,000.00 0.00 $0.00

80037095 CSS-1H (DEL)(SITE 9) GAL $2.47 5,000.00 0.00 $0.00

80037137 CHFRS-2P (PICKUP) GAL $2.44 5,000.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.66 15,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.66 20,000.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.66 20,000.00 0.00 $0.00

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.66 15,000.00 0.00 $0.00

80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.66 20,000.00 0.00 $0.00

80037143 CHFRS-2P (DEL)(SITE 6) GAL $2.66 15,000.00 0.00 $0.00

80037144 CHFRS-2P (DEL)(SITE 7) GAL $2.66 20,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 08:55:09 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037145 CHFRS-2P (DEL)(SITE 8) GAL $2.66 20,000.00 0.00 $0.00

80037146 CHFRS-2P (DEL)(SITE 9) GAL $2.66 20,000.00 0.00 $0.00

80037163 CMS-2P (PICKUP) GAL $2.24 5,000.00 0.00 $0.00

80037164 CMS-2P (DEL)(SITE 1) GAL $2.46 5,000.00 0.00 $0.00

80037165 CMS-2P (DEL)(SITE 2) GAL $2.46 5,000.00 0.00 $0.00

80037166 CMS-2P (DEL)(SITE 3) GAL $2.46 5,000.00 0.00 $0.00

80037167 CMS-2P (DEL)(SITE 4) GAL $2.46 5,000.00 0.00 $0.00

80037168 CMS-2P (DEL)(SITE 5) GAL $2.46 5,000.00 0.00 $0.00

80037169 CMS-2P (DEL)(SITE 6) GAL $2.46 5,000.00 0.00 $0.00

80037170 CMS-2P (DEL)(SITE 7) GAL $2.46 5,000.00 0.00 $0.00

80037171 CMS-2P (DEL)(SITE 8) GAL $2.46 5,000.00 0.00 $0.00

80037172 CMS-2P (DEL)(SITE 9) GAL $2.46 5,000.00 0.00 $0.00

80037203 CSS-1H (40%)(PICKUP) GAL $1.08 5,000.00 0.00 $0.00

80037204 CSS-1H (40%)(DEL)(SITE 1) GAL $1.30 5,000.00 0.00 $0.00

80037205 CSS-1H (40%)(DEL)(SITE 2) GAL $1.30 5,000.00 0.00 $0.00

80037206 CSS-1H (40%)(DEL)(SITE 3) GAL $1.30 5,000.00 0.00 $0.00

80037207 CSS-1H (40%)(DEL)(SITE 4) GAL $1.30 5,000.00 0.00 $0.00

80037208 CSS-1H (40%)(DEL)(SITE 5) GAL $1.30 5,000.00 0.00 $0.00

80037209 CSS-1H (40%)(DEL)(SITE 6) GAL $1.30 5,000.00 0.00 $0.00

80037210 CSS-1H (40%)(DEL)(SITE 7) GAL $1.30 5,000.00 0.00 $0.00

80037211 CSS-1H (40%)(DEL)(SITE 8) GAL $1.30 5,000.00 0.00 $0.00

80037212 CSS-1H (40%)(DEL)(SITE 9) GAL $1.30 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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