
Contract ID: 650222001

Project: MMC - A00221757

Highway:

District: WICHITA FALLS

Contract: 06260303 County: WICHITA

Award Amount: $594,170.00 Area Engineer: COLBY SHELTON

Projected Amount $594,169.00 Area Number: 061

Adj Projected Amount $0.00

Contractor: ZACK BURKETT CO.

Estimate Number: 0002 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 07/10/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 2.22

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/24/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 4 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 4

TIME NOT STARTED 27

Total Period Days: 4 27 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2 ü TIME NOT STARTED

08/02/2026 2 ü TIME NOT STARTED

08/03/2026 2 ü TIME NOT STARTED

08/04/2026 2 ü TIME NOT STARTED

08/05/2026 2 ü TIME NOT STARTED

08/06/2026 2 ü TIME NOT STARTED

08/07/2026 2 ü TIME NOT STARTED

08/08/2026 2 ü TIME NOT STARTED

08/09/2026 2 ü TIME NOT STARTED

08/10/2026 2 ü TIME NOT STARTED

08/11/2026 2 ü TIME NOT STARTED

08/12/2026 2 ü TIME NOT STARTED

08/13/2026 2 ü TIME NOT STARTED

08/14/2026 2 ü TIME NOT STARTED

08/15/2026 2 ü TIME NOT STARTED
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08/16/2026 2 ü TIME NOT STARTED

08/17/2026 2 ü TIME NOT STARTED

08/18/2026 2 ü TIME NOT STARTED

08/19/2026 2 ü TIME NOT STARTED

08/20/2026 2 ü TIME NOT STARTED

08/21/2026 2 ü TIME NOT STARTED

08/22/2026 2 ü TIME NOT STARTED

08/23/2026 2 ü TIME NOT STARTED

08/24/2026 2 ü TIME NOT STARTED

08/25/2026 2 ü TIME NOT STARTED

08/26/2026 2 ü TIME NOT STARTED

08/27/2026 2 ü TIME NOT STARTED

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 09/03/2026 03:43:01 PM

Contract: 650222001 Payment Estimate: 0002 Page: 4 of 10



Contract Line Items

Project: MMC - A00221757 Control 650222001

Category: 001 Description: provide Aggregate throughout the WFS district

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007008 0 AGGR (TY B GR 4) (PICKUP) TON $31.00 100.00 0.00 0.00 $0.00

0065 80007012 0 AGGR (TY B GR 5) (PICKUP) TON $31.00 100.00 0.00 0.00 $0.00

0070 80007099 0 AGGR (TY B GR 4) (DEL) (ST1) TON $54.40 500.00 0.00 0.00 $0.00

0075 80007100 0 AGGR (TY B GR 4) (DEL) (ST2) TON $59.20 500.00 0.00 0.00 $0.00

0080 80007101 0 AGGR (TY B GR 4) (DEL) (ST3) TON $58.90 500.00 0.00 0.00 $0.00

0085 80007102 0 AGGR (TY B GR 4) (DEL) (ST4) TON $66.10 500.00 0.00 0.00 $0.00

0090 80007103 0 AGGR (TY B GR 4) (DEL) (ST5) TON $58.00 500.00 0.00 0.00 $0.00

0095 80007104 0 AGGR (TY B GR 4) (DEL) (ST6) TON $53.80 500.00 0.00 0.00 $0.00

0100 80007105 0 AGGR (TY B GR 4) (DEL) (ST7) TON $62.80 500.00 0.00 0.00 $0.00

0105 80007106 0 AGGR (TY B GR 4) (DEL) (ST8) TON $71.80 500.00 0.00 0.00 $0.00

0110 80007107 0 AGGR (TY B GR 4) (DEL) (ST9) TON $47.20 500.00 0.00 0.00 $0.00

0115 80007113 0 AGGR (TY B GR 5) (DEL) (ST1) TON $54.40 500.00 0.00 0.00 $0.00

0120 80007114 0 AGGR (TY B GR 5) (DEL) (ST2) TON $59.20 500.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221757 Control 650222001

Category: 001 Description: provide Aggregate throughout the WFS district

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80007115 0 AGGR (TY B GR 5) (DEL) (ST3) TON $58.90 500.00 0.00 0.00 $0.00

0130 80007116 0 AGGR (TY B GR 5) (DEL) (ST4) TON $66.10 500.00 0.00 0.00 $0.00

0135 80007117 0 AGGR (TY B GR 5) (DEL) (ST5) TON $58.00 500.00 0.00 0.00 $0.00

0140 80007118 0 AGGR (TY B GR 5) (DEL) (ST6) TON $53.80 500.00 0.00 0.00 $0.00

0145 80007119 0 AGGR (TY B GR 5) (DEL) (ST7) TON $62.80 500.00 0.00 0.00 $0.00

0150 80007120 0 AGGR (TY B GR 5) (DEL) (ST8) TON $71.80 500.00 0.00 0.00 $0.00

0155 80007121 0 AGGR (TY B GR 5) (DEL) (ST9) TON $47.20 500.00 0.00 0.00 $0.00

0160 80047199 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $57.40 100.00 0.00 0.00 $0.00

0165 80047200 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $63.10 100.00 0.00 0.00 $0.00

0170 80047201 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON $58.00 100.00 0.00 0.00 $0.00

0175 80047202 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON $63.40 100.00 0.00 0.00 $0.00

0180 80047203 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST5) TON $56.50 100.00 0.00 0.00 $0.00

0185 80047204 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST6) TON $64.00 100.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221757 Control 650222001

Category: 001 Description: provide Aggregate throughout the WFS district

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 80047205 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST7) TON $66.10 100.00 0.00 0.00 $0.00

0195 80047206 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST8) TON $75.70 100.00 0.00 0.00 $0.00

0200 80047207 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST9) TON $53.50 100.00 0.00 0.00 $0.00

0300 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0305 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0310 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0320 02477197 FL BS (RDWY DEL) (TY A GR 1-2) TON $37.20 0.00 35,000.00 0.00 $0.00

0330 80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $134.70 0.00 50.00 0.00 $0.00

0340 80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $139.80 0.00 50.00 0.00 $0.00

0350 80127099 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $136.80 0.00 50.00 0.00 $0.00

0360 80127100 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $147.60 0.00 50.00 0.00 $0.00

0370 80127101 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $134.70 0.00 50.00 0.00 $0.00

0380 80127102 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6) TON $133.20 0.00 50.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221757 Control 650222001

Category: 001 Description: provide Aggregate throughout the WFS district

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0390 80127103 ASPH CONC PAT MAT(ASPPM)(DEL)(ST7) TON $139.80 0.00 50.00 0.00 $0.00

0400 80127104 ASPH CONC PAT MAT(ASPPM)(DEL)(ST8) TON $150.30 0.00 50.00 0.00 $0.00

0410 80127105 ASPH CONC PAT MAT(ASPPM)(DEL)(ST9) TON $124.00 0.00 50.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

02477197© FL BS (RDWY DEL) (TY A GR 1-2) TON $37.20 35,000.00 0.00 $0.00

80007008 AGGR (TY B GR 4) (PICKUP) TON $31.00 100.00 0.00 $0.00

80007012 AGGR (TY B GR 5) (PICKUP) TON $31.00 100.00 0.00 $0.00

80007099 AGGR (TY B GR 4) (DEL) (ST1) TON $54.40 500.00 0.00 $0.00

80007100 AGGR (TY B GR 4) (DEL) (ST2) TON $59.20 500.00 0.00 $0.00

80007101 AGGR (TY B GR 4) (DEL) (ST3) TON $58.90 500.00 0.00 $0.00

80007102 AGGR (TY B GR 4) (DEL) (ST4) TON $66.10 500.00 0.00 $0.00

80007103 AGGR (TY B GR 4) (DEL) (ST5) TON $58.00 500.00 0.00 $0.00

80007104 AGGR (TY B GR 4) (DEL) (ST6) TON $53.80 500.00 0.00 $0.00

80007105 AGGR (TY B GR 4) (DEL) (ST7) TON $62.80 500.00 0.00 $0.00

80007106 AGGR (TY B GR 4) (DEL) (ST8) TON $71.80 500.00 0.00 $0.00

80007107 AGGR (TY B GR 4) (DEL) (ST9) TON $47.20 500.00 0.00 $0.00

80007113 AGGR (TY B GR 5) (DEL) (ST1) TON $54.40 500.00 0.00 $0.00

80007114 AGGR (TY B GR 5) (DEL) (ST2) TON $59.20 500.00 0.00 $0.00

80007115 AGGR (TY B GR 5) (DEL) (ST3) TON $58.90 500.00 0.00 $0.00

80007116 AGGR (TY B GR 5) (DEL) (ST4) TON $66.10 500.00 0.00 $0.00

80007117 AGGR (TY B GR 5) (DEL) (ST5) TON $58.00 500.00 0.00 $0.00

80007118 AGGR (TY B GR 5) (DEL) (ST6) TON $53.80 500.00 0.00 $0.00

80007119 AGGR (TY B GR 5) (DEL) (ST7) TON $62.80 500.00 0.00 $0.00

80007120 AGGR (TY B GR 5) (DEL) (ST8) TON $71.80 500.00 0.00 $0.00

80007121 AGGR (TY B GR 5) (DEL) (ST9) TON $47.20 500.00 0.00 $0.00

80047199 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $57.40 100.00 0.00 $0.00

80047200 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $63.10 100.00 0.00 $0.00

80047201 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON $58.00 100.00 0.00 $0.00

80047202 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON $63.40 100.00 0.00 $0.00

80047203 RIPRAP(STONE PROT)(12 IN)(DEL)(ST5) TON $56.50 100.00 0.00 $0.00

80047204 RIPRAP(STONE PROT)(12 IN)(DEL)(ST6) TON $64.00 100.00 0.00 $0.00

80047205 RIPRAP(STONE PROT)(12 IN)(DEL)(ST7) TON $66.10 100.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80047206 RIPRAP(STONE PROT)(12 IN)(DEL)(ST8) TON $75.70 100.00 0.00 $0.00

80047207 RIPRAP(STONE PROT)(12 IN)(DEL)(ST9) TON $53.50 100.00 0.00 $0.00

80127097© ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $134.70 50.00 0.00 $0.00

80127098© ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $139.80 50.00 0.00 $0.00

80127099© ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $136.80 50.00 0.00 $0.00

80127100© ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $147.60 50.00 0.00 $0.00

80127101© ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $134.70 50.00 0.00 $0.00

80127102© ASPH CONC PAT MAT(ASPPM)(DEL)(ST6) TON $133.20 50.00 0.00 $0.00

80127103© ASPH CONC PAT MAT(ASPPM)(DEL)(ST7) TON $139.80 50.00 0.00 $0.00

80127104© ASPH CONC PAT MAT(ASPPM)(DEL)(ST8) TON $150.30 50.00 0.00 $0.00

80127105© ASPH CONC PAT MAT(ASPPM)(DEL)(ST9) TON $124.00 50.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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