3’ ’
Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/03/2026 03:43:57 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650223001

MMC - A00221758
06260304

$638,200.00

$638,199.00

$0.00

JAGOE-PUBLIC COMPANY

0002

V]

8/1/2026 to
Progress

0

0

8/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District: WICHITA FALLS
County: MONTAGUE
Area Engineer: AARON BLOOM
Area Number: 061
Letting Date:  06/17/2026
Award Date: 06/17/2026
Notice To Proceed Date: 06/25/2026
Work Begin Date:
Accepted Date:
Total To Date Prev To Date This Estimate
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00}

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 650223001

Payment Estimate:

0002
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Contract Time Statement
Estimate Summa . ,
Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0 I ! ™' Charge Credit Total Adjusted
Time Charges Begin:  07/28/2026 Liquidated Damage Rate $0.00 | Charged Working Day
Bid Days: 180 SATURDAY 5
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: SUNDAY 5
Current Days: 180 0 | TIME NOT STARTED 21
Days Charged to Date: 0 X $0.00 Total Period Days: 0 31 31 0
$0.00

Daily Breakdown
Original ADJ

DATE Est estimate CREDIT REASON REMARKS
08/01/2026 2 v SATURDAY
08/02/2026 2 v SUNDAY
08/03/2026 2 v TIME NOT STARTED
08/04/2026 2 v TIME NOT STARTED
08/05/2026 2 v TIME NOT STARTED
08/06/2026 2 v TIME NOT STARTED
08/07/2026 2 v TIME NOT STARTED
08/08/2026 2 v SATURDAY
08/09/2026 2 v SUNDAY
08/10/2026 2 v TIME NOT STARTED
08/11/2026 2 v TIME NOT STARTED
08/12/2026 2 v TIME NOT STARTED
08/13/2026 2 v TIME NOT STARTED
08/14/2026 2 v TIME NOT STARTED
08/15/2026 2 v SATURDAY
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08/16/2026 2 v SUNDAY

08/17/2026 2 v TIME NOT STARTED
08/18/2026 2 v TIME NOT STARTED
08/19/2026 2 vz TIME NOT STARTED
08/20/2026 2 vz TIME NOT STARTED
08/21/2026 2 vz TIME NOT STARTED
08/22/2026 2 vz SATURDAY
08/23/2026 2 vz SUNDAY

08/24/2026 2 vz TIME NOT STARTED
08/25/2026 2 vz TIME NOT STARTED
08/26/2026 2 vz TIME NOT STARTED
08/27/2026 2 vz TIME NOT STARTED
08/28/2026 2 vz TIME NOT STARTED
08/29/2026 2 v SATURDAY
08/30/2026 2 v SUNDAY

08/31/2026 2 v TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00221758 Control 650223001
Category: 001 Description: deliver Hot Mix to designated areas throughout Montague County
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $72.00 100.00 0.00 0.00 $0.00
0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $90.00 100.00 0.00 0.00 $0.00
0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $94.00 100.00 0.00 0.00 $0.00
0075 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $100.00 100.00 0.00 0.00 $0.00
0080 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.00 100.00 0.00 0.00 $0.00
0085 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $95.00 2,000.00 0.00 0.00 $0.00
0090 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $98.00 2,000.00 0.00 0.00 $0.00
0095 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $104.50 2,000.00 0.00 0.00 $0.00
0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117001 D-GRHMA TY B PG 64-22 (PICKUP) TON $72.00 100.00 0.00 $0.00

80117002 D-GRHMA TY B PG 64-22 (DEL) SITE 1 TON $90.00 100.00 0.00 $0.00

80117003 D-GRHMA TY B PG 64-22 (DEL) SITE 2 TON $94.00 100.00 0.00 $0.00

80117004 D-GRHMATY B PG 64-22 (DEL) SITE 3 TON $100.00 100.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.00 100.00 0.00 $0.00

80117056 D-GRHMA TY D PG 64-22 (DEL) SITE 1 TON $95.00 2,000.00 0.00 $0.00

80117057 D-GRHMA TY D PG 64-22 (DEL) SITE 2 TON $98.00 2,000.00 0.00 $0.00

80117058 D-GRHMA TY D PG 64-22 (DEL) SITE 3 TON $104.50 2,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00
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