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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:46 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650226001

MMC - A00221761
06260307

$639,960.00
$639,959.00

$0.00

AUSTIN ASPHALT, INC.

0003

V]

9/1/2026 to
Progress

217

15.56

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District: WICHITA FALLS
County: CLAY
Area Engineer: COLBY SHELTON
Area Number: 061
Letting Date:  06/17/2026
Award Date:  06/18/2026
Notice To Proceed Date: 07/10/2026
Work Begin Date:
Accepted Date:
Total To Date Prev To Date This Estimate
$13,862.17 $0.00 $13,862.17
$0.00 $0.00 $0.00
$13,862.17 $0.00 $13,862.17
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$13,862.17 $0.00 $13,862.17|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 650226001

Payment Estimate:

0003
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le;‘;’ﬁfflem Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . .

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  09/03/2026 Liquidated Damage Rate $0.00 | Charged Working Day 28
Bid Days: 180 _ TIME NOT STARTED 2
C.0. Adiusted Davs: 0 TOTAL LIQUIDATED DAMAGES: Total Period Days: 28 > 30 0
Current Days: 180 0
Days Charged to Date: 28 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026 v TIME NOT STARTED

w

09/02/2026 v TIME NOT STARTED

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

W W W W W W w w

09/09/2026 WO#06-01 issued 09/03/26 delivered today 24.08 tons Type D to site 1 - MNT

Henrietta yard

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

W W W W WWWww w

09/18/2026

Contract: 650226001 Payment Estimate: 0003 Page: 2 of 6
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Texas ' .
lepartment Contractor's Estimate Package

of Transportation

09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

W W W W W W W W WwWww ww

09/30/2026

Contract: 650226001 Payment Estimate: 0003 Page: 3 of 6
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Department
of Transportation

Worked Performed This Period

MMC - A00221761
Category: 001

Project:

Line Item SP Description Unit Unit Qty This Amount Paid
NBR Code NBR Price Estimate This Estimate
0085 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $97.80 141.74 $13,862.17

Total Item Earnings This Estimate $13,862.17

Contractor's Estimate Package

650226001

Description: deliver Hot Mix to designated locations throughout Clay County

Control

Report Generation Date: 10/06/2026 10:20:46 AM

Total Bid Qty Paid
Quantity To Date
2,000.00 141.74

Contract: 650226001

Payment Estimate: 0003
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Texas .
Iepartmenr Contractor's Estimate Package
of Transportation
Contract Line Items
Project: MMC - A00221761 Control 650226001
Category: 001 Description: deliver Hot Mix to designated locations throughout Clay County
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $73.75 100.00 0.00 0.00 $0.00
0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $93.80 100.00 0.00 0.00 $0.00
0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $99.88 100.00 0.00 0.00 $0.00
0075 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $92.42 100.00 0.00 0.00 $0.00
0080 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.75 100.00 0.00 0.00 $0.00
0085 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $97.80 2,000.00 0.00 141.74 $13,862.17
0090 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $103.88 2,000.00 0.00 0.00 $0.00
0095 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $96.42 2,000.00 0.00 0.00 $0.00
0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $13,862.17
Total Item earnings this contract $13,862.17

Contract: 650226001 Payment Estimate: 0003 Page: 5 of 6
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le;fﬁf;em Contractor's Estimate Package

of Transportation

Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $73.75 100.00 0.00 $0.00

80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $93.80 100.00 0.00 $0.00

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $99.88 100.00 0.00 $0.00

80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $92.42 100.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.75 100.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $97.80 2,000.00 141.74 $13,862.17

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $103.88 2,000.00 0.00 $0.00

80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $96.42 2,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $13,862.17

Contract: 650226001 Payment Estimate: 0003 Page: 6 of 6



