
Contract ID: 650228001

Project: MMC - A00221763

Highway:

District: WICHITA FALLS

Contract: 06260309 County: WILBARGER

Award Amount: $764,811.00 Area Engineer: COLBY SHELTON

Projected Amount $764,810.00 Area Number: 061

Adj Projected Amount $0.00

Contractor: OVERLAND MATERIALS & MANUFACTURING, INC.

Estimate Number: 0003 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/18/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/07/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 15.56

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/27/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 28 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 28

TIME NOT STARTED 2

Total Period Days: 28 2 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME NOT STARTED

09/02/2026 3 ü TIME NOT STARTED

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3

Contract: 650228001 Payment Estimate: 0003 Page: 3 of 6



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221763 Control 650228001

Category: 001 Description: deliver Hot Mix to designated locations throughout Wilbarger County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $77.59 100.00 0.00 0.00 $0.00

0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $106.11 100.00 0.00 0.00 $0.00

0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $106.11 100.00 0.00 0.00 $0.00

0075 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $106.11 100.00 0.00 0.00 $0.00

0080 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $88.19 100.00 0.00 0.00 $0.00

0085 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $119.40 2,000.00 0.00 0.00 $0.00

0090 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $119.40 2,000.00 0.00 0.00 $0.00

0095 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $119.40 2,000.00 0.00 0.00 $0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $77.59 100.00 0.00 $0.00

80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $106.11 100.00 0.00 $0.00

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $106.11 100.00 0.00 $0.00

80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $106.11 100.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $88.19 100.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $119.40 2,000.00 0.00 $0.00

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $119.40 2,000.00 0.00 $0.00

80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $119.40 2,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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