
Contract ID: 650229001

Project: MMC - A00221764

Highway:

District: WICHITA FALLS

Contract: 06260310 County: WICHITA

Award Amount: $713,466.00 Area Engineer: COLBY SHELTON

Projected Amount $713,465.00 Area Number: 061

Adj Projected Amount $0.00

Contractor: OVERLAND MATERIALS & MANUFACTURING, INC.

Estimate Number: 0003 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/18/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/07/2026

Estimate Type: Progress Work Begin Date:

% Complete 17.54 Accepted Date:

% Time Used: 15.56

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $185,778.85 $0.00 $185,778.85

Participating $0.00 $0.00 $0.00

Non-Participating $185,778.85 $0.00 $185,778.85

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $185,778.85 $0.00 $185,778.85

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:52 AM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/03/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 28 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 28

TIME NOT STARTED 2

Total Period Days: 28 2 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME NOT STARTED

09/02/2026 3 ü TIME NOT STARTED

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:52 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: MMC - A00221764 Control 650229001

Category: 001 Description: deliver Hot Mix to designated locations throughout Wichita County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 80117200 D-GR HMA TY C PG70-28 SAC B (DEL) ST1 TON $108.30 1634.55 $177,021.77 0.00 1,634.55

SUPP DESCR: D-GR HMA TY C PG 70-28 (DEL) SITE
1,2 & 3

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $91.41 95.80 $8,757.08 100.00 95.80

Total Item Earnings This Estimate $185,778.
85
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Contract Line Items

Project: MMC - A00221764 Control 650229001

Category: 001 Description: deliver Hot Mix to designated locations throughout Wichita County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $62.90 100.00 0.00 0.00 $0.00

0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $91.41 100.00 0.00 95.80 $8,757.08

0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $91.41 100.00 0.00 0.00 $0.00

0075 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $91.41 100.00 0.00 0.00 $0.00

0080 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $67.61 1,000.00 0.00 0.00 $0.00

0085 80117038 0 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON $97.74 1,000.00 0.00 0.00 $0.00

0090 80117039 0 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON $97.74 1,000.00 0.00 0.00 $0.00

0095 80117040 0 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON $97.74 1,000.00 0.00 0.00 $0.00

0100 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $73.73 100.00 0.00 0.00 $0.00

0105 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $103.85 1,000.00 0.00 0.00 $0.00

0110 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $103.85 1,000.00 0.00 0.00 $0.00

0115 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $103.85 1,000.00 0.00 0.00 $0.00

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00221764 Control 650229001

Category: 001 Description: deliver Hot Mix to designated locations throughout Wichita County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0130 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0145 80117199 D-GR HMA TY C PG70-28 SAC B (PICKUP) TON $76.57 0.00 100.00 0.00 $0.00

0155 80117200 D-GR HMA TY C PG70-28 SAC B (DEL) ST1 TON $108.30 0.00 2,000.00 1,634.55

D-GR HMA TY C PG 70-28 (DEL) SITE 1,2 & 3

$177,021.77

0185 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL $113.08 0.00 1,000.00 0.00

D-GR HMA TY D PG 70-28 (DEL) SITE 1,2 & 3

$0.00

0195 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $80.78 0.00 100.00 0.00

D-GR HMA TY D PG 70-28 (PICKUP)

$0.00

Category 001 SubTotal $185,778.84

Total Item earnings this contract $185,778.84
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $62.90 100.00 0.00 $0.00

80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $91.41 100.00 95.80 $8,757.08

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $91.41 100.00 0.00 $0.00

80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $91.41 100.00 0.00 $0.00

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $67.61 1,000.00 0.00 $0.00

80117038 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON $97.74 1,000.00 0.00 $0.00

80117039 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON $97.74 1,000.00 0.00 $0.00

80117040 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON $97.74 1,000.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $73.73 100.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $103.85 1,000.00 0.00 $0.00

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $103.85 1,000.00 0.00 $0.00

80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $103.85 1,000.00 0.00 $0.00

80117199© D-GR HMA TY C PG70-28 SAC B (PICKUP) TON $76.57 100.00 0.00 $0.00

80117200© D-GR HMA TY C PG70-28 SAC B (DEL) ST1 TON $108.30 2,000.00 1,634.55 $177,021.77

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $80.78 100.00 0.00 $0.00

96087002© UNIQUE CHANGE ORDER ITEM 2 DOL $113.08 1,000.00 0.00 $0.00

Total Item Earnings To Date $185,778.84

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:52 AM
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