
Contract ID: 650234001

Project: MMC - A00221777

Highway:

District: BRYAN

Contract: 06261711 County: BRAZOS

Award Amount: $150,000.00 Area Engineer: ASHLEY HILL

Projected Amount $149,999.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0003 Letting Date: 06/11/2026

Estimate Paid: ü Award Date: 06/11/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/23/2026

Estimate Type: Progress Work Begin Date: 07/23/2026

% Complete 2.4 Accepted Date:

% Time Used: 19.18

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,600.00 $0.00 $3,600.00

Participating $0.00 $0.00 $0.00

Non-Participating $3,600.00 $0.00 $3,600.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,600.00 $0.00 $3,600.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:44:26 AM
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Contract Time Statement

Work Begin Date: 07/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 70 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:44:26 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: MMC - A00221777 Control 650234001

Category: 001 Description: Flowable fill materials for delivery to locations in Washington, Brazos, Leon, Burleson,
Milam, Freestone, Robertson, Walker, Madison, and Grimes counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80067001 000 FLOWABLE FILL (DELIVERY)(SITE 1) CY $200.00 12 $2,400.00 75.00 12.00

0090 80067007 000 FLOWABLE FILL (DELIVERY)(SITE 7) CY $200.00 6 $1,200.00 75.00 6.00

Total Item Earnings This Estimate $3,600.00
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Contract Line Items

Project: MMC - A00221777 Control 650234001

Category: 001 Description: Flowable fill materials for delivery to locations in Washington, Brazos, Leon, Burleson,
Milam, Freestone, Robertson, Walker, Madison, and Grimes counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80067001 0 FLOWABLE FILL (DELIVERY)(SITE 1) CY $200.00 75.00 0.00 12.00 $2,400.00

0065 80067002 0 FLOWABLE FILL (DELIVERY)(SITE 2) CY $200.00 75.00 0.00 0.00 $0.00

0070 80067003 0 FLOWABLE FILL (DELIVERY)(SITE 3) CY $200.00 75.00 0.00 0.00 $0.00

0075 80067004 0 FLOWABLE FILL (DELIVERY)(SITE 4) CY $200.00 75.00 0.00 0.00 $0.00

0080 80067005 0 FLOWABLE FILL (DELIVERY)(SITE 5) CY $200.00 75.00 0.00 0.00 $0.00

0085 80067006 0 FLOWABLE FILL (DELIVERY)(SITE 6) CY $200.00 75.00 0.00 0.00 $0.00

0090 80067007 0 FLOWABLE FILL (DELIVERY)(SITE 7) CY $200.00 75.00 0.00 6.00 $1,200.00

0095 80067008 0 FLOWABLE FILL (DELIVERY)(SITE 8) CY $200.00 75.00 0.00 0.00 $0.00

0100 80067009 0 FLOWABLE FILL (DELIVERY)(SITE 9) CY $200.00 75.00 0.00 0.00 $0.00

0105 80067010 0 FLOWABLE FILL (DELIVERY)(SITE 10) CY $200.00 75.00 0.00 0.00 $0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:44:26 AM

Contract: 650234001 Payment Estimate: 0003 Page: 5 of 7



Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00221777 Control 650234001

Category: 001 Description: Flowable fill materials for delivery to locations in Washington, Brazos, Leon, Burleson,
Milam, Freestone, Robertson, Walker, Madison, and Grimes counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $3,600.00

Total Item earnings this contract $3,600.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80067001 FLOWABLE FILL (DELIVERY)(SITE 1) CY $200.00 75.00 12.00 $2,400.00

80067002 FLOWABLE FILL (DELIVERY)(SITE 2) CY $200.00 75.00 0.00 $0.00

80067003 FLOWABLE FILL (DELIVERY)(SITE 3) CY $200.00 75.00 0.00 $0.00

80067004 FLOWABLE FILL (DELIVERY)(SITE 4) CY $200.00 75.00 0.00 $0.00

80067005 FLOWABLE FILL (DELIVERY)(SITE 5) CY $200.00 75.00 0.00 $0.00

80067006 FLOWABLE FILL (DELIVERY)(SITE 6) CY $200.00 75.00 0.00 $0.00

80067007 FLOWABLE FILL (DELIVERY)(SITE 7) CY $200.00 75.00 6.00 $1,200.00

80067008 FLOWABLE FILL (DELIVERY)(SITE 8) CY $200.00 75.00 0.00 $0.00

80067009 FLOWABLE FILL (DELIVERY)(SITE 9) CY $200.00 75.00 0.00 $0.00

80067010 FLOWABLE FILL (DELIVERY)(SITE 10) CY $200.00 75.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $3,600.00

Contractor's Estimate Package
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