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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:25:01 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650235001 Highway:
MMC - A00221778 District:
06261704 County:
$212,600.00 Area Engineer:
$212,599.00 Area Number:
$0.00
BIG CREEK CONSTRUCTION, LTD.
0003 Letting Date:
v Award Date:
9/1/2026 to  9/30/2026 Notice To Proceed Date:
Progress Work Begin Date:
0 Accepted Date:
19.44
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $0.00 $0.00 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $0.00 $0.00 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

BRYAN
BURLESON
JEFF MILES
050

06/09/2026
06/09/2026
06/23/2026
07/23/2026

Contract: 650235001

Payment Estimate:

0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 07/23/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  07/23/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 180

Current Days: 360
Days Charged to Date: 70 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

W W W W W W W W W W W W WwWwwww

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

W W W W W W W W WwWww ww

09/30/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00221778 Control 650235001
Category: 001 Description: Hot Mix material for delivery to locations in Burleson county.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117145 0 D-GR HMA TY D PG 70-22 (PICKUP) TON $83.00 200.00 200.00 0.00 $0.00
0065 80117146 0 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON $98.00 2,000.00 2,000.00 0.00 $0.00
0070 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
0075 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117145 D-GRHMA TY D PG 70-22 (PICKUP) TON $83.00 400.00 0.00 $0.00

80117146 D-GRHMA TY D PG 70-22 (DEL) SITE 1 TON $98.00 4,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00

Contract: 650235001 Payment Estimate: 0003 Page: 6 of 6



