
Contract ID: 650236001

Project: MMC - A00221779

Highway:

District: BRYAN

Contract: 06261707 County: ROBERTSON

Award Amount: $330,664.00 Area Engineer: JAMES ROBBINS

Projected Amount $330,663.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0003 Letting Date: 06/10/2026

Estimate Paid: Award Date: 06/10/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/23/2026

Estimate Type: Progress Work Begin Date: 07/23/2026

% Complete 22.98 Accepted Date:

% Time Used: 19.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $151,991.89 $0.00 $151,991.89

Participating $0.00 $0.00 $0.00

Non-Participating $151,991.89 $0.00 $151,991.89

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $151,991.89 $0.00 $151,991.89

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 180
TOTAL LIQUIDATED DAMAGES:

Current Days: 360
0

Days Charged to Date: 70 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: MMC - A00221779 Control 650236001

Category: 001 Description: Hot Mix materials for delivery to locations in Robertson county.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $94.49 1608.55 $151,991.89 2,000.00 1,608.55

Total Item Earnings This Estimate $151,991.
89
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Contract Line Items

Project: MMC - A00221779 Control 650236001

Category: 001 Description: Hot Mix materials for delivery to locations in Robertson county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.49 300.00 300.00 0.00 $0.00

0065 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $94.49 2,000.00 2,000.00 1,608.55 $151,991.89

0070 80117091 0 D-GR HMA TY F PG 64-22 (PICKUP) TON $77.49 300.00 300.00 0.00 $0.00

0075 80117092 0 D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON $95.49 1,000.00 1,000.00 0.00 $0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0100 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $151,991.89

Total Item earnings this contract $151,991.89
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.49 600.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $94.49 4,000.00 1,608.55 $151,991.89

80117091 D-GR HMA TY F PG 64-22 (PICKUP) TON $77.49 600.00 0.00 $0.00

80117092 D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON $95.49 2,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $151,991.89
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