
Contract ID: 650238001

Project: MMC - A00221781

Highway:

District: BRYAN

Contract: 06261703 County: BRAZOS

Award Amount: $363,150.32 Area Engineer: JAMES ROBBINS

Projected Amount $363,149.32 Area Number: 051

Adj Projected Amount $0.00

Contractor: NSG LOGISTICS, LLC

Estimate Number: 0002 Letting Date: 06/09/2026

Estimate Paid: ü Award Date: 06/09/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/30/2026

Estimate Type: Progress Work Begin Date: 07/30/2026

% Complete 0 Accepted Date:

% Time Used: 9.04

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/01/2026 11:07:56 AM

Contract: 650238001 Payment Estimate: 0002 Page: 1 of 7



Contract Time Statement

Work Begin Date: 07/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/30/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 33 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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Contractor's Estimate Package
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08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221781 Control 650238001

Category: 001 Description: Bulk salt material for delivery to locations in Brazos, Robertson, and Grimes counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80327230 0 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON $177.52 200.00 0.00 0.00 $0.00

0065 80327231 0 CAT 8A-B BRINE SALT (DEL)(SITE 2) TON $184.37 200.00 0.00 0.00 $0.00

0070 80327232 0 CAT 8A-B BRINE SALT (DEL)(SITE 3) TON $171.99 200.00 0.00 0.00 $0.00

0075 80327233 0 CAT 8A-B BRINE SALT (DEL)(SITE 4) TON $177.26 200.00 0.00 0.00 $0.00

0080 80327249 0 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) TON $182.59 200.00 0.00 0.00 $0.00

0085 80327250 0 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) TON $190.32 200.00 0.00 0.00 $0.00

0090 80327251 0 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) TON $176.34 200.00 0.00 0.00 $0.00

0095 80327252 0 CAT 8A-B BRINE SALT (DEL)(SITE 4)(EXP) TON $182.29 200.00 0.00 0.00 $0.00

0100 80327306 0 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG $208.78 44.00 0.00 0.00 $0.00

0105 80327307 0 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG $216.56 44.00 0.00 0.00 $0.00

0110 80327308 0 CAT 8A-B BRINE SALT (DEL)(SITE 3) BAG $202.49 44.00 0.00 0.00 $0.00

0115 80327309 0 CAT 8A-B BRINE SALT (DEL)(SITE 4) BAG $208.48 44.00 0.00 0.00 $0.00

0120 80327325 0 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) BAG $214.53 44.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221781 Control 650238001

Category: 001 Description: Bulk salt material for delivery to locations in Brazos, Robertson, and Grimes counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80327326 0 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) BAG $223.32 44.00 0.00 0.00 $0.00

0130 80327327 0 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) BAG $207.43 44.00 0.00 0.00 $0.00

0135 80327328 0 CAT 8A-B BRINE SALT (DEL)(SITE 4)(EXP) BAG $214.19 44.00 0.00 0.00 $0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0150 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0155 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0160 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80327230 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON $177.52 200.00 0.00 $0.00

80327231 CAT 8A-B BRINE SALT (DEL)(SITE 2) TON $184.37 200.00 0.00 $0.00

80327232 CAT 8A-B BRINE SALT (DEL)(SITE 3) TON $171.99 200.00 0.00 $0.00

80327233 CAT 8A-B BRINE SALT (DEL)(SITE 4) TON $177.26 200.00 0.00 $0.00

80327249 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) TON $182.59 200.00 0.00 $0.00

80327250 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) TON $190.32 200.00 0.00 $0.00

80327251 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) TON $176.34 200.00 0.00 $0.00

80327252 CAT 8A-B BRINE SALT (DEL)(SITE 4)(EXP) TON $182.29 200.00 0.00 $0.00

80327306 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG $208.78 44.00 0.00 $0.00

80327307 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG $216.56 44.00 0.00 $0.00

80327308 CAT 8A-B BRINE SALT (DEL)(SITE 3) BAG $202.49 44.00 0.00 $0.00

80327309 CAT 8A-B BRINE SALT (DEL)(SITE 4) BAG $208.48 44.00 0.00 $0.00

80327325 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) BAG $214.53 44.00 0.00 $0.00

80327326 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) BAG $223.32 44.00 0.00 $0.00

80327327 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) BAG $207.43 44.00 0.00 $0.00

80327328 CAT 8A-B BRINE SALT (DEL)(SITE 4)(EXP) BAG $214.19 44.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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