
Contract ID: 650243001

Project: RMC - A00221790

Highway:

District: AMARILLO

Contract: 05260402 County: CARSON

Award Amount: $249,834.38 Area Engineer: JEREMY HAGAR

Projected Amount $249,835.38 Area Number: 062

Adj Projected Amount $0.00

Contractor: TI-ZACK CONCRETE, LLC

Estimate Number: 0003 Letting Date: 05/27/2026

Estimate Paid: Award Date: 06/01/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/15/2026

Estimate Type: Progress Work Begin Date: 07/28/2026

% Complete 28.12 Accepted Date:

% Time Used: 17.26

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $70,247.40 $65,459.27 $4,788.13

Participating $0.00 $0.00 $0.00

Non-Participating $70,247.40 $65,459.27 $4,788.13

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $70,247.40 $65,459.27 $4,788.13

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/28/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/28/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 63 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: RMC - A00221790 Control 650243001

Category: 001 Description: Guardrail Repair Pampa AE FY 26

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05057001 000 TMA (STATIONARY) DAY $293.75 2 $587.50 100.00 10.00

0140 07707022 000 REPLACE SGT CABLE ANCHOR EA $611.00 1 $611.00 5.00 2.00

0095 07707009 000 REPLACE STEEL POST W/ CONC FND EA $646.25 4 $2,585.00 10.00 4.00

0080 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $293.75 2 $587.50 10.00 2.00

0145 07707023 000 REPLACE SGT CABLE ASSEMBLY EA $417.13 1 $417.13 5.00 4.00

Total Item Earnings This Estimate $4,788.13
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Contract Line Items

Project: RMC - A00221790 Control 650243001

Category: 001 Description: Guardrail Repair Pampa AE FY 26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057001 0 TMA (STATIONARY) DAY $293.75 100.00 0.00 10.00 $2,937.50

0065 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $25.85 2,000.00 0.00 1,325.00 $34,251.25

0070 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $587.50 50.00 0.00 0.00 $0.00

0075 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $293.75 50.00 0.00 6.30 $1,850.63

0080 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $293.75 10.00 0.00 2.00 $587.50

0085 07707007 0 REPLACE STEEL POST W/O CONC FND EA $64.63 200.00 0.00 0.00 $0.00

0090 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $646.25 10.00 0.00 0.00 $0.00

0095 07707009 0 REPLACE STEEL POST W/ CONC FND EA $646.25 10.00 0.00 4.00 $2,585.00

0100 07707010 0 REALIGN POSTS EA $146.88 100.00 0.00 75.00 $11,015.63

0105 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $117.50 30.00 0.00 0.00 $0.00

0110 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $2,937.50 5.00 0.00 3.00 $8,812.50

0115 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $64.63 100.00 0.00 43.00 $2,778.88

0120 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $293.75 10.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00221790 Control 650243001

Category: 001 Description: Guardrail Repair Pampa AE FY 26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707018 0 REPLACE BLOCKOUT EA $29.38 100.00 0.00 0.00 $0.00

0130 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $258.50 5.00 0.00 0.00 $0.00

0135 07707021 0 REPLACE SGT OBJECT MARKER EA $88.13 10.00 0.00 0.00 $0.00

0140 07707022 0 REPLACE SGT CABLE ANCHOR EA $611.00 5.00 0.00 2.00 $1,222.00

0145 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $417.13 5.00 0.00 4.00 $1,668.50

0150 07707024 0 REPLACE SGT STRUT EA $235.00 5.00 0.00 3.00 $705.00

0155 07707025 0 RAISE RAIL LF $117.50 50.00 0.00 0.00 $0.00

0160 07707026 0 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $963.50 20.00 0.00 0.00 $0.00

0165 07707032 0 REPLACE HINGED TOP SGT POST (STEEL) EA $611.00 20.00 0.00 3.00 $1,833.00

0170 07747013 0 REMOVE (REACT)(M) EA $587.50 1.00 0.00 0.00 $0.00

0175 07747014 0 REPLACE (REACT)(M) EA $2,173.75 1.00 0.00 0.00 $0.00

0180 07747015 0 REPAIR (REACT)(M) LF $2,056.25 1.00 0.00 0.00 $0.00

0185 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00221790 Control 650243001

Category: 001 Description: Guardrail Repair Pampa AE FY 26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $70,247.38

Total Item earnings this contract $70,247.38
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $293.75 100.00 10.00 $2,937.50

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $25.85 2,000.00 1,325.00 $34,251.25

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $587.50 50.00 0.00 $0.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $293.75 50.00 6.30 $1,850.63

07707006 REPLACE TIMBER POST W/O CONC FND EA $293.75 10.00 2.00 $587.50

07707007 REPLACE STEEL POST W/O CONC FND EA $64.63 200.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $646.25 10.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $646.25 10.00 4.00 $2,585.00

07707010 REALIGN POSTS EA $146.88 100.00 75.00 $11,015.63

07707013 REM OBSOLETE GET & REPL W/ SGT EA $117.50 30.00 0.00 $0.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $2,937.50 5.00 3.00 $8,812.50

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $64.63 100.00 43.00 $2,778.88

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $293.75 10.00 0.00 $0.00

07707018 REPLACE BLOCKOUT EA $29.38 100.00 0.00 $0.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $258.50 5.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $88.13 10.00 0.00 $0.00

07707022 REPLACE SGT CABLE ANCHOR EA $611.00 5.00 2.00 $1,222.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $417.13 5.00 4.00 $1,668.50

07707024 REPLACE SGT STRUT EA $235.00 5.00 3.00 $705.00

07707025 RAISE RAIL LF $117.50 50.00 0.00 $0.00

07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $963.50 20.00 0.00 $0.00

07707032 REPLACE HINGED TOP SGT POST (STEEL) EA $611.00 20.00 3.00 $1,833.00

07747013 REMOVE (REACT)(M) EA $587.50 1.00 0.00 $0.00

07747014 REPLACE (REACT)(M) EA $2,173.75 1.00 0.00 $0.00

07747015 REPAIR (REACT)(M) LF $2,056.25 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $70,247.38
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