
Contract ID: 650249001

Project: RMC - A00221834

Highway:

District: BRYAN

Contract: 06261701 County: WALKER

Award Amount: $210,258.00 Area Engineer: DELMY REYES

Projected Amount $209,501.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ANTHONY SERVICES

Estimate Number: 0003 Letting Date: 06/09/2026

Estimate Paid: ü Award Date: 06/09/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/23/2026

Estimate Type: Progress Work Begin Date: 07/23/2026

% Complete 0 Accepted Date:

% Time Used: 19.18

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 05:34:23 PM
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Contract Time Statement

Work Begin Date: 07/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/08/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 70 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00221834 Control 650249001

Category: 001 Description: Installation and removal of raised pavement markers for locations in Walker, Madison,
Leon, and Freestone counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 0.00 $0.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 72.00 0.00 0.00 $0.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 72.00 0.00 0.00 $0.00

0075 06727002 0 REFL PAV MRKR TY I-C EA $3.87 3,000.00 0.00 0.00 $0.00

0080 06727004 0 REFL PAV MRKR TY II-A-A EA $3.87 50,000.00 0.00 0.00 $0.00

0085 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 1,000.00 0.00 0.00 $0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 72.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 72.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.87 3,000.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.87 50,000.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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