
Contract ID: 650268001

Project: EMC - A00221907

Highway:

District: AUSTIN

Contract: 06262611 County: TRAVIS

Award Amount: $1,609,320.00 Area Engineer: DANIEL FLEISCHMAN

Projected Amount $1,609,323.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: DAN WILLIAMS COMPANY

Estimate Number: 0003 Letting Date: 06/18/2026

Estimate Paid: Award Date: 06/20/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 95.08 Accepted Date:

% Time Used: 131.43

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,540,736.75 $1,351,605.76 $189,130.99

Participating $0.00 $0.00 $0.00

Non-Participating $1,540,736.75 $1,351,605.76 $189,130.99

Liquidated Damages -$10,648.00 -$1,936.00 -$8,712.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,530,088.75 $1,349,669.76 $180,418.99

Contract Adjustments this Estimate

Adjustment Description: Liquidated Damage

Adjustment Amount: -$8,712.00

Remarks: System calculated liquidated damage adjustment basis was
'10648.00'
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Contractor's Estimate Package
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CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): -9

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $968.00
Bid Days: 35

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 35
-9

Days Charged to Date: 46 x $968.00

-$8,712.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 9

HOLIDAY 1

OTHER - SEE
RMRKS

12

SATURDAY 4

SUNDAY 4

Total Period Days: 9 21 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3 ü OTHER - SEE RMRKS Substantially Complete / Working on Punchlist

09/16/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/17/2026 3 ü OTHER - SEE RMRKS Working on Punchlist
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

09/18/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/22/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/23/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/24/2026 3 ü OTHER - SEE RMRKS Working on Punchlist

09/25/2026 3 ü OTHER - SEE RMRKS Working on punchlist

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY

09/28/2026 3 ü OTHER - SEE RMRKS Working on punchlist

09/29/2026 3 ü OTHER - SEE RMRKS Working on punchlist

09/30/2026 3 ü OTHER - SEE RMRKS Working on punchlist
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0145 05057001 000 TMA (STATIONARY) DAY $150.00 1 $150.00 35.00 1.00

0120 04807001 000 CLEAN EXIST CULVERTS EA $2,500.00 1 $2,500.00 1.00 1.00

0165 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $10.00 990 $9,900.00 1,020.00 990.00

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $20.00 900 $18,000.00 900.00 900.00

0180 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,125.00 1 $1,125.00 1.00 1.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $2,400.00 1 $2,400.00 1.00 1.00

0210 05457004 000 CRASH CUSH ATTEN (REMOVE) EA $750.00 1 $750.00 1.00 1.00

0225 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF $23.00 700 $16,100.00 700.00 700.00

0100 04327001 000 RIPRAP (CONC)(4 IN) CY $450.00 132.7860 $59,753.70 160.00 132.79

0365 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 8712 $8,712.00 1.00 10,648.00

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 2163.42 $2,163.42 1.00 2,757.30

0395 96017001 MATERIAL ON HAND DOL $1.00 -310.38 -$310.38 1.00 0.00

0060 01047003 000 REMOV CONC (MOWSTRIP) SY $10.00 315 $3,150.00 315.00 315.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 04327012 000 RIPRAP (CONC)(FLUME) CY $650.00 33.6750 $21,888.75 35.00 33.68

0110 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $550.00 58.21 $32,015.50 60.00 58.21

0065 01107001 000 EXCAV (ROADWAY) CY $11.50 942 $10,833.00 1,220.00 1,220.00

Total Item Earnings This Estimate $189,130.
99
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Contract Line Items

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $10.00 315.00 0.00 315.00 $3,150.00

0065 01107001 0 EXCAV (ROADWAY) CY $11.50 1,220.00 0.00 1,220.00 $14,030.00

0070 01327003 0 EMBANK (FNL)(OC)(TY B) CY $12.00 4,281.00 0.00 4,281.00 $51,372.00

0075 01607002 0 FURN & PLACE TOPSOIL (4") SY $2.25 4,122.00 0.00 0.00 $0.00

0080 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.40 4,122.00 0.00 0.00 $0.00

0085 01697006 0 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $2.00 4,122.00 0.00 0.00 $0.00

0090 04077024 0 SHEET PILING (NZ-19) SF $42.00 24,500.00 0.00 24,500.00 $1,029,000.00

0095 04207143 0 CL C CONC (COPING) LF $94.00 700.00 0.00 704.00 $66,176.00

0100 04327001 0 RIPRAP (CONC)(4 IN) CY $450.00 160.00 0.00 132.79 $59,753.70

0105 04327012 0 RIPRAP (CONC)(FLUME) CY $650.00 35.00 0.00 33.68 $21,888.75

0110 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $550.00 60.00 0.00 58.21 $32,015.50

0115 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $75.00 22.22 0.00 0.00 $0.00

0120 04807001 0 CLEAN EXIST CULVERTS EA $2,500.00 1.00 0.00 1.00 $2,500.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Contract Line Items

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04967040 0 REMOVING ROCK RIPRAP LF $15.00 85.00 0.00 85.00 $1,275.00

0130 05007001 0 MOBILIZATION LS $160,000.00 1.00 0.00 0.90 $144,000.00

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 0.00 2.00 $20,000.00

0140 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $200.00 10.00 0.00 10.00 $2,000.00

0145 05057001 0 TMA (STATIONARY) DAY $150.00 35.00 0.00 1.00 $150.00

0150 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.85 1,200.00 0.00 1,030.00 $4,995.50

0155 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.35 1,200.00 0.00 0.00 $0.00

0160 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $15.00 1,020.00 0.00 990.00 $14,850.00

0165 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $10.00 1,020.00 0.00 990.00 $9,900.00

0170 05297009 0 CONC CURB & GUTTER (TY II) LF $40.00 100.00 0.00 0.00 $0.00

0175 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $20.00 900.00 0.00 900.00 $18,000.00

0180 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,125.00 1.00 0.00 1.00 $1,125.00

0185 05407041 0 TERMINAL ANCHOR SECTION EA $1,200.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Contract Line Items

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 700.00 0.00 600.00 $2,400.00

0195 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $500.00 1.00 0.00 1.00 $500.00

0200 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,400.00 1.00 0.00 1.00 $2,400.00

0205 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $500.00 1.00 0.00 1.00 $500.00

0210 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $750.00 1.00 0.00 1.00 $750.00

0215 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $8,500.00 1.00 0.00 1.00 $8,500.00

0220 05527003 0 WIRE FENCE (TY C) LF $23.00 710.00 0.00 0.00 $0.00

0225 05567006 0 PIPE UNDERDRAINS (TY 6) (6") LF $23.00 700.00 0.00 700.00 $16,100.00

0230 50077001 0 STEEL FENCE (REMOVE) LF $0.01 710.00 0.00 0.00 $0.00

0235 50077002 0 STEEL FENCE (INSTALL) LF $0.01 710.00 0.00 0.00 $0.00

0365 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 10,648.00 $10,648.00

0370 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 2,757.30 $2,757.30
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Contract Line Items

Project: EMC - A00221907 Control 650268001

Category: 001 Description: Slope failure along US 290.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0385 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0395 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,540,736.75

Total Item earnings this contract $1,540,736.75
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $10.00 315.00 315.00 $3,150.00

01107001 EXCAV (ROADWAY) CY $11.50 1,220.00 1,220.00 $14,030.00

01327003 EMBANK (FNL)(OC)(TY B) CY $12.00 4,281.00 4,281.00 $51,372.00

01607002 FURN & PLACE TOPSOIL (4") SY $2.25 4,122.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.40 4,122.00 0.00 $0.00

01697006 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $2.00 4,122.00 0.00 $0.00

04077024 SHEET PILING (NZ-19) SF $42.00 24,500.00 24,500.00 $1,029,000.00

04207143 CL C CONC (COPING) LF $94.00 700.00 704.00 $66,176.00

04327001 RIPRAP (CONC)(4 IN) CY $450.00 160.00 132.79 $59,753.70

04327012 RIPRAP (CONC)(FLUME) CY $650.00 35.00 33.68 $21,888.75

04327013 RIPRAP (MOW STRIP)(4 IN) CY $550.00 60.00 58.21 $32,015.50

04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $75.00 22.22 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,500.00 1.00 1.00 $2,500.00

04967040 REMOVING ROCK RIPRAP LF $15.00 85.00 85.00 $1,275.00

05007001 MOBILIZATION LS $160,000.00 1.00 0.90 $144,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 2.00 $20,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $200.00 10.00 10.00 $2,000.00

05057001 TMA (STATIONARY) DAY $150.00 35.00 1.00 $150.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.85 1,200.00 1,030.00 $4,995.50

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.35 1,200.00 0.00 $0.00

05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $15.00 1,020.00 990.00 $14,850.00

05127088 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $10.00 1,020.00 990.00 $9,900.00

05297009 CONC CURB & GUTTER (TY II) LF $40.00 100.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $20.00 900.00 900.00 $18,000.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,125.00 1.00 1.00 $1,125.00

05407041 TERMINAL ANCHOR SECTION EA $1,200.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 700.00 600.00 $2,400.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $500.00 1.00 1.00 $500.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 12:09:44 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,400.00 1.00 1.00 $2,400.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $500.00 1.00 1.00 $500.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $750.00 1.00 1.00 $750.00

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $8,500.00 1.00 1.00 $8,500.00

05527003 WIRE FENCE (TY C) LF $23.00 710.00 0.00 $0.00

05567006 PIPE UNDERDRAINS (TY 6) (6") LF $23.00 700.00 700.00 $16,100.00

50077001 STEEL FENCE (REMOVE) LF $0.01 710.00 0.00 $0.00

50077002 STEEL FENCE (INSTALL) LF $0.01 710.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 10,648.00 $10,648.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 2,757.30 $2,757.30

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,540,736.75
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