
Contract ID: 650275001

Project: MMC - A00221958

Highway:

District: BEAUMONT

Contract: 05262004 County: JEFFERSON

Award Amount: $287,250.00 Area Engineer: JOHN SERNA

Projected Amount $287,249.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0002 Letting Date: 05/26/2026

Estimate Paid: Award Date: 05/28/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 18.3 Accepted Date:

% Time Used: 16.99

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $52,579.75 $11,034.00 $41,545.75

Participating $0.00 $0.00 $0.00

Non-Participating $52,579.75 $11,034.00 $41,545.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $52,579.75 $11,034.00 $41,545.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 62 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

Project: MMC - A00221958 Control 650275001

Category: 001 Description: deliver material upon request

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 80047202 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON $100.00 102.61 $10,261.00 350.00 212.95

0090 80047201 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON $105.00 297.95 $31,284.75 250.00 297.95

Total Item Earnings This Estimate $41,545.75
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Contract Line Items

Project: MMC - A00221958 Control 650275001

Category: 001 Description: deliver material upon request

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80047188 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON $105.00 150.00 0.00 0.00 $0.00

0065 80047189 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST2) TON $115.00 100.00 0.00 0.00 $0.00

0070 80047190 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST3) TON $105.00 100.00 0.00 0.00 $0.00

0075 80047191 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST4) TON $100.00 100.00 0.00 0.00 $0.00

0080 80047199 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $105.00 150.00 0.00 0.00 $0.00

0085 80047200 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $115.00 100.00 0.00 0.00 $0.00

0090 80047201 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON $105.00 250.00 0.00 297.95 $31,284.75

0095 80047202 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON $100.00 350.00 0.00 212.95 $21,295.00

0100 80047210 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $105.00 100.00 0.00 0.00 $0.00

0105 80047211 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $115.00 100.00 0.00 0.00 $0.00

0110 80047212 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON $105.00 150.00 0.00 0.00 $0.00

0115 80047213 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON $100.00 100.00 0.00 0.00 $0.00

0120 80047221 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON $105.00 100.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221958 Control 650275001

Category: 001 Description: deliver material upon request

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80047222 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON $115.00 100.00 0.00 0.00 $0.00

0130 80047223 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) TON $105.00 250.00 0.00 0.00 $0.00

0135 80047224 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST4) TON $100.00 100.00 0.00 0.00 $0.00

0140 80047232 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST1) TON $110.00 100.00 0.00 0.00 $0.00

0145 80047233 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST2) TON $120.00 100.00 0.00 0.00 $0.00

0150 80047234 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST3) TON $110.00 100.00 0.00 0.00 $0.00

0155 80047235 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST4) TON $110.00 100.00 0.00 0.00 $0.00

0160 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0165 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0170 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $52,579.75

Total Item earnings this contract $52,579.75
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80047188 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON $105.00 150.00 0.00 $0.00

80047189 RIPRAP(STONE PROT)(8 IN)(DEL)(ST2) TON $115.00 100.00 0.00 $0.00

80047190 RIPRAP(STONE PROT)(8 IN)(DEL)(ST3) TON $105.00 100.00 0.00 $0.00

80047191 RIPRAP(STONE PROT)(8 IN)(DEL)(ST4) TON $100.00 100.00 0.00 $0.00

80047199 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $105.00 150.00 0.00 $0.00

80047200 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $115.00 100.00 0.00 $0.00

80047201 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON $105.00 250.00 297.95 $31,284.75

80047202 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON $100.00 350.00 212.95 $21,295.00

80047210 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $105.00 100.00 0.00 $0.00

80047211 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $115.00 100.00 0.00 $0.00

80047212 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON $105.00 150.00 0.00 $0.00

80047213 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON $100.00 100.00 0.00 $0.00

80047221 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON $105.00 100.00 0.00 $0.00

80047222 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON $115.00 100.00 0.00 $0.00

80047223 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) TON $105.00 250.00 0.00 $0.00

80047224 RIPRAP(STONE PROT)(24 IN)(DEL)(ST4) TON $100.00 100.00 0.00 $0.00

80047232 RIPRAP(STONE PROT)(30 IN)(DEL)(ST1) TON $110.00 100.00 0.00 $0.00

80047233 RIPRAP(STONE PROT)(30 IN)(DEL)(ST2) TON $120.00 100.00 0.00 $0.00

80047234 RIPRAP(STONE PROT)(30 IN)(DEL)(ST3) TON $110.00 100.00 0.00 $0.00

80047235 RIPRAP(STONE PROT)(30 IN)(DEL)(ST4) TON $110.00 100.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $52,579.75
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