
Contract ID: 650292001

Project: MMC - A00222037

Highway:

District: BEAUMONT

Contract: 05262003 County: LIBERTY

Award Amount: $145,000.00 Area Engineer: ROBERTO RODRIGUEZ

Projected Amount $144,999.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0002 Letting Date: 05/26/2026

Estimate Paid: ü Award Date: 05/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 1.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 7 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 7

TIME NOT STARTED 24

Total Period Days: 7 24 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2 ü TIME NOT STARTED

08/02/2026 2 ü TIME NOT STARTED

08/03/2026 2 ü TIME NOT STARTED

08/04/2026 2 ü TIME NOT STARTED

08/05/2026 2 ü TIME NOT STARTED

08/06/2026 2 ü TIME NOT STARTED

08/07/2026 2 ü TIME NOT STARTED

08/08/2026 2 ü TIME NOT STARTED

08/09/2026 2 ü TIME NOT STARTED

08/10/2026 2 ü TIME NOT STARTED

08/11/2026 2 ü TIME NOT STARTED

08/12/2026 2 ü TIME NOT STARTED

08/13/2026 2 ü TIME NOT STARTED

08/14/2026 2 ü TIME NOT STARTED

08/15/2026 2 ü TIME NOT STARTED
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Contractor's Estimate Package
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08/16/2026 2 ü TIME NOT STARTED

08/17/2026 2 ü TIME NOT STARTED

08/18/2026 2 ü TIME NOT STARTED

08/19/2026 2 ü TIME NOT STARTED

08/20/2026 2 ü TIME NOT STARTED

08/21/2026 2 ü TIME NOT STARTED

08/22/2026 2 ü TIME NOT STARTED

08/23/2026 2 ü TIME NOT STARTED

08/24/2026 2 ü TIME NOT STARTED

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00222037 Control 650292001

Category: 001 Description: deliver material to requested location

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80047188 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON $100.00 400.00 0.00 0.00 $0.00

0065 80047189 0 RIPRAP(STONE PROT)(8 IN)(DEL)(ST2) TON $110.00 100.00 0.00 0.00 $0.00

0070 80047199 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $100.00 100.00 0.00 0.00 $0.00

0075 80047200 0 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $110.00 100.00 0.00 0.00 $0.00

0080 80047210 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $100.00 150.00 0.00 0.00 $0.00

0085 80047211 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $110.00 100.00 0.00 0.00 $0.00

0090 80047221 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON $100.00 150.00 0.00 0.00 $0.00

0095 80047222 0 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON $110.00 100.00 0.00 0.00 $0.00

0100 80047232 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST1) TON $100.00 100.00 0.00 0.00 $0.00

0105 80047233 0 RIPRAP(STONE PROT)(30 IN)(DEL)(ST2) TON $110.00 100.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00222037 Control 650292001

Category: 001 Description: deliver material to requested location

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80047188 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON $100.00 400.00 0.00 $0.00

80047189 RIPRAP(STONE PROT)(8 IN)(DEL)(ST2) TON $110.00 100.00 0.00 $0.00

80047199 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON $100.00 100.00 0.00 $0.00

80047200 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON $110.00 100.00 0.00 $0.00

80047210 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $100.00 150.00 0.00 $0.00

80047211 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $110.00 100.00 0.00 $0.00

80047221 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON $100.00 150.00 0.00 $0.00

80047222 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON $110.00 100.00 0.00 $0.00

80047232 RIPRAP(STONE PROT)(30 IN)(DEL)(ST1) TON $100.00 100.00 0.00 $0.00

80047233 RIPRAP(STONE PROT)(30 IN)(DEL)(ST2) TON $110.00 100.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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