
Contract ID: 650294001

Project: RMC - A00222066

Highway:

District: YOAKUM

Contract: 06261306 County: VICTORIA

Award Amount: $12,710.00 Area Engineer: JAMES JANAK

Projected Amount $12,709.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: RWCS JANITORIAL LLC

Estimate Number: 0003 Letting Date: 06/10/2026

Estimate Paid: ü Award Date: 06/11/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/30/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 22.31 Accepted Date:

% Time Used: 22.19

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,835.00 $1,890.00 $945.00

Participating $0.00 $0.00 $0.00

Non-Participating $2,835.00 $1,890.00 $945.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,835.00 $1,890.00 $945.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/07/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 81 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00222066 Control 650294001

Category: 001 Description: Janitorial Victoria County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO $25.00 1 $25.00 12.00 3.00

0060 70607001 000 JANITORIAL SERVICES - WEEKLY CYC $230.00 4 $920.00 52.00 12.00

Total Item Earnings This Estimate $945.00

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:03:17 PM

Contract: 650294001 Payment Estimate: 0003 Page: 4 of 6



Contract Line Items

Project: RMC - A00222066 Control 650294001

Category: 001 Description: Janitorial Victoria County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70607001 0 JANITORIAL SERVICES - WEEKLY CYC $230.00 52.00 0.00 12.00 $2,760.00

0065 70607002 0 JANITORIAL SERVICES - MONTHLY MO $25.00 12.00 0.00 3.00 $75.00

0070 70607003 0 JANITORIAL SERVICES - WINDOW WASHING CYC $50.00 1.00 0.00 0.00 $0.00

0075 70607005 0 JANITORIAL SERVICES - CARPET CLEAN CYC $200.00 2.00 0.00 0.00 $0.00

0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,835.00

Total Item earnings this contract $2,835.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70607001 JANITORIAL SERVICES - WEEKLY CYC $230.00 52.00 12.00 $2,760.00

70607002 JANITORIAL SERVICES - MONTHLY MO $25.00 12.00 3.00 $75.00

70607003 JANITORIAL SERVICES - WINDOW WASHING CYC $50.00 1.00 0.00 $0.00

70607005 JANITORIAL SERVICES - CARPET CLEAN CYC $200.00 2.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,835.00
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