
Contract ID: 650330001

Project: SUP - A00222324

Highway:

District: LUFKIN

Contract: 05262611 County: SAN AUGUSTINE

Award Amount: $83,450.10 Area Engineer:

Projected Amount $83,449.10 Area Number: 054

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0003 Letting Date: 05/18/2026

Estimate Paid: Award Date: 05/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 9.14 Accepted Date:

% Time Used: 23.29

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $7,627.22 $5,611.05 $2,016.17

Participating $0.00 $0.00 $0.00

Non-Participating $7,627.22 $5,611.05 $2,016.17

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $7,627.22 $5,611.05 $2,016.17

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 395

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 395
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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Contractor's Estimate Package
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:53:17 PM

Project: SUP - A00222324 Control 650330001

Category: 001 Description: This includes maintenance at the picnic areas, historical markers, traffic islands,
delineators, truck parking area, & object markers, mailboxes, signs and reflectors
maintenance.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 70127031 000 MOWING, EDGING & TRIMMING - SITE 4 CYC $17.90 2 $35.80 20.00 6.00

0100 70127111 000 MOWING, EDGING & TRIMMING - SITE 6 CYC $17.90 2 $35.80 20.00 6.00

0105 70127112 000 MOWING, EDGING & TRIMMING - SITE 7 CYC $17.90 2 $35.80 20.00 6.00

0110 70127113 000 MOWING, EDGING & TRIMMING - SITE 8 CYC $17.90 2 $35.80 20.00 6.00

0115 70127114 000 MOWING, EDGING & TRIMMING - SITE 9 CYC $17.90 2 $35.80 20.00 6.00

0120 70127115 000 MOWING, EDGING & TRIMMING - SITE 10 CYC $17.90 2 $35.80 20.00 6.00

0125 70127116 000 MOWING, EDGING & TRIMMING - SITE 11 CYC $17.90 2 $35.80 20.00 6.00

0130 70127118 000 MOWING, EDGING & TRIMMING - SITE 13 CYC $17.90 2 $35.80 20.00 8.00

0135 70127186 000 LITTER PICKUP - SITE 13 CYC $17.90 7 $125.30 20.00 24.00

0065 70127029 000 MOWING, EDGING & TRIMMING - SITE 2 CYC $40.95 2 $81.90 20.00 6.00

0160 70347013 000 MAILBOX INSTALLATION (SINGLE) EA $39.78 4 $159.12 25.00 12.00

0070 70127030 000 MOWING, EDGING & TRIMMING - SITE 3 CYC $40.95 2 $81.90 20.00 6.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:53:17 PM

Project: SUP - A00222324 Control 650330001

Category: 001 Description: This includes maintenance at the picnic areas, historical markers, traffic islands,
delineators, truck parking area, & object markers, mailboxes, signs and reflectors
maintenance.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 70127032 000 MOWING, EDGING & TRIMMING - SITE 5 CYC $17.90 2 $35.80 20.00 6.00

0085 70127038 000 LITTER PICKUP - SITE 1 CYC $93.87 7 $657.09 100.00 25.00

0095 70127106 000 GROUNDS MAINTENANCE - SITE 12 CYC $463.86 1 $463.86 20.00 5.00

0060 70127028 000 MOWING, EDGING & TRIMMING - SITE 1 CYC $62.40 2 $124.80 20.00 6.00

Total Item Earnings This Estimate $2,016.17
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Contract Line Items

Project: SUP - A00222324 Control 650330001

Category: 001 Description: This includes maintenance at the picnic areas, historical markers, traffic islands,
delineators, truck parking area, & object markers, mailboxes, signs and reflectors
maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70127028 0 MOWING, EDGING & TRIMMING - SITE 1 CYC $62.40 20.00 0.00 6.00 $374.40

0065 70127029 0 MOWING, EDGING & TRIMMING - SITE 2 CYC $40.95 20.00 0.00 6.00 $245.70

0070 70127030 0 MOWING, EDGING & TRIMMING - SITE 3 CYC $40.95 20.00 0.00 6.00 $245.70

0075 70127031 0 MOWING, EDGING & TRIMMING - SITE 4 CYC $17.90 20.00 0.00 6.00 $107.40

0080 70127032 0 MOWING, EDGING & TRIMMING - SITE 5 CYC $17.90 20.00 0.00 6.00 $107.40

0085 70127038 0 LITTER PICKUP - SITE 1 CYC $93.87 100.00 0.00 25.00 $2,346.75

0090 70127088 0 OUTDOOR FURNITURE - SITE 1 CYC $108.15 1.00 0.00 0.00 $0.00

0095 70127106 0 GROUNDS MAINTENANCE - SITE 12 CYC $463.86 20.00 0.00 5.00 $2,319.30

0100 70127111 0 MOWING, EDGING & TRIMMING - SITE 6 CYC $17.90 20.00 0.00 6.00 $107.40

0105 70127112 0 MOWING, EDGING & TRIMMING - SITE 7 CYC $17.90 20.00 0.00 6.00 $107.40

0110 70127113 0 MOWING, EDGING & TRIMMING - SITE 8 CYC $17.90 20.00 0.00 6.00 $107.40

0115 70127114 0 MOWING, EDGING & TRIMMING - SITE 9 CYC $17.90 20.00 0.00 6.00 $107.40
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Contract Line Items

Project: SUP - A00222324 Control 650330001

Category: 001 Description: This includes maintenance at the picnic areas, historical markers, traffic islands,
delineators, truck parking area, & object markers, mailboxes, signs and reflectors
maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 70127115 0 MOWING, EDGING & TRIMMING - SITE 10 CYC $17.90 20.00 0.00 6.00 $107.40

0125 70127116 0 MOWING, EDGING & TRIMMING - SITE 11 CYC $17.90 20.00 0.00 6.00 $107.40

0130 70127118 0 MOWING, EDGING & TRIMMING - SITE 13 CYC $17.90 20.00 0.00 8.00 $143.20

0135 70127186 0 LITTER PICKUP - SITE 13 CYC $17.90 20.00 0.00 24.00 $429.60

0140 70347001 0 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $23.65 1,500.00 0.00 0.00 $0.00

0145 70347002 0 DELINEATOR/OBJECT MARKER CLEANING EA $12.90 500.00 0.00 0.00 $0.00

0150 70347003 0 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.90 250.00 0.00 0.00 $0.00

0155 70347004 0 SIGN CLEANING EA $19.35 500.00 0.00 0.00 $0.00

0160 70347013 0 MAILBOX INSTALLATION (SINGLE) EA $39.78 25.00 0.00 12.00 $477.36

0165 70347014 0 MAILBOX INSTALLATION (DOUBLE) EA $45.16 25.00 0.00 3.00 $135.48

0170 70347015 0 MAILBOX INSTALLATION (MULTIPLE) EA $50.53 25.00 0.00 1.00 $50.53

0250 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Contract: 650330001 Payment Estimate: 0003 Page: 8 of 10



Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:53:17 PM

Category 001 SubTotal $7,627.22

Total Item earnings this contract $7,627.22

Contract: 650330001 Payment Estimate: 0003 Page: 9 of 10



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70127028 MOWING, EDGING & TRIMMING - SITE 1 CYC $62.40 20.00 6.00 $374.40

70127029 MOWING, EDGING & TRIMMING - SITE 2 CYC $40.95 20.00 6.00 $245.70

70127030 MOWING, EDGING & TRIMMING - SITE 3 CYC $40.95 20.00 6.00 $245.70

70127031 MOWING, EDGING & TRIMMING - SITE 4 CYC $17.90 20.00 6.00 $107.40

70127032 MOWING, EDGING & TRIMMING - SITE 5 CYC $17.90 20.00 6.00 $107.40

70127038 LITTER PICKUP - SITE 1 CYC $93.87 100.00 25.00 $2,346.75

70127088 OUTDOOR FURNITURE - SITE 1 CYC $108.15 1.00 0.00 $0.00

70127106 GROUNDS MAINTENANCE - SITE 12 CYC $463.86 20.00 5.00 $2,319.30

70127111 MOWING, EDGING & TRIMMING - SITE 6 CYC $17.90 20.00 6.00 $107.40

70127112 MOWING, EDGING & TRIMMING - SITE 7 CYC $17.90 20.00 6.00 $107.40

70127113 MOWING, EDGING & TRIMMING - SITE 8 CYC $17.90 20.00 6.00 $107.40

70127114 MOWING, EDGING & TRIMMING - SITE 9 CYC $17.90 20.00 6.00 $107.40

70127115 MOWING, EDGING & TRIMMING - SITE 10 CYC $17.90 20.00 6.00 $107.40

70127116 MOWING, EDGING & TRIMMING - SITE 11 CYC $17.90 20.00 6.00 $107.40

70127118 MOWING, EDGING & TRIMMING - SITE 13 CYC $17.90 20.00 8.00 $143.20

70127186 LITTER PICKUP - SITE 13 CYC $17.90 20.00 24.00 $429.60

70347001 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $23.65 1,500.00 0.00 $0.00

70347002 DELINEATOR/OBJECT MARKER CLEANING EA $12.90 500.00 0.00 $0.00

70347003 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.90 250.00 0.00 $0.00

70347004 SIGN CLEANING EA $19.35 500.00 0.00 $0.00

70347013 MAILBOX INSTALLATION (SINGLE) EA $39.78 25.00 12.00 $477.36

70347014 MAILBOX INSTALLATION (DOUBLE) EA $45.16 25.00 3.00 $135.48

70347015 MAILBOX INSTALLATION (MULTIPLE) EA $50.53 25.00 1.00 $50.53

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $7,627.22
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