
Contract ID: 650331001

Project: MMC - A00222327

Highway:

District: FORT WORTH

Contract: 06260203 County: TARRANT

Award Amount: $546,100.00 Area Engineer: JUSTIN THOMEY

Projected Amount $546,100.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0002 Letting Date: 06/17/2026

Estimate Paid: ü Award Date: 06/27/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/07/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 13.97

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 51 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00222327 Control 650331001

Category: 001 Description: This project involves the supply of dense-graded hot mix asphalt and asphaltic
concrete patching materials for use throughout South Tarrant County during Fiscal
Year 2027.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117019 0 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON $83.00 500.00 0.00 0.00 $0.00

0065 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $89.00 500.00 0.00 0.00 $0.00

0070 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $102.00 500.00 0.00 0.00 $0.00

0075 80117181 0 D-GR HMA TY C PG70-28 SAC A (PICKUP) TON $123.00 200.00 0.00 0.00 $0.00

0080 80117182 0 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON $136.00 1,000.00 0.00 0.00 $0.00

0085 80117199 0 D-GR HMA TY C PG70-28 SAC B (PICKUP) TON $112.00 500.00 0.00 0.00 $0.00

0090 80117200 0 D-GR HMA TY C PG70-28 SAC B (DEL) ST1 TON $125.00 500.00 0.00 0.00 $0.00

0095 80127039 0 ASPH CONC PATCH MAT (PICKUP) TON $130.00 1,000.00 0.00 0.00 $0.00

0100 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117019 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON $83.00 500.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $89.00 500.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $102.00 500.00 0.00 $0.00

80117181 D-GR HMA TY C PG70-28 SAC A (PICKUP) TON $123.00 200.00 0.00 $0.00

80117182 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON $136.00 1,000.00 0.00 $0.00

80117199 D-GR HMA TY C PG70-28 SAC B (PICKUP) TON $112.00 500.00 0.00 $0.00

80117200 D-GR HMA TY C PG70-28 SAC B (DEL) ST1 TON $125.00 500.00 0.00 $0.00

80127039 ASPH CONC PATCH MAT (PICKUP) TON $130.00 1,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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