
Contract ID: 650339001

Project: SUP - A00222362

Highway:

District: LUFKIN

Contract: 05262615 County: SHELBY

Award Amount: $261,020.03 Area Engineer:

Projected Amount $261,019.03 Area Number: 054

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0003 Letting Date: 05/18/2026

Estimate Paid: ü Award Date: 05/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 5.73 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $14,952.86 $14,952.86 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $14,952.86 $14,952.86 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $14,952.86 $14,952.86 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:53:49 PM
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: SUP - A00222362 Control 650339001

Category: 001 Description: This contract is for litter removal in Shelby, Nacogdoches, and San Augustine
Counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07347001 0 LITTER REMOVAL AC $14.45 17,663.67 0.00 1,034.80 $14,952.86

0065 07347003 0 LITTER REMOVAL (SPOT) AC $14.45 400.00 0.00 0.00 $0.00

0070 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $14,952.86

Total Item earnings this contract $14,952.86
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07347001 LITTER REMOVAL AC $14.45 17,663.67 1,034.80 $14,952.86

07347003 LITTER REMOVAL (SPOT) AC $14.45 400.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $14,952.86
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