
Contract ID: 650340001

Project: SUP - A00222363

Highway:

District: LUFKIN

Contract: 05262613 County: ANGELINA

Award Amount: $123,076.65 Area Engineer:

Projected Amount $123,075.65 Area Number: 053

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0003 Letting Date: 05/18/2026

Estimate Paid: ü Award Date: 05/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 10.32 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $12,699.12 $9,524.34 $3,174.78

Participating $0.00 $0.00 $0.00

Non-Participating $12,699.12 $9,524.34 $3,174.78

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $12,699.12 $9,524.34 $3,174.78

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Contract: 650340001 Payment Estimate: 0003 Page: 1 of 12



Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 70127028 000 MOWING, EDGING & TRIMMING - SITE 1 CYC $66.15 3 $198.45 20.00 12.00

0160 70127029 000 MOWING, EDGING & TRIMMING - SITE 2 CYC $66.15 3 $198.45 20.00 12.00

0165 70127030 000 MOWING, EDGING & TRIMMING - SITE 3 CYC $66.15 3 $198.45 20.00 12.00

0170 70127031 000 MOWING, EDGING & TRIMMING - SITE 4 CYC $66.15 3 $198.45 20.00 12.00

0175 70127032 000 MOWING, EDGING & TRIMMING - SITE 5 CYC $66.15 3 $198.45 20.00 12.00

0180 70127038 000 LITTER PICKUP - SITE 1 CYC $51.98 3 $155.94 52.00 12.00

0220 70127141 000 LITTER PICKUP - SITE 8 CYC $51.98 3 $155.94 52.00 12.00

0190 70127040 000 LITTER PICKUP - SITE 3 CYC $51.98 3 $155.94 52.00 12.00

0195 70127041 000 LITTER PICKUP - SITE 4 CYC $51.98 3 $155.94 52.00 12.00

0200 70127042 000 LITTER PICKUP - SITE 5 CYC $51.98 3 $155.94 52.00 12.00

0205 70127111 000 MOWING, EDGING & TRIMMING - SITE 6 CYC $66.15 3 $198.45 20.00 12.00

0210 70127127 000 GROUND MAINTENANCE - SITE 7 CYC $297.50 3 $892.50 37.00 12.00

0215 70127139 000 LITTER PICKUP - SITE 6 CYC $51.98 3 $155.94 52.00 12.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0185 70127039 000 LITTER PICKUP - SITE 2 CYC $51.98 3 $155.94 52.00 12.00

Total Item Earnings This Estimate $3,174.78
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Contract Line Items

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07517050 0 MOWING , TRIMMING AND EDGING (SITE A) CYC $220.50 2.00 0.00 0.00 $0.00

0065 07517051 0 MOWING, TRIMMING AND EDGING (DITE B) CYC $110.25 2.00 0.00 0.00 $0.00

0070 07517052 0 MOWING, TRIMMING AND EDGING (SITE C) CYC $220.50 2.00 0.00 0.00 $0.00

0075 07517053 0 MOWING, TRIMMING AND EDGING (SITE D) CYC $220.50 2.00 0.00 0.00 $0.00

0080 07517054 0 MOWING, TRIMMING AND EDGING (SITE E) CYC $220.50 2.00 0.00 0.00 $0.00

0085 07517055 0 MOWING, TRIMMING AND EDGING (SITE F) CYC $220.50 2.00 0.00 0.00 $0.00

0090 07517056 0 MOWING, TRIMMING AND EDGING (SITE G) CYC $165.38 2.00 0.00 0.00 $0.00

0095 07517057 0 MOWING, TRIMMING AND EDGING (SITE H) CYC $110.25 2.00 0.00 0.00 $0.00

0100 07517058 0 MOWING, TRIMMING AND EDGING (SITE I) CYC $330.75 2.00 0.00 0.00 $0.00

0105 07517059 0 MOWING, TRIMMING AND EDGING (SITE J) CYC $110.25 2.00 0.00 0.00 $0.00

0110 07517060 0 MOWING, TRIMMING AND EDGING (SITE K) CYC $110.25 2.00 0.00 0.00 $0.00

0115 07517061 0 MOWING, TRIMMING AND EDGING (SITE L) CYC $110.25 2.00 0.00 0.00 $0.00

0120 07517062 0 MOWING, TRIMMING AND EDGING (SITE M) CYC $110.25 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Contract Line Items

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07517063 0 MOWING, TRIMMING AND EDGING (SITE N) CYC $110.25 2.00 0.00 0.00 $0.00

0130 07517064 0 MOWING, TRIMMING AND EDGING (SITE O) CYC $110.25 2.00 0.00 0.00 $0.00

0135 07517065 0 MOWING, TRIMMING AND EDGING (SITE P) CYC $110.25 1.00 0.00 0.00 $0.00

0140 07517066 0 MOWING, TRIMMING AND EDGING (SITE Q) CYC $110.25 1.00 0.00 0.00 $0.00

0145 07517067 0 MOWING, TRIMMING AND EDGING (SITE R) CYC $110.25 1.00 0.00 0.00 $0.00

0150 07517068 0 MOWING, TRIMMING AND EDGING (SITE S) CYC $110.25 2.00 0.00 0.00 $0.00

0155 70127028 0 MOWING, EDGING & TRIMMING - SITE 1 CYC $66.15 20.00 0.00 12.00 $793.80

0160 70127029 0 MOWING, EDGING & TRIMMING - SITE 2 CYC $66.15 20.00 0.00 12.00 $793.80

0165 70127030 0 MOWING, EDGING & TRIMMING - SITE 3 CYC $66.15 20.00 0.00 12.00 $793.80

0170 70127031 0 MOWING, EDGING & TRIMMING - SITE 4 CYC $66.15 20.00 0.00 12.00 $793.80

0175 70127032 0 MOWING, EDGING & TRIMMING - SITE 5 CYC $66.15 20.00 0.00 12.00 $793.80

0180 70127038 0 LITTER PICKUP - SITE 1 CYC $51.98 52.00 0.00 12.00 $623.76

Contract: 650340001 Payment Estimate: 0003 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Contract Line Items

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 70127039 0 LITTER PICKUP - SITE 2 CYC $51.98 52.00 0.00 12.00 $623.76

0190 70127040 0 LITTER PICKUP - SITE 3 CYC $51.98 52.00 0.00 12.00 $623.76

0195 70127041 0 LITTER PICKUP - SITE 4 CYC $51.98 52.00 0.00 12.00 $623.76

0200 70127042 0 LITTER PICKUP - SITE 5 CYC $51.98 52.00 0.00 12.00 $623.76

0205 70127111 0 MOWING, EDGING & TRIMMING - SITE 6 CYC $66.15 20.00 0.00 12.00 $793.80

0210 70127127 0 GROUND MAINTENANCE - SITE 7 CYC $297.50 37.00 0.00 12.00 $3,570.00

0215 70127139 0 LITTER PICKUP - SITE 6 CYC $51.98 52.00 0.00 12.00 $623.76

0220 70127141 0 LITTER PICKUP - SITE 8 CYC $51.98 52.00 0.00 12.00 $623.76

0225 70127149 0 CURB AND GUTTER MAINTENANCE LF $0.29 221,448.00 0.00 0.00 $0.00

0230 70347001 0 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $23.65 75.00 0.00 0.00 $0.00

0235 70347002 0 DELINEATOR/OBJECT MARKER CLEANING EA $12.90 50.00 0.00 0.00 $0.00

0240 70347003 0 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.90 150.00 0.00 0.00 $0.00

0245 70347004 0 SIGN CLEANING EA $19.35 100.00 0.00 0.00 $0.00

Contract: 650340001 Payment Estimate: 0003 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Contract Line Items

Project: SUP - A00222363 Control 650340001

Category: 001 Description: This contract includes crash cushions, historical markers, ground, delineator & object
markers, mailboxes, signs, reflectors and curb & gutter maintenance.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 70347005 0 SIGN STRAIGHTENING EA $23.65 100.00 0.00 0.00 $0.00

0255 70347006 0 REMOVE/REPLACE MAILBOX (S) EA $25.80 100.00 0.00 0.00 $0.00

0260 70347007 0 REMOVE/REPLACE MAILBOX (D) EA $32.26 20.00 0.00 0.00 $0.00

0265 70347008 0 REMOVE/REPLACE MAILBOX (M) EA $38.71 5.00 0.00 0.00 $0.00

0270 70347009 0 MAILBOX REPAIR (S) EA $23.65 50.00 0.00 0.00 $0.00

0275 70347010 0 MAILBOX REPAIR (D) EA $23.65 25.00 0.00 0.00 $0.00

0280 70347011 0 MAILBOX REPAIR (M) EA $23.65 10.00 0.00 0.00 $0.00

0285 70347016 0 INSTALL DELINEATORS & OBJECT MARKERS EA $30.11 50.00 0.00 0.00 $0.00

0470 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $12,699.12

Total Item earnings this contract $12,699.12

Contract: 650340001 Payment Estimate: 0003 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07517050 MOWING , TRIMMING AND EDGING (SITE A) CYC $220.50 2.00 0.00 $0.00

07517051 MOWING, TRIMMING AND EDGING (DITE B) CYC $110.25 2.00 0.00 $0.00

07517052 MOWING, TRIMMING AND EDGING (SITE C) CYC $220.50 2.00 0.00 $0.00

07517053 MOWING, TRIMMING AND EDGING (SITE D) CYC $220.50 2.00 0.00 $0.00

07517054 MOWING, TRIMMING AND EDGING (SITE E) CYC $220.50 2.00 0.00 $0.00

07517055 MOWING, TRIMMING AND EDGING (SITE F) CYC $220.50 2.00 0.00 $0.00

07517056 MOWING, TRIMMING AND EDGING (SITE G) CYC $165.38 2.00 0.00 $0.00

07517057 MOWING, TRIMMING AND EDGING (SITE H) CYC $110.25 2.00 0.00 $0.00

07517058 MOWING, TRIMMING AND EDGING (SITE I) CYC $330.75 2.00 0.00 $0.00

07517059 MOWING, TRIMMING AND EDGING (SITE J) CYC $110.25 2.00 0.00 $0.00

07517060 MOWING, TRIMMING AND EDGING (SITE K) CYC $110.25 2.00 0.00 $0.00

07517061 MOWING, TRIMMING AND EDGING (SITE L) CYC $110.25 2.00 0.00 $0.00

07517062 MOWING, TRIMMING AND EDGING (SITE M) CYC $110.25 1.00 0.00 $0.00

07517063 MOWING, TRIMMING AND EDGING (SITE N) CYC $110.25 2.00 0.00 $0.00

07517064 MOWING, TRIMMING AND EDGING (SITE O) CYC $110.25 2.00 0.00 $0.00

07517065 MOWING, TRIMMING AND EDGING (SITE P) CYC $110.25 1.00 0.00 $0.00

07517066 MOWING, TRIMMING AND EDGING (SITE Q) CYC $110.25 1.00 0.00 $0.00

07517067 MOWING, TRIMMING AND EDGING (SITE R) CYC $110.25 1.00 0.00 $0.00

07517068 MOWING, TRIMMING AND EDGING (SITE S) CYC $110.25 2.00 0.00 $0.00

70127028 MOWING, EDGING & TRIMMING - SITE 1 CYC $66.15 20.00 12.00 $793.80

70127029 MOWING, EDGING & TRIMMING - SITE 2 CYC $66.15 20.00 12.00 $793.80

70127030 MOWING, EDGING & TRIMMING - SITE 3 CYC $66.15 20.00 12.00 $793.80

70127031 MOWING, EDGING & TRIMMING - SITE 4 CYC $66.15 20.00 12.00 $793.80

70127032 MOWING, EDGING & TRIMMING - SITE 5 CYC $66.15 20.00 12.00 $793.80

70127038 LITTER PICKUP - SITE 1 CYC $51.98 52.00 12.00 $623.76

70127039 LITTER PICKUP - SITE 2 CYC $51.98 52.00 12.00 $623.76

70127040 LITTER PICKUP - SITE 3 CYC $51.98 52.00 12.00 $623.76

70127041 LITTER PICKUP - SITE 4 CYC $51.98 52.00 12.00 $623.76
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:54 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70127042 LITTER PICKUP - SITE 5 CYC $51.98 52.00 12.00 $623.76

70127111 MOWING, EDGING & TRIMMING - SITE 6 CYC $66.15 20.00 12.00 $793.80

70127127 GROUND MAINTENANCE - SITE 7 CYC $297.50 37.00 12.00 $3,570.00

70127139 LITTER PICKUP - SITE 6 CYC $51.98 52.00 12.00 $623.76

70127141 LITTER PICKUP - SITE 8 CYC $51.98 52.00 12.00 $623.76

70127149 CURB AND GUTTER MAINTENANCE LF $0.29 221,448.00 0.00 $0.00

70347001 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $23.65 75.00 0.00 $0.00

70347002 DELINEATOR/OBJECT MARKER CLEANING EA $12.90 50.00 0.00 $0.00

70347003 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.90 150.00 0.00 $0.00

70347004 SIGN CLEANING EA $19.35 100.00 0.00 $0.00

70347005 SIGN STRAIGHTENING EA $23.65 100.00 0.00 $0.00

70347006 REMOVE/REPLACE MAILBOX (S) EA $25.80 100.00 0.00 $0.00

70347007 REMOVE/REPLACE MAILBOX (D) EA $32.26 20.00 0.00 $0.00

70347008 REMOVE/REPLACE MAILBOX (M) EA $38.71 5.00 0.00 $0.00

70347009 MAILBOX REPAIR (S) EA $23.65 50.00 0.00 $0.00

70347010 MAILBOX REPAIR (D) EA $23.65 25.00 0.00 $0.00

70347011 MAILBOX REPAIR (M) EA $23.65 10.00 0.00 $0.00

70347016 INSTALL DELINEATORS & OBJECT MARKERS EA $30.11 50.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $12,699.12
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