
Contract ID: 650343001

Project: RMC - A00222373

Highway:

District: FORT WORTH

Contract: 06260205 County: TARRANT

Award Amount: $678,974.00 Area Engineer: ELIJAH ZELENOV

Projected Amount $678,216.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 06/30/2026

Estimate Paid: ü Award Date: 07/06/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/14/2026

Estimate Type: Progress Work Begin Date: 08/08/2026

% Complete 76.97 Accepted Date:

% Time Used: 13.15

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $522,040.27 $380,690.88 $141,349.39

Participating $0.00 $0.00 $0.00

Non-Participating $522,040.27 $380,690.88 $141,349.39

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $522,040.27 $380,690.88 $141,349.39

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/07/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 48 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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Contractor's Estimate Package
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: RMC - A00222373 Control 650343001

Category: 001 Description: Full Depth Concrete Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $175.00 8 $1,400.00 25.00 35.00

0105 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF $41.00 2179.3330 $89,352.65 24.00 3,233.50

0110 04547009 000 HEADER TYPE EXPANSION JOINT CF $605.00 10.4950 $6,349.48 20.00 25.91

0120 05007033 000 MOBILIZATION (EMERGENCY) EA $6,000.00 1 $6,000.00 1.00 1.00

0190 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4358.6550 $4,358.66 1.00 17,848.22

0135 05057001 000 TMA (STATIONARY) DAY $175.00 10 $1,750.00 42.00 42.00

0090 03617047 000 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY $1,600.00 14.9210 $23,873.60 80.00 121.37

0095 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $200.00 35 $7,000.00 30.00 581.06

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,265.00 1 $1,265.00 12.00 2.00

Total Item Earnings This Estimate $141,349.
39
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Contract Line Items

Project: RMC - A00222373 Control 650343001

Category: 001 Description: Full Depth Concrete Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03617001 0 FULL - DEPTH REPAIR CRCP (6") CY $1,500.00 10.00 0.00 0.00 $0.00

0065 03617003 0 FULL - DEPTH REPAIR CRCP (8") CY $1,100.00 20.00 0.00 11.41 $12,547.70

0070 03617005 0 FULL - DEPTH REPAIR CRCP (10") CY $1,075.00 105.00 0.00 0.00 $0.00

0075 03617007 0 FULL - DEPTH REPAIR CRCP (12") CY $1,050.00 105.00 0.00 8.56 $8,983.80

0080 03617008 0 FULL - DEPTH REPAIR CRCP (13") CY $1,000.00 100.00 0.00 0.00 $0.00

0085 03617010 0 FULL - DEPTH REPAIR CRCP (15") CY $950.00 100.00 0.00 0.00 $0.00

0090 03617047 0 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY $1,600.00 80.00 0.00 121.37 $194,192.00

0095 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $200.00 30.00 0.00 581.06 $116,212.60

0100 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $225.00 100.00 0.00 0.00 $0.00

0105 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $41.00 24.00 0.00 3,233.50 $132,573.58

0110 04547009 0 HEADER TYPE EXPANSION JOINT CF $605.00 20.00 0.00 25.91 $15,677.37

0115 05007002 0 MOBILIZATION (CALLOUT) EA $1,000.00 12.00 0.00 2.00 $2,000.00

0120 05007033 0 MOBILIZATION (EMERGENCY) EA $6,000.00 1.00 0.00 1.00 $6,000.00
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Contract Line Items

Project: RMC - A00222373 Control 650343001

Category: 001 Description: Full Depth Concrete Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,265.00 12.00 0.00 2.00 $2,530.00

0130 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $175.00 25.00 0.00 35.00 $6,125.00

0135 05057001 0 TMA (STATIONARY) DAY $175.00 42.00 0.00 42.00 $7,350.00

0140 05297002 0 CONC CURB (TY II) LF $140.00 24.00 0.00 0.00 $0.00

0145 07207002 0 SPALLING REPAIR (POLYMERIC) (FLEXIBLE) GAL $60.00 100.00 0.00 0.00 $0.00

0185 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0190 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 17,848.22 $17,848.22

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $522,040.26

Total Item earnings this contract $522,040.26
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03617001 FULL - DEPTH REPAIR CRCP (6") CY $1,500.00 10.00 0.00 $0.00

03617003 FULL - DEPTH REPAIR CRCP (8") CY $1,100.00 20.00 11.41 $12,547.70

03617005 FULL - DEPTH REPAIR CRCP (10") CY $1,075.00 105.00 0.00 $0.00

03617007 FULL - DEPTH REPAIR CRCP (12") CY $1,050.00 105.00 8.56 $8,983.80

03617008 FULL - DEPTH REPAIR CRCP (13") CY $1,000.00 100.00 0.00 $0.00

03617010 FULL - DEPTH REPAIR CRCP (15") CY $950.00 100.00 0.00 $0.00

03617047 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY $1,600.00 80.00 121.37 $194,192.00

04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $200.00 30.00 581.06 $116,212.60

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $225.00 100.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $41.00 24.00 3,233.50 $132,573.58

04547009 HEADER TYPE EXPANSION JOINT CF $605.00 20.00 25.91 $15,677.37

05007002 MOBILIZATION (CALLOUT) EA $1,000.00 12.00 2.00 $2,000.00

05007033 MOBILIZATION (EMERGENCY) EA $6,000.00 1.00 1.00 $6,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,265.00 12.00 2.00 $2,530.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $175.00 25.00 35.00 $6,125.00

05057001 TMA (STATIONARY) DAY $175.00 42.00 42.00 $7,350.00

05297002 CONC CURB (TY II) LF $140.00 24.00 0.00 $0.00

07207002 SPALLING REPAIR (POLYMERIC) (FLEXIBLE) GAL $60.00 100.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 17,848.22 $17,848.22

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $522,040.26
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