
Contract ID: 650344001

Project: RMC - A00222374

Highway:

District: DALLAS

Contract: 07261814 County: COLLIN

Award Amount: $545,700.00 Area Engineer: JENNIFER VORSTER

Projected Amount $544,944.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: FC TRAFFIC CONTROL, LLC

Estimate Number: 0002 Letting Date: 07/08/2026

Estimate Paid: Award Date: 07/13/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/23/2026

Estimate Type: Progress Work Begin Date: 08/26/2026

% Complete 7.05 Accepted Date:

% Time Used: 8.49

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $38,400.00 $1,900.00 $36,500.00

Participating $0.00 $0.00 $0.00

Non-Participating $38,400.00 $1,900.00 $36,500.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $38,400.00 $1,900.00 $36,500.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 31 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: RMC - A00222374 Control 650344001

Category: 001 Description: On Call Traffic Control Services

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $100.00 3 $300.00 50.00 9.50

0060 05007002 000 MOBILIZATION (CALLOUT) EA $100.00 4 $400.00 62.00 5.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA $1,500.00 1 $1,500.00 3.00 1.00

0095 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $100.00 5 $500.00 400.00 5.00

0075 05057001 000 TMA (STATIONARY) DAY $400.00 5 $2,000.00 75.00 6.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY $800.00 39 $31,200.00 520.00 39.00

0090 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 5 $500.00 250.00 5.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 1 $100.00 20.00 2.00

Total Item Earnings This Estimate $36,500.00
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Contract Line Items

Project: RMC - A00222374 Control 650344001

Category: 001 Description: On Call Traffic Control Services

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 62.00 0.00 5.00 $500.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $1,500.00 3.00 0.00 1.00 $1,500.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 20.00 0.00 2.00 $200.00

0075 05057001 0 TMA (STATIONARY) DAY $400.00 75.00 0.00 6.00 $2,400.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $800.00 520.00 0.00 39.00 $31,200.00

0085 05057004 0 TMA MOBILE (SNOW AND ICE) DAY $100.00 30.00 0.00 0.00 $0.00

0090 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 250.00 0.00 5.00 $500.00

0095 07907039 0 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $100.00 400.00 0.00 5.00 $500.00

0100 07907040 0 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $100.00 50.00 0.00 0.00 $0.00

0105 07907043 0 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $100.00 50.00 0.00 6.50 $650.00

0110 07907047 0 LANE CLOSURE(HOURLY ONLY)(TYP 9) HR $100.00 20.00 0.00 0.00 $0.00

0115 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $100.00 20.00 0.00 0.00 $0.00

0120 07907060 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $100.00 50.00 0.00 9.50 $950.00
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Contract Line Items

Project: RMC - A00222374 Control 650344001

Category: 001 Description: On Call Traffic Control Services

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0130 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0155 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $38,400.00

Total Item earnings this contract $38,400.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $100.00 62.00 5.00 $500.00

05007033 MOBILIZATION (EMERGENCY) EA $1,500.00 3.00 1.00 $1,500.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 20.00 2.00 $200.00

05057001 TMA (STATIONARY) DAY $400.00 75.00 6.00 $2,400.00

05057003 TMA (MOBILE OPERATION) DAY $800.00 520.00 39.00 $31,200.00

05057004 TMA MOBILE (SNOW AND ICE) DAY $100.00 30.00 0.00 $0.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 250.00 5.00 $500.00

07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $100.00 400.00 5.00 $500.00

07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $100.00 50.00 0.00 $0.00

07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $100.00 50.00 6.50 $650.00

07907047 LANE CLOSURE(HOURLY ONLY)(TYP 9) HR $100.00 20.00 0.00 $0.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $100.00 20.00 0.00 $0.00

07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $100.00 50.00 9.50 $950.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $38,400.00
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