
Contract ID: 650358001

Project: MMC - A00222424

Highway:

District: LUFKIN

Contract: 07261101 County: ANGELINA

Award Amount: $870,420.00 Area Engineer: JESSE SISCO

Projected Amount $870,419.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0001 Letting Date: 07/07/2026

Estimate Paid: ü Award Date: 07/07/2026

Estimate Period: 7/10/2026 to 7/31/2026 Notice To Proceed Date: 07/10/2026

Estimate Type: Progress Work Begin Date: 07/15/2026

% Complete 0 Accepted Date:

% Time Used: 9.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/15/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 17 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

Total Period Days: 17 0 17 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1

07/19/2026 1

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1

07/26/2026 1

07/27/2026 1

07/28/2026 1

07/29/2026 1

07/30/2026 1

07/31/2026 1
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00222424 Control 650358001

Category: 001 Description: LRA will be delivered to the maintenance yards of Angelina, Shelby, Houston and
Trinity Counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017107 0 LRA (TY II GR DS) (DEL) (ST1) TON $136.14 1,000.00 0.00 0.00 $0.00

0065 80017108 0 LRA (TY II GR DS) (DEL) (ST2) TON $150.76 1,000.00 0.00 0.00 $0.00

0070 80017109 0 LRA (TY II GR DS) (DEL) (ST3) TON $147.06 2,000.00 0.00 0.00 $0.00

0075 80017110 0 LRA (TY II GR DS) (DEL) (ST4) TON $144.70 2,000.00 0.00 0.00 $0.00

0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0100 80017111 LRA (TY II GR DS) (DEL) (ST5) TON $150.76 0.00 800.00 0.00

Delivered to the Timpson Yard

$0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80017107 LRA (TY II GR DS) (DEL) (ST1) TON $136.14 1,000.00 0.00 $0.00

80017108 LRA (TY II GR DS) (DEL) (ST2) TON $150.76 1,000.00 0.00 $0.00

80017109 LRA (TY II GR DS) (DEL) (ST3) TON $147.06 2,000.00 0.00 $0.00

80017110 LRA (TY II GR DS) (DEL) (ST4) TON $144.70 2,000.00 0.00 $0.00

80017111© LRA (TY II GR DS) (DEL) (ST5) TON $150.76 800.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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