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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:48:26 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

650368001 Highway:
RMC - A00222443 District: ODESSA
06260604 County: MIDLAND
$249,128.00 Area Engineer:
$248,367.00 Area Number: 053
$0.00
AUSTIN BARRICADE COMPANY, L.L.C.
0002 Letting Date:  06/09/2026
] Award Date: 06/09/2026
9/1/2026 to  9/30/2026 Notice To Proceed Date:  07/09/2026
Progress Work Begin Date:  08/17/2026
16.38 Accepted Date:
16.71
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $20,344.00 $20,344.00
Participating $0.00 $0.00
Non-Participating $20,344.00 $20,344.00
Liquidated Damages $0.00 $0.00
Incentive $0.00 $0.00
Disincentive $0.00 $0.00
Other Adjustments $0.00 $0.00
Paid to Contractor $20,344.00 I $20,344_()o|

Contract: 650368001

Payment Estimate: 0002
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 08/17/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  08/01/2026 Liquidated Damage Rate $760.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 61 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

NINININININNDNDNIDNIDNIDNIDNIDNDNNN

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

NININININININNDNDNIDNDN

09/30/2026
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Worked Performed This Period

Project: RMC - A00222443 Control 650368001
Category: 001 Description: Litter Removal for Midland and Reeves counties.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 07347001 000 LITTER REMOVAL AC $24.00 556 $13,344.00 6,672.00 1,112.00
0060 05007002 000 MOBILIZATION (CALLOUT) EA $7,000.00 1 $7,000.00 12.00 2.00
Total Item Earnings This Estimate $20,344.00

Contract: 650368001 Payment Estimate: 0002 Page: 4 of 6



Report Generation Date: 10/05/2026 09:48:26 AM

¢

Texas .
Iepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: RMC - A00222443 Control 650368001
Category: 001 Description: Litter Removal for Midland and Reeves counties.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $7,000.00 12.00 0.00 2.00 $14,000.00
0065 07347001 0 LITTER REMOVAL AC $24.00 6,672.00 0.00  1,112.00 $26,688.00
0070 07347003 0 LITTER REMOVAL (SPOT) AC $50.00 100.00 0.00 0.00 $0.00
0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
0085 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $40,688.00
Total Item earnings this contract $40,688.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $7,000.00 12.00 2.00 $14,000.00

07347001 LITTER REMOVAL AC $24.00 6,672.00 1,112.00 $26,688.00

07347003 LITTER REMOVAL (SPOT) AC $50.00 100.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $40,688.00
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