
Contract ID: 650369001

Project: MMC - A00222450

Highway:

District: SAN ANGELO

Contract: 06260701 County: TOM GREEN

Award Amount: $83,550.00 Area Engineer: JORDAN SEFCIK

Projected Amount $83,549.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0003 Letting Date: 06/18/2026

Estimate Paid: Award Date: 06/18/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/01/2026

Estimate Type: Progress Work Begin Date: 07/16/2026

% Complete 113.76 Accepted Date:

% Time Used: 42.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $112,108.71 $91,351.35 $20,757.36

Participating $0.00 $0.00 $0.00

Non-Participating $112,108.71 $91,351.35 $20,757.36

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $112,108.71 $91,351.35 $20,757.36

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 77 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: MMC - A00222450 Control 650369001

Category: 001 Description: Deliver Flex Base to Various locations in San Angelo District

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON $24.00 864.89 $20,757.36 300.00 864.89

Total Item Earnings This Estimate $20,757.36
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Contract Line Items

Project: MMC - A00222450 Control 650369001

Category: 001 Description: Deliver Flex Base to Various locations in San Angelo District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107021 0 FL BS(TY A GR 1-2)(DEL)(ST1) TON $21.00 750.00 0.00 1,479.03 $31,059.69

0065 80107022 0 FL BS(TY A GR 1-2)(DEL)(ST2) TON $35.00 500.00 0.00 0.00 $0.00

0070 80107023 0 FL BS(TY A GR 1-2)(DEL)(ST3) TON $24.00 300.00 0.00 864.89 $20,757.36

0075 80107024 0 FL BS(TY A GR 1-2)(DEL)(ST4) TON $30.00 600.00 0.00 306.31 $9,189.30

0080 80107025 0 FL BS(TY A GR 1-2)(DEL)(ST5) TON $27.00 300.00 0.00 1,333.68 $36,009.36

0085 80107026 0 FL BS(TY A GR 1-2)(DEL)(ST6) TON $22.00 500.00 0.00 0.00 $0.00

0090 80107027 0 FL BS(TY A GR 1-2)(DEL)(ST7) TON $20.00 300.00 0.00 0.00 $0.00

0095 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0115 80047122 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1) TON $75.00 0.00 200.00 201.24

Adding 3x5 Filter Rock for Delivery to Coke Co.

$15,093.00

Category 001 SubTotal $112,108.71

Total Item earnings this contract $112,108.71
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80047122© RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1) TON $75.00 200.00 201.24 $15,093.00

80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON $21.00 750.00 1,479.03 $31,059.69

80107022 FL BS(TY A GR 1-2)(DEL)(ST2) TON $35.00 500.00 0.00 $0.00

80107023 FL BS(TY A GR 1-2)(DEL)(ST3) TON $24.00 300.00 864.89 $20,757.36

80107024 FL BS(TY A GR 1-2)(DEL)(ST4) TON $30.00 600.00 306.31 $9,189.30

80107025 FL BS(TY A GR 1-2)(DEL)(ST5) TON $27.00 300.00 1,333.68 $36,009.36

80107026 FL BS(TY A GR 1-2)(DEL)(ST6) TON $22.00 500.00 0.00 $0.00

80107027 FL BS(TY A GR 1-2)(DEL)(ST7) TON $20.00 300.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $112,108.71
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