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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

650377001 Highway:
SUP - A00222489 District: ABILENE
05262624 County: SCURRY
$9,672.36 Area Engineer: NATHAN MOORE
$9,672.36 Area Number: 057
$0.00
WORKQUEST
0004 Letting Date:  05/27/2026
v Award Date: 05/27/2026
9/1/2026 to  9/30/2026 Notice To Proceed Date: 06/01/2026
Progress Work Begin Date:  06/01/2026
33.33 Accepted Date:
33.42
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $3,224.12 $2,418.09 $806.03
Participating $0.00 $0.00 $0.00
Non-Participating $3,224.12 $2,418.09 $806.03
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $3,224.12 $2,418.09 I $806.03|

Contract: 650377001

Payment Estimate:

0004

Page: 1 of 6



Report Generation Date: 10/02/2026 10:48:41 AM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 122 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

Project: SUP - A00222489 Control 650377001
Category: 001 Description: Janitorial Maintenance at the Scurry County maintenance office.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 70117001 000 JANITORIAL MAINTENANCE MO $806.03 1 $806.03 12.00 4.00
Total Item Earnings This Estimate $806.03

Contract: 650377001 Payment Estimate: 0004 Page: 4 of 6



3’ ’
Texas
Department
of Transportation

Contract Line Items

Project:

SUP - A00222489

Category: 001

Contractor's Estimate Package

Control 650377001

Description: Janitorial Maintenance at the Scurry County maintenance office.

Report Generation Date: 10/02/2026 10:48:41 AM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70117001 O JANITORIAL MAINTENANCE MO $806.03 12.00 0.00 4.00 $3,224.12
Category 001 SubTotal $3,224.12
Total Item earnings this contract $3,224.12
Contract: 650377001 Payment Estimate: 0004 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

70117001 JANITORIAL MAINTENANCE MO $806.03 12.00 4.00 $3,224.12

Total Item Earnings To Date $3,224.12

Contract: 650377001 Payment Estimate: 0004 Page: 6 of 6



