
Contract ID: 650381001

Project: MMC - A00222516

Highway:

District: BROWNWOOD

Contract: 06262303 County: LAMPASAS

Award Amount: $254,461.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $254,461.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: MARTIN MARIETTA MATERIALS, INC.

Estimate Number: 0001 Letting Date: 06/01/2026

Estimate Paid: ü Award Date: 06/17/2026

Estimate Period: 7/8/2026 to 7/31/2026 Notice To Proceed Date: 07/08/2026

Estimate Type: Progress Work Begin Date: 07/09/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 0 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME NOT STARTED 23

Total Period Days: 0 23 23 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/09/2026 1 ü TIME NOT STARTED

07/10/2026 1 ü TIME NOT STARTED

07/11/2026 1 ü TIME NOT STARTED

07/12/2026 1 ü TIME NOT STARTED

07/13/2026 1 ü TIME NOT STARTED

07/14/2026 1 ü TIME NOT STARTED

07/15/2026 1 ü TIME NOT STARTED

07/16/2026 1 ü TIME NOT STARTED

07/17/2026 1 ü TIME NOT STARTED

07/18/2026 1 ü TIME NOT STARTED

07/19/2026 1 ü TIME NOT STARTED

07/20/2026 1 ü TIME NOT STARTED

07/21/2026 1 ü TIME NOT STARTED

07/22/2026 1 ü TIME NOT STARTED

07/23/2026 1 ü TIME NOT STARTED

Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:16:44 AM

Contract: 650381001 Payment Estimate: 0001 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:16:44 AM

07/24/2026 1 ü TIME NOT STARTED

07/25/2026 1 ü TIME NOT STARTED

07/26/2026 1 ü TIME NOT STARTED

07/27/2026 1 ü TIME NOT STARTED

07/28/2026 1 ü TIME NOT STARTED

07/29/2026 1 ü TIME NOT STARTED

07/30/2026 1 ü TIME NOT STARTED

07/31/2026 1 ü TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00222516 Control 650381001

Category: 001 Description: PROVIDE LRA (MATERIAL ONLY) LAMPASAS COUNTY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017009 0 LRA (TY I GR AA) (DEL) (ST1) TON $120.41 500.00 0.00 0.00 $0.00

0065 80017107 0 LRA (TY II GR DS) (DEL) (ST1) TON $121.41 1,600.00 0.00 0.00 $0.00

0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80017009 LRA (TY I GR AA) (DEL) (ST1) TON $120.41 500.00 0.00 $0.00

80017107 LRA (TY II GR DS) (DEL) (ST1) TON $121.41 1,600.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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