
Contract ID: 650383001

Project: MMC - A00222518

Highway:

District: BRYAN

Contract: 07261708 County: WALKER

Award Amount: $424,640.00 Area Engineer: DELMY REYES

Projected Amount $424,639.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0001 Letting Date: 07/15/2026

Estimate Paid: ü Award Date: 07/15/2026

Estimate Period: 7/27/2026 to 8/31/2026 Notice To Proceed Date: 07/27/2026

Estimate Type: Progress Work Begin Date: 08/26/2026

% Complete 0 Accepted Date:

% Time Used: 3.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/26/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 6 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 6

Total Period Days: 6 0 6 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/26/2026 1

08/27/2026 1

08/28/2026 1

08/29/2026 1

08/30/2026 1

08/31/2026 1
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00222518 Control 650383001

Category: 001 Description: Hydraulic cement materials for delivery to locations in Walker, Leon, Madison, and
Freestone counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80097001 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $215.00 400.00 0.00 0.00 $0.00

0065 80097003 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON $215.00 400.00 0.00 0.00 $0.00

0070 80097005 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON $215.00 400.00 0.00 0.00 $0.00

0075 80097007 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) TON $215.00 400.00 0.00 0.00 $0.00

0080 80097020 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG $7.50 2,688.00 0.00 0.00 $0.00

0085 80097022 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG $7.50 2,688.00 0.00 0.00 $0.00

0090 80097024 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG $7.50 2,688.00 0.00 0.00 $0.00

0095 80097026 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG $7.50 2,688.00 0.00 0.00 $0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00222518 Control 650383001

Category: 001 Description: Hydraulic cement materials for delivery to locations in Walker, Leon, Madison, and
Freestone counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80097001 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $215.00 400.00 0.00 $0.00

80097003 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON $215.00 400.00 0.00 $0.00

80097005 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON $215.00 400.00 0.00 $0.00

80097007 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) TON $215.00 400.00 0.00 $0.00

80097020 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG $7.50 2,688.00 0.00 $0.00

80097022 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG $7.50 2,688.00 0.00 $0.00

80097024 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG $7.50 2,688.00 0.00 $0.00

80097026 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG $7.50 2,688.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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