
Contract ID: 650409001

Project: EMC - A00222569

Highway:

District: DALLAS

Contract: 06262610 County: DALLAS

Award Amount: $3,900,232.00 Area Engineer: NATHAN PETTER

Projected Amount $3,899,129.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: IBCTX, LLC

Estimate Number: 0004 Letting Date: 06/22/2026

Estimate Paid: Award Date: 06/22/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/22/2026

Estimate Type: Progress Work Begin Date: 06/24/2026

% Complete 40.54 Accepted Date:

% Time Used: 96.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,580,733.44 $1,178,330.88 $402,402.56

Participating $0.00 $0.00 $0.00

Non-Participating $1,580,733.44 $1,178,330.88 $402,402.56

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,580,733.44 $1,178,330.88 $402,402.56

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/24/2026 Liquidated Damage Rate $1,107.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 87 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 22

TIME SUSPENDED 3

Total Period Days: 22 3 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü TIME SUSPENDED holiday traffic

09/06/2026 4 ü TIME SUSPENDED holiday traffic

09/07/2026 4 ü TIME SUSPENDED holiday traffic

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4
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Worked Performed This Period

Project: EMC - A00222569 Control 650409001

Category: 001 Description: Repairing compromised retaining wall on the westbound frontage road of IH30
approaching Westmoreland Rd. intersection.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 04037001 000 TEMPORARY SPL SHORING SF $46.00 4963 $228,298.00 16,000.00 13,371.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 1 $25,000.00 4.00 3.00

0080 01107001 000 EXCAV (ROADWAY) CY $30.00 4163.54 $124,906.20 6,900.00 4,163.54

0075 01047026 000 REMOV CONC (MSE PANELS) SF $12.00 1391.53 $16,698.36 7,100.00 7,100.00

0165 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 50 $7,500.00 180.00 177.00

Total Item Earnings This Estimate $402,402.
56
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Contract Line Items

Project: EMC - A00222569 Control 650409001

Category: 001 Description: Repairing compromised retaining wall on the westbound frontage road of IH30
approaching Westmoreland Rd. intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047001 0 REMOV CONC (PAV) SY $30.00 1,150.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $30.00 750.00 0.00 750.00 $22,500.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $20.00 575.00 0.00 0.00 $0.00

0075 01047026 0 REMOV CONC (MSE PANELS) SF $12.00 7,100.00 0.00 7,100.00 $85,200.00

0080 01107001 0 EXCAV (ROADWAY) CY $30.00 6,900.00 0.00 4,163.54 $124,906.20

0085 01627002 0 BLOCK SODDING SY $12.00 2,800.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $1.00 432.00 0.00 0.00 $0.00

0095 02477188 0 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY $71.00 7,700.00 0.00 0.00 $0.00

0100 03447001 0 SP MIXES SP-B PG64-22 TON $200.00 380.00 0.00 0.00 $0.00

0105 03447077 0 TACK COAT GAL $3.00 100.00 0.00 0.00 $0.00

0110 03607004 0 CONC PVMT (CRCP) (10") SY $201.00 1,150.00 0.00 0.00 $0.00

0115 04037001 0 TEMPORARY SPL SHORING SF $46.00 16,000.00 0.00 13,371.00 $615,066.00

0120 04237001 0 RETAINING WALL (MSE) SF $150.00 7,078.00 0.00 0.00 $0.00
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Contract Line Items

Project: EMC - A00222569 Control 650409001

Category: 001 Description: Repairing compromised retaining wall on the westbound frontage road of IH30
approaching Westmoreland Rd. intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327001 0 RIPRAP (CONC)(4 IN) CY $950.00 52.00 0.00 0.00 $0.00

0130 04327012 0 RIPRAP (CONC)(FLUME) CY $200.00 213.00 0.00 0.00 $0.00

0135 04647001 0 RC PIPE (CL III)(12 IN) LF $500.00 24.00 0.00 0.00 $0.00

0140 04657353 0 INLET (COMPL)(RWI)(TY I) EA $20,000.00 1.00 0.00 0.00 $0.00

0145 04727011 0 REMOV & RE - LAY PIPE (36 IN) LF $150.00 60.00 0.00 0.00 $0.00

0150 04727012 0 REMOV & RE - LAY PIPE (42 IN) LF $300.00 20.00 0.00 0.00 $0.00

0155 05007001 0 MOBILIZATION LS $390,000.00 1.00 0.00 0.90 $351,000.00

0160 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 4.00 0.00 3.00 $75,000.00

0165 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 180.00 0.00 177.00 $26,550.00

0170 05057001 0 TMA (STATIONARY) DAY $50.00 180.00 0.00 0.00 $0.00

0175 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $60.00 135.00 0.00 135.00 $8,100.00

0180 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $30.00 135.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: EMC - A00222569 Control 650409001

Category: 001 Description: Repairing compromised retaining wall on the westbound frontage road of IH30
approaching Westmoreland Rd. intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $80.00 740.00 0.00 740.00 $59,200.00

0190 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $80.00 20.00 0.00 20.00 $1,600.00

0195 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 740.00 0.00 0.00 $0.00

0200 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $40.00 20.00 0.00 0.00 $0.00

0205 05297009 0 CONC CURB & GUTTER (TY II) LF $8.00 575.00 0.00 0.00 $0.00

0210 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $30.00 137.50 0.00 0.00 $0.00

0215 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 1.00 0.00 0.00 $0.00

0220 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $6.00 137.50 0.00 137.50 $825.00

0225 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $240.00 1.00 0.00 1.00 $240.00

0230 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 1.00 0.00 0.00 $0.00

0235 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 1.00 0.00 1.00 $300.00

0240 05567006 0 PIPE UNDERDRAINS (TY 6) (6") LF $60.00 575.00 0.00 0.00 $0.00

0245 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $30.00 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: EMC - A00222569 Control 650409001

Category: 001 Description: Repairing compromised retaining wall on the westbound frontage road of IH30
approaching Westmoreland Rd. intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $20.00 75.00 0.00 0.00 $0.00

0255 07647011 0 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF $50.00 680.00 0.00 0.00 $0.00

0405 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 210,246.24 $210,246.24

0410 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0415 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0420 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,107.00 1.00 0.00 0.00 $0.00

0425 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0430 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0435 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0440 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0445 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,580,733.44

Total Item earnings this contract $1,580,733.44
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047001 REMOV CONC (PAV) SY $30.00 1,150.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $30.00 750.00 750.00 $22,500.00

01047017 REMOV CONC (CURB & GUTTER) LF $20.00 575.00 0.00 $0.00

01047026 REMOV CONC (MSE PANELS) SF $12.00 7,100.00 7,100.00 $85,200.00

01107001 EXCAV (ROADWAY) CY $30.00 6,900.00 4,163.54 $124,906.20

01627002 BLOCK SODDING SY $12.00 2,800.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 432.00 0.00 $0.00

02477188 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY $71.00 7,700.00 0.00 $0.00

03447001 SP MIXES SP-B PG64-22 TON $200.00 380.00 0.00 $0.00

03447077 TACK COAT GAL $3.00 100.00 0.00 $0.00

03607004 CONC PVMT (CRCP) (10") SY $201.00 1,150.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $46.00 16,000.00 13,371.00 $615,066.00

04237001 RETAINING WALL (MSE) SF $150.00 7,078.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $950.00 52.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $200.00 213.00 0.00 $0.00

04647001 RC PIPE (CL III)(12 IN) LF $500.00 24.00 0.00 $0.00

04657353 INLET (COMPL)(RWI)(TY I) EA $20,000.00 1.00 0.00 $0.00

04727011 REMOV & RE - LAY PIPE (36 IN) LF $150.00 60.00 0.00 $0.00

04727012 REMOV & RE - LAY PIPE (42 IN) LF $300.00 20.00 0.00 $0.00

05007001 MOBILIZATION LS $390,000.00 1.00 0.90 $351,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 4.00 3.00 $75,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 180.00 177.00 $26,550.00

05057001 TMA (STATIONARY) DAY $50.00 180.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $60.00 135.00 135.00 $8,100.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $30.00 135.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $80.00 740.00 740.00 $59,200.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $80.00 20.00 20.00 $1,600.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 740.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/29/2026 04:03:59 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $40.00 20.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $8.00 575.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.00 137.50 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $6.00 137.50 137.50 $825.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $240.00 1.00 1.00 $240.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 1.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 1.00 1.00 $300.00

05567006 PIPE UNDERDRAINS (TY 6) (6") LF $60.00 575.00 0.00 $0.00

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $30.00 7.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $20.00 75.00 0.00 $0.00

07647011 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF $50.00 680.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 210,246.24 $210,246.24

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,107.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,580,733.44
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