
Contract ID: 650410001

Project: MMC - A00222573

Highway:

District: BROWNWOOD

Contract: 06262307 County: BROWN

Award Amount: $859,180.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $859,182.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: WRIGHT ASPHALT PRODUCTS COMPANY LLC

Estimate Number: 0002 Letting Date: 06/01/2026

Estimate Paid: ü Award Date: 06/17/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 06/25/2026

% Complete 12.48 Accepted Date:

% Time Used: 10.41

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $107,254.91 $13,286.19 $93,968.72

Participating $0.00 $0.00 $0.00

Non-Participating $107,254.91 $13,286.19 $93,968.72

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $107,254.91 $13,286.19 $93,968.72

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/25/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 38 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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Contractor's Estimate Package
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08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

Project: MMC - A00222573 Control 650410001

Category: 001 Description: PROVIDE ASPHALTS, OILS AND EMULSIONS (MATERIAL ONLY) FOR BROWN,
COMANCHE, EASTLAND AND STEPHENS COUNTIES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 80037140 000 CHFRS-2P (DEL)(SITE 3) GAL $2.60 31046.20 $80,720.12 35,000.00 31,046.20

0140 96027010 DEMURRAGE DOL $1.00 125 $125.00 1.00 125.00

0065 80037066 000 CRS-2 (DEL)(SITE 2) GAL $2.19 5992.51 $13,123.60 12,000.00 5,992.51

Total Item Earnings This Estimate $93,968.72
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Contract Line Items

Project: MMC - A00222573 Control 650410001

Category: 001 Description: PROVIDE ASPHALTS, OILS AND EMULSIONS (MATERIAL ONLY) FOR BROWN,
COMANCHE, EASTLAND AND STEPHENS COUNTIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037065 0 CRS-2 (DEL)(SITE 1) GAL $2.19 12,000.00 0.00 0.00 $0.00

0065 80037066 0 CRS-2 (DEL)(SITE 2) GAL $2.19 12,000.00 0.00 5,992.51 $13,123.60

0070 80037067 0 CRS-2 (DEL)(SITE 3) GAL $2.20 12,000.00 0.00 0.00 $0.00

0075 80037068 0 CRS-2 (DEL)(SITE 4) GAL $2.21 12,000.00 0.00 6,011.85 $13,286.19

0080 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.20 12,000.00 0.00 0.00 $0.00

0085 80037114 0 CRS-2P (DEL)(SITE 1) GAL $2.59 35,000.00 0.00 0.00 $0.00

0090 80037115 0 CRS-2P (DEL)(SITE 2) GAL $2.59 35,000.00 0.00 0.00 $0.00

0095 80037116 0 CRS-2P (DEL)(SITE 3) GAL $2.60 35,000.00 0.00 0.00 $0.00

0100 80037117 0 CRS-2P (DEL)(SITE 4) GAL $2.61 35,000.00 0.00 0.00 $0.00

0105 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.59 35,000.00 0.00 0.00 $0.00

0110 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.59 35,000.00 0.00 0.00 $0.00

0115 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.60 35,000.00 0.00 31,046.20 $80,720.12

0120 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.61 35,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00222573 Control 650410001

Category: 001 Description: PROVIDE ASPHALTS, OILS AND EMULSIONS (MATERIAL ONLY) FOR BROWN,
COMANCHE, EASTLAND AND STEPHENS COUNTIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0140 96027010 DEMURRAGE DOL $1.00 1.00 0.00 125.00 $125.00

0150 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 -1.00 0.00 0.00 $0.00

Category 001 SubTotal $107,254.91

Total Item earnings this contract $107,254.91
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037065 CRS-2 (DEL)(SITE 1) GAL $2.19 12,000.00 0.00 $0.00

80037066 CRS-2 (DEL)(SITE 2) GAL $2.19 12,000.00 5,992.51 $13,123.60

80037067 CRS-2 (DEL)(SITE 3) GAL $2.20 12,000.00 0.00 $0.00

80037068 CRS-2 (DEL)(SITE 4) GAL $2.21 12,000.00 6,011.85 $13,286.19

80037089 CSS-1H (DEL)(SITE 3) GAL $2.20 12,000.00 0.00 $0.00

80037114 CRS-2P (DEL)(SITE 1) GAL $2.59 35,000.00 0.00 $0.00

80037115 CRS-2P (DEL)(SITE 2) GAL $2.59 35,000.00 0.00 $0.00

80037116 CRS-2P (DEL)(SITE 3) GAL $2.60 35,000.00 0.00 $0.00

80037117 CRS-2P (DEL)(SITE 4) GAL $2.61 35,000.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.59 35,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.59 35,000.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.60 35,000.00 31,046.20 $80,720.12

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.61 35,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 125.00 $125.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 -1.00 0.00 $0.00

Total Item Earnings To Date $107,254.91
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