
Contract ID: 650435001

Project: MMC - A00222709

Highway:

District: PHARR

Contract: 06262105 County: HIDALGO

Award Amount: $220,216.00 Area Engineer: JESUS NORIEGA

Projected Amount $220,215.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0001 Letting Date: 06/25/2026

Estimate Paid: Award Date: 07/06/2026

Estimate Period: 7/14/2026 to 8/31/2026 Notice To Proceed Date: 07/14/2026

Estimate Type: Progress Work Begin Date: 08/05/2026

% Complete 31.55 Accepted Date:

% Time Used: 7.40

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $69,472.00 $0.00 $69,472.00

Participating $0.00 $0.00 $0.00

Non-Participating $69,472.00 $0.00 $69,472.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $69,472.00 $0.00 $69,472.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/05/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 27 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 27

Total Period Days: 27 0 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/05/2026 1

08/06/2026 1

08/07/2026 1

08/08/2026 1

08/09/2026 1

08/10/2026 1

08/11/2026 1

08/12/2026 1

08/13/2026 1

08/14/2026 1

08/15/2026 1

08/16/2026 1

08/17/2026 1

08/18/2026 1

08/19/2026 1

08/20/2026 1

08/21/2026 1

08/22/2026 1
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08/23/2026 1

08/24/2026 1

08/25/2026 1

08/26/2026 1

08/27/2026 1

08/28/2026 1

08/29/2026 1

08/30/2026 1

08/31/2026 1
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Worked Performed This Period

Project: MMC - A00222709 Control 650435001

Category: 001 Description: For purchase and delivery of materials  - (RCLHPP) Reinforced Concrete Low
Pressure Pipe

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 04647011 000 RC PIPE (CL III)(48 IN) LF $167.00 416 $69,472.00 648.00 416.00

Total Item Earnings This Estimate $69,472.00
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Contract Line Items

Project: MMC - A00222709 Control 650435001

Category: 001 Description: For purchase and delivery of materials  - (RCLHPP) Reinforced Concrete Low
Pressure Pipe

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04647009 0 RC PIPE (CL III)(36 IN) LF $80.00 160.00 0.00 0.00 $0.00

0065 04647011 0 RC PIPE (CL III)(48 IN) LF $167.00 648.00 0.00 416.00 $69,472.00

0070 04647012 0 RC PIPE (CL III)(54 IN) LF $270.00 160.00 0.00 0.00 $0.00

0075 04647013 0 RC PIPE (CL III)(60 IN) LF $350.00 160.00 0.00 0.00 $0.00

0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $69,472.00

Total Item earnings this contract $69,472.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04647009 RC PIPE (CL III)(36 IN) LF $80.00 160.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $167.00 648.00 416.00 $69,472.00

04647012 RC PIPE (CL III)(54 IN) LF $270.00 160.00 0.00 $0.00

04647013 RC PIPE (CL III)(60 IN) LF $350.00 160.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $69,472.00
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