
Contract ID: 650478001

Project: SUP - A00222904

Highway:

District: BROWNWOOD

Contract: 06262605 County: BROWN

Award Amount: $80,125.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $80,124.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0003 Letting Date: 06/10/2026

Estimate Paid: ü Award Date: 06/10/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date: 06/15/2026

% Complete 7.21 Accepted Date:

% Time Used: 10.61

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $5,775.00 $5,775.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $5,775.00 $5,775.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $5,775.00 $5,775.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 11:30:18 AM
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Contract Time Statement

Work Begin Date: 06/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/15/2026 Liquidated Damage Rate $0.00
Bid Days: 735

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 735
0

Days Charged to Date: 78 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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Contractor's Estimate Package
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: SUP - A00222904 Control 650478001

Category: 001 Description: STATE USE LANDSCAPE MAINTENANCE AT THE BROWNWOOD DISTRICT
OFFICE, DISTRICT COMPLEX, BROWN COUNTY MAINTENANCE AND
BROWNWOOD AREA OFFICE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01927044 0 PLANT MATERIAL (1 GAL) (SHRUB) EA $25.00 50.00 0.00 0.00 $0.00

0065 01927046 0 PLANT MATERIAL (3 GAL) (SHRUB) EA $47.00 50.00 0.00 0.00 $0.00

0070 01927047 0 PLANT MATERIAL (5 GAL) (SHRUB) EA $65.00 5.00 0.00 0.00 $0.00

0075 01927093 0 PLANT MATERIAL (4" CNTR) EA $7.00 225.00 0.00 0.00 $0.00

0080 07517029 0 MOWING, TRIMMING AND EDGING (SITE 1) CYC $700.00 25.00 0.00 3.00 $2,100.00

0085 07517030 0 MOWING, TRIMMING AND EDGING (SITE 2) CYC $700.00 25.00 0.00 3.00 $2,100.00

0090 07517031 0 MOWING, TRIMMING AND EDGING (SITE 3) CYC $525.00 25.00 0.00 3.00 $1,575.00

0095 70117031 0 WINDOW WASHING - BLDG 1 CYC $1,500.00 2.00 0.00 0.00 $0.00

0100 70127033 0 PRUNING TREES & SHRUBS - SITE 1 CYC $400.00 2.00 0.00 0.00 $0.00

0105 70127034 0 PRUNING TREES & SHRUBS - SITE 2 CYC $150.00 2.00 0.00 0.00 $0.00

0110 70127035 0 PRUNING TREES & SHRUBS - SITE 3 CYC $150.00 2.00 0.00 0.00 $0.00

0115 70127043 0 LEAF RAKING & REMOVAL - SITE 1 CYC $450.00 12.00 0.00 0.00 $0.00
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Contract Line Items

Project: SUP - A00222904 Control 650478001

Category: 001 Description: STATE USE LANDSCAPE MAINTENANCE AT THE BROWNWOOD DISTRICT
OFFICE, DISTRICT COMPLEX, BROWN COUNTY MAINTENANCE AND
BROWNWOOD AREA OFFICE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 70127044 0 LEAF RAKING & REMOVAL - SITE 2 CYC $375.00 12.00 0.00 0.00 $0.00

0125 70127045 0 LEAF RAKING & REMOVAL - SITE 3 CYC $300.00 12.00 0.00 0.00 $0.00

0130 70127068 0 FLOWER BED MAINTENANCE - SITE 1 CYC $275.00 8.00 0.00 0.00 $0.00

0135 70127069 0 FLOWER BED MAINTENANCE - SITE 2 CYC $150.00 4.00 0.00 0.00 $0.00

0140 70127070 0 FLOWER BED MAINTENANCE - SITE 3 CYC $150.00 4.00 0.00 0.00 $0.00

0145 70127083 0 MULCHING - SITE 1 CYC $1,400.00 2.00 0.00 0.00 $0.00

0150 70127084 0 MULCHING - SITE 2 CYC $700.00 2.00 0.00 0.00 $0.00

0155 70127085 0 MULCHING - SITE 3 CYC $500.00 2.00 0.00 0.00 $0.00

0210 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $5,775.00

Total Item earnings this contract $5,775.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01927044 PLANT MATERIAL (1 GAL) (SHRUB) EA $25.00 50.00 0.00 $0.00

01927046 PLANT MATERIAL (3 GAL) (SHRUB) EA $47.00 50.00 0.00 $0.00

01927047 PLANT MATERIAL (5 GAL) (SHRUB) EA $65.00 5.00 0.00 $0.00

01927093 PLANT MATERIAL (4" CNTR) EA $7.00 225.00 0.00 $0.00

07517029 MOWING, TRIMMING AND EDGING (SITE 1) CYC $700.00 25.00 3.00 $2,100.00

07517030 MOWING, TRIMMING AND EDGING (SITE 2) CYC $700.00 25.00 3.00 $2,100.00

07517031 MOWING, TRIMMING AND EDGING (SITE 3) CYC $525.00 25.00 3.00 $1,575.00

70117031 WINDOW WASHING - BLDG 1 CYC $1,500.00 2.00 0.00 $0.00

70127033 PRUNING TREES & SHRUBS - SITE 1 CYC $400.00 2.00 0.00 $0.00

70127034 PRUNING TREES & SHRUBS - SITE 2 CYC $150.00 2.00 0.00 $0.00

70127035 PRUNING TREES & SHRUBS - SITE 3 CYC $150.00 2.00 0.00 $0.00

70127043 LEAF RAKING & REMOVAL - SITE 1 CYC $450.00 12.00 0.00 $0.00

70127044 LEAF RAKING & REMOVAL - SITE 2 CYC $375.00 12.00 0.00 $0.00

70127045 LEAF RAKING & REMOVAL - SITE 3 CYC $300.00 12.00 0.00 $0.00

70127068 FLOWER BED MAINTENANCE - SITE 1 CYC $275.00 8.00 0.00 $0.00

70127069 FLOWER BED MAINTENANCE - SITE 2 CYC $150.00 4.00 0.00 $0.00

70127070 FLOWER BED MAINTENANCE - SITE 3 CYC $150.00 4.00 0.00 $0.00

70127083 MULCHING - SITE 1 CYC $1,400.00 2.00 0.00 $0.00

70127084 MULCHING - SITE 2 CYC $700.00 2.00 0.00 $0.00

70127085 MULCHING - SITE 3 CYC $500.00 2.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $5,775.00
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