
Contract ID: 650499001

Project: EMC - A00222988

Highway:

District: FORT WORTH

Contract: 08262602 County: PALO PINTO

Award Amount: $1,769,177.52 Area Engineer:

Projected Amount $1,768,210.52 Area Number: 057

Adj Projected Amount $12,981.40

Contractor: GIBSON & ASSOCIATES, INC.

Estimate Number: 0003 Letting Date: 07/01/2026

Estimate Paid: Award Date: 07/01/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/01/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 119.88 Accepted Date:

% Time Used: 91.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,247,565.31 $1,549,877.79 $697,687.52

Participating $0.00 $0.00 $0.00

Non-Participating $2,247,565.31 $1,549,877.79 $697,687.52

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,247,565.31 $1,549,877.79 $697,687.52

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Contract: 650499001 Payment Estimate: 0003 Page: 1 of 14



Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $968.00
Bid Days: 60

C.O. Adjusted Days: 14
TOTAL LIQUIDATED DAMAGES:

Current Days: 74
0

Days Charged to Date: 68 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

Total Period Days: 20 5 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü HOLIDAY TRAFFIC

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

09/19/2026 3

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0165 05127076 000 PTB (REMOVE)(STEEL) LF $15.00 900 $13,500.00 630.00 1,200.00

0440 05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.49 150 $4,573.50 0.00 525.00

0115 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY $135.00 350 $47,250.00 1,334.00 1,343.29

0125 04837023 000 MICROMILLING CONCRETE SLAB (1 1/2 IN) SY $33.00 350 $11,550.00 1,334.00 1,265.52

0140 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $14,800.00 1 $14,800.00 3.00 3.00

0150 05057001 000 TMA (STATIONARY) DAY $400.00 38 $15,200.00 42.00 189.00

0065 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF $14.00 592 $8,288.00 592.00 592.00

0160 05127074 000 PTB (MOVE)(STEEL) LF $12.50 900 $11,250.00 1,470.00 1,200.00

0175 05457004 000 CRASH CUSH ATTEN (REMOVE) EA $500.00 3 $1,500.00 3.00 3.00

0185 06667236 000 RE PM TY III (W)(6")(SLD) LF $5.45 6207 $33,828.15 910.00 6,207.00

0190 06667237 000 RE PM TY III (W)(6")(BRK) LF $5.94 700 $4,158.00 230.00 700.00

0195 06667248 000 RE PM TY III (Y)(6")(SLD) LF $5.45 5619 $30,623.55 910.00 5,619.00

0210 06787002 000 PAV SURF PREP FOR MRK (6") LF $4.18 11915 $49,804.70 2,280.00 11,915.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF $33.00 282.50 $9,322.50 325.00 317.34

0085 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF $44.00 81 $3,564.00 164.00 81.00

0090 04387009 000 RESIZING AND SEALING JOINTS LF $110.00 195.67 $21,523.70 241.00 230.51

0095 04397002 000 CONCRETE OVERLAY (2 IN) SY $140.00 933.34 $130,667.60 1,778.00 1,711.50

0100 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY $188.00 350 $65,800.00 1,334.00 1,258.33

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 121003.06 $121,003.06 1.00 246,720.03

0230 01047004 REMOV CONC (MOWSTRIP) CY $132.56 11.62 $1,540.35 0.00 33.70

0240 04327013 RIPRAP (MOW STRIP)(4 IN) CY $689.33 11.62 $8,010.01 0.00 26.20

0300 05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,393.60 1 $3,393.60 0.00 2.00

0280 05427001 REMOVE METAL BEAM GUARD FENCE LF $5.30 150 $795.00 0.00 525.00

0290 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $265.13 1 $265.13 0.00 3.00

0380 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.29 5595 $1,622.55 0.00 5,595.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0310 05447003 GUARDRAIL END TREATMENT (REMOVE) EA $318.15 1 $318.15 0.00 2.00

0320 06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $47.72 2 $95.44 0.00 2.00

0330 06587021 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $47.72 2 $95.44 0.00 2.00

0360 05007003 MOBILIZATION (CALLOUT 1) EA $3,711.75 2 $7,423.50 0.00 4.00

0390 06777002 ELIM EXT PM & MRKS (6") LF $0.26 5595 $1,454.70 0.00 12,854.00

0270 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,539.00 1 $2,539.00 0.00 3.00

0340 06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $47.72 2 $95.44 0.00 2.00

0105 04397010 000 LATEX MODIFIED CONC OVERLAY (4 IN) SY $235.00 305.67 $71,832.45 583.00 562.04

Total Item Earnings This Estimate $697,687.
52
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Contract Line Items

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03547066 0 PLANE CONC PAV(0" TO 2") SY $16.49 1,778.00 0.00 1,809.37 $29,836.51

0065 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $14.00 592.00 0.00 592.00 $8,288.00

0070 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $150.00 40.00 0.00 0.00 $0.00

0075 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $142.00 2,238.00 0.00 2,106.84 $299,171.28

0080 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $33.00 325.00 0.00 317.34 $10,472.22

0085 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $44.00 164.00 0.00 81.00 $3,564.00

0090 04387009 0 RESIZING AND SEALING JOINTS LF $110.00 241.00 0.00 230.51 $25,356.10

0095 04397002 0 CONCRETE OVERLAY (2 IN) SY $140.00 1,778.00 0.00 1,711.50 $239,610.00

0100 04397007 0 LATEX - MODIFIED CONC OVERLAY (2 IN) SY $188.00 1,334.00 0.00 1,258.33 $236,566.04

0105 04397010 0 LATEX MODIFIED CONC OVERLAY (4 IN) SY $235.00 583.00 0.00 562.04 $132,079.40

0110 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $741.00 208.00 0.00 208.00 $154,128.00

0115 04837006 0 HYDRO-DEMOLITION (1/2 IN) SY $135.00 1,334.00 0.00 1,343.29 $181,344.15

0120 04837016 0 SHOT BLASTING SY $18.00 583.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Contract Line Items

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04837023 0 MICROMILLING CONCRETE SLAB (1 1/2 IN) SY $33.00 1,334.00 0.00 1,265.52 $41,762.16

0130 04837024 0 MICROMILLING CONCRETE SLAB (2 IN) SY $38.50 583.00 0.00 611.36 $23,537.36

0135 05007001 0 MOBILIZATION LS $139,000.00 1.00 0.00 0.90 $125,100.00

0140 05027004 0 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $14,800.00 3.00 0.00 3.00 $44,400.00

0145 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,000.00 2.00 0.00 5.00 $35,000.00

0150 05057001 0 TMA (STATIONARY) DAY $400.00 42.00 0.00 189.00 $75,600.00

0155 05127072 0 PTB (FUR & INST)(STEEL) LF $38.00 630.00 0.00 1,200.00 $45,600.00

0160 05127074 0 PTB (MOVE)(STEEL) LF $12.50 1,470.00 0.00 1,200.00 $15,000.00

0165 05127076 0 PTB (REMOVE)(STEEL) LF $15.00 630.00 0.00 1,200.00 $18,000.00

0170 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 5.00 0.00 3.00 $3,750.00

0175 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 3.00 0.00 3.00 $1,500.00

0180 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $6,400.00 3.00 0.00 4.00 $25,600.00

Contract: 650499001 Payment Estimate: 0003 Page: 9 of 14



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Contract Line Items

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06667236 0 RE PM TY III (W)(6")(SLD) LF $5.45 910.00 0.00 6,207.00 $33,828.15

0190 06667237 0 RE PM TY III (W)(6")(BRK) LF $5.94 230.00 0.00 700.00 $4,158.00

0195 06667248 0 RE PM TY III (Y)(6")(SLD) LF $5.45 910.00 0.00 5,619.00 $30,623.55

0200 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $5.94 230.00 0.00 0.00 $0.00

0205 06727006 0 REFL PAV MRKR TY II-C-R EA $27.50 12.00 0.00 0.00 $0.00

0210 06787002 0 PAV SURF PREP FOR MRK (6") LF $4.18 2,280.00 0.00 11,915.00 $49,804.70

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 246,720.03 $246,720.03

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 0.00 $0.00

0230 01047004 REMOV CONC (MOWSTRIP) CY $132.56 0.00 22.00 33.70 $4,467.27

0240 04327013 RIPRAP (MOW STRIP)(4 IN) CY $689.33 0.00 22.00 26.20 $18,060.45

0250 05007003 MOBILIZATION (CALLOUT 1) EA $1,855.88 0.00 1.00 1.00 $1,855.88

0260 05407002 MTL W-BEAM GD FEN (STEEL POST) LF $30.49 0.00 350.00 0.00 $0.00

0270 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,539.00 0.00 3.00 3.00 $7,617.00

Contract: 650499001 Payment Estimate: 0003 Page: 10 of 14



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Contract Line Items

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 05427001 REMOVE METAL BEAM GUARD FENCE LF $5.30 0.00 525.00 525.00 $2,782.50

0290 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $265.13 0.00 3.00 3.00 $795.39

0300 05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,393.60 0.00 2.00 2.00 $6,787.20

0310 05447003 GUARDRAIL END TREATMENT (REMOVE) EA $318.15 0.00 2.00 2.00 $636.30

0320 06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $47.72 0.00 3.00 2.00 $95.44

0330 06587021 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $47.72 0.00 3.00 2.00 $95.44

0340 06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $47.72 0.00 2.00 2.00 $95.44

0350 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $14,800.00 0.00 1.00 1.00 $14,800.00

0360 05007003 MOBILIZATION (CALLOUT 1) EA $3,711.75 0.00 4.00 4.00 $14,847.00

0370 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.29 0.00 6,000.00 6,379.00 $1,849.91

0380 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.29 0.00 6,000.00 5,595.00 $1,622.55

0390 06777002 ELIM EXT PM & MRKS (6") LF $0.26 0.00 12,900.00 12,854.00 $3,342.04

Contract: 650499001 Payment Estimate: 0003 Page: 11 of 14



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Contract Line Items

Project: EMC - A00222988 Control 650499001

Category: 001 Description: Emergency repairs on Bridge decks from Turkey creek to SH 108 on IH 20 in Erath
County to be inspected and managed by Palo Pinto County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 04297008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF $265.13 0.00 23.00 8.60 $2,280.12

0410 05007004 MOBILIZATION (CALLOUT 2) EA $2,386.13 0.00 1.00 1.00 $2,386.13

0420 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 0.00 1.00 1.00 $6,000.00

0430 05407030 CONNECTOR PLATE FOR THRIE BEAM EA $742.35 0.00 1.00 1.00 $742.35

0440 05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.49 0.00 175.00 525.00 $16,007.25

Category 001 SubTotal $2,247,565.31

Total Item earnings this contract $2,247,565.31

Contract: 650499001 Payment Estimate: 0003 Page: 12 of 14



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047004© REMOV CONC (MOWSTRIP) CY $132.56 22.00 33.70 $4,467.27

03547066 PLANE CONC PAV(0" TO 2") SY $16.49 1,778.00 1,809.37 $29,836.51

04277005 EPOXY WATERPROOF FINISH (TY X) SF $14.00 592.00 592.00 $8,288.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $150.00 40.00 0.00 $0.00

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $142.00 2,238.00 2,106.84 $299,171.28

04297008© CONC STR REPR(RAPID VERT AND OVERHEAD) SF $265.13 23.00 8.60 $2,280.12

04327013© RIPRAP (MOW STRIP)(4 IN) CY $689.33 22.00 26.20 $18,060.45

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $33.00 325.00 317.34 $10,472.22

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $44.00 164.00 81.00 $3,564.00

04387009 RESIZING AND SEALING JOINTS LF $110.00 241.00 230.51 $25,356.10

04397002 CONCRETE OVERLAY (2 IN) SY $140.00 1,778.00 1,711.50 $239,610.00

04397007 LATEX - MODIFIED CONC OVERLAY (2 IN) SY $188.00 1,334.00 1,258.33 $236,566.04

04397010 LATEX MODIFIED CONC OVERLAY (4 IN) SY $235.00 583.00 562.04 $132,079.40

04517025 RETROFIT RAIL (TY SSTR)(HPC) LF $741.00 208.00 208.00 $154,128.00

04837006 HYDRO-DEMOLITION (1/2 IN) SY $135.00 1,334.00 1,343.29 $181,344.15

04837016 SHOT BLASTING SY $18.00 583.00 0.00 $0.00

04837023 MICROMILLING CONCRETE SLAB (1 1/2 IN) SY $33.00 1,334.00 1,265.52 $41,762.16

04837024 MICROMILLING CONCRETE SLAB (2 IN) SY $38.50 583.00 611.36 $23,537.36

05007001 MOBILIZATION LS $139,000.00 1.00 0.90 $125,100.00

05007003© MOBILIZATION (CALLOUT 1) EA $1,855.88 1.00 1.00 $1,855.88

05007003© MOBILIZATION (CALLOUT 1) EA $3,711.75 4.00 4.00 $14,847.00

05007004© MOBILIZATION (CALLOUT 2) EA $2,386.13 1.00 1.00 $2,386.13

05027001© BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 1.00 1.00 $6,000.00

05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $14,800.00 3.00 3.00 $44,400.00

05027004© BARRICADES, SIGNS AND TRAFFIC HANDLING EA $14,800.00 1.00 1.00 $14,800.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,000.00 2.00 5.00 $35,000.00

05057001 TMA (STATIONARY) DAY $400.00 42.00 189.00 $75,600.00

05127072 PTB (FUR & INST)(STEEL) LF $38.00 630.00 1,200.00 $45,600.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:23:44 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05127074 PTB (MOVE)(STEEL) LF $12.50 1,470.00 1,200.00 $15,000.00

05127076 PTB (REMOVE)(STEEL) LF $15.00 630.00 1,200.00 $18,000.00

05407001© MTL W-BEAM GD FEN (TIM POST) LF $30.49 175.00 525.00 $16,007.25

05407002© MTL W-BEAM GD FEN (STEEL POST) LF $30.49 350.00 0.00 $0.00

05407005© ± MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,539.00 3.00 3.00 $7,617.00

05407030© CONNECTOR PLATE FOR THRIE BEAM EA $742.35 1.00 1.00 $742.35

05427001© ± REMOVE METAL BEAM GUARD FENCE LF $5.30 525.00 525.00 $2,782.50

05427004© ± RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $265.13 3.00 3.00 $795.39

05447001© GUARDRAIL END TREATMENT (INSTALL) EA $3,393.60 2.00 2.00 $6,787.20

05447003© GUARDRAIL END TREATMENT (REMOVE) EA $318.15 2.00 2.00 $636.30

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 5.00 3.00 $3,750.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 3.00 3.00 $1,500.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $6,400.00 3.00 4.00 $25,600.00

06587001© INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $47.72 3.00 2.00 $95.44

06587021© INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $47.72 3.00 2.00 $95.44

06587058© INSTL OM ASSM (OM-2Z)(WFLX)GND EA $47.72 2.00 2.00 $95.44

06627008© WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.29 6,000.00 6,379.00 $1,849.91

06627038© WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.29 6,000.00 5,595.00 $1,622.55

06667236 RE PM TY III (W)(6")(SLD) LF $5.45 910.00 6,207.00 $33,828.15

06667237 RE PM TY III (W)(6")(BRK) LF $5.94 230.00 700.00 $4,158.00

06667248 RE PM TY III (Y)(6")(SLD) LF $5.45 910.00 5,619.00 $30,623.55

06667262 RE PM TY III (BLK)(6")(SHADOW) LF $5.94 230.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $27.50 12.00 0.00 $0.00

06777002© ELIM EXT PM & MRKS (6") LF $0.26 12,900.00 12,854.00 $3,342.04

06787002 PAV SURF PREP FOR MRK (6") LF $4.18 2,280.00 11,915.00 $49,804.70

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 246,720.03 $246,720.03

Total Item Earnings To Date $2,247,565.31
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