
Contract ID: 650771001

Project: SUP - A00223641

Highway:

District: DALLAS

Contract: 08262622 County: DALLAS

Award Amount: $30,759.63 Area Engineer: NATHAN PETTER

Projected Amount $29,999.63 Area Number: 055

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0002 Letting Date: 08/10/2026

Estimate Paid: Award Date: 08/10/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 08/10/2026

Estimate Type: Progress Work Begin Date: 08/09/2026

% Complete 7.
520000000000
0005

Accepted Date:

% Time Used: 12.88

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,256.20 $890.60 $1,365.60

Participating $0.00 $0.00 $0.00

Non-Participating $2,256.20 $890.60 $1,365.60

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,256.20 $890.60 $1,365.60

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/09/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 47 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: SUP - A00223641 Control 650771001

Category: 001 Description: Janitorial and Ground Maintenance

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 70127001 000 GROUNDS MAINTENANCE CYC $475.00 1 $475.00 27.00 1.00

0060 70117001 000 JANITORIAL MAINTENANCE MO $890.60 1 $890.60 12.00 2.00

Total Item Earnings This Estimate $1,365.60
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Contract Line Items

Project: SUP - A00223641 Control 650771001

Category: 001 Description: Janitorial and Ground Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70117001 0 JANITORIAL MAINTENANCE MO $890.60 12.00 0.00 2.00 $1,781.20

0065 70117003 0 CARPET CLEANING CYC $1,771.97 2.00 0.00 0.00 $0.00

0070 70117004 0 STRIPPING & WAXING CYC $746.75 1.00 0.00 0.00 $0.00

0075 70117005 0 WINDOW WASHING CYC $228.37 2.00 0.00 0.00 $0.00

0080 70127001 0 GROUNDS MAINTENANCE CYC $475.00 27.00 0.00 1.00 $475.00

0085 70127003 0 PRUNING TREES & SHRUBS CYC $312.50 4.00 0.00 0.00 $0.00

0090 70127022 0 ADDITIONAL LABOR HR $25.00 50.00 0.00 0.00 $0.00

0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,256.20

Total Item earnings this contract $2,256.20
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70117001 JANITORIAL MAINTENANCE MO $890.60 12.00 2.00 $1,781.20

70117003 CARPET CLEANING CYC $1,771.97 2.00 0.00 $0.00

70117004 STRIPPING & WAXING CYC $746.75 1.00 0.00 $0.00

70117005 WINDOW WASHING CYC $228.37 2.00 0.00 $0.00

70127001 GROUNDS MAINTENANCE CYC $475.00 27.00 1.00 $475.00

70127003 PRUNING TREES & SHRUBS CYC $312.50 4.00 0.00 $0.00

70127022 ADDITIONAL LABOR HR $25.00 50.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,256.20
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