
Contract ID: 650782001

Project: EMC - A00223658

Highway:

District: LAREDO

Contract: 07262625 County: KINNEY

Award Amount: $624,907.67 Area Engineer:

Projected Amount $625,669.67 Area Number: 770

Adj Projected Amount $0.00

Contractor: ALLEN KELLER COMPANY

Estimate Number: 0002 Letting Date: 08/11/2026

Estimate Paid: Award Date: 07/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 08/03/2026

Estimate Type: Progress Work Begin Date: 08/03/2026

% Complete 84.89 Accepted Date:

% Time Used: 100

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $552,458.40 $390,531.41 $161,926.99

Participating $91,087.62 $0.00 $91,087.62

Non-Participating $461,370.78 $390,531.41 $70,839.37

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $552,458.40 $390,531.41 $161,926.99

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/03/2026 Liquidated Damage Rate $760.00
Bid Days: 20

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 20
0

Days Charged to Date: 20 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING AE
ACCEPTANCE

14

Charged Working Day

TIME SUSPENDED 15

WORK COMPLETED 1

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED Substantial completion

09/02/2026 2 ü TIME SUSPENDED Substantial completion

09/03/2026 2 ü TIME SUSPENDED Substantial completion

09/04/2026 2 ü TIME SUSPENDED Substantial completion

09/05/2026 2 ü TIME SUSPENDED Substantial completion

09/06/2026 2 ü TIME SUSPENDED Substantial completion

09/07/2026 2 ü TIME SUSPENDED Substantial completion

09/08/2026 2 ü TIME SUSPENDED Substantial completion

09/09/2026 2 ü TIME SUSPENDED Substantial completion

09/10/2026 2 ü TIME SUSPENDED Substantial completion

09/11/2026 2 ü TIME SUSPENDED Substantial completion

09/12/2026 2 ü TIME SUSPENDED Substantial completion

09/13/2026 2 ü TIME SUSPENDED Substantial completion

09/14/2026 2 ü TIME SUSPENDED Substantial completion

09/15/2026 2 ü TIME SUSPENDED Substantial completion

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Contract: 650782001 Payment Estimate: 0002 Page: 2 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

09/16/2026 2 ü WORK COMPLETED

09/17/2026 2 ü AWAITING AE
ACCEPTANCE

09/18/2026 2 ü AWAITING AE
ACCEPTANCE

09/19/2026 2 ü AWAITING AE
ACCEPTANCE

09/20/2026 2 ü AWAITING AE
ACCEPTANCE

09/21/2026 2 ü AWAITING AE
ACCEPTANCE

09/22/2026 2 ü AWAITING AE
ACCEPTANCE

09/23/2026 2 ü AWAITING AE
ACCEPTANCE

09/24/2026 2 ü AWAITING AE
ACCEPTANCE

09/25/2026 2 ü AWAITING AE
ACCEPTANCE

09/26/2026 2 ü AWAITING AE
ACCEPTANCE

09/27/2026 2 ü AWAITING AE
ACCEPTANCE

09/28/2026 2 ü AWAITING AE
ACCEPTANCE

09/29/2026 2 ü AWAITING AE
ACCEPTANCE

09/30/2026 2 ü AWAITING AE
ACCEPTANCE
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Project: EMC - A00223658 Control 650782001

Category: 001 Description: Bridge Repair ID 22-136-0-0023-02-013 located in Kinney County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 04017001 000 FLOWABLE BACKFILL CY $1,205.13 5 $6,025.65 5.00 21.37

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $906.37 16.89 $15,308.59 31.00 33.58

0145 05057001 000 TMA (STATIONARY) DAY $399.51 4 $1,598.04 30.00 19.00

0155 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $24.14 250 $6,035.00 300.00 250.00

0190 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $44.03 8 $352.24 8.00 8.00

0325 04597001 GABIONS (GALV) CY $659.10 138.20 $91,087.62 0.00 138.20

SUPP DESCR: New Item

0060 01007002 000 PREPARING ROW STA $5,856.95 6.30 $36,898.79 7.00 7.00

0200 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $49.71 6 $298.26 12.00 6.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.71 6 $298.26 12.00 12.00

0215 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.42 1174 $1,667.08 760.00 1,174.00

0220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.42 350 $497.00 760.00 350.00

0195 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $930.23 2 $1,860.46 2.00 2.00

Total Item Earnings This Estimate $161,926.
99
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Contract Line Items

Project: EMC - A00223658 Control 650782001

Category: 001 Description: Bridge Repair ID 22-136-0-0023-02-013 located in Kinney County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $5,856.95 7.00 0.00 7.00 $40,998.65

0065 01057030 0 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $34.52 333.00 0.00 176.72 $6,100.37

0070 01107001 0 EXCAV (ROADWAY) CY $402.19 19.00 0.00 19.00 $7,641.61

0075 01327002 0 EMBANK (FNL)(DC)(TY A) CY $169.50 251.00 0.00 216.95 $36,773.03

0080 01507002 0 BLADING HR $764.17 10.00 0.00 10.00 $7,641.70

0085 02167001 0 PROOF ROLLING HR $408.59 6.00 0.00 6.00 $2,451.54

0090 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $136.38 123.41 0.00 58.91 $8,034.15

0095 03167016 0 ASPH (RC-250) GAL $25.56 100.00 0.00 35.34 $903.29

0100 03167194 0 AGGR (TY-E, GR-5)(SAC-B) CY $921.94 3.32 0.00 0.00 $0.00

0105 03417007 0 D-GR HMA TY-B SAC-B PG70-22 TON $555.63 76.00 0.00 56.00 $31,115.28

0110 03417031 0 D-GR HMA TY-C SAC-A PG76-22 TON $720.83 38.00 0.00 28.64 $20,644.57

0115 04017001 0 FLOWABLE BACKFILL CY $1,205.13 5.00 0.00 21.37 $25,753.63

0120 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $906.37 31.00 0.00 33.58 $30,435.90
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Contract Line Items

Project: EMC - A00223658 Control 650782001

Category: 001 Description: Bridge Repair ID 22-136-0-0023-02-013 located in Kinney County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04597009 0 GABION MATTRESSES (GALV) (24 IN) SY $368.59 352.00 -352.00 0.00 $0.00

0130 05007001 0 MOBILIZATION LS $59,366.00 1.00 0.00 0.90 $53,429.40

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,633.81 1.00 0.00 1.00 $7,633.81

0140 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,087.14 2.00 0.00 2.00 $6,174.28

0145 05057001 0 TMA (STATIONARY) DAY $399.51 30.00 0.00 19.00 $7,590.69

0150 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $6,355.87 1.00 0.00 1.00 $6,355.87

0155 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $24.14 300.00 0.00 250.00 $6,035.00

0160 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $67.46 500.00 0.00 500.00 $33,730.00

0165 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $3,550.50 4.00 0.00 4.00 $14,202.00

0170 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $13.19 500.00 0.00 500.00 $6,595.00

0175 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $710.10 4.00 0.00 4.00 $2,840.40

0180 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $5,964.84 4.00 0.00 4.00 $23,859.36

0185 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $710.10 4.00 0.00 4.00 $2,840.40
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Contract Line Items

Project: EMC - A00223658 Control 650782001

Category: 001 Description: Bridge Repair ID 22-136-0-0023-02-013 located in Kinney County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $44.03 8.00 0.00 8.00 $352.24

0195 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $930.23 2.00 0.00 2.00 $1,860.46

0200 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $49.71 12.00 0.00 6.00 $298.26

0205 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.71 12.00 0.00 12.00 $596.52

0210 06667347 0 PAVEMENT SLER 6" LF $0.45 1,520.00 0.00 0.00 $0.00

0215 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.42 760.00 0.00 1,174.00 $1,667.08

0220 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.42 760.00 0.00 350.00 $497.00

0225 06727004 0 REFL PAV MRKR TY II-A-A EA $8.52 10.00 0.00 0.00 $0.00

0230 07357061 0 DRIFTWOOD REMOVAL LS $66,319.27 1.00 0.00 1.00 $66,319.27

0235 30077001 0 BONDING COURSE GAL $10.90 66.40 0.00 0.00 $0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0310 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 0.00 0.00 $0.00

0315 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Contract Line Items

Project: EMC - A00223658 Control 650782001

Category: 001 Description: Bridge Repair ID 22-136-0-0023-02-013 located in Kinney County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0325 04597001 GABIONS (GALV) CY $659.10 0.00 235.00 138.20

New Item

$91,087.62

Category 001 SubTotal $552,458.38

Total Item earnings this contract $552,458.38
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $5,856.95 7.00 7.00 $40,998.65

01057030 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $34.52 333.00 176.72 $6,100.37

01107001 EXCAV (ROADWAY) CY $402.19 19.00 19.00 $7,641.61

01327002 EMBANK (FNL)(DC)(TY A) CY $169.50 251.00 216.95 $36,773.03

01507002 BLADING HR $764.17 10.00 10.00 $7,641.70

02167001 PROOF ROLLING HR $408.59 6.00 6.00 $2,451.54

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $136.38 123.41 58.91 $8,034.15

03167016 ASPH (RC-250) GAL $25.56 100.00 35.34 $903.29

03167194 AGGR (TY-E, GR-5)(SAC-B) CY $921.94 3.32 0.00 $0.00

03417007 D-GR HMA TY-B SAC-B PG70-22 TON $555.63 76.00 56.00 $31,115.28

03417031 D-GR HMA TY-C SAC-A PG76-22 TON $720.83 38.00 28.64 $20,644.57

04017001 FLOWABLE BACKFILL CY $1,205.13 5.00 21.37 $25,753.63

04327013 RIPRAP (MOW STRIP)(4 IN) CY $906.37 31.00 33.58 $30,435.90

04597001© GABIONS (GALV) CY $659.10 235.00 138.20 $91,087.62

04597009 GABION MATTRESSES (GALV) (24 IN) SY $368.59 0.00 0.00 $0.00

05007001 MOBILIZATION LS $59,366.00 1.00 0.90 $53,429.40

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,633.81 1.00 1.00 $7,633.81

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,087.14 2.00 2.00 $6,174.28

05057001 TMA (STATIONARY) DAY $399.51 30.00 19.00 $7,590.69

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $6,355.87 1.00 1.00 $6,355.87

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $24.14 300.00 250.00 $6,035.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $67.46 500.00 500.00 $33,730.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $3,550.50 4.00 4.00 $14,202.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $13.19 500.00 500.00 $6,595.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $710.10 4.00 4.00 $2,840.40

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $5,964.84 4.00 4.00 $23,859.36

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $710.10 4.00 4.00 $2,840.40

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $44.03 8.00 8.00 $352.24
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:19:56 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $930.23 2.00 2.00 $1,860.46

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $49.71 12.00 6.00 $298.26

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.71 12.00 12.00 $596.52

06667347 PAVEMENT SLER 6" LF $0.45 1,520.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.42 760.00 1,174.00 $1,667.08

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.42 760.00 350.00 $497.00

06727004 REFL PAV MRKR TY II-A-A EA $8.52 10.00 0.00 $0.00

07357061 DRIFTWOOD REMOVAL LS $66,319.27 1.00 1.00 $66,319.27

30077001 BONDING COURSE GAL $10.90 66.40 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $552,458.38
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