
 24,208.74

777401006CONTRACT ID:

PROJECT: C 7774-1-6

CONTRACT:

03253013

PROJECTED AMOUNT: $1,579,728.41

CONTRACTOR:

HIGHWAY: PA 1502

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 126

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/28/2025

$1,603,937.15

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,579,728.40

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,830,313.17 $1,830,313.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,830,313.17 $1,830,313.17 

$0.00 $0.00 $0.00 

$0.00 $1,830,313.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,830,313.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$6,357.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$6,357.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 126

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/28/2025

00/00/0000

 158

 0

 158

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAIT FINAL ACCEPT 15

AWAITING AE ACCEPTA 1

HOLIDAY 1

SATURDAY 3

SUNDAY 3

WORK ACCEPTED 1

WORK COMPLETED 1

09/01/2026  1 WORK COMPLETED

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 WORK ACCEPTED

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

777401006PROJECT CONTROLC 7774-1-6

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  59.000  5.000  0.000  13.33  786.47

0065 01047010 000 REMOV CONC (PAVERS) SY  40.000  99.000  0.000  112.35  4,494.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  32.000  214.000  0.000  427.65  13,684.80

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  32.000  420.000  0.000  485.94  15,550.08

0080 01047016 000 REMOV CONC (CURB) LF  15.900  566.000  0.000  754.60  11,998.14

0085 01107002 000 EXCAV (CHANNEL) CY  20.900  373.000  0.000  504.00  10,533.60

0090 01627002 000 BLOCK SODDING SY  8.500  390.000  0.000  400.00  3,400.00

0095 01627008 000 ROLL SODDING SY  8.250  700.000  0.000  700.00  5,775.00

0105 03417022 000 D-GR HMA TY-C PG70-22 TON  110.000  1,819.000  0.000  1,907.40  209,814.00

0110 03477001 000 TOM-C PG76-22 SAC-A TON  139.700  2,753.000  0.000  3,043.77  425,214.67

0115 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  26.820  1,484.000 -159.000  1,662.33  44,583.69

0120 03547050 000 PLANE ASPH CONC PAV(1") SY  1.540  32,043.000  0.000  22,678.19  34,924.41

0125 03547052 000 PLANE ASPH CONC PAV(3") SY  2.860  15,823.000  0.000  14,610.00  41,784.60

0130 04167004 000 DRILL SHAFT (24 IN) LF  275.010  6.000  0.000  6.00  1,650.06

0135 04327001 000 RIPRAP (CONC)(4 IN) CY  676.070  1.340  0.000  1.14  770.72

0140 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  15,648.890  1.000  0.000  1.00  15,648.90

0144 04797001 ADJUSTING MANHOLES EA  1,590.750  0.000  1.000  1.00  1,590.75

CO #001 - ADJUSTING MANHOLES

0145 04807002 000 CLEAN EXIST CULVERTS CY  84.220  59.000  0.000  384.00  32,340.48

0150 05007001 000 MOBILIZATION LS  145,952.590  1.000  0.000  0.90  131,357.34

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,277.140  10.000  0.000  10.00  202,771.40

0160 05057001 000 TMA (STATIONARY) DAY  152.140  56.000  0.000  94.00  14,301.16

0170 05057003 000 TMA (MOBILE OPERATION) DAY  760.720  52.000  0.000  1.00  760.72

0175 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.700  36.000  0.000  114.00  5,209.80

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  9.000  36.000  0.000  36.00  324.00

0185 05067035 000 SANDBAGS FOR EROSION CONTROL EA  8.000  8.000  0.000  101.00  808.00

0190 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  5.000  240.000  0.000  432.00  2,160.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.500  60.000  0.000  60.00  450.00

0200 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.250  210.000  0.000  210.00  1,942.50

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  270.000  0.000  270.00  270.00

0210 05277001 000 COLORED TEXTURED CONC (4") SY  144.720  67.000  0.000  55.07  7,969.73

0215 05287003 000 REMOVE AND RELAY PAVERS SY  312.110  69.000  0.000  34.87  10,883.27

0220 05297001 000 CONC CURB (TY I) LF  32.390  298.000  0.000  519.33  16,821.10

0225 05297006 000 CONC CURB (MONO) (TY I) LF  22.680  23.000  0.000  50.00  1,134.00

0230 05297017 000 CONC CURB (TY F1) LF  123.120  70.000  0.000  72.00  8,864.64

0235 05307006 000 DRIVEWAYS (CONC) SY  102.600  214.000  0.000  437.97  44,935.72

0240 05317001 000 CONC SIDEWALKS (4") SY  91.800  615.000  0.000  751.37  68,975.77

0245 05317005 000 CURB RAMPS (TY 1) EA  2,698.870  10.000  0.000  7.00  18,892.09

0250 05317006 000 CURB RAMPS (TY 2) EA  2,612.470  4.000  0.000  4.00  10,449.88

0255 05317007 000 CURB RAMPS (TY 3) EA  3,229.140  2.000  0.000  2.00  6,458.28

0260 05317014 000 CURB RAMPS (TY 22) EA  5,173.100  6.000  0.000  6.00  31,038.60

0265 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  13.200  75.000  0.000  75.00  990.00

0270 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  275.000  2.000  0.000  2.00  550.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 06187054 000 CONDT (PVC) (SCH 80) (2") LF  50.930  15.000  10.000  25.00  1,273.25

0280 06247007 000 GROUND BOX TY D (162922) EA  2,037.160  3.000  0.000  5.00  10,185.80

0285 06247013 000 REMOVE GROUND BOX EA  305.570  3.000  0.000  3.00  916.71

0290 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  38.860  465.760 -39.010  352.26  13,688.82

0295 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  1,152.000  0.000  2,973.00  4,845.99

0300 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  474.000  0.000  966.00  1,574.58

0305 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  144.000  0.000  140.00  280.00

0315 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  2,589.000  0.000  2,611.00  2,611.00

0320 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.000  1,932.000  0.000  2,891.00  23,128.00

0325 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  175.000  25.000  0.000  26.00  4,550.00

0330 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  200.000  22.000  0.000  22.00  4,400.00

0335 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  8.000  598.000  0.000  581.00  4,648.00

0340 06667131 000 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA  250.000  8.000  0.000  10.00  2,500.00

0345 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.850  3,510.000 -3,510.000  3,515.00  2,987.75

0350 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  0.750  8,428.000 -8,428.000  4,575.00  3,431.25

0355 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.850  680.000 -680.000  720.00  612.00

0364 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  0.000  10,995.000  11,136.00  8,352.00

CO#004 - Post Letting Sheet Revisions

0365 06727002 000 REFL PAV MRKR TY I-C EA  6.000  89.000  0.000  166.00  996.00

0370 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  260.000  0.000  315.00  1,890.00

0375 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  221.000  0.000  293.00  1,758.00

0380 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  1,018.580  3.000  0.000  3.00  3,055.74

0385 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,018.580  1.000  0.000  1.00  1,018.58

0390 06827045 000 RETROFIT REFL BRDR SHEETING (3 SEC) EA  356.500  31.000 -2.000  29.00  10,338.50

0391 06827045 RETROFIT REFL BRDR SHEETING (3 SEC) EA  1,103.280  0.000  2.000  2.00  2,206.56

CO#002 - Signal Backplates & Conduit Overrun

0395 06827046 000 RETROFIT REFL BRDR SHEETING (4 SEC) EA  458.360  5.000 -2.000  3.00  1,375.08

0396 06827046 RETROFIT REFL BRDR SHEETING (4 SEC) EA  1,173.540  0.000  2.000  2.00  2,347.08

CO#002 - Signal Backplates & Conduit Overrun

0400 06827047 000 RETROFIT REFL BRDR SHEETING (5 SEC) EA  560.220  2.000  0.000  2.00  1,120.44

0405 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  3.060  300.000  0.000  300.00  918.00

0410 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.060  2,460.000  0.000  2,460.00  7,527.60

0415 06847048 000 TRF SIG CBL (TY A)(16 AWG)(2 CONDR) LF  2.040  205.000  0.000  205.00  418.20

0420 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  2.040  2,460.000  0.000  2,460.00  5,018.40

0425 06877001 000 PED POLE ASSEMBLY EA  1,833.450  1.000  0.000  1.00  1,833.45

0430 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,527.870  16.000  0.000  16.00  24,445.92

0435 30067001 000 UNDERSEAL COURSE GAL  4.620  6,218.000  0.000  8,375.00  38,692.50

0440 30077001 000 BONDING COURSE GAL  3.390  1,899.000  0.000  2,750.00  9,322.50

0445 60137006 000 GROUND BOX (PREPARE) EA  203.720  3.000  0.000  3.00  611.16

0461 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,193.070  0.000  1.000  1.00  2,193.07

CO#002 - REMOVE & RECONNECT CONDUCTOR RUN #12

0462 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,765.510  0.000  1.000  1.00  5,765.51

CO#002 - REMOVE & REPLACE ISLAND

431 06887003 PED DETECTOR CONTROLLER UNIT EA  5,143.430  0.000  2.000  2.00  10,286.86

CO #001 - PED DETECTOR CONTROLLER UNIT

Category Subtotal $1,685,986.67
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  137,192.53  137,192.53

0625 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  7,133.97  7,133.97

Category Subtotal $144,326.50

777401006C 7774-1-6PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01687001 000 VEGETATIVE WATERING TGL  33.000  17.000  0.000  0.000  0.00

0106 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-C PG70-22

0107 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY - D-GR HMA TY-C PG70-22

0108 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-C PG70-22

0109 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY - D-GR HMA TY-C PG70-22

0116 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  26.820  0.000  159.000  0.000  0.00

CO#004 - Post Letting Sheet Revisions

0131 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0132 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  316.260  1.000  0.000  0.000  0.00

 "Item 416.5.1.1  Pay by the LF

0133 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  343.760  1.000  0.000  0.000  0.00

 "Item 416.5.1.1  Pay by the LF

0165 05057002 000 TMA (MOBILE OPERATION) HR  152.140  2.000  0.000  0.000  0.00

0191 05067041 TEMP SEDMT CONT FENCE (REMOVE) LF  0.950  0.000  240.000  0.000  0.00

CO#004 - Post Letting Sheet Revisions

0291 06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  53.030  0.000  42.000  0.000  0.00

CO#003 - Sign Size and Location Discrepancies (RFI No. 4)

0310 06667020 000 REFL PAV MRK TY I (W)8"(LNDP)(090MIL) LF  2.000  54.000  0.000  0.000  0.00

0360 06667320 000 ALL-WTHER PM TY I (W)4"(DOT)(125MIL) LF  0.750  10,995.000 -10,995.000  0.000  0.00

0361 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.850  0.000  3,510.000  0.000  0.00

CO#004 - Post Letting Sheet Revisions

0362 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.750  0.000  8,428.000  0.000  0.00

CO#004 - Post Letting Sheet Revisions

0363 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.850  0.000  680.000  0.000  0.00

CO#004 - Post Letting Sheet Revisions

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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0605 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,860.020  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0620 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0630 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0635 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0645 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0650 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 3 TYPE B

0655 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 3 TYPE B

0660 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

3RD PARTY DAMAGES-MBGF, ATTENTUATOR, ILLUM, ETC.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,830,313.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  59.000REMOV CONC (RIPRAP)  13.330  786.47 5.00

01047010 000 SY  40.000REMOV CONC (PAVERS)  112.350  4,494.00 99.00

01047011 000 SY  32.000REMOV CONC (DRIVEWAYS)  427.650  13,684.80 214.00

01047013 000 SY  32.000REMOV CONC (SIDEWALK, RAMP OR SUP)  485.940  15,550.08 420.00

01047016 000 LF  15.900REMOV CONC (CURB)  754.600  11,998.14 566.00

01107002 000 CY  20.900EXCAV (CHANNEL)  504.000  10,533.60 373.00

01627002 000 SY  8.500BLOCK SODDING  400.000  3,400.00 390.00

01627008 000 SY  8.250ROLL SODDING  700.000  5,775.00 700.00

03417022 000 TON  110.000D-GR HMA TY-C PG70-22  1,907.400  209,814.00 1,819.00

03477001 000 TON  139.700TOM-C PG76-22 SAC-A  3,043.770  425,214.67 2,753.00

03517001 000 SY  26.820FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  1,662.330  44,583.69 1,484.00

03547050 000 SY  1.540PLANE ASPH CONC PAV(1")  22,678.190  34,924.41 32,043.00

03547052 000 SY  2.860PLANE ASPH CONC PAV(3")  14,610.000  41,784.60 15,823.00

04167004 000 LF  275.010DRILL SHAFT (24 IN)  6.000  1,650.06 6.00

04327001 000 CY  676.070RIPRAP (CONC)(4 IN)  1.140  770.72 1.34

04657336 000 EA  15,648.890INLET (COMP)(TY SIDEWALK BRIDGE)  1.000  15,648.90 1.00

04797001 EA  1,590.750ADJUSTING MANHOLES  1.000  1,590.75 0.00

CO #001 - ADJUSTING MANHOLES

04807002 000 CY  84.220CLEAN EXIST CULVERTS  384.000  32,340.48 59.00

05007001 000 LS  145,952.590MOBILIZATION  0.900  131,357.34 1.00

05027001 000 MO  20,277.140BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  202,771.40 10.00

05057001 000 DAY  152.140TMA (STATIONARY)  94.000  14,301.16 56.00

05057003 000 DAY  760.720TMA (MOBILE OPERATION)  1.000  760.72 52.00

05067002 000 LF  45.700ROCK FILTER DAMS (INSTALL) (TY 2)  114.000  5,209.80 36.00

05067011 000 LF  9.000ROCK FILTER DAMS (REMOVE)  36.000  324.00 36.00

05067035 000 EA  8.000SANDBAGS FOR EROSION CONTROL  101.000  808.00 8.00

05067040 000 LF  5.000TEMP SDMT CONT FENCE (INLET PROTECTION)  432.000  2,160.00 240.00

05067044 000 LF  7.500BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  450.00 60.00

05067045 000 LF  9.250BIODEG EROSN CONT LOGS (INSTL) (18")  210.000  1,942.50 210.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  270.000  270.00 270.00

05277001 000 SY  144.720COLORED TEXTURED CONC (4")  55.070  7,969.73 67.00

05287003 000 SY  312.110REMOVE AND RELAY PAVERS  34.870  10,883.27 69.00

05297001 000 LF  32.390CONC CURB (TY I)  519.330  16,821.10 298.00

05297006 000 LF  22.680CONC CURB (MONO) (TY I)  50.000  1,134.00 23.00

05297017 000 LF  123.120CONC CURB (TY F1)  72.000  8,864.64 70.00

05307006 000 SY  102.600DRIVEWAYS (CONC)  437.970  44,935.72 214.00

05317001 000 SY  91.800CONC SIDEWALKS (4")  751.370  68,975.77 615.00

05317005 000 EA  2,698.870CURB RAMPS (TY 1)  7.000  18,892.09 10.00

05317006 000 EA  2,612.470CURB RAMPS (TY 2)  4.000  10,449.88 4.00

05317007 000 EA  3,229.140CURB RAMPS (TY 3)  2.000  6,458.28 2.00

05317014 000 EA  5,173.100CURB RAMPS (TY 22)  6.000  31,038.60 6.00

05427001 000 LF  13.200REMOVE METAL BEAM GUARD FENCE  75.000  990.00 75.00

05427002 000 EA  275.000REMOVE TERMINAL ANCHOR SECTION  2.000  550.00 2.00
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06187054 000 LF  50.930CONDT (PVC) (SCH 80) (2")  25.000  1,273.25 15.00

06247007 000 EA  2,037.160GROUND BOX TY D (162922)  5.000  10,185.80 3.00

06247013 000 EA  305.570REMOVE GROUND BOX  3.000  916.71 3.00

06367004 000 SF  38.860REPLACE EXISTING ALUMINUM SIGNS(TY A)  352.260  13,688.82 465.76

06627112 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  2,973.000  4,845.99 1,152.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  966.000  1,574.58 474.00

06667017 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  140.000  280.00 144.00

06667023 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,611.000  2,611.00 2,589.00

06667035 000 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  2,891.000  23,128.00 1,932.00

06667041 000 EA  175.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  26.000  4,550.00 25.00

06667065 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(090MIL)  22.000  4,400.00 22.00

06667122 000 LF  8.000REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  581.000  4,648.00 598.00

06667131 000 EA  250.000REFL PAV MRK TY I(Y)(MED NOSE)(090MIL)  10.000  2,500.00 8.00

06667289 000 LF  0.850TY I HIGH PERF PM (W)6"(BRK)(090MIL)  3,515.000  2,987.75 3,510.00

06667292 000 LF  0.750TY I HIGH PERF PM (W)6"(SLD)(090MIL)  4,575.000  3,431.25 8,428.00

06667301 000 LF  0.850TY I HIGH PERF PM (Y)6"(BRK)(090MIL)  720.000  612.00 680.00

06667422 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  11,136.000  8,352.00 0.00

CO#004 - Post Letting Sheet Revisions

06727002 000 EA  6.000REFL PAV MRKR TY I-C  166.000  996.00 89.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  315.000  1,890.00 260.00

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  293.000  1,758.00 221.00

06807002 000 EA  1,018.580INSTALL HWY TRF SIG (ISOLATED)  3.000  3,055.74 3.00

06827018 000 EA  1,018.580PED SIG SEC (LED)(COUNTDOWN)  1.000  1,018.58 1.00

06827045 000 EA  356.500RETROFIT REFL BRDR SHEETING (3 SEC)  29.000  10,338.50 31.00

06827045 EA  1,103.280RETROFIT REFL BRDR SHEETING (3 SEC)  2.000  2,206.56 31.00

CO#002 - Signal Backplates & Conduit Overrun

06827046 000 EA  458.360RETROFIT REFL BRDR SHEETING (4 SEC)  3.000  1,375.08 5.00

06827046 EA  1,173.540RETROFIT REFL BRDR SHEETING (4 SEC)  2.000  2,347.08 5.00

CO#002 - Signal Backplates & Conduit Overrun

06827047 000 EA  560.220RETROFIT REFL BRDR SHEETING (5 SEC)  2.000  1,120.44 2.00

06847030 000 LF  3.060TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  300.000  918.00 300.00

06847031 000 LF  3.060TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  2,460.000  7,527.60 2,460.00

06847048 000 LF  2.040TRF SIG CBL (TY A)(16 AWG)(2 CONDR)  205.000  418.20 205.00

06847049 000 LF  2.040TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  2,460.000  5,018.40 2,460.00

06877001 000 EA  1,833.450PED POLE ASSEMBLY  1.000  1,833.45 1.00

06887001 000 EA  1,527.870PED DETECT PUSH BUTTON (APS)  16.000  24,445.92 16.00

06887003 EA  5,143.430PED DETECTOR CONTROLLER UNIT  2.000  10,286.86 0.00

CO #001 - PED DETECTOR CONTROLLER UNIT

30067001 000 GAL  4.620UNDERSEAL COURSE  8,375.000  38,692.50 6,218.00

30077001 000 GAL  3.390BONDING COURSE  2,750.000  9,322.50 1,899.00

60137006 000 EA  203.720GROUND BOX (PREPARE)  3.000  611.16 3.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  137,192.530  137,192.53 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  7,133.970  7,133.97 1,000.00

96087001 DOL  2,193.070UNIQUE CHANGE ORDER ITEM 1  1.000  2,193.07 0.00

CO#002 - REMOVE & RECONNECT CONDUCTOR RUN #12

96087002 DOL  5,765.510UNIQUE CHANGE ORDER ITEM 2  1.000  5,765.51 0.00

CO#002 - REMOVE & REPLACE ISLAND

$1,830,313.17TOTAL ITEM EARNINGS TO DATE


