000-659

on a Contractor’s evaluation score and recommendation of action required in a PRP or follow up for non-
compliance is final.

DIVISION OVERSIGHT

Upon request of the Construction or Maintenance Division, develop and submit for Division approval a
proposed CAP to document expectations for correcting deficiencies in the performance of projects statewide.

Comply with the CAP as directed. The CAP may be modified at any time up to completion or resolution after
written approval of the premise of change from the Division. Failure to meet an adopted or revised adopted
CAP to the Division’s satisfaction within 120 days will result in immediate referral to the Performance Review
Committee for consideration of further action against the Contractor.

The Division will consider and document any events outside the Contractor’s control that contributed to the
failure to meet performance standards or comply with a CAP, including consideration of sufficient time and
associated costs as appropriate.

PERFORMANCE REVIEW COMMITTEE

The Performance Review Committee, in accordance with 43 TAC §9.24, will review at minimum all final

evaluations, history of compliance with PRPs, any adopted CAPs including agreed modifications, any

information about events outside a Contractor’s control contributing to the Contractor’s performance, and any

documentation submitted by the Contractor and may recommend one or more of the following actions:

m take no action,

m reduce the Contractor’s bidding capacity,

m prohibit the Contractor from bidding on one or more projects,

m immediately suspend the Contractor from bidding for a specified period of time, by reducing the
Contractor’s bidding capacity to zero, or

m prohibit the Contractor from being awarded a Contract on which they are the apparent low bidder.

The Deputy Executive Director will determine any further action against the Contractor.

APPEALS PROCESS

In accordance with 43 TAC §9.25, the Contractor may appeal remedial actions determined by the Deputy
Executive Director.
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Special Provision to Item 2

Texas

Instructions to Bidders li—i"“"

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 2.3., “Issuing Proposal Forms,” is supplemented by the following:

m the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a project, but was deemed
nonresponsive for failure to register or participate in the Department of Homeland Security’s (DHS) E-Verify system as
specified in Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is prohibited from rebidding that
specific project.

Article 2.7., “Nonresponsive Bid,” is supplemented by the following:

m the Bidder failed to participate in the Department of Homeland Security’s (DHS) as specified in Article 2.15., “Department of
Homeland Security (DHS) E-Verify System.”

Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is added.

The Department will not award a Contract to a Contractor that is not registered in the DHS E-Verify system. Remain active in
E=Verify throughout the life of the contract. In addition, in accordance with paragraph six of Article 8.2, “Subcontracting,” include
this requirement in all subcontracts and require that subcontractors remain active in E-Verify until their work is completed.

If the apparent low Bidder does not appear on the DHS E-Verify system prior to award, the Department will notify the Contractor
that they must submit documentation showing that they are compliant within 5-business days after the date the notification was
sent. A Contractor who fails to comply or respond within the deadline will be declared non-responsive and the Department will
execute the proposal guaranty. The proposal guaranty will become the property of the State, not as a penalty, but as liquidated
damages. The Bidder forfeiting the proposal guaranty will not be considered in future proposals for the same work unless there
has been a substantial change in the scope of the work.

The Department may recommend that the Commission:

W reject all bids, or

m award the Contract to the new apparent low Bidder, if the Department is able to verify the Bidder's participation in the DHS
E-verify system. For the Bidder who is not registered in E-Verify, the Department will allow for one business day after
notification to provide proof of registration.

If the Department is unable to verify the new apparent low Bidder’s participation in the DHS E-Verify system within one calendar
day:

m the new apparent low Bidder will not be deemed nonresponsive,

m the new apparent low Bidder’s guaranty will not be forfeited,

m the Department will reject all bids, and

m the new apparent low Bidder will remain eligible to receive future proposals for the same project.
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Special Provision to Item 2 % )

Texas

Instructions to Bidders lfz“'

Item 2, “Instructions to Bidders” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 3., “Issuing Proposal Forms,” is supplemented by the following:

The Electronic State Business Daily (ESBD), the Integrated Contractor Exchange (iCX) system, and the project proposal are the
official sources of advertisement and bidding information for the State and Local Lettings. Bidders should bid the project using
the information found therein, including any addenda. These sources take precedence over information from other sources,
including TXDOT webpages, which are unofficial and intended for informational purposes only.
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Special Provision to ltem 2

Texas

Instructions to Bidders Iiﬁ”

Item 2, “Instructions to Bidders,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this ltem are waived or changed.

Article 2.3., “Issuing Proposal Forms,” is supplemented by the following:
m the Bidder or affiliate of the Bidder that was originally determined as the apparent low Bidder on a
project but was deemed nonresponsive for failure to register or participate in the Department of
Homeland Security’s (DHS) E-Verify system as specified in Article 2.15., “Department of Homeland
Security (DHS) E-Verify System,” is prohibited from rebidding that specific project.

Article 2.7., “Nonresponsive Bid,” is supplemented by the following:
m the Bidder failed to participate in the Department of Homeland Security’s (DHS) as specified in Article
2.15., “Department of Homeland Security (DHS) E-Verify System.”

Article 2.15., “Department of Homeland Security (DHS) E-Verify System,” is added.

The Department will not award a Contract to a Contractor that is not registered in the DHS E-Verify system. Remain active in E-
Verify throughout the life of the Contract. In addition, in accordance with paragraph six of Article 8.2., “Subcontracting,” include
this requirement in all subcontracts and require that subcontractors remain active in E-Verify until their work is completed.

If the apparent low Bidder does not appear in the DHS E-Verify system before award, the Contractor must submit documentation
showing that they are compliant within 5 calendar days after bid opening. A Contractor that fails to comply or respond within the
deadline will be declared nonresponsive. The Bidder forfeiting the proposal guaranty will not be considered in future proposals
for the same work unless there has been a substantial change in the scope of the work.

The Department may recommend that the Commission:
W reject all bids, or
m award the Contract to the new apparent low Bidder, if the Department is able to verify the Bidder's
participation in the DHS E-Verify system.

If the Department is unable to verify the new apparent low Bidder’s participation in the DHS E-Verify system:

m the new apparent low Bidder will not be deemed nonresponsive,
the new apparent low Bidder's guaranty will not be forfeited,
the Department will reject all bids,
the new apparent low Bidder will remain eligible to receive future proposals for the same project, and
the proposal guaranty of the original low bidder will become the property of the State, not as a penalty,
but as liquidated damages.
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Special Provision to Item 3 % ’

Texas

Award and Execution Contract lif“"

Item 3, Award and Execution of Contract,” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Section 4.3, “Insurance.” The first sentence is voided and replaced by the following:

For construction and building Contracts, submit a certificate of insurance showing coverages in accordance with Contract
requirements. For routine maintenance Contracts, refer to Article 8, “Beginning of Work.”

Article 8, “Beginning of Work.” The first sentence is supplemented by the following:

For a routine maintenance Contract, do not begin work until a certificate of insurance showing coverages in accordance with the
Contract requirements is provided and accepted.
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. " om ®
Special Provision to Item 3 %
Award and Execution of Contract lif“"

Item 3, “Award and Execution of Contract” of the Standard Specifications is amended with respect to the clauses cited below. No
other clauses or requirements of this ltem are waived or changed.

Section 4.3 “Insurance” is being amended by the following:

Table 2
Insurance Requirements
Type of Insurance Amount of Coverage
Commercial General Liability Insurance Not Less Than:
$600,000 each occurrence
Business Automobile Policy Not Less Than:
$600,000 combined single limit
Workers' Compensation Not Less Than:
Statutory
All Risk Builder's Risk Insurance 100% of Contract Price
(For building-facilities contracts only)
1-1 03-20

Statewide



005-002

Special Provision to ltem 5 % ’
Control of the Work y L

Item 5, “Control of the Work,” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this Iltem are waived or changed.

Article 5.1, “Authority of Engineer,” is voided and replaced by the following.

The Engineer has the authority to observe, test, inspect, approve, and accept the work. The Engineer decides all questions
about the quality and acceptability of materials, work performed, work progress, Contract interpretations, and acceptable
Contract fulfillment. The Engineer has the authority to enforce and make effective these decisions.

The Engineer acts as a referee in all questions arising under the terms of the Contract. The Engineer’s decisions will be final and
binding.

The Engineer will pursue and document actions against the Contractor as warranted to address Contract performance issues.

Contract remedies include, but are not limited to, the following:

B conducting interim performance evaluations requiring a Project Recovery Plan, in accordance with Title 43,

Texas Administrative Code (TAC) §9.23,

requiring the Contractor to remove and replace defective work, or reducing payment for defective work,

removing an individual from the project,

suspending the work without suspending working day charges,

assessing standard liquidated damages to recover the Department’s administrative costs, including additional project-

specific liquidated damages when specified in the Contract in accordance with 43 TAC §9.22,

withholding estimates,

declaring the Contractor to be in default of the Contract, and

m incase of a Contractor's failure to meet a Project Recovery Plan, referring the issue directly to the Performance Review
Committee for consideration of further action against the Contractor in accordance with 43 TAC §9.24.

The Engineer will consider and document any events outside the Contractor’s control that contributed to the failure to meet
performance standards, including consideration of sufficient time.

Follow the issue escalation ladder if there is disagreement regarding the application of Contract remedies.
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Special Provision to Item 5 % ’

Texas

Control of the Work liz“'

Item 5, “Control of the Work” of the Standard Specifications is amended with respect to the clauses cited below. No other clauses
or requirements of this ltem are waived or changed.

Article 5.4, “Coordination of Plans, Specifications, and Special Provisions,” the last sentence of the last paragraph is
replaced by the following:

Failure to promptly notify the Engineer will constitute a waiver of all contract claims against the Department for
misunderstandings or ambiguities that result from the errors, omissions, or discrepancies.
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Special Provision to Item 6 % ’

Texas

Control of Materials lfz“"

For this project, Item 6, “Control of Materials,” of the Standard Specifications, is hereby amended with
respect to the clauses cited below, and no other clauses or requirements of this Item are waived or changed
hereby.

Article 4., “Sampling, Testing, and Inspection,” is supplemented by the following:

Meet with the Engineer and choose either the Department or a Department-selected Commercial Lab (CL)
for conducting the subset of project-level sampling and testing shown in Table 1, “Select Guide Schedule
Sampling and Testing.” Selection may be made on a test by test basis. CLs will meet the testing turnaround
times shown (includes test time and time for travel/sampling and reporting) and in all cases issue test reports
as soon as possible.

If the Contractor chooses a Department-selected CL for any Table 1 sampling and testing:

= notify the Engineer, District Lab, and the CL of project scheduling that may require CL testing;

= provide the Engineer, District Lab, and CL at least 24 hours’ notice by phone and e-mail;

= reimburse the Department for CL Table 1 testing using the contract fee schedule for the CL (including
mileage and travel/standby time) at the minimum guide schedule testing frequencies;

= reimburse the Department for CL Table 1 testing above the minimum guide schedule frequencies for
retesting when minimum frequency testing results in failures to meet specification limits;

= agree with the Engineer and CL upon a policy regarding notification for testing services;

= give any cancellation notice to the Engineer, District Lab, and CL by phone and e-mail;

= reimburse the Department a $150 cancellation fee to cover technician time and mileage charges for
previously scheduled work cancelled without adequate notice, which resulted in mobilization of
technician and/or equipment by the CL; and

= all CL charges will be reimbursed to the Department by a deduction from the Contractor's monthly pay
estimate.

If the CL does not meet the Table 1 turnaround times, testing charge to the Contractor will be reduced by
50% for the first late day and an additional 5% for each succeeding late day.

Approved CL project testing above the minimum testing frequencies in the Guide Schedule of Sampling and
Testing, and not as the result of failing tests, will be paid by the Department.

Other project-level Guide Schedule sampling and testing not shown on Table 1 will be the responsibility of
the Department.
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Table 1
Select Guide Schedule Sampling and Testing (Note 1)

006-001

Turn-
TxDOT Test Test Description Ar?und
Time
(Calendar days)
SOILS/BASE
Tex-101-E Preparation of Soil and Flexible Base Materials for Testing (included in other tests)
Tex-104-E Liquid Limit of Soils (included in 106-E)
Tex-105-E Plastic Limit of Soils (included in 106-E)
Tex-106-E Calculating the Plasticity Index of Soils 7
Tex-110-E Particle Size Analysis of Soils 6
Tex-113-E Moisture-Density Relationship of Base Materials 7
Tex-114-E Moisture-Density Relationship of Subgrade and Embankment Soil 7
Tex-115-E Field Method for In-Place Density of Soils and Base Materials 2
Tex-116-E Ball Mill Method for the Disintegration of Flexible Base Material 5
Tex-117-E, Part Il Triaxial Compression Tests For Disturbed Soils and Base Materials (Part Il) 6
Tex-113-E Moisture-Density Relationship of Base Materials with Triaxial Compression Tests For Disturbed Soils and 10
w/ Tex-117-E Base Materials (Part Il)
Tex-140-E Measuring Thickness of Pavement Layer 2
Tex-145-E Determining Sulfate Content in Soils - Colorimetric Method 4
HOT MIX ASPHALT
Tex-200-F Sieve Analysis of Fine and Coarse Aggregate (dry, from ignition oven with known correction factors) (No:e 2)
Tex-203-F Sand Equivalent Test 3
Tex-206-F (Lab-Molded Density of Production Mixture — Texas Gyratory)
wl Tex-207-F Isa il Method of Compacting Test Specimens of Bituminous Mixtures with Density of Compacted Bituminous 1
y " | Mixtures, Part | - Bulk Specific Gravity of Compacted Bituminous Mixtures, with Theoretical Maximum (Note 2)
w/ Tex-227-F " . Lo .
Specific Gravity of Bituminous Mixtures
Tex-207-F. Part | (In-Place Air Voids of Roadway Cores) 1
&lor Pa;‘t Vi Density of Compacted Bituminous Mixtures, Part |- Bulk Specific Gravity of Compacted Bituminous Note 2
Mixtures &/or Part VI - Bulk Specific Gravity of Compacted Bituminous Mixtures Using the Vacuum Method (Note 2)
Tex-207-F, Part V gzr&zl(tey of Compacted Bituminous Mixtures, Part V- Determining Mat Segregation using a Density-Testing 3
Tex-207-F, Part VIl Dens!ty of Cgmpacted Bituminous Mixtures, Part VII - Determining Longitudinal Joint Density using a 4
Density-Testing Gauge
Tex-212-F Moisture Content of Bituminous Mixtures 3
Tex-217-F Deleterious Material and Decantation Test for Coarse Aggregate 4
Tex-221-F Sampling Aggregate for Bituminous Mixtures, Surface Treatments, and LRA (included in other tests)
Tex-222-F Sampling Bituminous Mixtures (included in other tests)
Tex-224-F Determination of Flakiness Index 3
Tex-226-F Indirect Tensile Strength Test (production mix) 4
Tex-235-F Determining Draindown Characteristics in Bituminous Materials 3
Tex-236-F - " - .

(Correction Factors) Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Determining Correction Factors) 4
Tex-236-F Asphalt Content from Asphalt Paving Mixtures by the Ignition Method (Production Mixture) (No:e 2)
Tex-241-F (Lab-Molded Density of Production Mixture — Superpave Gyratory)

wl Tex-207-F. Part | Superpave Gyratory Compacting of Specimens of Bituminous Mixtures (production mixture) with Density 1

wl Tex-22,7-F " | of Compacted Bituminous Mixtures, Part |- Part | - Bulk Specific Gravity of Compacted Bituminous (Note 2)
Mixtures, with Theoretical Maximum Specific Gravity of Bituminous Mixtures
Tex-242-F Hamburg Wheel-Tracking Test (production mix, molded samples) 3
Tex-244-F Thermal Profile of Hot Mix Asphalt 1
Tex-246-F Permeability of Water Flow of Hot Mix Asphalt 3
Tex-280-F Flat and Elongated Particles 3
Tex-530-C Effect of Water on Bituminous Paving Mixtures (production mix) 4
2 09-14
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AGGREGATES
Tex-400-A Sampling Flexible Base, Stone, Gravel, Sand, and Mineral Aggregates 3
Tex-410-A Abrasion of Coarse Aggregate Using the Los Angeles Machine 5
Tex-411-A Soundness of Aggregate by Use of Sodium Sulfate or Magnesium Sulfate 12
Tex-461-A Degradation of Coarse Aggregate by Micro-Deval Abrasion 5
CHEMICAL
Tex-612-J | Acid Insoluble Residue for Fine Aggregate | 4
GENERAL

HMA Production Specialist [TXAPA - Level 1-A] ($/hr)

HMA Roadway Specialist [TXxAPA - Level 1-B] ($/hr)

Technician Travel/Standby Time ($/hr)

Per Diem ($/day — meals and lodging)

Mileage Rate ($/mile from closest CL location)

Note 1- Turn-Around Time includes test time and time for travel/sampling and reporting.
Note 2 - These tests require turn-around times meeting the governing specifications. Provide test results within the stated turn-around time.
CL is allowed one additional day to provide the signed and sealed report.
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Special Provision to ltem 6 % ’

Control of Materials lif“"

Item 6, “Control of Materials” of the Standard Specifications is amended with respect to the clauses cited below. No other
clauses or requirements of this Iltem are waived or changed.

Article 6.10., “Hazardous Materials,” is voided and replaced by the following:
Comply with the requirements of Article 7.12., “Responsibility for Hazardous Materials.”

Notify the Engineer immediately when a visual observation or odor indicates that materials on sites owned or controlled by the
Department may contain hazardous materials. Except as noted herein, the Department is responsible for testing, removing, and
disposing of hazardous materials not introduced by the Contractor. The Engineer may suspend work wholly or in part during the
testing, removing, or disposing of hazardous materials, except in the case where hazardous materials are introduced by the
Contractor.

Use materials that are free of hazardous materials. Notify the Engineer immediately if materials are suspected to contain
hazardous materials. If materials delivered to the project by the Contractor are suspected to contain hazardous materials, have
an approved commercial laboratory test the materials for the presence of hazardous materials as approved. Remove, remediate,
and dispose of any of these materials found to contain hazardous materials. The work required to comply with this section will be
at the Contractor’s expense if materials are found to contain hazardous materials. Working day charges will not be suspended
and extensions of working days will not be granted for activities related to handling hazardous material introduced by the
Contractor. If suspected materials are not found to contain hazardous materials, the Department will reimburse the Contractor
for hazardous materials testing and will adjust working day charges if the Contractor can show that this work impacted the critical
path.

10.1. Painted Steel Requirements. Coatings on existing steel contain hazardous materials unless otherwise shown on the
plans. Remove paint and dispose of steel coated with paint containing hazardous materials is in accordance with the following:

10.1.1. Removing Paint From Steel For contracts that are specifically for painting steel, ltem 446, “Field Cleaning and Painting
Steel” will be included as a pay item. Perform work in accordance with that item.

For projects where paint must be removed to allow for the dismantling of steel or to perform other work, the Department will
provide for a separate contractor (third party) to remove paint containing hazardous materials prior to or during the Contract.
Remove paint covering existing steel shown not to contain hazardous materials in accordance with ltem 446, “Field Cleaning and
Painting Steel.”

10.1.2. Removal and Disposal of Painted Steel. For steel able to be dismantled by unbolting, paint removal will not be
performed by the Department. The Department will remove paint, at locations shown on the plans or as agreed, for the
Contractor’s cutting and dismantling purposes. Utilize Department cleaned locations for dismantling when provided or provide
own means of dismantling at other locations.

Painted steel to be retained by the Department will be shown on the plans. For painted steel that contains hazardous materials,
dispose of the painted steel at a steel recycling or smelting facility unless otherwise shown on the plans. Maintain and make
available to the Engineer invoices and other records obtained from the facility showing the received weight of the steel and the
facility name. Dispose of steel that does not contain hazardous material coatings in accordance with federal, state and local
regulations.
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10.2. Asbestos Requirements. The plans will indicate locations or elements where asbestos containing materials (ACM) are
known to be present. Where ACM is known to exist or where previously unknown ACM has been found, the Department will
arrange for abatement by a separate contractor prior to or during the Contract. Notify the Engineer of proposed dates of
demolition or removal of structural elements with ACM at least 60 days before beginning work to allow the Department sufficient
time for abatement.

The Department of State Health Services (DSHS), Asbestos Programs Branch, is responsible for administering the requirements
of the National Emissions Standards for Hazardous Air Pollutants, 40 CFR Part 61, Subpart M and the Texas Asbestos Health
Protection Rules (TAHPR). Based on EPA guidance and regulatory background information, bridges are considered to be a
regulated “facility” under NESHAP. Therefore, federal standards for demolition and renovation apply.

The Department is required to notify the DSHS at least 10 working days (by postmarked date) before initiating demolition or
renovation of each structure or load bearing member shown on the plans. If the actual demolition or renovation date is changed
or delayed, notify the Engineer in writing of the revised dates in sufficient time to allow for the Department’s notification to DSHS
to be postmarked at least 10 days in advance of the actual work.

Failure to provide the above information may require the temporary suspension of work under Article 8.4., “Temporary
Suspension of Work or Working Day Charges,” due to reasons under the control of the Contractor. The Department retains the
right to determine the actual advance notice needed for the change in date to address post office business days and staff
availability.

10.3. Lead Abatement. Provide traffic control as shown on the plans, and coordinate and cooperate with the third party and the
Department for managing or removing hazardous materials. Work for the traffic control shown on the plans and coordination
work will not be paid for directly but will be subsidiary to pertinent Items.
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this Item are waived or changed.

Section 7.7.2., “Texas Pollutant Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention
Plans (SWP3),” is voided and replaced by the following:

7.2. Texas Pollution Discharge Elimination System (TPDES) Permits and Storm Water Pollution Prevention Plans
(SWP3).

7.21.  Projects with less than one acre of soil disturbance including required associated project specific locations
(PSL’s) per TPDES GP TXR 150000.

No posting or filing will be required for soil disturbances within the right of way. Adhere to the requirements of the
SWP3.

7.2.2.  Projects with one acre but less than five acres of soil disturbance including required associated PSL’s per
TPDES GP TXR 150000.

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as
defined in TPDES GP TXR 150000 for construction activity in the right of way. The Department will post a smalll site
notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having operational control
over plans and specifications for work shown on the plans in the right of way.

The Contractor will be considered a Primary Operator for Day-to-Day Operational Control as defined in TPDES GP
TXR 150000 for construction activity in the right of way. In addition to the Department’s actions, the Contractor will
post a small site notice along with other requirements as defined in TPDES GP TXR 150000 as the entity of having
day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor
being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL's. Adhere to
all requirements of the SWP3 as shown on the plans. The Contractor will be responsible for Implement the SWP3 for
the project site in accordance with the plans and specifications, TPDES General Permit TXR150000, and as directed.

7.2.3.  Projects with 5 acres or more of soil disturbance including required associated PSL’s per TPDES GP TXR
150000.

The Department will be considered a primary operator for Operational Control Over Plans and Specifications as
defined in TPDES GP TXR 150000 for construction activities in the right of way. The Department will post a large site
notice, file a notice of intent (NOI), notice of change (NOC), if applicable, and a notice of termination (NOT) along with
other requirements per TPDES GP TXR 150000 as the entity having operational control over plans and specifications
for work shown on the plans in the right of way.

The Contractor will be considered a primary operator for Day-to-Day Operational Control as defined in TPDES GP TXR
150000 for construction activities in the right of way. In addition to the Department’s actions, the Contractor shall file a
NOI, NOC, if applicable, and NOT and post a large site notice along with other requirements as the entity of having
day-to-day operational control of the work shown on the plans in the right of way. This is in addition to the Contractor
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being responsible for TPDES GP TXR 150000 requirements for on- right of way and off- right of way PSL’s. Adhere to
all requirements of the SWP3 as shown on the plans.
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this ltem are waived or changed.

Section 19.1., Minimum Wage Requirements for Federally Funded Contracts. The second paragraph is voided and replaced
by the following:

Submit electronic payroll records to the Engineer using the Department’s payroll system.

Section 19.2., Minimum Wage Requirements for State Funded Contracts. The second paragraph is voided and replaced by
the following:

Submit electronic payroll records to the Engineer using the Department’s payroll system.
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Special Provision to Item 7 % ’

Texas

Legal Relations and Responsibilities liz“'

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
No other clauses or requirements of this Item are waived or changed.

Section 7.2.4., “Public Safety and Convenience.” The first paragraph is deleted and replaced by the following.

Ensure the safety and convenience of the public and property as provided in the Contract and as directed. Keep existing
roadways open to traffic or construct and maintain detours and temporary structures for safe public travel. Manage construction
to minimize disruption to traffic. Maintain the roadway in a good and passable condition, including proper drainage and provide
for ingress and egress to adjacent property.

If the construction of the project requires the closing of a highway, as directed, coordinate the closure with the Engineer and work
to ensure all lanes and ramps possible are available during peak traffic periods before, during, and after significant traffic
generator events to avoid any adverse economic impact on the municipalities during:

B dates or events as shown on the plans, and

m  otherdates as directed.
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Special Provision to ltem 007

Texas

Legal Relations and Responsibilities y L

Item 7, “Legal Relations and Responsibilities,” of the Standard Specifications is amended with respect to the clauses cited below.
Section 2.6., “Barricades, Signs, and Traffic Handling,” the first paragraph is voided and replaced by the following:

2.6. Barricades, Signs, and Traffic Handling. Comply with the requirements of Item 502 “Barricades, Signs, and
Traffic Handling,” and as directed. Provide traffic control devices that conform to the details shown on the
plans, the TMUTCD, and the Department’'s Compliant Work Zone Traffic Control Device List maintained by
the Traffic Safety Division. When authorized or directed, provide additional signs or traffic control devices not
required by the plans.

Section 2.6.1., “Contractor Responsible Person and Alternative,” is voided and replaced by the following:

2.6.1. Contractor Responsible Person and Alternative. Designate in writing, a Contractor's Responsible Person
(CRP) and an alternate to be the representative of the Contractor who is responsible for taking or directing
corrective measures regarding the traffic control. The CRP or alternate must be accessible by phone 24 hr. per
day and able to respond when notified. The CRP and alternate must comply with the requirements of Section
2.6.5., “Training.”

Section 2.6.2, “Flaggers,” the first paragraph is voided and replaced by the following:

2.6.2. Flaggers. Designate in writing, a flagger instructor who will serve as a flagging supervisor and is responsible
for training and assuring that all flaggers are qualified to perform flagging duties. Certify to the Engineer that
all flaggers will be trained and make available upon request a list of flaggers trained to perform flagging
duties.

Section 2.6.5, “Training,” is voided and replaced by the following:

2.6.5. Training. Train workers involved with the traffic control using Department-approved training as shown on the
“Traffic Control Training” Material Producer List.

Coordinate enrollment, pay associated fees, and successfully complete Department-approved training or
Contractor-developed training. Training is valid for the period prescribed by the provider. Except for law
enforcement personnel training, refresher training is required every 4 yr. from the date of completion unless
otherwise specified by the course provider. The Engineer may require training at a frequency instead of the
period prescribed based on the Department’s needs. Training and associated fees will not be measured or
paid for directly but are considered subsidiary to pertinent ltems.

Certify to the Engineer that workers involved in traffic control and other work zone personnel have been
trained and make available upon request a copy of the certification of completion to the Engineer. Ensure the
following is included in the certification of completion:

® name of provider and course title,
H name of participant,

m date of completion, and

m date of expiration.
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Where Contractor-developed training or a Department-approved training course does not produce a
certification, maintain a log of attendees. Make the log available upon request. Ensure the log is legible and
includes the following:

B printed name and signature of participant,

B name and title of trainer, and

B date of training.

Contractor-developed Training. Develop and deliver Contractor-developed training meeting the minimum
requirements established by the Department. The outline for this training must be submitted to the Engineer
for approval at the preconstruction meeting. The CRP or designated alternate may deliver the training
instead of the Department-approved training. The work performed and materials furnished to develop and
deliver the training will not be measured or paid for directly but will be considered subsidiary to pertinent
ltems.

Flagger Training Minimum Requirements. A Contractor’s certified flagging instructor is permitted to train
other flaggers.

Optional Contractor-developed Training for Other Work Zone Personnel. For other work zone personnel,
the Contractor may provide training meeting the curriculum shown below instead of Department-approved
training.

Minimum curriculum for Contractor-provided training is as follows:

Contractor-developed training must provide information on the use of personnel protection equipment,
occupational hazards and health risks, and other pertinent topics related to traffic management. The type and
amount of training will depend on the job duties and responsibilities. Develop training applicable to the work
being performed. Develop training to include the following topics.
m The Life You Save May Be Your Own (or other similar company safety motto).
m Purpose of the training.
= |t'sthe Law.
= To make work zones safer for workers and motorist.
= To understand what is needed for tr