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Background 
In keeping with the 82nd Legislature’s efforts to reduce or eliminate delays associated with 
environmental reviews of transportation projects, Section 201.762, Transportation Code, requires 
the Texas Department of Transportation (TxDOT) to report on the status of environmental reviews it 
processes under the provisions of Chapter 201, Subchapter I-1, Transportation Code.  The statute 
requires the report to include the status of all projects processed under the subchapter, the date(s) 
by which the department must reach certain decisions, the classification of the project, the 
department’s adherence to deadlines established in the statute, and an explanation for any delays. 
 
This report addresses environmental reviews submitted to TxDOT between October 1, 2016 and 
April 30, 2017.  Section 201.762 requires the department to report to the Transportation 
Commission in June and December of each year, and to report to the Senate Committee on 
Transportation and Homeland Security and the House Committee on Transportation on December 
1 of each year. 

Review Deadlines 
Sections 201.757-759, Transportation Code, establish deadlines for TxDOT to complete its review 
of various types of environmental documents 
 
Project Status 
Table 1, Status of Environmental Reviews (attached) identifies the status of all projects submitted 
for review under Section 201.759, Transportation Code during this reporting period.   

Explanation of Delays 
During this reporting period, TxDOT did not miss any deadlines. 
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CSJ District Project Description Highway Classification Decision Date Type of Review Duration
Deadline 
Missed

091272314 HOUSTON                    
CONSTRUCT MULTI-USE 
PATH

VARIOUS 
LOCATIONS  c(3) 11/14/2016

CE Determination - 90 
days 0 No

025701044 BROWNWOOD                  UTILITY ADJUSTMENTS US 183 c(22) 11/15/2016
CE Determination - 90 
days 0 No

090922173 WACO                       
INCREASE 
SUPERELEVATION CS c(22) 11/17/2016

CE Determination - 90 
days 0 No

091272361 HOUSTON                    

RECONSTRUCT TRANSIT 
CENTER TO 
ACCOMODATE LARGER 
BUSES AND CS  c(16) 11/21/2016

CE Determination - 90 
days 0 No

090290018 FORT WORTH                 

REAL TIME TRAVELER 
INFORMATION WITH 
HIGH SPEED 
COMMUNICATION CS  c(21) 11/21/2016

CE Determination - 90 
days 26 No

091846287 DALLAS                     
REPLACE BRIDGE AND 
APPROACHES CS  c(28) 11/30/2016

CE Determination - 90 
days 27 No

091546042 SAN ANTONIO                

WIDEN ROADWAY & ADD 
CONTINUOUS LEFT TURN 
LANE, BIKE LANES CS c(26) 12/5/2016

CE Determination - 90 
days 3 No

001708087 LAREDO                     

CONSTRUCT 2 LANE 
UNDIVIDED FACILITY 
WITH ELEVATED 
INTERSECT IH 35  c(27) 12/5/2016

CE Determination - 90 
days 0 No

091600067
CORPUS 
CHRISTI             

UPGRADE/INSTALL 
TRAFFIC SIGNALS AND 
ADD RIGHT TURN LANE

VARIOUS 
LOCATIONS c(22) 12/5/2016

CE Determination - 90 
days 25 No
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223001016 SAN ANTONIO                
REPLACE EXISTING 
CULVERT WITH BRIDGE FM 1560 c(23) 12/6/2016

CE Determination - 90 
days 26 No

133003003 FORT WORTH                 
LANDSCAPING 
ENHANCEMENT FM 1187 c(7) 12/7/2016

CE Determination - 90 
days 29 No

091635200
CORPUS 
CHRISTI             

CONSTRUCTION HIKE & 
BIKE TRAIL CS  c(3) 12/14/2016

CE Determination - 90 
days 0 No

012804036 BROWNWOOD                  ROW ACQUISITION US 190 c(26) 12/16/2016
CE Determination - 90 
days 0 No

017209034 FORT WORTH                 

SUBLETT EXIT RAMP 
RELOCATION (US 287 SB 
TO SUBLETT RD) US 287 c(22) 12/19/2016

CE Determination - 90 
days 75 No

091270111 HOUSTON                    

REMOVE DAMAGED 
CONTROL CABINET AND 
REPLACE WITH 
PERMANENT County Rd c(9) 12/20/2016

CE Determination - 90 
days 0 No

091270113 HOUSTON                    

REMOVE DAMAGED 
CONTROL CABINET AND 
REPLACE WITH 
PERMANENT CS c(9) 12/20/2016

CE Determination - 90 
days 0 No

091270114 HOUSTON                    

REMOVE DAMAGED 
CONTROL CABINET AND 
REPLACE WITH 
PERMANENT CS c(9) 12/20/2016

CE Determination - 90 
days 0 No

091270115 HOUSTON                    

REMOVE DAMAGED 
CONTROL CABINET AND 
REPLACE WITH 
PERMANENT CS c(9) 12/20/2016

CE Determination - 90 
days 0 No

091270116 HOUSTON                    

REMOVE DAMAGED 
CONTROL CABINET AND 
REPLACE WITH 
PERMANENT CS c(9) 12/20/2016

CE Determination - 90 
days 0 No
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007308183 SAN ANTONIO                

CONSTRUCTION OF A 
PARTIAL FRONTAGE 
ROAD, RAMPS AND IH 37 c(22) 12/20/2016

CE Determination - 90 
days 0 No

005001079 BRYAN                      

SAFETY WORK 
CONSISTING OF 
IMPROVEMENT OF 
TRAFFIC SIGNALS BS 6-R c(22) 12/22/2016

CE Determination - 90 
days 0 No

091729124 BRYAN                      

SAFETY WORK 
CONSISTING OF 
IMPROVEMENT OF 
TRAFFIC SIGNALS CS c(22) 12/22/2016

CE Determination - 90 
days 0 No

091729125 BRYAN                      

SAFETY WORK 
CONSISTING OF 
IMPROVEMENT OF 
TRAFFIC SIGNALS CS c(22) 12/22/2016

CE Determination - 90 
days 0 No

091729127 BRYAN                      

SAFETY WORK 
CONSISTING OF 
INSTALLING A 
CONTINUOUS LEFT TURN CS c(22) 12/22/2016

CE Determination - 90 
days 0 No

131601064 BRYAN                      

SAFETY WORK 
CONSISTING OF 
IMPROVEMENT OF 
TRAFFIC SIGNALS FM 1179 c(22) 12/22/2016

CE Determination - 90 
days 0 No

011701047 BRYAN                      

SAFETY WORK 
CONSISTING OF 
MODERNIZATION OF 
INTERSECTION US 190 c(22) 12/22/2016

CE Determination - 90 
days 0 No

001508141 AUSTIN                     

REPLACE BRIDGE 
OVERPASS AND TIE-IN 
APPROACHES IH 35  d(13) 1/4/2017

CE Determination - 90 
days 68 No
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092406494 EL PASO                    INSTALL TRAFFIC SIGNAL CS c(22) 1/5/2017
CE Determination - 90 
days 0 No

092406510 EL PASO                    SAFETY LIGHTING CS c(22) 1/5/2017
CE Determination - 90 
days 0 No

092102348 PHARR                      
INSTALL INTERSECTION 
FLASHING BEACON CS c(8) 1/5/2017

CE Determination - 90 
days 0 No

092102349 PHARR                      
INSTALL INTERSECTION 
FLASHING BEACON CS c(8) 1/5/2017

CE Determination - 90 
days 0 No

092102350 PHARR                      
INSTALL INTERSECTION 
FLASHING BEACON CS c(8) 1/5/2017

CE Determination - 90 
days 0 No

092102351 PHARR                      
INSTALL INTERSECTION 
FLASHING BEACON CS c(8) 1/5/2017

CE Determination - 90 
days 0 No

111116006 SAN ANTONIO                
Construct monument 
and pedestrian facilities. US 90 c(3) 1/9/2017

CE Determination - 90 
days 0 No

091271836 HOUSTON                    
WIDEN TO 4 LANE 
DIVIDED CS  Open-Ended D 1/23/2017

CE Determination - 90 
days 41 No

068302068 AUSTIN                     INSTALL TRAFFIC SIGNAL RM 620 c(8) 1/25/2017
CE Determination - 90 
days 0 No

091846274 DALLAS                     
REPLACE BRIDGE AND 
APPROACHES CS  c(28) 1/31/2017

CE Determination - 90 
days 89 No

027106126 HOUSTON                    
LANDSCAPING 
ENHANCEMENT IH 10 c(7) 1/31/2017

CE Determination - 90 
days 0 No

017707112 HOUSTON                    
LANDSCAPING 
ENHANCEMENT IH 69 c(7) 1/31/2017

CE Determination - 90 
days 0 No

017711153 HOUSTON                    
LANDSCAPING 
ENHANCEMENT IH 69 c(7) 1/31/2017

CE Determination - 90 
days 0 No
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005103110 HOUSTON                    
LANDSCAPING 
ENHANCEMENT SH 3 c(7) 1/31/2017

CE Determination - 90 
days 0 No

091847152 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 1 No

091847154 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

091847156 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

091847158 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

091847159 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

091847162 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

091847163 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/2/2017

CE Determination - 90 
days 0 No

027117163 HOUSTON                    DEDICATED BUS LANE IH 610 c(22) 2/3/2017
CE Determination - 90 
days 0 No

026102074 DALLAS                     
WIDEN FREEWAY FROM 
FOUR TO SIX LANES US 67 c(22) 2/3/2017

CE Determination - 90 
days 0 No

091846280 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/6/2017

CE Determination - 90 
days 0 No

091847121 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/6/2017

CE Determination - 90 
days 0 No

091847122 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/6/2017

CE Determination - 90 
days 0 No

091847126 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/6/2017

CE Determination - 90 
days 0 No

091847129 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 2/6/2017

CE Determination - 90 
days 0 No
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111114020 SAN ANTONIO                

New sidewalk (brick 
pavers) at Main Plaza in 
New Braunfels. BS 46-C c(3) 2/7/2017

CE Determination - 90 
days 0 No

091272407 HOUSTON                    
REPAIR WASHOUT AT 
BRIDGE County Rd c(9) 2/14/2017

CE Determination - 90 
days 0 No

091272408 HOUSTON                    
REPAIR WASHOUT AT 
BRIDGE County Rd c(9) 2/14/2017

CE Determination - 90 
days 0 No

091273207 HOUSTON                    MILL AND OVERLAY CS c(22) 2/17/2017
CE Determination - 90 
days 0 No

009402132 FORT WORTH                 
LANDSCAPE 
ENHANCEMENTS SH 10 c(7) 2/17/2017

CE Determination - 90 
days 30 No

016502060 TYLER                      

CONSTRUCT SB LEFT & 
NB RIGHT 
DECELERATION LANES US 271 c(22) 2/17/2017

CE Determination - 90 
days 7 No

091635204
CORPUS 
CHRISTI             

WIDEN ROADWAY, ADD 
TURN LANES

VARIOUS 
LOCATIONS c(26) 2/17/2017

CE Determination - 90 
days 14 No

327101016 BEAUMONT                   

CONSTRUCTION OF 
ACCESS/MOBILITY 
IMPROVEMENTS FM 3180 c(22) 2/22/2017

CE Determination - 90 
days 0 No

091404227 AUSTIN                     
REPLACE BRIDGE AND 
APPROACHES County Rd  c(28) 2/27/2017

CE Determination - 90 
days 0 No

237401185 DALLAS                     

CONSTRUCT 2 LANE 
CROSSOVER BETWEEN 
EB AND WB FRONTAGE 
ROADS IH 635 c(22) 2/27/2017

CE Determination - 90 
days 3 No

091272362 HOUSTON                    

CONSTRUCT 3500 FEET 
OF TRACK AND 
RECONSGTRUCT 
RAILROAD CS  c(18) 3/1/2017

CE Determination - 90 
days 0 No
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325601109 HOUSTON                    
CONSTRUCT SHARED 
USE PATH SL 8 c(22) 3/1/2017

CE Determination - 90 
days 0 No

351010018 BEAUMONT                   

INTERSECTION 
IMPROVEMENTS AND 
ADDITION OF TRAVEL 
LANES ON SH 99 c(26) 3/6/2017

CE Determination - 90 
days 7 No

092406514 EL PASO                    

CONSTRUCTION OF 10 
FT WIDE DUAL USE PATH 
ON BOTH NORTH AND S CS c(3) 3/7/2017

CE Determination - 90 
days 0 No

092406269 EL PASO                    
BUILD 4-LANE DIVIDED 
NON-FREEWAY FACILITY CS c(23) 3/8/2017

CE Determination - 90 
days 28 No

223001019 SAN ANTONIO                
ROW ACQUISITION & 
UTILITIES ADJUSTMENTS FM 1560 c(1) 3/9/2017

CE Determination - 90 
days 0 No

017206092 FORT WORTH                 

INT IMPROV; UPGRADE 
TRAFFIC SIGNAL; 
VEHICLE & PED ILLUM & US 287 c(3) 3/9/2017

CE Determination - 90 
days 41 No

092106284 PHARR                      BICYCLE LANE MARKING CS c(8) 3/10/2017
CE Determination - 90 
days 0 No

092106285 PHARR                      
MARKINGS FOR 
BICYCLES CS c(8) 3/10/2017

CE Determination - 90 
days 0 No

000809035 FORT WORTH                 

CONSTRUCT SIDEWALK 
ALONG WEST SIDE OF 
FM 5 FM 5 c(3) 3/13/2017

CE Determination - 90 
days 0 No

090238124 FORT WORTH                 

CONSTRUCT 5 FT WIDE 
CONCRETE SIDEWALK 
ALONG WEST SIDE OF

VARIOUS 
LOCATIONS c(3) 3/13/2017

CE Determination - 90 
days 3 No
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173904010 SAN ANTONIO                
CONSTRUCT BRIDGE & 
APPROACHES FM 791  Open-Ended D 3/14/2017

CE Determination - 90 
days 0 No

091272366 HOUSTON                    

CONSTRUCT GEOMETRIC 
IMPROVEMENTS AND 
ITS/TRAFFIC SIGNAL County Rd  c(21) 3/15/2017

CE Determination - 90 
days 0 No

091800269 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS  c(21) 3/15/2017

CE Determination - 90 
days 0 No

091846284 DALLAS                     

BRENT ELEMENTARY 
SCHOOL TRAIL 
CONNECTION: 
CONSTRUCT SIDEWALK CS c(3) 3/15/2017

CE Determination - 90 
days 0 No

091272365 HOUSTON                    

IMPLEMTATION OF 
AUTOMATED PARKING 
GUIDANCE SYSTEM, 
INCLUDING

VARIOUS 
LOCATIONS  c(21) 3/15/2017

CE Determination - 90 
days 0 No

091824127 DALLAS                     

EXPAND INTERSECTION 
TO ADD RIGHT AND LEFT 
TURN LANES CS c(26) 3/16/2017

CE Determination - 90 
days 0 No

091846291 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091847153 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091847155 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091847157 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091847160 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091847161 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No
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091847164 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 3/17/2017

CE Determination - 90 
days 0 No

091273202 HOUSTON                    

CONSTRUCT ON-STREET 
BICYCLE NETWORK 
(SIGNAGE, PAVEMENT

VARIOUS 
LOCATIONS c(3) 3/20/2017

CE Determination - 90 
days 0 No

091404301 AUSTIN                     
CONSTRUCT SIDEWALKS 
AND TRAFFIC CALMING

VARIOUS 
LOCATIONS c(3) 3/21/2017

CE Determination - 90 
days 0 No

090606053 ODESSA                     

INSTALL INTERSECTION 
FLASHING BEACON, 
INSTALL ADVANCED CS c(8) 3/22/2017

CE Determination - 90 
days 0 No

090606054 ODESSA                     

INSTALL INTERSECTION 
FLASHING BEACON, 
INSTALL ADVANCED CS c(8) 3/22/2017

CE Determination - 90 
days 0 No

004714082 DALLAS                     

LANDSCAPE TREATMENT 
OF RIGHTS OF WAY AND 
MEDIANS US 75 c(7) 3/22/2017

CE Determination - 90 
days 0 No

050801359 HOUSTON                    EB RAMPS REVERSAL IH 10 c(22) 3/23/2017
CE Determination - 90 
days 17 No

012702146 BROWNWOOD                  UTILITY ADJUSTMENTS US 183 c(26) 3/23/2017
CE Determination - 90 
days 0 No

012702147 BROWNWOOD                  UTILITY ADJUSTMENTS US 183 c(26) 3/23/2017
CE Determination - 90 
days 0 No

090290030 FORT WORTH                 
SIDEWALK ADDITION, 
CURB RAMPS

VARIOUS 
LOCATIONS c(3) 3/23/2017

CE Determination - 90 
days 22 No
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017910107 YOAKUM                     

WIDEN ROADWAY TO 
ACCOMMODATE TURN 
LANE, SIGNAL 
IMPROVEMENTS SH 35 c(26) 3/24/2017

CE Determination - 90 
days 0 No

091546043 SAN ANTONIO                

CONSTRUCT SIDEWALKS 
ALONGSIDE AND WITHIN 
THE NEW COMMUNITY

VARIOUS 
LOCATIONS c(3) 3/24/2017

CE Determination - 90 
days 56 No

091512570 SAN ANTONIO                INSTALL TRAFFIC SIGNAL CS c(23) 3/27/2017
CE Determination - 90 
days 0 No

091200561 HOUSTON                    

CLEAN AIR ACTION 
OUTREACH AND 
MARKETING- FY 19

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200562 HOUSTON                    
REGIONAL VANPOOL 
PROGRAM- STP FY 19

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200563 HOUSTON                    
REGIONAL VANPOOL 
PROGRAM- CMAQ FY19

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200564 HOUSTON                    
CLEAN CITIES/CLEAN 
VEHICLES- FY 19

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200565 HOUSTON                    

CLEAN AIR ACTION 
OUTREACH AND 
MARKETING- FY 20

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200566 HOUSTON                    
RIDESHARE PROGRAM- 
FY 20

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No
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091200567 HOUSTON                    

CLEAN CITIES/CLEAN 
VEHICLES PROGRAM FY 
2020

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200568 HOUSTON                    
REGIONAL VANPOOL: 
CMAQ FY 2020

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200569 HOUSTON                    
REGIONAL VANPOOL: 
STP FY 2020

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

091200570 HOUSTON                    

COMMUTE 
ALTERNATIVES/COMMU
TER & TRANSIT PILOT 
PROGRAM FY2020

VARIOUS 
LOCATIONS c(1) 3/28/2017

CE Determination - 90 
days 0 No

075701024 AUSTIN                     TRAFFIC SIGNAL FM 685 c(8) 3/29/2017
CE Determination - 90 
days 0 No

044006019 AUSTIN                     
INTERSECTION 
IMPROVEMENTS SH 130 c(22) 3/29/2017

CE Determination - 90 
days 0 No

011402104 AUSTIN                     
CONSTRUCT 3 TOLLED 
DIRECT CONNECTORS US 290 c(22) 3/29/2017

CE Determination - 90 
days 0 No

070003143 AUSTIN                     
REVERSE SIGNAL FOR 
SERENE HILLS EXIT SH 71 c(8) 4/4/2017

CE Determination - 90 
days 0 No

090936153 WACO                       

CONSTRUCT 
ROUNDABOUT IN 
HARKER HEIGHTS CS c(23) 4/5/2017

CE Determination - 90 
days 0 No

092406503 EL PASO                    
CONSTRUCTION OF 
ROUNDABOUT CS c(22) 4/10/2017

CE Determination - 90 
days 0 No

126801013 SAN ANTONIO                

EXPAND TO 4 LANES 
WITH MEDIANS, TURN 
LANES, SIDEWALK FM 1103  Open-Ended D 4/11/2017

CE Determination - 90 
days 0 No
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126802027 SAN ANTONIO                

EXPAND TO 4 LANES 
WITH MEDIANS, TURN 
LANES, SIDEWALK FM 1103  Open-Ended D 4/11/2017

CE Determination - 90 
days 0 No

091824219 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824220 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824221 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824222 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824223 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824224 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824225 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824226 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824227 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824228 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824229 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824230 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824231 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824232 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No
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091824233 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

091824234 DALLAS                     
IMPROVE TRAFFIC 
SIGNALS CS c(8) 4/13/2017

CE Determination - 90 
days 0 No

245201067 SAN ANTONIO                UTILITY ADJUSTMENTS SL 1604 c(26) 4/20/2017
CE Determination - 90 
days 0 No

036403099 DALLAS                     

LANDSCAPE TREATMENT 
OF MEDIANS AND RIGHT 
OF WAY BS 121H c(7) 4/24/2017

CE Determination - 90 
days 7 No

195001038 DALLAS                     
LANDSCAPE TREATMENT 
OF MEDIANS FM 407 c(7) 4/24/2017

CE Determination - 90 
days 0 No

125701049 HOUSTON                    

CONSTRUCT DEDICATED 
TURN LANES, UPGRADE 
TRAFFIC SIGNALS AND FM 1092 c(26) 4/26/2017

CE Determination - 90 
days 41 No

091200554 HOUSTON                    

REGIONAL ITS 
INFRASTRUCTURE - 
HARDWARE/SOFTWARE, 
UTILITIES

VARIOUS 
LOCATIONS  c(21) 4/27/2017

CE Determination - 90 
days 0 No

091200549 HOUSTON                    

CLEAN AIR ACTION 
PROGRAM 
DEVELOPMENT, 
IMPLEMENTATION AND

VARIOUS 
LOCATIONS c(1) 4/28/2017

CE Determination - 90 
days 0 No

091200550 HOUSTON                    

COMMUTE SOLUTIONS 
STAFF AND OUTREACH 
(C.S. FUNDING 
INCLUDING

VARIOUS 
LOCATIONS c(1) 4/28/2017

CE Determination - 90 
days 0 No
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091200551 HOUSTON                    

CLEAN CITIES/CLEAN 
VEHICLES PROGRAM 
(ENGINE/VEHICLE

VARIOUS 
LOCATIONS c(1) 4/28/2017

CE Determination - 90 
days 0 No

091200552 HOUSTON                    

CLEAN CITIES/CLEAN 
VEHICLES PROGRAM 
(ENGINE/VEHICLE

VARIOUS 
LOCATIONS c(1) 4/28/2017

CE Determination - 90 
days 0 No

091272401 HOUSTON                    

CONSTRUCT RAILROAD 
UNDERPASS AT YORK ST 
AND CLOSE AT-GRADE

VARIOUS 
LOCATIONS  c(28) 5/1/2017

CE Determination - 90 
days 0 No

090290027 FORT WORTH                 

10' MULTI USE TRAIL ON 
N SIDE OF MT. RD; SRTS 
RIDGEVIEW ELEM

VARIOUS 
LOCATIONS c(3) 5/1/2017

CE Determination - 90 
days 40 No

090250114 FORT WORTH                 

EXTEND PLUM STREET 
AND ADD PEDESTRIAN 
AMENITIES AND 
LANDSCAP CS c(23) 5/2/2017

CE Determination - 90 
days 61 No

092102354 PHARR                      

MCINTYRE RAILROAD 
PEDESTRIAN CROSSING 
IMPROVEMENTS CS c(8) 5/2/2017

CE Determination - 90 
days 0 No

125804065 HOUSTON                    

RECONST BACK OF 
CURB INFRASTRUCTURE 
(WIDER SIDEWALKS, 
STREET FM 1093 c(3) 5/2/2017

CE Determination - 90 
days 34 No

091628067
CORPUS 
CHRISTI             

CONSTRUCT SHARED 
USE PATH

VARIOUS 
LOCATIONS c(3) 5/8/2017

CE Determination - 90 
days 0 No
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091272363 HOUSTON                    

RECON ROADWAY 
INCLUDING CURB, 
GUTTER SIDEWALKS, 
LANDSCAPING, CS c(3) 5/9/2017

CE Determination - 90 
days 40 No

092038257 BEAUMONT                   
WIDEN EXISTING 
ROADWAY CS c(22) 5/10/2017

CE Determination - 90 
days 0 No

091729129 BRYAN                      

MISCELLANEOUS WORK 
CONSISTING OF SHARED 
USE PATH, SIDEWALK,

VARIOUS 
LOCATIONS c(23) 5/12/2017

CE Determination - 90 
days 0 No

091404302 AUSTIN                     

INSTALL PEDESTRIAN 
SAFETY DEVICES 
CITYWIDE

VARIOUS 
LOCATIONS c(3) 5/15/2017

CE Determination - 90 
days 3 No

035303099 FORT WORTH                 
LANDSCAPE 
ENHANCEMENT SH 114 c(7) 5/16/2017

CE Determination - 90 
days 21 No

038009087 ODESSA                     
ROADWAY 
REHABILLITATION BS 349C c(26) 5/17/2017

CE Determination - 90 
days 1 No

092406504 EL PASO                    

MULTIMODAL STREET 
IMPROVEMENTS FOR 
PEDESTRIANS, BICYCLES 
AND CS c(3) 5/22/2017

CE Determination - 90 
days 0 No

091628068
CORPUS 
CHRISTI             CONSTRUCT SIDEWALK CS c(3) 5/23/2017

CE Determination - 90 
days 0 No

092102212 PHARR                      
REPLACE BRIDGE & 
RECONST APPROACHES County Rd  c(28) 5/24/2017

CE Determination - 90 
days 0 No

091512583 SAN ANTONIO                

CONSTRUCT NEW 
DRAINAGE STRUCTURE 
AND WIDEN SIDEWALKS CS c(26) 5/24/2017

CE Determination - 90 
days 0 No
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091517063 SAN ANTONIO                

CONSTRUCTION OF 
SIDEWALK 
IMPROVEMENTS, 
PEDESTRIAN RAMPS,

VARIOUS 
LOCATIONS c(3) 5/25/2017

CE Determination - 90 
days 0 No

044202088 DALLAS                     

I30-CO:CONV 2R-HOV TO 
2R-EXP;CO-
US67:RC&WDN 8 TO 
10GP,1R-HOV IH 35E EA 12/27/2016

Review Draft EA - 90 
Days 6 No

004803050 DALLAS                     
REPLACE BRIDGE AND 
APPROACHES US 77 EA 3/27/2017

Review Draft EA - 90 
Days 29 No

007207041 SAN ANTONIO                

EXPAND FROM 4 TO 8 
LANE EXPRESSWAY-2 
NEW GENERAL PURPOSE 
& 2 IH 10 EA 3/30/2017

Review Draft EA - 90 
Days 41 No

006506063 BEAUMONT                   

CONSTRUCT FRONTAGE 
ROADS OVER PINE 
ISLAND BAYOU US 69 EA 5/12/2017

Review Draft EA - 90 
Days 3 No

008906080 YOAKUM                     
UPGRADE TO RURAL 
FREEWAY US 59 EA 5/25/2017

Review Draft EA - 90 
Days 85 No

091231290 HOUSTON                    

CONSTRUCT 4 LANES 
DIVIDED ON NEW 
LOCATION CS EA In Progress

Review Draft EA - 90 
Days 45 No

091512520 SAN ANTONIO                

REHAB AND REALIGN 
ROADWAY, 
INTERSECTION AND 
FLOOD CONTROL CS EA In Progress

Review Draft EA - 90 
Days 77 No

128102007 EL PASO                    

CONSTRUCT AND 
UPGRADE TO 4 LANE 
DIVIDED ARTERIAL FM 1110 EA In progress

Review Draft EA - 90 
Days 15 No
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052309018 HOUSTON                    

CONSTRUCT 4-LANE 
ROADWAY ON NEW 
LOCATION FM 1488 EA In Progress

Review Draft EA - 90 
Days 65 No

168503058 HOUSTON                    

WIDEN TO 6-LN DIVIDED 
W/ RAISED MEDIANS, 
CHANNELIZED TURN FM 1960 EA In Progress

Review Draft EA - 90 
Days 44 No

177602018 AUSTIN                     

WIDEN TO 4-LANE 
DIVIDED ROADWAY BY 
ADDING TWO LANES 
AND FM 2001 EA In Progress

Review Draft EA - 90 
Days 37 No

209301010 HOUSTON                    
WIDEN FROM 2 LANES 
TO 4-LANE DIVIDED FM 2218 EA In Progress

Review Draft EA - 90 
Days 75 No

091271386 HOUSTON                    

CONSTRUCT 4-LN 
DIVIDED (RAISED 
MEDIAN) URBAN STREET 
FACILITY MH EA In Progress

Review Draft EA - 90 
Days 59 No

033802032 HOUSTON                    

CONSTRUCT 4-LANE 
DIVIDED RURAL 
ROADWAY SH 105 EA In Progress

Review Draft EA - 90 
Days 39 No

017809019 HOUSTON                    

CONSTRUCT 8-LANE 
TOLLWAY ON NEW 
LOCATION WITH GRADE SH 35 EA In progress

Review Draft EA - 90 
Days 5 No

018801016 HOUSTON                    
WIDEN TO 4-LANE 
DIVIDED RURAL SH 36 EA In Progress

Review Draft EA - 90 
Days 27 No

008614058 LAREDO                     

SCHEMATIC, 
ENVIRONMENTAL, ROW-
SURVEY/MAPPING, 
PS&E SL 20 EA In progress

Review Draft EA - 90 
Days 3 No
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340301001 ATLANTA                    

CONSTRUCT 2-LANE 
ROADWAY ON NEW 
LOCATION SL 255 EA In progress

Review Draft EA - 90 
Days 31 No

296410005 DALLAS                     

CONSTRUCT 0 TO 2 
LANE FRONTAGE ROADS 
(ULTIMATE 6) SL 9 EA In progress

Review Draft EA - 90 
Days 24 No

000706084 BROWN-WOOD                  

REALIGN EXISTING 
ROADWAY INCLUDING 
GRADING, PAVEMENT IH 20 EA 10/26/2016 EA decision - 60 days 2 No

207301009 TYLER                      

WIDEN 2 LN ROAD TO 4 
LANE DIVIDED ROADWAY 
W/FLUSH MEDIAN FM 2206 EA 12/20/2016 EA decision - 60 days 34 No

106204022 HOUSTON                    
WIDEN TO 4-LANE 
DIVIDED FM 2100 EA 1/20/2017 EA decision - 60 days 11 No

054303067 HOUSTON                    
WIDEN TO 4 LANES 
DIVIDED FM 762 EA 3/20/2017 EA decision - 60 days 33 No

011101067 HOUSTON                    

WIDEN TO 4-LANE 
DIVIDED SECTION AND 
CONSTRUCT GRADE FM 521 EA 3/22/2017 EA decision - 60 days 53 No

004803050 DALLAS                     
REPLACE BRIDGE AND 
APPROACHES US 77 EA 3/27/2017 EA decision - 60 days 15 No

007207041 SAN ANTONIO                

EXPAND FROM 4 TO 8 
LANE EXPRESSWAY-2 
NEW GENERAL PURPOSE 
& 2 IH 10 EA 3/30/2017 EA decision - 60 days 2 No

009201059 DALLAS                     

RECONSTRUCT I-45 AND 
SM WRIGHT 
INTERCHANGE SH 310 EA 3/30/2017 EA decision - 60 days 9 No
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092102321 PHARR                      

WIDEN TO 4 LANE 
DIVIDED - CURB & 
GUTTER SECTION CS EA 4/7/2017 EA decision - 60 days 6 No

086401068 PHARR                      WIDEN TO 4 LANE FM 494 EA 4/26/2017 EA decision - 60 days 49 No

008906080 YOAKUM                     
UPGRADE TO RURAL 
FREEWAY US 59 EA 5/25/2017 EA decision - 60 days 19 No

168503058 HOUSTON                    

WIDEN TO 6-LN DIVIDED 
W/ RAISED MEDIANS, 
CHANNELIZED TURN FM 1960 EA In Progress EA decision - 60 days 33 No

235101017 DALLAS                     

WIDEN TWO LANE 
RURAL HIGHWAY TO 
FOUR LANE DIVIDED; FM 2478 EA In progress EA decision - 60 days 7 No

033802032 HOUSTON                    

CONSTRUCT 4-LANE 
DIVIDED RURAL 
ROADWAY SH 105 EA In progress EA decision - 60 days 14 No

017809019 HOUSTON                    

CONSTRUCT 8-LANE 
TOLLWAY ON NEW 
LOCATION WITH GRADE SH 35 EA In Progress EA decision - 60 days 26 No

091845884 DALLAS                     

RECONSTRUCT AND 
WIDEN FROM 4-LANE TO 
6-LANE DIVDED CS EA 4/2/2015

Reevaluation decision - 
120 days 1 No

091200144 HOUSTON                    

MULTIMODAL 
TRANSPORTATION 
CORRIDOR FEASIBILITY 
STUDY

VARIOUS 
LOCATIONS EIS 1/12/2016

Reevaluation decision - 
120 days 19 No

003902040 PHARR                      

CONSTRUCT NEW 4 
LANE DIVIDED RURAL 
HIGHWAY FACILITY US 83 EA 10/18/2016

Reevaluation decision - 
120 days 6 No
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118802084 ODESSA                     
CONSTRUCT OVERPASS, 
MAINLANES AND RAMPS SL 250 EIS 11/29/2016

Reevaluation decision - 
120 days 14 No

263503018 AMARILLO                   

B-1 PHASE I : 
CONSTRUCT FRONTAGE 
ROADS AND GRADE 
SEPARATION SL 335 EA 11/29/2016

Reevaluation decision - 
120 days 11 No

106804119 DALLAS                     
CONSTRUCT 0 TO 4 
LANE FRONTAGE ROADS IH 30 EA 12/6/2016

Reevaluation decision - 
120 days 6 No

091200262 HOUSTON                    

MULTIMODAL 
TRANSPORTATION 
CORRIDOR FEASIBILITY 
STUDY

VARIOUS 
LOCATIONS EA 12/28/2016

Reevaluation decision - 
120 days 1 No

024809001 ATLANTA                    

CONSTRUCT FIRST 
PHASE OF ULTIMATE 4-
LANE DIVIDED FREEWAY US 271 EA 1/4/2017

Reevaluation decision - 
120 days 0 No

205601042 DALLAS                     

RECONSTRUCT AND 
WIDEN 2 LANE RURAL 
TO 6 LANE URBAN 
DIVIDED FM 2551 EA 1/9/2017

Reevaluation decision - 
120 days 5 No

313601107 AUSTIN                     

PHASE 1:  CONSTRUCT 
NB AND SB MANAGED 
LANES_(TOLL) LP 1 EA 2/28/2017

Reevaluation decision - 
120 days 11 No

296601009 PHARR                      
WIDEN TO 4 LANE 
DIVIDED URBAN SH 364 EA 3/16/2017

Reevaluation decision - 
120 days 1 No

010106095
CORPUS 
CHRISTI             

CONSTRUCT NEW 
BRIDGE, APPROACHES, 
INTERCHANGES AND US 181 EIS 3/30/2017

Reevaluation decision - 
120 days 6 No
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001513382 AUSTIN                     

ADD SHOULDERS, 
AUXILIARY LANES, RAMP 
IMPROVEMENTS, 
DIRECT IH 35 EA 04/07/2017

Reevaluation decision - 
120 days 2 No

351006002 HOUSTON                    

CONSTRUCT 4-LANE 
TOLLWAY WITH LIMITED 
2 2-LANE FRONTAGE SH 99 EIS 4/10/2017

Reevaluation decision - 
120 days 14 No

092106241 PHARR                      
CONSTRUCT 2 LANE 
RURAL CS EA 4/20/2017

Reevaluation decision - 
120 days 50 No

237401137 DALLAS                     

WIDEN 8 TO 10 GP 
LANES, WIDEN 2 TO 4 
CONCURRENT 
HOV/MANAGED IH 635 EA 04/24/2017

Reevaluation decision - 
120 days 10 No

209401038 PHARR                      WIDEN TO 6 LANE FM 2220 EA 4/25/2017
Reevaluation decision - 
120 days 15 No

354501001 AUSTIN                     
CONSTRUCT 2-LANE 
RURAL RDWY - PHASE 1 FM 110 EA In progress

Reevaluation decision - 
120 days 22 No
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