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FOREWORD

This document contains candidate projects which have been identified by districts as 
ready for letting or obligation of funds in fiscal year 2021 by TxDOT.  

There are five sections to this document:

1. Projects that are scheduled to let through the statewide letting process at Austin 
headquarters
2. Projects that are approved by the TxDOT administration to let by a local entity such 
as a city or county
3. Other financial obligations that do not go through a letting process
4. Project selected as Comprehensive Development Agreement
5. Projects selected as Design Build

Projects and other financial obligations are funded by various funding sources, the 
details of which are provided on the following page. The State Highway Fund is 
TxDOT’s traditional method of project funding and in recent years the department has 
received additional financial tools from the Legislature to advance projects.

The projects and financial obligations in this schedule are based on the current 
estimated construction costs of the projects and the current forecast of available funds 
for fiscal year 2021. Changing conditions may result in projects being removed or 
added to this Letting Schedule. These changes could include financial issues such as 
receiving more or less revenues than forecasted, adjustments to fit within obligation 
limits, the execution of funding agreements, bids on projects being higher or lower than 
the project estimates, and increasing or decreasing cost on existing contracts through 
change orders or quantity overruns. Likewise, some projects and financial obligations 
may move out of or into the Letting Schedule due to project development issues 
associated with receiving environmental clearance or required right of way, changes in 
project priorities at the local or statewide level, or conflicts with other ongoing 
construction or maintenance work.

*

*The following list includes projects known at the time of publication based on input from the districts.  The current letting schedule will be 
reflected each week according to district requested project scheduling changes.
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Federal/ 
State

Local 
Funds Total1

INCLUDES STATEWIDE LETTINGS, LOCAL LETTINGS
FISCAL YEAR  2021 CURRENT STATEWIDE SUMMARY

AND OTHER OBLIGATIONS  (In Millions)

BASED ON CURRENT ESTIMATE

ABILENE $130.82 $0.00 $130.82

AMARILLO $170.16 $0.00 $170.16

ATLANTA $87.57 $0.16 $87.72

AUSTIN $491.95 $498.76 $990.71

BEAUMONT $160.70 $0.22 $160.91

BROWNWOOD $52.51 $0.00 $52.51

BRYAN $357.38 $1.29 $358.67

CHILDRESS $35.46 $0.00 $35.46

CORPUS CHRISTI $255.03 $1.06 $256.09

DALLAS $1,465.42 $26.42 $1,491.85

EL PASO $457.14 $7.90 $465.04

FORT WORTH $380.70 $42.37 $423.06

HOUSTON $819.50 $31.03 $850.53

LAREDO $104.92 $10.60 $115.53

LUBBOCK $123.02 $0.07 $123.09

LUFKIN $116.01 $0.00 $116.01

ODESSA $573.70 $5.94 $579.63

PARIS $93.91 $40.00 $133.91

PHARR $113.83 $220.01 $333.84

SAN ANGELO $211.21 $0.06 $211.27

SAN ANTONIO $2,441.16 $51.52 $2,492.68

TYLER $94.67 $1.58 $96.25

WACO $170.22 $8.90 $179.12

WICHITA FALLS $114.05 $0.31 $114.35

YOAKUM $180.91 $13.06 $193.97

$0.00 $0.00 $0.00DESIGN DIVISION

$0.00 $0.00 $0.00TRAFFIC DIVISION

$9,201.95 $961.26 $10,163.21 District Total:

State Funding consists of State Highway Fund, Proposition 1 and/or 7.1

*

* Actual totals may include Local Letting, Other Obligations, CDA and 
Design Build to be obligated and/or pending concurrence of award, 
which may result in revised monthly totals.
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Federal/ 
State

Local 
Funds Total1

BASED ON CURRENT ESTIMATE

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

ABILENE $130.82 $0.00 $130.82

AMARILLO $170.16 $0.00 $170.16

ATLANTA $87.32 $0.16 $87.47

AUSTIN $318.75 $30.24 $348.99

BEAUMONT $156.68 $0.22 $156.89

BROWNWOOD $52.51 $0.00 $52.51

BRYAN $357.22 $1.29 $358.51

CHILDRESS $35.46 $0.00 $35.46

CORPUS CHRISTI $253.51 $0.70 $254.21

DALLAS $699.16 $17.74 $716.90

EL PASO $427.73 $0.01 $427.74

FORT WORTH $352.80 $8.05 $360.86

HOUSTON $741.76 $18.53 $760.29

LAREDO $80.89 $2.08 $82.97

LUBBOCK $123.02 $0.07 $123.09

LUFKIN $116.01 $0.00 $116.01

ODESSA $569.30 $5.94 $575.23

PARIS $93.91 $0.00 $93.91

PHARR $63.96 $0.87 $64.83

SAN ANGELO $211.21 $0.06 $211.27

SAN ANTONIO $730.25 $11.31 $741.57

TYLER $93.85 $0.60 $94.45

WACO $156.22 $6.30 $162.52

WICHITA FALLS $112.83 $0.00 $112.83

YOAKUM $180.91 $13.06 $193.97

$0.00 $0.00 $0.00DESIGN DIVISION

$0.00 $0.00 $0.00TRAFFIC DIVISION

$6,316.24 $117.24 $6,433.48 District Total:

State Funding consists of State Highway Fund, Proposition 1 and/or 7.1
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ABILENE DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $13.92$13.92

$0.00NOVEMBER $8.36$8.36

$0.00DECEMBER $36.10$36.10

$0.00JANUARY $2.97$2.97

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $1.92$1.92

$0.00APRIL $0.00$0.00

$0.00MAY $3.43$3.43

$0.00JUNE $1.49$1.49

$0.00JULY $34.35$34.35

$0.00AUGUST $28.28$28.28

$130.82 $0.00 $130.82District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0181-01-061ABILENE TAYLOR

PREVENTIVE MAINTENANCE

SH 36 OCT 2020

BU 83D TREADWAY BLVDLIMITS FROM: JUDGE ELY BLVDLIMITS TO:

     $       2,127,302

DESCRIPTION:

STP 2019(789)PROJ NUM:

1.344

YNHS:

ROW CSJ:

1655-01-029ABILENE TAYLOR

PREVENTIVE MAINTENANCE

FM 1750 OCT 2020

SH 36 (S 11TH ST)LIMITS FROM: .28 MILES SOUTH OF LOOP 322LIMITS TO:

     $       1,961,855

DESCRIPTION:

STP 2019(789)PROJ NUM:

2.029

NNHS:

ROW CSJ:
      $      4,089,1572 Projects0181-01-061CONTRACT CSJ: OCT 2020

0908-12-031ABILENE HOWARD

RAILROAD CROSSING IMPROVEMENTS

VA OCT 2020

FM 818LIMITS FROM: IH-20 SOUTH FRONTAGE ROADLIMITS TO:

     $          549,000

DESCRIPTION:

STP 2B20(264)FRSPROJ NUM:

0.000

NHS:

ROW CSJ:
      $         549,0001 Project0908-12-031CONTRACT CSJ: OCT 2020

0982-07-013ABILENE HASKELL

REHABILITATE EXISTING ROADWAY

FM 1720 OCT 2020

US 277LIMITS FROM: SH 222LIMITS TO:

     $       7,645,772

DESCRIPTION:

STP 2021(031)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0982-07-015ABILENE HASKELL

REHABILITATE EXISTING ROADWAY

SH 222 OCT 2020

FM 1720LIMITS FROM: HASKELL/THROCKMORTON CO LINELIMITS TO:

     $       1,640,936

DESCRIPTION:

STP 2B20(265)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      9,286,7082 Projects0982-07-013CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   13,924,8655 Projects 3 Contracts

0033-01-040ABILENE STONEWALL

BRIDGE REPLACEMENT

US 83 NOV 2020

AT DOUBLE MTN FORK OF BRAZOS RIVERLIMITS FROM: .LIMITS TO:

     $       4,622,676

DESCRIPTION:

BR 1802(318)PROJ NUM:

0.137

NNHS:

ROW CSJ:
      $      4,622,6761 Project0033-01-040CONTRACT CSJ: NOV 2020

0693-01-037ABILENE HOWARD

RESURFACE ROADWAY

SH 350 NOV 2020

NORTH IH 20 FRONTAGE RDLIMITS FROM: CR 26LIMITS TO:

     $       3,736,194

DESCRIPTION:

STP 2021(097)PROJ NUM:

3.717

NNHS:

ROW CSJ:
      $      3,736,1941 Project0693-01-037CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     8,358,8702 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0005-07-058ABILENE MITCHELL

PREVENTIVE MAINTENANCE

IH 20 DEC 2020

HOWARD COUNTY LINELIMITS FROM: FM 670LIMITS TO:

     $     14,169,604

DESCRIPTION:

NH 2021(178)PROJ NUM:

9.307

YNHS:

ROW CSJ:

0005-08-108ABILENE MITCHELL

PREVENTIVE MAINTENANCE

IH 20 DEC 2020

FM 670LIMITS FROM: .636 MILES TO EASTLIMITS TO:

     $       1,283,618

DESCRIPTION:

NH 2021(178)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0005-11-027ABILENE MITCHELL

HAZARD ELIMINATION & SAFETY

BI 20-H DEC 2020

FM 670LIMITS FROM: BI 20HLIMITS TO:

     $            50,900

DESCRIPTION:

STP 2021(179)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    15,504,1223 Projects0005-07-058CONTRACT CSJ: DEC 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0006-03-137ABILENE NOLAN

SEAL COAT

IH 20 DEC 2020

0.159 MI WEST OF SH 70LIMITS FROM: CO RD 131LIMITS TO:

     $       1,423,180

DESCRIPTION:

NH 2021(180)PROJ NUM:

11.270

YNHS:

ROW CSJ:

0006-03-138ABILENE NOLAN

SEAL COAT

IH 20 DEC 2020

.159MI WEST OF SH 70LIMITS FROM: CO RD 131LIMITS TO:

     $          293,128

DESCRIPTION:

NH 2021(180)PROJ NUM:

11.100

YNHS:

ROW CSJ:

0006-03-141ABILENE NOLAN

SEAL COAT

IH 20 DEC 2020

0.652 MI WEST OF CO RD 126LIMITS FROM: 0.78 MI EAST OF CO RD 129LIMITS TO:

     $          155,135

DESCRIPTION:

NH 2021(180)PROJ NUM:

4.470

YNHS:

ROW CSJ:

0006-03-142ABILENE NOLAN

SEAL COAT

IH 20 DEC 2020

0.591 MI WEST OF CR 126LIMITS FROM: TAYLOR CO LINELIMITS TO:

     $          138,047

DESCRIPTION:

NH 2021(180)PROJ NUM:

4.570

YNHS:

ROW CSJ:

0006-04-081ABILENE TAYLOR

SEAL COAT

IH 20 DEC 2020

NEAR UP RAILROADLIMITS FROM: .096MI EAST OF CO RD 287LIMITS TO:

     $          285,278

DESCRIPTION:

NH 2021(180)PROJ NUM:

13.590

YNHS:

ROW CSJ:

0006-04-082ABILENE TAYLOR

SEAL COAT

IH 20 DEC 2020

NOLAN CO LINELIMITS FROM: .096MI EAST OF CO RD 287LIMITS TO:

     $          334,062

DESCRIPTION:

NH 2021(180)PROJ NUM:

13.460

YNHS:

ROW CSJ:

0007-02-007ABILENE CALLAHAN

SEAL COAT

IH 20 DEC 2020

.333MILES EAST OF MEXIA CREEKLIMITS FROM: FM 880LIMITS TO:

     $          155,051

DESCRIPTION:

NH 2021(180)PROJ NUM:

5.810

YNHS:

ROW CSJ:

0007-02-054ABILENE CALLAHAN

SEAL COAT

IH 20 DEC 2020

0.333MI EAST OF MEXIA CREEKLIMITS FROM: 0.173 MI EAST OF FM 880 NORTHLIMITS TO:

     $          171,443

DESCRIPTION:

NH 2021(180)PROJ NUM:

5.920

YNHS:

ROW CSJ:

0007-02-055ABILENE CALLAHAN

SEAL COAT

IH 20 DEC 2020

1.235 MI WEST OF CO RD 717LIMITS FROM: EASTLAND CO LINELIMITS TO:

     $            65,765

DESCRIPTION:

NH 2021(180)PROJ NUM:

2.860

YNHS:

ROW CSJ:

0007-02-056ABILENE CALLAHAN

SEAL COAT

IH 20 DEC 2020

1.362 MI WEST OF CO RD 717LIMITS FROM: EASTLAND CO LINELIMITS TO:

     $            73,864

DESCRIPTION:

NH 2021(180)PROJ NUM:

2.980

YNHS:

ROW CSJ:

0034-01-139ABILENE TAYLOR

SEAL COAT

US 83 DEC 2020

0.758 MI SOUTH OF FM 89LIMITS FROM: FM 707LIMITS TO:

     $          264,642

DESCRIPTION:

NH 2021(180)PROJ NUM:

3.000

YNHS:

ROW CSJ:

0034-02-046ABILENE TAYLOR

SEAL COAT

US 83 DEC 2020

US  84LIMITS FROM: RUNNELS CO LINELIMITS TO:

     $          569,408

DESCRIPTION:

NH 2021(180)PROJ NUM:

14.110

YNHS:

ROW CSJ:

0053-17-036ABILENE SCURRY

SEAL COAT

BU 84-G DEC 2020

SH 208LIMITS FROM: US 84LIMITS TO:

     $            90,262

DESCRIPTION:

STP 2021(181)PROJ NUM:

1.740

NNHS:

ROW CSJ:

0106-07-026ABILENE HASKELL

SEAL COAT

SH 283 DEC 2020

STONEWALL CO LINELIMITS FROM: SH 6LIMITS TO:

     $          251,248

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.196

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0106-07-027ABILENE HASKELL

SEAL COAT

SH 6 DEC 2020

CR 485LIMITS FROM: US 277LIMITS TO:

     $          299,569

DESCRIPTION:

STP 2021(181)PROJ NUM:

7.468

NNHS:

ROW CSJ:

0157-03-048ABILENE HASKELL

SEAL COAT

US 277 DEC 2020

KNOX CO LINELIMITS FROM: 0.455 MI SOUTH OF CO RD 218LIMITS TO:

     $          882,455

DESCRIPTION:

STP 2021(181)PROJ NUM:

14.420

YNHS:

ROW CSJ:

0157-03-049ABILENE HASKELL

SEAL COAT

BU 277F DEC 2020

US 277LIMITS FROM: US 380LIMITS TO:

     $          113,830

DESCRIPTION:

STP 2021(181)PROJ NUM:

2.125

NNHS:

ROW CSJ:

0181-01-064ABILENE TAYLOR

SEAL COAT

SH 36 DEC 2020

JUDGE ELY BLVDLIMITS FROM: 1.45 MI SOUTH OF FM 18LIMITS TO:

     $          275,446

DESCRIPTION:

NH 2021(180)PROJ NUM:

3.000

YNHS:

ROW CSJ:

0295-02-029ABILENE BORDEN

SEAL COAT

US 180 DEC 2020

DAWSON CO LINELIMITS FROM: .048MI EAST OF S MAPLE STLIMITS TO:

     $          639,192

DESCRIPTION:

STP 2021(181)PROJ NUM:

14.340

NNHS:

ROW CSJ:

0317-02-014ABILENE FISHER

SEAL COAT

FM 57 DEC 2020

0.167 MI NORTH OF US 180LIMITS FROM: JONES CO LINELIMITS TO:

     $          255,564

DESCRIPTION:

STP 2021(181)PROJ NUM:

7.959

NNHS:

ROW CSJ:

0452-06-006ABILENE CALLAHAN

SEAL COAT

FM 374 DEC 2020

SH 206LIMITS FROM: EASTLAND CLLIMITS TO:

     $            57,683

DESCRIPTION:

C 452-6-6PROJ NUM:

2.778

NNHS:

ROW CSJ:

0480-03-046ABILENE CALLAHAN

SEAL COAT

FM 880 DEC 2020

IH 20 SFR IN PUTNAMLIMITS FROM: FM 2228LIMITS TO:

     $          307,768

DESCRIPTION:

STP 2021(181)PROJ NUM:

10.690

NNHS:

ROW CSJ:

0480-05-013ABILENE CALLAHAN

SEAL COAT

FM 880 DEC 2020

SHACKELFORD CO LINELIMITS FROM: IH20 SFRLIMITS TO:

     $          257,693

DESCRIPTION:

STP 2021(181)PROJ NUM:

9.880

NNHS:

ROW CSJ:

0480-09-007ABILENE SHACKELFORD

SEAL COAT

FM 880 DEC 2020

FM 576LIMITS FROM: CALLAHAN CO LINELIMITS TO:

     $            62,681

DESCRIPTION:

STP 2021(181)PROJ NUM:

2.210

NNHS:

ROW CSJ:

0480-10-006ABILENE CALLAHAN

SEAL COAT

FS 880 DEC 2020

FM 880LIMITS FROM: SH 6LIMITS TO:

     $              4,232

DESCRIPTION:

STP 2021(181)PROJ NUM:

0.170

NNHS:

ROW CSJ:

0682-02-016ABILENE BORDEN

SEAL COAT

FM 612 DEC 2020

US 180LIMITS FROM: SCURRY CO LINELIMITS TO:

     $          287,408

DESCRIPTION:

C 682-2-16PROJ NUM:

14.241

NNHS:

ROW CSJ:

0966-04-011ABILENE SCURRY

SEAL COAT

FM 644 DEC 2020

US 180LIMITS FROM: BU 84-HLIMITS TO:

     $          121,607

DESCRIPTION:

STP 2021(181)PROJ NUM:

4.868

NNHS:

ROW CSJ:

0972-04-012ABILENE TAYLOR

SEAL COAT

FM 1082 DEC 2020

JONES CO LINELIMITS FROM: SH 351LIMITS TO:

     $            49,770

DESCRIPTION:

STP 2021(181)PROJ NUM:

1.640

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0975-01-026ABILENE JONES

SEAL COAT

FM 605 DEC 2020

FM 2404LIMITS FROM: US 83LIMITS TO:

     $            78,706

DESCRIPTION:

STP 2021(181)PROJ NUM:

3.060

NNHS:

ROW CSJ:

1031-05-017ABILENE SHACKELFORD

SEAL COAT

FM 576 DEC 2020

US 283LIMITS FROM: .01 MI EAST OF FM 880LIMITS TO:

     $          242,353

DESCRIPTION:

STP 2021(181)PROJ NUM:

9.894

NNHS:

ROW CSJ:

1155-04-012ABILENE BORDEN

SEAL COAT

FM 1785 DEC 2020

HOWARD COUNTY LINELIMITS FROM: FM 669LIMITS TO:

     $            97,095

DESCRIPTION:

STP 2021(181)PROJ NUM:

3.870

NNHS:

ROW CSJ:

1248-01-012ABILENE KENT

SEAL COAT

FM 1083 DEC 2020

SH 70LIMITS FROM: US 380LIMITS TO:

     $          205,443

DESCRIPTION:

C 1248-1-12PROJ NUM:

7.698

NNHS:

ROW CSJ:

1248-02-008ABILENE KENT

SEAL COAT

FM 1228 DEC 2020

FM 2320LIMITS FROM: SH 70LIMITS TO:

     $          160,491

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.601

NNHS:

ROW CSJ:

1248-03-017ABILENE KENT

SEAL COAT

FM 2320 DEC 2020

FM 1081LIMITS FROM: FM 1228LIMITS TO:

     $          320,660

DESCRIPTION:

STP 2021(181)PROJ NUM:

14.780

NNHS:

ROW CSJ:

1249-01-018ABILENE SHACKELFORD

SEAL COAT

FM 1084 DEC 2020

CR 157LIMITS FROM: US 180LIMITS TO:

     $          185,095

DESCRIPTION:

C 1249-1-18PROJ NUM:

6.954

NNHS:

ROW CSJ:

1526-01-021ABILENE SCURRY

SEAL COAT

FM 1606 DEC 2020

US 180LIMITS FROM: FM 1610LIMITS TO:

     $          173,551

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.900

NNHS:

ROW CSJ:

1526-01-022ABILENE SCURRY

SEAL COAT

FM 1606 DEC 2020

FM1610LIMITS FROM: SH 350LIMITS TO:

     $          239,292

DESCRIPTION:

STP 2021(181)PROJ NUM:

9.280

NNHS:

ROW CSJ:

1526-03-016ABILENE SCURRY

SEAL COAT

FM 1606 DEC 2020

US 84LIMITS FROM: FISHER CO LINELIMITS TO:

     $            79,531

DESCRIPTION:

STP 2021(181)PROJ NUM:

4.180

NNHS:

ROW CSJ:

1526-04-010ABILENE FISHER

SEAL COAT

FM 1606 DEC 2020

SCURRY CO LINELIMITS FROM: FM 611LIMITS TO:

     $          137,226

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.704

NNHS:

ROW CSJ:

1527-01-015ABILENE SCURRY

SEAL COAT

FM 1611 DEC 2020

US 84LIMITS FROM: FM 1607LIMITS TO:

     $          242,206

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.093

NNHS:

ROW CSJ:

1528-01-010ABILENE SCURRY

SEAL COAT

FM 1613 DEC 2020

US 84LIMITS FROM: FM 1606LIMITS TO:

     $            90,216

DESCRIPTION:

C 1528-1-10PROJ NUM:

4.698

NNHS:

ROW CSJ:

1529-01-003ABILENE SCURRY

SEAL COAT

FM 1607 DEC 2020

FM 1606LIMITS FROM: FM 1609LIMITS TO:

     $            64,700

DESCRIPTION:

STP 2021(181)PROJ NUM:

3.015

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1532-01-008ABILENE FISHER

SEAL COAT

FM 1614 DEC 2020

SCURRY CO LINELIMITS FROM: FM 611LIMITS TO:

     $            84,003

DESCRIPTION:

STP 2021(181)PROJ NUM:

3.986

NNHS:

ROW CSJ:

1654-01-020ABILENE JONES

SEAL COAT

FM 1661 DEC 2020

HASKELL CO LINELIMITS FROM: US 83LIMITS TO:

     $          238,478

DESCRIPTION:

STP 2021(181)PROJ NUM:

10.960

NNHS:

ROW CSJ:

1655-01-031ABILENE TAYLOR

SEAL COAT

FM 1750 DEC 2020

0.6 MI NORTH OF FM 204LIMITS FROM: CALLAHAN CO LINELIMITS TO:

     $          190,933

DESCRIPTION:

STP 2021(181)PROJ NUM:

5.143

NNHS:

ROW CSJ:

1732-01-012ABILENE STONEWALL

SEAL COAT

FM 1646 DEC 2020

CR 325LIMITS FROM: US 380LIMITS TO:

     $          213,106

DESCRIPTION:

C 1732-1-12PROJ NUM:

10.656

NNHS:

ROW CSJ:

1747-01-012ABILENE STONEWALL

SEAL COAT

FM 1835 DEC 2020

.236MI SOUTH OF CO RD 237LIMITS FROM: SL 128LIMITS TO:

     $          172,788

DESCRIPTION:

STP 2021(181)PROJ NUM:

7.529

NNHS:

ROW CSJ:

2032-03-014ABILENE JONES

SEAL COAT

FM 600 DEC 2020

FM 1082LIMITS FROM: TAYLOR CO LINELIMITS TO:

     $          288,808

DESCRIPTION:

STP 2021(181)PROJ NUM:

6.970

NNHS:

ROW CSJ:

2032-04-012ABILENE TAYLOR

SEAL COAT

FM 600 DEC 2020

JONES CO LINELIMITS FROM: IH 20 SFRLIMITS TO:

     $          102,620

DESCRIPTION:

STP 2021(181)PROJ NUM:

2.200

NNHS:

ROW CSJ:

2282-01-006ABILENE TAYLOR

SEAL COAT

FM 2405 DEC 2020

FM 1086LIMITS FROM: RUNNELS CO LINELIMITS TO:

     $            35,679

DESCRIPTION:

C 2282-1-6PROJ NUM:

1.321

NNHS:

ROW CSJ:

2286-01-007ABILENE SHACKELFORD

SEAL COAT

FM 2408 DEC 2020

SH 6LIMITS FROM: STEPHENS CO LINELIMITS TO:

     $            82,058

DESCRIPTION:

C 2286-1-7PROJ NUM:

4.192

NNHS:

ROW CSJ:

2328-01-008ABILENE HOWARD

SEAL COAT

FM 2183 DEC 2020

FM 821LIMITS FROM: MITCHELL CO LINELIMITS TO:

     $            55,198

DESCRIPTION:

C 2328-1-8PROJ NUM:

2.414

NNHS:

ROW CSJ:

2328-02-008ABILENE MITCHELL

SEAL COAT

FM 2183 DEC 2020

HOWARD CO LINELIMITS FROM: SH 163LIMITS TO:

     $          225,414

DESCRIPTION:

C 2328-2-8PROJ NUM:

11.170

NNHS:

ROW CSJ:

2472-01-006ABILENE MITCHELL

SEAL COAT

FM 1899 DEC 2020

IH 20 SFRLIMITS FROM: FM 644LIMITS TO:

     $          162,650

DESCRIPTION:

C 2472-1-6PROJ NUM:

8.757

NNHS:

ROW CSJ:

2473-01-006ABILENE MITCHELL

SEAL COAT

FM 2319 DEC 2020

SH 208LIMITS FROM: NOLAN CO LINELIMITS TO:

     $          191,940

DESCRIPTION:

STP 2021(181)PROJ NUM:

9.431

NNHS:

ROW CSJ:

2474-01-009ABILENE JONES

SEAL COAT

FM 2404 DEC 2020

FM 605LIMITS FROM: TAYLOR CO LINELIMITS TO:

     $          147,152

DESCRIPTION:

STP 2021(181)PROJ NUM:

5.799

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2771-01-010ABILENE JONES

SEAL COAT

FM 2746 DEC 2020

FM 707LIMITS FROM: US 83LIMITS TO:

     $            26,009

DESCRIPTION:

STP 2021(181)PROJ NUM:

0.984

NNHS:

ROW CSJ:

2859-02-012ABILENE TAYLOR

SEAL COAT

FM 2833 DEC 2020

JONES CO LINELIMITS FROM: SH 351LIMITS TO:

     $          115,437

DESCRIPTION:

STP 2021(181)PROJ NUM:

2.618

NNHS:

ROW CSJ:

2997-01-010ABILENE NOLAN

SEAL COAT

FM 2035 DEC 2020

FM 1856LIMITS FROM: TAYLOR CO LINELIMITS TO:

     $          278,707

DESCRIPTION:

C 2997-1-10PROJ NUM:

13.534

NNHS:

ROW CSJ:

3287-02-009ABILENE CALLAHAN

SEAL COAT

FM 2287 DEC 2020

SH 36LIMITS FROM: CO RD 410LIMITS TO:

     $          165,402

DESCRIPTION:

STP 2021(181)PROJ NUM:

7.055

NNHS:

ROW CSJ:

3306-01-014ABILENE STONEWALL

SEAL COAT

FM 1835 DEC 2020

FM 1263LIMITS FROM: .234MI SOUTH OF CO RD 237LIMITS TO:

     $          240,032

DESCRIPTION:

STP 2021(181)PROJ NUM:

10.350

NNHS:

ROW CSJ:

3399-01-007ABILENE FISHER

SEAL COAT

FM 3339 DEC 2020

SH 92LIMITS FROM: FM 2142LIMITS TO:

     $          102,365

DESCRIPTION:

C 3399-1-7PROJ NUM:

4.780

NNHS:

ROW CSJ:

3507-01-011ABILENE TAYLOR

SEAL COAT

FM 3308 DEC 2020

FM 600LIMITS FROM: FM 2833LIMITS TO:

     $            56,916

DESCRIPTION:

STP 2021(181)PROJ NUM:

2.138

NNHS:

ROW CSJ:
      $    13,377,67163 Projects0006-03-137CONTRACT CSJ: DEC 2020

0908-00-097ABILENE TAYLOR

PREVENTIVE MAINTENANCE

VA DEC 2020

VARIOUS LOCATIONS IN THELIMITS FROM: ABILENE DISTRICT (EAST)LIMITS TO:

     $       1,674,737

DESCRIPTION:

STP 2021(182)PROJ NUM:

0.100

NHS:

ROW CSJ:
      $      1,674,7371 Project0908-00-097CONTRACT CSJ: DEC 2020

0908-00-098ABILENE TAYLOR

PREVENTIVE MAINTENANCE

VA DEC 2020

VARIOUS LOCATIONS IN THELIMITS FROM: ABILENE DISTRICT (WEST)LIMITS TO:

     $       2,393,915

DESCRIPTION:

STP 2021(183)PROJ NUM:

0.100

NHS:

ROW CSJ:
      $      2,393,9151 Project0908-00-098CONTRACT CSJ: DEC 2020

0908-00-102ABILENE TAYLOR

PREVENTIVE MAINTENANCE

VA DEC 2020

BIG SPRINGLIMITS FROM: AREA OFFICELIMITS TO:

     $       1,029,747

DESCRIPTION:

STP 2021(184)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,029,7471 Project0908-00-102CONTRACT CSJ: DEC 2020

0908-00-103ABILENE TAYLOR

PREVENTIVE MAINTENANCE

VA DEC 2020

ABILENELIMITS FROM: AREA OFFICELIMITS TO:

     $       1,064,640

DESCRIPTION:

STP 2021(185)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,064,6401 Project0908-00-103CONTRACT CSJ: DEC 2020

0908-00-104ABILENE TAYLOR

PREVENTIVE MAINTENANCE

VA DEC 2020

SNYDERLIMITS FROM: AREA OFFICELIMITS TO:

     $       1,053,138

DESCRIPTION:

STP 2021(186)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,053,1381 Project0908-00-104CONTRACT CSJ: DEC 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DEC 2020 TOTAL:     $   36,097,97071 Projects 7 Contracts

1526-01-019ABILENE SCURRY

BRIDGE REPLACEMENT

FM 1606 JAN 2021

AT BLUFF CREEKLIMITS FROM: .(PSN 7)LIMITS TO:

     $       2,969,273

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,969,2731 Project1526-01-019CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     2,969,2731 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0053-09-073ABILENE SCURRY

SEAL COAT

US 84 MAR 2021

0.23 MI EAST OF BU 84-GLIMITS FROM: CO RD 466LIMITS TO:

     $          621,700

DESCRIPTION:

NH     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0006-15-039ABILENE NOLAN

SEAL COAT

BI 20-M MAR 2021

IH 20LIMITS FROM: 0.10 MILES WEST OF OLD HWY 80LIMITS TO:

     $          126,047

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0006-15-040ABILENE NOLAN

SEAL COAT

BI 20-M MAR 2021

ASH STREETLIMITS FROM: EAST 3RD STREETLIMITS TO:

     $          149,404

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0033-08-042ABILENE TAYLOR

SEAL COAT

BU 83-D MAR 2021

0.18 MI NORTH OF BRICK STREETLIMITS FROM: HUCKLEBERRY LANELIMITS TO:

     $          256,511

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0053-08-069ABILENE SCURRY

SEAL COAT

US 84 MAR 2021

US 84 ENTRANCE RAMP AT FM 1611LIMITS FROM: US 84 EXIT RAMP AT FM 1611LIMITS TO:

     $            40,258

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0053-08-070ABILENE SCURRY

SEAL COAT

US 84 MAR 2021

SH 208LIMITS FROM: US 84 ENTRANCE RAMPLIMITS TO:

     $            13,133

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0053-09-074ABILENE SCURRY

SEAL COAT

US 84 MAR 2021

US 84 EXIT RAMPLIMITS FROM: US 84 ENTRANCE RAMPLIMITS TO:

     $            23,789

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0053-09-075ABILENE SCURRY

SEAL COAT

US 84 MAR 2021

US 84 ENTRANCE RAMPLIMITS FROM: US 84 EXIT RAMPLIMITS TO:

     $            38,488

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0053-17-040ABILENE SCURRY

SEAL COAT

US 180 MAR 2021

EAST 37TH STREETLIMITS FROM: SH 208LIMITS TO:

     $            45,422

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0264-01-041ABILENE NOLAN

SEAL COAT

BS 70-G MAR 2021

W AVE BLIMITS FROM: IH 20LIMITS TO:

     $          108,662

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0264-01-044ABILENE NOLAN

SEAL COAT

SH 70 MAR 2021

IH 20 NFRLIMITS FROM: E BRADFORD LANELIMITS TO:

     $            33,336

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0296-01-037ABILENE SCURRY

SEAL COAT

US 180 MAR 2021

SH 208LIMITS FROM: 0.09 MILES EAST OF US 84 FRLIMITS TO:

     $          114,737

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0693-01-042ABILENE HOWARD

SEAL COAT

SH 350 MAR 2021

1 MILE NORTH OF SH 820LIMITS FROM: 0.25 MILES SOUTH OF CR 53LIMITS TO:

     $          261,458

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0983-03-028ABILENE NOLAN

SEAL COAT

FM 419 MAR 2021

0.03 MILES SOUTH OF FM 1544LIMITS FROM: BI 20-MLIMITS TO:

     $            91,253

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,924,19814 Projects0053-09-073CONTRACT CSJ: MAR 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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MAR 2021 TOTAL:     $     1,924,19814 Projects 1 Contract

0032-07-036ABILENE STONEWALL

INTERSECTION IMPROVEMENT

US 83 MAY 2021

US 380LIMITS FROM: US 83LIMITS TO:

     $          465,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0106-05-039ABILENE STONEWALL

INTERSECTION IMPROVEMENT

US 83 MAY 2021

US 380LIMITS FROM: US 83LIMITS TO:

     $          465,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         930,0002 Projects0032-07-036CONTRACT CSJ: MAY 2021

0264-02-030ABILENE NOLAN

INTERSECTION IMPROVEMENT

SH 70 MAY 2021

FM 153LIMITS FROM: FM 608LIMITS TO:

     $       2,300,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,300,0001 Project0264-02-030CONTRACT CSJ: MAY 2021

0908-33-100ABILENE TAYLOR

DRAINAGE IMPROVEMENTS

VA MAY 2021

WITHIN ABILENE STATE PARKLIMITS FROM: ABILENE STATE PARKLIMITS TO:

     $          200,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         200,0001 Project0908-33-100CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     3,430,0004 Projects 3 Contracts

0983-02-022ABILENE FISHER

BRIDGE REPLACEMENT

FM 419 JUN 2021

AT EAST COTTONWOOD CREEKLIMITS FROM: .LIMITS TO:

     $       1,489,165

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,489,1651 Project0983-02-022CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     1,489,1651 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0053-07-040ABILENE SCURRY

INSTALL/UPGRADE ROADWAY LIGHTING

US 84 JUL 2021

REF MRK 386LIMITS FROM: FM 1142LIMITS TO:

     $       2,700,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,700,0001 Project0053-07-040CONTRACT CSJ: JUL 2021

0699-01-052ABILENE TAYLOR

WIDEN ROAD - ADD LANES

FM 89 JUL 2021

REBECCA LANELIMITS FROM: JUST NORTH OF US 83LIMITS TO:

     $     11,650,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.486

YNHS:

0699-01-057ROW CSJ:

0699-01-051ABILENE TAYLOR

REHABILITATE EXISTING ROADWAY

FM 89 JUL 2021

NEAR BETTES LANELIMITS FROM: REBECCA LANE IN ABILENELIMITS TO:

     $     10,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.596

YNHS:

0699-01-059ROW CSJ:
      $    21,650,0002 Projects0699-01-052CONTRACT CSJ: JUL 2021

1155-03-011ABILENE HOWARD

WIDEN ROAD - ADD SHOULDERS

FM 1785 JUL 2021

US 87LIMITS FROM: BORDEN CO LINELIMITS TO:

     $       5,000,000

DESCRIPTION:

STP    (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,000,0001 Project1155-03-011CONTRACT CSJ: JUL 2021

1872-01-010ABILENE HOWARD

WIDEN ROAD - ADD SHOULDERS

FM 846 JUL 2021

US 87LIMITS FROM: FM 669LIMITS TO:

     $       5,000,000

DESCRIPTION:

STP    (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,000,0001 Project1872-01-010CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   34,350,0005 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:13 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ABILENE DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0033-05-095ABILENE JONES

SURFACING/ROADWAY RESTORATION

US 83 AUG 2021

US 180LIMITS FROM: US 83LIMITS TO:

     $          313,100

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0033-06-118ABILENE TAYLOR

HIGHWAY IMPROVEMENT

US 83 AUG 2021

FM 2404LIMITS FROM: US 277LIMITS TO:

     $            63,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         376,1002 Projects0033-05-095CONTRACT CSJ: AUG 2021

0068-08-067ABILENE HOWARD

RESURFACE ROADWAY

US 87 AUG 2021

US 87 RELIEF ROUTELIMITS FROM: .6 MILES NORTH OF FM 2230LIMITS TO:

     $     18,000,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0068-07-052ABILENE HOWARD

HIGHWAY IMPROVEMENT

US 87 AUG 2021

MARTIN COUNTY LINELIMITS FROM: NORTH OF CR 50LIMITS TO:

     $       1,200,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0068-08-068ABILENE HOWARD

HIGHWAY IMPROVEMENT

US 87 AUG 2021

NORTH OF CR 50LIMITS FROM: FM 2230LIMITS TO:

     $       2,400,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    21,600,0003 Projects0068-08-067CONTRACT CSJ: AUG 2021

0650-01-034ABILENE NOLAN

WIDEN ROAD - ADD SHOULDERS

SH 153 AUG 2021

CR 176LIMITS FROM: CR 263LIMITS TO:

     $       6,300,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      6,300,0001 Project0650-01-034CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   28,276,1006 Projects 3 Contracts

ABILENE $ 130,820,441109 Projects 25 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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AMARILLO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $1.06$1.06

$0.00OCTOBER $9.40$9.40

$0.00NOVEMBER $33.74$33.74

$0.00DECEMBER $31.45$31.45

$0.00JANUARY $4.71$4.71

$0.00FEBRUARY $4.12$4.12

$0.00MARCH $33.85$33.85

$0.00APRIL $8.95$8.95

$0.00MAY $31.36$31.36

$0.00JUNE $4.37$4.37

$0.00JULY $7.15$7.15

$0.00AUGUST $0.00$0.00

$170.16 $0.00 $170.16District Total:
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AMARILLO DISTRICT

ESTIMATE
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0168-09-165AMARILLO RANDALL

SURFACING/ROADWAY RESTORATION

IH 27 OCT 2020

WESTERN STREETLIMITS FROM: NORTH OF IH 27/US 60 INTERCHANGELIMITS TO:

     $       5,380,749

DESCRIPTION:

NH 2021(021)PROJ NUM:

8.529

YNHS:

ROW CSJ:

0067-17-029AMARILLO RANDALL

HAZARD ELIMINATION & SAFETY

IH 27 OCT 2020

0.478 MILES SE OF US 60LIMITS FROM: 0.914 MILES N OF US 60LIMITS TO:

     $            25,822

DESCRIPTION:

STP 2021(020)HESPROJ NUM:

0.910

YNHS:

ROW CSJ:

0067-17-030AMARILLO RANDALL

HAZARD ELIMINATION & SAFETY

IH 27 OCT 2020

0.478 MILES SE OF US 60LIMITS FROM: 0.914 MILES N OF US 60LIMITS TO:

     $            37,504

DESCRIPTION:

STP 2021(020)HESPROJ NUM:

0.914

YNHS:

ROW CSJ:

0168-09-177AMARILLO RANDALL

HAZARD ELIMINATION & SAFETY

IH 27 OCT 2020

0.914 MILES N OF US 60LIMITS FROM: 2.836 MILES SW OF FM 1541LIMITS TO:

     $          456,270

DESCRIPTION:

STP 2021(020)HESPROJ NUM:

8.845

YNHS:

ROW CSJ:

0168-09-179AMARILLO RANDALL

HAZARD ELIMINATION & SAFETY

IH 27 OCT 2020

0.914 MILES N OF US 60LIMITS FROM: 2.836 MILES SW OF FM 1541LIMITS TO:

     $          559,394

DESCRIPTION:

STP 2021(020)HESPROJ NUM:

8.845

YNHS:

ROW CSJ:
      $      6,459,7395 Projects0168-09-165CONTRACT CSJ: OCT 2020

0275-11-085AMARILLO GRAY

SURFACING/ROADWAY RESTORATION

IH 40 OCT 2020

MM 134.7LIMITS FROM: MM 146.5LIMITS TO:

     $       2,938,988

DESCRIPTION:

NH 2021(022)PROJ NUM:

11.850

NNHS:

ROW CSJ:
      $      2,938,9881 Project0275-11-085CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     9,398,7276 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0030-06-064AMARILLO HEMPHILL

SEAL COAT

US 83 NOV 2020

US 60LIMITS FROM: FM 277LIMITS TO:

     $       1,549,359

DESCRIPTION:

STP 2021(129)PROJ NUM:

8.352

NNHS:

ROW CSJ:

0041-02-018AMARILLO HARTLEY

SEAL COAT

US 385 NOV 2020

HARTLEYLIMITS FROM: CHANNINGLIMITS TO:

     $          921,748

DESCRIPTION:

STP 2021(129)PROJ NUM:

14.460

NNHS:

ROW CSJ:

0041-07-108AMARILLO POTTER

SEAL COAT

US 87 NOV 2020

EAST AMARILLO CREEKLIMITS FROM: SL 335LIMITS TO:

     $          597,087

DESCRIPTION:

NH 2021(128)PROJ NUM:

9.002

YNHS:

ROW CSJ:

0168-16-016AMARILLO RANDALL

SEAL COAT

FM 168 NOV 2020

US 60LIMITS FROM: FM 1714LIMITS TO:

     $          175,181

DESCRIPTION:

STP 2021(129)PROJ NUM:

3.377

NNHS:

ROW CSJ:

0226-01-018AMARILLO HARTLEY

SEAL COAT

US 385 NOV 2020

CHANNINGLIMITS FROM: OLDHAM COUNTY LINELIMITS TO:

     $          297,638

DESCRIPTION:

STP 2021(129)PROJ NUM:

4.688

NNHS:

ROW CSJ:

0226-03-063AMARILLO OLDHAM

SEAL COAT

US 385 NOV 2020

RM 1061LIMITS FROM: IH 40LIMITS TO:

     $       1,682,188

DESCRIPTION:

STP 2021(129)PROJ NUM:

22.069

NNHS:

ROW CSJ:

0275-03-069AMARILLO CARSON

SEAL COAT

IH 40 NOV 2020

CO RD (K)LIMITS FROM: 1.2 MI WEST OF FM 2880LIMITS TO:

     $          378,155

DESCRIPTION:

NH 2021(127)PROJ NUM:

9.983

YNHS:

ROW CSJ:

0275-04-059AMARILLO CARSON

SEAL COAT

IH 40 NOV 2020

1.2 MI WEST OF FM 2880LIMITS FROM: BI 40 (F) WEST OF GROOMLIMITS TO:

     $          259,978

DESCRIPTION:

NH 2021(127)PROJ NUM:

6.912

NNHS:

ROW CSJ:

0356-02-049AMARILLO CARSON

SEAL COAT

SH 207 NOV 2020

HUTCHINSON COUNTY LINELIMITS FROM: FM 293LIMITS TO:

     $       1,056,806

DESCRIPTION:

STP 2021(129)PROJ NUM:

19.174

NNHS:

ROW CSJ:

0417-01-032AMARILLO HEMPHILL

SEAL COAT

SH 33 NOV 2020

US 83LIMITS FROM: OKLAHOMA STATE LINELIMITS TO:

     $       1,296,810

DESCRIPTION:

STP 2021(129)PROJ NUM:

22.768

NNHS:

ROW CSJ:

0425-01-023AMARILLO HARTLEY

SEAL COAT

US 87 NOV 2020

US 385LIMITS FROM: MOORE COUNTY LINELIMITS TO:

     $       1,000,058

DESCRIPTION:

NH 2021(128)PROJ NUM:

13.091

YNHS:

ROW CSJ:

0425-02-039AMARILLO MOORE

SEAL COAT

US 87 NOV 2020

HARTLEY COUNTY LINELIMITS FROM: US 287LIMITS TO:

     $          907,161

DESCRIPTION:

NH 2021(128)PROJ NUM:

10.660

YNHS:

ROW CSJ:

0455-01-047AMARILLO HUTCHINSON

SEAL COAT

SH 152 NOV 2020

SPUR 246LIMITS FROM: CARSON COUNTY LINELIMITS TO:

     $          756,624

DESCRIPTION:

STP 2021(129)PROJ NUM:

6.772

NNHS:

ROW CSJ:

0455-02-030AMARILLO CARSON

SEAL COAT

SH 152 NOV 2020

HUTCHINSON COUNTY LINELIMITS FROM: GRAY COUNTY LINELIMITS TO:

     $          851,281

DESCRIPTION:

STP 2021(129)PROJ NUM:

13.076

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0455-03-036AMARILLO GRAY

SEAL COAT

SH 152 NOV 2020

CARSON COUNTY LINELIMITS FROM: 480' WEST OF SH 70LIMITS TO:

     $          407,257

DESCRIPTION:

STP 2021(129)PROJ NUM:

6.350

NNHS:

ROW CSJ:

0490-04-049AMARILLO ROBERTS

SEAL COAT

SH 70 NOV 2020

OCHILTREE COUNTY LINELIMITS FROM: CANADIAN RIVER BRIDGELIMITS TO:

     $          372,927

DESCRIPTION:

STP 2021(129)PROJ NUM:

5.798

NNHS:

ROW CSJ:

0790-01-023AMARILLO DALLAM

SEAL COAT

FM 296 NOV 2020

US 87LIMITS FROM: US 385LIMITS TO:

     $          972,657

DESCRIPTION:

STP 2021(129)PROJ NUM:

31.912

NNHS:

ROW CSJ:

0797-05-007AMARILLO GRAY

SEAL COAT

FM 3143 NOV 2020

BI-40 HLIMITS FROM: DONLEY COUNTY LINELIMITS TO:

     $          166,864

DESCRIPTION:

STP 2021(129)PROJ NUM:

4.985

NNHS:

ROW CSJ:

0874-04-011AMARILLO RANDALL

SEAL COAT

FM 168 NOV 2020

FM 1714LIMITS FROM: CASTRO COUNTY LINELIMITS TO:

     $          422,177

DESCRIPTION:

STP 2021(129)PROJ NUM:

12.270

NNHS:

ROW CSJ:

1107-01-020AMARILLO HANSFORD

SEAL COAT

FM 281 NOV 2020

HUTCHINSON COUNTY LINELIMITS FROM: SH 51LIMITS TO:

     $            66,064

DESCRIPTION:

STP 2021(129)PROJ NUM:

1.869

NNHS:

ROW CSJ:

1108-01-021AMARILLO HARTLEY

SEAL COAT

FM 767 NOV 2020

US 54LIMITS FROM: US 385LIMITS TO:

     $       1,171,856

DESCRIPTION:

STP 2021(129)PROJ NUM:

36.006

NNHS:

ROW CSJ:

1623-01-014AMARILLO HUTCHINSON

SEAL COAT

FM 1559 NOV 2020

SH 136LIMITS FROM: SH 136/SH 207LIMITS TO:

     $          271,745

DESCRIPTION:

STP 2021(129)PROJ NUM:

5.338

NNHS:

ROW CSJ:

1885-01-019AMARILLO HANSFORD

SEAL COAT

FM 281 NOV 2020

FM 760/SH 51LIMITS FROM: OCHILTREE COUNTY LINELIMITS TO:

     $          307,548

DESCRIPTION:

STP 2021(129)PROJ NUM:

5.312

NNHS:

ROW CSJ:

1885-02-017AMARILLO OCHILTREE

SEAL COAT

FM 281 NOV 2020

HANSFORD COUNTY LINELIMITS FROM: SH 70LIMITS TO:

     $          519,609

DESCRIPTION:

STP 2021(129)PROJ NUM:

15.717

NNHS:

ROW CSJ:

2317-01-011AMARILLO GRAY

SEAL COAT

FM 2473 NOV 2020

SH 273LIMITS FROM: WHEELER COUNTY LINELIMITS TO:

     $          167,123

DESCRIPTION:

STP 2021(129)PROJ NUM:

4.566

NNHS:

ROW CSJ:

3133-01-019AMARILLO DEAF SMITH

SEAL COAT

FM 2943 NOV 2020

US 60LIMITS FROM: CASTRO COUNTY LINELIMITS TO:

     $          302,315

DESCRIPTION:

STP 2021(129)PROJ NUM:

6.184

NNHS:

ROW CSJ:
      $    16,878,21626 Projects0030-06-064CONTRACT CSJ: NOV 2020

0397-01-045AMARILLO GRAY

HIGHWAY IMPROVEMENT

SH 152 NOV 2020

US 60LIMITS FROM: WHEELER CO LINELIMITS TO:

     $     16,863,895

DESCRIPTION:

STP 2021(130)PROJ NUM:

17.990

NNHS:

ROW CSJ:
      $    16,863,8951 Project0397-01-045CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   33,742,11127 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:14 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AMARILLO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

2635-03-024AMARILLO RANDALL

CONSTRUCT NEW ROAD

SL 335 DEC 2020

FM 2590LIMITS FROM: WEST OF COULTERLIMITS TO:

     $     31,446,487

DESCRIPTION:

C 2635-3-24PROJ NUM:

0.901

YNHS:

ROW CSJ:
      $    31,446,4871 Project2635-03-024CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   31,446,4871 Project 1 Contract

0090-06-044AMARILLO POTTER

BRIDGE REPLACEMENT

BI 40-D JAN 2021

ON BI 40-D EBLIMITS FROM: AT BNSF RRLIMITS TO:

     $       2,512,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.248

YNHS:

ROW CSJ:

0090-06-045AMARILLO POTTER

BRIDGE REPLACEMENT

BI 40-D JAN 2021

ON BI 40-D WBLIMITS FROM: AT BNSF RRLIMITS TO:

     $       2,200,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.248

YNHS:

ROW CSJ:
      $      4,712,0002 Projects0090-06-044CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     4,712,0002 Projects 1 Contract

0168-08-073AMARILLO RANDALL

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 60 FEB 2021

FM 217LIMITS FROM: FM 1062LIMITS TO:

     $       3,500,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      3,500,0001 Project0168-08-073CONTRACT CSJ: FEB 2021

0904-02-045AMARILLO POTTER

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA FEB 2021

US 87 (BUCHANAN ST)LIMITS FROM: GRAND STLIMITS TO:

     $          620,000

DESCRIPTION:

PROJ NUM:

1.900

NHS:

ROW CSJ:
      $         620,0001 Project0904-02-045CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     4,120,0002 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0041-05-053AMARILLO POTTER

WIDEN ROAD - ADD LANES AND SHOULDERS

US 87 MAR 2021

CANADIAN RIVER BRIDGELIMITS FROM: 0.56 MILES SOUTHLIMITS TO:

     $          900,000

DESCRIPTION:

PROJ NUM:

0.560

YNHS:

ROW CSJ:
      $         900,0001 Project0041-05-053CONTRACT CSJ: MAR 2021

0066-05-065AMARILLO MOORE

HIGHWAY IMPROVEMENT

US 87 MAR 2021

SOUTH CITY LIMITS OF DUMASLIMITS FROM: SH 152LIMITS TO:

     $     13,700,000

DESCRIPTION:

NH 2013(606)PROJ NUM:

1.810

YNHS:

0066-05-067ROW CSJ:

0066-04-072AMARILLO MOORE

HIGHWAY IMPROVEMENT

US 287 MAR 2021

US 87LIMITS FROM: MCCLARY RDLIMITS TO:

     $     11,000,000

DESCRIPTION:

NH 2013(607)PROJ NUM:

1.968

YNHS:

ROW CSJ:

0066-04-077AMARILLO MOORE

HIGHWAY IMPROVEMENT

US 287 MAR 2021

2 MILES NORTH OF FM 119LIMITS FROM: 1.2 MILES NORTH OF FM 119LIMITS TO:

     $       6,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.785

YNHS:

ROW CSJ:

0066-05-070AMARILLO MOORE

TRAFFIC SIGNAL IMPROVEMENTS

US 87 MAR 2021

AT SH 152LIMITS FROM: .LIMITS TO:

     $          149,069

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.100

YNHS:

ROW CSJ:
      $    30,849,0694 Projects0066-05-065CONTRACT CSJ: MAR 2021

2127-01-010AMARILLO HUTCHINSON

BRIDGE REPLACEMENT

RM 2277 MAR 2021

AT COTTONWOOD CREEKLIMITS FROM: .LIMITS TO:

     $       2,100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.047

NNHS:

ROW CSJ:
      $      2,100,0001 Project2127-01-010CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   33,849,0696 Projects 3 Contracts

0041-02-016AMARILLO HARTLEY

REHABILITATE EXISTING ROADWAY

US 385 APR 2021

US 87 IN HARTLEYLIMITS FROM: CHANNINGLIMITS TO:

     $       5,200,000

DESCRIPTION:

STP     (   )PROJ NUM:

14.515

NNHS:

ROW CSJ:

0226-01-016AMARILLO HARTLEY

REHABILITATE EXISTING ROADWAY

US 385 APR 2021

CHANNINGLIMITS FROM: OLDHAM COUNTY LINELIMITS TO:

     $       2,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

4.688

NNHS:

ROW CSJ:

0226-02-039AMARILLO OLDHAM

REHABILITATE EXISTING ROADWAY

US 385 APR 2021

HARTLEY COUNTY LINELIMITS FROM: 1.3 MILES SOUTHLIMITS TO:

     $       1,750,000

DESCRIPTION:

PROJ NUM:

1.300

NNHS:

ROW CSJ:
      $      8,950,0003 Projects0041-02-016CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     8,950,0003 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0168-07-047AMARILLO DEAF SMITH

HIGHWAY IMPROVEMENT

US 60 MAY 2021

.9 MILES SW OF FM 2943LIMITS FROM: .5 MILES NE OF FM 2943LIMITS TO:

     $       2,600,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.383

YNHS:

ROW CSJ:

0168-07-048AMARILLO DEAF SMITH

HAZARD ELIMINATION & SAFETY

US 60 MAY 2021

AT FM 2943LIMITS FROM: .LIMITS TO:

     $          226,995

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

3133-01-020AMARILLO DEAF SMITH

INTERSECTION IMPROVEMENT

FM 2943 MAY 2021

US 60LIMITS FROM: 1,888' SOUTH OF US 60LIMITS TO:

     $          625,000

DESCRIPTION:

PROJ NUM:

0.357

NNHS:

ROW CSJ:
      $      3,451,9953 Projects0168-07-047CONTRACT CSJ: MAY 2021

0168-09-181AMARILLO RANDALL

HIGHWAY IMPROVEMENT

IH 27 MAY 2021

45TH AVELIMITS FROM: POTTER  COUNTY LINELIMITS TO:

     $     21,700,000

DESCRIPTION:

NH     (   )PROJ NUM:

2.457

YNHS:

0168-09-184ROW CSJ:

0168-09-180AMARILLO RANDALL

HAZARD ELIMINATION & SAFETY

IH 27 MAY 2021

0.058 MILES SOUTH OF 45TH AVELIMITS FROM: POTTER COUNTY LINELIMITS TO:

     $       2,507,456

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.521

YNHS:

ROW CSJ:

0168-10-077AMARILLO POTTER

HAZARD ELIMINATION & SAFETY

IH 27 MAY 2021

RANDALL COUNTY LINELIMITS FROM: 0.2 MILES SOUTH OF IH 40LIMITS TO:

     $          496,319

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.499

YNHS:

ROW CSJ:

0168-10-078AMARILLO POTTER

HIGHWAY IMPROVEMENT

IH 27 MAY 2021

RANDALL COUNTY LINELIMITS FROM: IH 40LIMITS TO:

     $       3,200,000

DESCRIPTION:

NH 2021(   )PROJ NUM:

0.699

YNHS:

ROW CSJ:
      $    27,903,7754 Projects0168-09-181CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   31,355,7707 Projects 2 Contracts

0041-01-048AMARILLO HARTLEY

HAZARD ELIMINATION & SAFETY

US 87 JUN 2021

AT 16TH STREETLIMITS FROM: .LIMITS TO:

     $          205,134

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0040-03-068AMARILLO DALLAM

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 87 JUN 2021

AT BU 87-B (7TH STREET)LIMITS FROM: .LIMITS TO:

     $          200,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.190

YNHS:

ROW CSJ:

0041-01-049AMARILLO HARTLEY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 87 JUN 2021

AT 16TH STREETLIMITS FROM: .LIMITS TO:

     $            40,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.032

YNHS:

ROW CSJ:
      $         445,1343 Projects0041-01-048CONTRACT CSJ: JUN 2021

1861-02-024AMARILLO GRAY

BRIDGE REPLACEMENT

RM 1321 JUN 2021

AT SAND CREEKLIMITS FROM: .LIMITS TO:

     $       1,425,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.085

NNHS:

ROW CSJ:

1861-02-025AMARILLO GRAY

BRIDGE REPLACEMENT

RM 1321 JUN 2021

CANTONMENT CREEKLIMITS FROM: .LIMITS TO:

     $       2,500,000

DESCRIPTION:

PROJ NUM:

0.122

NNHS:

ROW CSJ:
      $      3,925,0002 Projects1861-02-024CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     4,370,1345 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0455-02-027AMARILLO CARSON

BRIDGE REPLACEMENT

SH 152 JUL 2021

AT SPRING CREEKLIMITS FROM: .LIMITS TO:

     $       4,400,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.053

NNHS:

ROW CSJ:

0455-02-028AMARILLO CARSON

BRIDGE REPLACEMENT

SH 152 JUL 2021

AT WHITE DEER CREEKLIMITS FROM: .LIMITS TO:

     $       2,750,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.033

NNHS:

ROW CSJ:
      $      7,150,0002 Projects0455-02-027CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     7,150,0002 Projects 1 Contract

AMARILLO $ 169,094,29861 Projects 17 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:14 PM

ATLANTA DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $1.76$1.76

$0.00OCTOBER $10.06$10.06

$0.00NOVEMBER $7.45$7.45

$0.16DECEMBER $2.81$2.65

$0.00JANUARY $7.85$7.85

$0.00FEBRUARY $5.19$5.19

$0.00MARCH $6.82$6.82

$0.00APRIL $5.31$5.31

$0.00MAY $0.00$0.00

$0.00JUNE $21.46$21.46

$0.00JULY $15.58$15.58

$0.00AUGUST $3.18$3.18

$87.32 $0.16 $87.47District Total:
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TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0010-10-029ATLANTA CASS

SEAL COAT

US 67 OCT 2020

BOWIE C/LLIMITS FROM: MORRIS C/LLIMITS TO:

     $          825,489

DESCRIPTION:

STP 2B20(269)PROJ NUM:

2.055

NNHS:

ROW CSJ:

0010-08-059ATLANTA MORRIS

SEAL COAT

US 67 OCT 2020

US 259LIMITS FROM: CASS C/LLIMITS TO:

     $          432,088

DESCRIPTION:

STP 2B20(269)PROJ NUM:

6.098

NNHS:

ROW CSJ:

0062-03-046ATLANTA CASS

SEAL COAT

SH 8 OCT 2020

2.5 MI. N. OF FM 995LIMITS FROM: FM 995LIMITS TO:

     $            84,619

DESCRIPTION:

STP 2B20(269)PROJ NUM:

2.193

NNHS:

ROW CSJ:

0063-03-067ATLANTA PANOLA

SEAL COAT

US 59 OCT 2020

FM 2792LIMITS FROM: US 79LIMITS TO:

     $          546,789

DESCRIPTION:

NH 2B20(268)PROJ NUM:

5.890

YNHS:

ROW CSJ:

0083-07-046ATLANTA CAMP

SEAL COAT

SH 11 OCT 2020

WOOD C/LLIMITS FROM: FM 1519LIMITS TO:

     $          164,496

DESCRIPTION:

STP 2B20(269)PROJ NUM:

5.191

NNHS:

ROW CSJ:

0085-01-051ATLANTA MORRIS

SEAL COAT

US 259 OCT 2020

IH 30LIMITS FROM: US 67LIMITS TO:

     $          433,637

DESCRIPTION:

STP 2B20(269)PROJ NUM:

7.943

NNHS:

ROW CSJ:

0207-05-083ATLANTA HARRISON

SEAL COAT

SH 43 OCT 2020

SL 390LIMITS FROM: IH 20LIMITS TO:

     $          169,471

DESCRIPTION:

STP 2B20(269)PROJ NUM:

2.850

NNHS:

ROW CSJ:

0218-07-008ATLANTA CASS

SEAL COAT

SL 236 OCT 2020

US 59NLIMITS FROM: US 59SLIMITS TO:

     $            45,636

DESCRIPTION:

STP 2B20(269)PROJ NUM:

1.423

NNHS:

ROW CSJ:

0222-03-063ATLANTA MORRIS

SEAL COAT

SH 11 OCT 2020

L&A RR BRIDGELIMITS FROM: CASS C/LLIMITS TO:

     $          142,465

DESCRIPTION:

STP 2B20(269)PROJ NUM:

1.545

NNHS:

ROW CSJ:

0223-01-036ATLANTA MARION

SEAL COAT

SH 49 OCT 2020

FM 134LIMITS FROM: KITCHENS CREEKLIMITS TO:

     $          474,207

DESCRIPTION:

STP 2B20(269)PROJ NUM:

11.765

NNHS:

ROW CSJ:

0223-02-032ATLANTA MARION

SEAL COAT

SH 49 OCT 2020

KITCHENS CREEKLIMITS FROM: LOUISIANA STATE LINELIMITS TO:

     $          332,463

DESCRIPTION:

STP 2B20(269)PROJ NUM:

8.627

NNHS:

ROW CSJ:

0330-02-019ATLANTA BOWIE

SEAL COAT

FM 44 OCT 2020

RED RIVER C/LLIMITS FROM: FM 992LIMITS TO:

     $          277,970

DESCRIPTION:

STP 2B20(269)PROJ NUM:

7.711

NNHS:

ROW CSJ:

0394-01-066ATLANTA PANOLA

SEAL COAT

SH 149 OCT 2020

FM 959NLIMITS FROM: US 79LIMITS TO:

     $          265,457

DESCRIPTION:

STP 2B20(269)PROJ NUM:

6.129

NNHS:

ROW CSJ:

0424-06-006ATLANTA PANOLA

SEAL COAT

FM 348 OCT 2020

RUSK C/LLIMITS FROM: SH 315LIMITS TO:

     $          158,960

DESCRIPTION:

C 424-6-6PROJ NUM:

4.252

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0569-02-019ATLANTA MARION

SEAL COAT

SH 43 OCT 2020

SH 49LIMITS FROM: CASS C/LLIMITS TO:

     $          129,143

DESCRIPTION:

STP 2B20(269)PROJ NUM:

4.648

NNHS:

ROW CSJ:

0632-03-049ATLANTA HARRISON

SEAL COAT

FM 134 OCT 2020

FM 1999LIMITS FROM: US 80LIMITS TO:

     $          409,453

DESCRIPTION:

STP 2B20(269)PROJ NUM:

10.276

NNHS:

ROW CSJ:

0633-03-016ATLANTA CAMP

SEAL COAT

FM 21 OCT 2020

TITUS C/LLIMITS FROM: SH 11LIMITS TO:

     $          110,507

DESCRIPTION:

STP 2B20(269)PROJ NUM:

3.562

NNHS:

ROW CSJ:

0640-03-031ATLANTA UPSHUR

SEAL COAT

FM 852 OCT 2020

FM 556LIMITS FROM: SH 154LIMITS TO:

     $          149,588

DESCRIPTION:

STP 2B20(269)PROJ NUM:

5.196

NNHS:

ROW CSJ:

0812-04-040ATLANTA CASS

SEAL COAT

FM 251 OCT 2020

FM 251SLIMITS FROM: FM 251NLIMITS TO:

     $            23,188

DESCRIPTION:

STP 2B20(269)PROJ NUM:

0.752

NNHS:

ROW CSJ:

0843-02-027ATLANTA HARRISON

SEAL COAT

FM 450 OCT 2020

FM 449LIMITS FROM: US 80LIMITS TO:

     $          214,756

DESCRIPTION:

STP 2B20(269)PROJ NUM:

7.780

NNHS:

ROW CSJ:

0946-01-046ATLANTA CASS

SEAL COAT

FM 250 OCT 2020

SH 11LIMITS FROM: MORRIS C/LLIMITS TO:

     $            84,376

DESCRIPTION:

STP 2B20(269)PROJ NUM:

2.193

NNHS:

ROW CSJ:

0946-02-026ATLANTA MORRIS

SEAL COAT

FM 250 OCT 2020

CASS C/LLIMITS FROM: US 259LIMITS TO:

     $          237,685

DESCRIPTION:

STP 2B20(269)PROJ NUM:

5.100

NNHS:

ROW CSJ:

1018-01-033ATLANTA UPSHUR

SEAL COAT

FM 49 OCT 2020

FM 1795LIMITS FROM: SH 154LIMITS TO:

     $          167,325

DESCRIPTION:

STP 2B20(269)PROJ NUM:

5.131

NNHS:

ROW CSJ:

1019-01-031ATLANTA CAMP

SEAL COAT

FM 556 OCT 2020

FM 1519LIMITS FROM: UPSHUR C/LLIMITS TO:

     $          170,576

DESCRIPTION:

STP 2B20(269)PROJ NUM:

5.800

NNHS:

ROW CSJ:

1226-02-024ATLANTA TITUS

SEAL COAT

FM 1735 OCT 2020

2.1 MI S OF SH 49LIMITS FROM: SH 11LIMITS TO:

     $          214,462

DESCRIPTION:

STP 2B20(269)PROJ NUM:

7.098

NNHS:

ROW CSJ:

1232-03-026ATLANTA CAMP

SEAL COAT

FM 1520 OCT 2020

FM 1521LIMITS FROM: SH 11LIMITS TO:

     $          187,412

DESCRIPTION:

STP 2B20(269)PROJ NUM:

6.815

NNHS:

ROW CSJ:

1381-01-012ATLANTA BOWIE

SEAL COAT

FM 1398 OCT 2020

4.2 MI N OF US 82LIMITS FROM: US 82LIMITS TO:

     $          117,417

DESCRIPTION:

STP 2B20(269)PROJ NUM:

4.200

NNHS:

ROW CSJ:

1569-01-012ATLANTA BOWIE

SEAL COAT

FM 1398 OCT 2020

US 82LIMITS FROM: 6.3 MI N OF US 82LIMITS TO:

     $          222,138

DESCRIPTION:

STP 2B20(269)PROJ NUM:

6.229

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1571-01-018ATLANTA CASS

SEAL COAT

FM 74 OCT 2020

SL 236LIMITS FROM: FM 251SLIMITS TO:

     $            87,075

DESCRIPTION:

STP 2B20(269)PROJ NUM:

2.462

NNHS:

ROW CSJ:

1572-01-023ATLANTA CASS

SEAL COAT

FM 96 OCT 2020

SH 77LIMITS FROM: FM 2791LIMITS TO:

     $          114,138

DESCRIPTION:

STP 2B20(269)PROJ NUM:

3.001

NNHS:

ROW CSJ:

1964-01-013ATLANTA PANOLA

SEAL COAT

FM 1970 OCT 2020

FM 2260LIMITS FROM: SHELBY C/LLIMITS TO:

     $          148,703

DESCRIPTION:

STP 2B20(269)PROJ NUM:

4.154

NNHS:

ROW CSJ:

2685-01-010ATLANTA MARION

SEAL COAT

FM 2683 OCT 2020

FM 248LIMITS FROM: SH 43LIMITS TO:

     $          199,158

DESCRIPTION:

C 2685-1-10PROJ NUM:

5.912

NNHS:

ROW CSJ:
      $      7,340,84732 Projects0010-10-029CONTRACT CSJ: OCT 2020

0610-03-096ATLANTA TITUS

MAINTENANCE & OPERATIONS PROJECT

IH 30 OCT 2020

FRANKLIN C/LLIMITS FROM: MORRIS C/LLIMITS TO:

     $          949,921

DESCRIPTION:

NH 2B20(270)PROJ NUM:

20.680

YNHS:

ROW CSJ:

0610-04-035ATLANTA MORRIS

MAINTENANCE & OPERATIONS PROJECT

IH 30 OCT 2020

TITUS C/LLIMITS FROM: MORRIS C/LLIMITS TO:

     $          375,742

DESCRIPTION:

NH 2B20(270)PROJ NUM:

7.130

YNHS:

ROW CSJ:

0610-05-056ATLANTA BOWIE

MAINTENANCE & OPERATIONS PROJECT

IH 30 OCT 2020

MORRIS C/LLIMITS FROM: SH 98LIMITS TO:

     $          755,781

DESCRIPTION:

NH 2B20(270)PROJ NUM:

17.450

YNHS:

ROW CSJ:

0610-06-090ATLANTA BOWIE

MAINTENANCE & OPERATIONS PROJECT

IH 30 OCT 2020

SH 98LIMITS FROM: SS 74LIMITS TO:

     $          167,472

DESCRIPTION:

NH 2B20(270)PROJ NUM:

13.550

YNHS:

ROW CSJ:

0610-07-116ATLANTA BOWIE

MAINTENANCE & OPERATIONS PROJECT

IH 30 OCT 2020

SS 74LIMITS FROM: FM 989LIMITS TO:

     $          469,205

DESCRIPTION:

NH 2B20(270)PROJ NUM:

6.198

YNHS:

ROW CSJ:
      $      2,718,1215 Projects0610-03-096CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   10,058,96837 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0062-04-050ATLANTA CASS

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

1.46 MI. S. OF SH 155LIMITS FROM: MARION COUNTY LINELIMITS TO:

     $       1,460,631

DESCRIPTION:

NH 2021(099)PROJ NUM:

6.990

YNHS:

ROW CSJ:

0062-05-064ATLANTA MARION

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

CASS COUNTY LINELIMITS FROM: 2.0 MI. N. OF SH 49LIMITS TO:

     $       1,276,032

DESCRIPTION:

NH 2021(099)PROJ NUM:

5.929

YNHS:

ROW CSJ:

0062-07-093ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

1.0 MI. S. OF FM 1997LIMITS FROM: FM 1793LIMITS TO:

     $       1,034,867

DESCRIPTION:

NH 2021(099)PROJ NUM:

4.505

YNHS:

ROW CSJ:

0063-03-068ATLANTA PANOLA

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

FM 2792LIMITS FROM: SL 149LIMITS TO:

     $       1,236,029

DESCRIPTION:

NH 2021(099)PROJ NUM:

5.900

YNHS:

ROW CSJ:

0063-09-016ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

FM 1186LIMITS FROM: PANOLA COUNTY LINELIMITS TO:

     $       1,088,704

DESCRIPTION:

NH 2021(099)PROJ NUM:

4.197

YNHS:

ROW CSJ:

0063-10-019ATLANTA PANOLA

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

HARRISON COUNTY LINELIMITS FROM: FM 2792LIMITS TO:

     $          555,101

DESCRIPTION:

NH 2021(099)PROJ NUM:

4.290

YNHS:

ROW CSJ:

0217-01-036ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

US 59 NOV 2020

ARKANSAS STATE LINELIMITS FROM: 1.5 MI. N. OF IH 30LIMITS TO:

     $          797,193

DESCRIPTION:

NH 2021(099)PROJ NUM:

3.954

NHS:

ROW CSJ:
      $      7,448,5577 Projects0062-04-050CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     7,448,5577 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0138-11-032ATLANTA MARION
HAZARD ELIMINATION & SAFETY

DEC 2020

AT FM 2683LIMITS FROM: .LIMITS TO:

     $          125,800
DESCRIPTION:

STP 2021(148)PROJ NUM:

0.599
NHS:

ROW CSJ:

0207-05-087ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

SH 43 DEC 2020

AT FM 2625LIMITS FROM: .LIMITS TO:

     $          109,525

DESCRIPTION:

STP 2021(148)PROJ NUM:

1.000

NNHS:

ROW CSJ:

0278-01-061ATLANTA CASS

HAZARD ELIMINATION & SAFETY

SH 77 DEC 2020

AT FM 3129LIMITS FROM: .LIMITS TO:

     $          110,487

DESCRIPTION:

STP 2021(148)PROJ NUM:

1.000

NNHS:

ROW CSJ:

0610-03-098ATLANTA TITUS

HAZARD ELIMINATION & SAFETY

IH 30 DEC 2020

AT FM 1993LIMITS FROM: .LIMITS TO:

     $          416,325

DESCRIPTION:

NH 2021(149)PROJ NUM:

2.000

YNHS:

ROW CSJ:

0610-03-099ATLANTA TITUS

HAZARD ELIMINATION & SAFETY

IH 30 DEC 2020

AT COUNTY ROAD 2500LIMITS FROM: .LIMITS TO:

     $          519,487

DESCRIPTION:

NH 2021(149)PROJ NUM:

2.000

YNHS:

ROW CSJ:

0610-04-038ATLANTA MORRIS

HAZARD ELIMINATION & SAFETY

IH 30 DEC 2020

AT US 259LIMITS FROM: .LIMITS TO:

     $          529,150

DESCRIPTION:

NH 2021(149)PROJ NUM:

2.000

YNHS:

ROW CSJ:

1896-03-020ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

FM 726 DEC 2020

AT FM 1845LIMITS FROM: .LIMITS TO:

     $            75,200

DESCRIPTION:

STP 2021(148)PROJ NUM:

1.000

NNHS:

ROW CSJ:

1896-03-021ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

FM 726 DEC 2020

AT FM 1650LIMITS FROM: .LIMITS TO:

     $          141,650

DESCRIPTION:

STP 2021(148)PROJ NUM:

0.481

NNHS:

ROW CSJ:
      $      2,027,6248 Projects0138-11-032CONTRACT CSJ: DEC 2020

0919-03-062ATLANTA HARRISON

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS DEC 2020

ON JOHNSON STREET, FIVE NOTCH ROAD,LIMITS FROM: & POSITIVE PLACE IN MARSHALLLIMITS TO:

     $          783,179

DESCRIPTION:

STP 2020(163)TAPSPROJ NUM:

0.680

NNHS:

ROW CSJ:
      $         783,1791 Project0919-03-062CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     2,810,8039 Projects 2 Contracts

3403-01-001ATLANTA CAMP

HIGHWAY IMPROVEMENT

SL 255 JAN 2021

FM 1520LIMITS FROM: US 271LIMITS TO:

     $       7,849,794

DESCRIPTION:

STP     (   )PROJ NUM:

2.596

NNHS:

3403-01-002ROW CSJ:
      $      7,849,7941 Project3403-01-001CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     7,849,7941 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0062-05-062ATLANTA MARION

SURFACING/ROADWAY RESTORATION

US 59 FEB 2021

0.9 MI. N. OF SH 49LIMITS FROM: SH 49LIMITS TO:

     $       3,302,671

DESCRIPTION:

NH     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0062-05-063ATLANTA MARION

REHABILITATE EXISTING ROADWAY

US 59 FEB 2021

2.0 MI. N. OF SH 49LIMITS FROM: 0.9 MI. N. OF SH 49LIMITS TO:

     $       1,886,400

DESCRIPTION:

NH     (   )PROJ NUM:

1.660

YNHS:

ROW CSJ:
      $      5,189,0712 Projects0062-05-062CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     5,189,0712 Projects 1 Contract

0096-07-050ATLANTA HARRISON

INSTALL RAISED MEDIAN

US 80 MAR 2021

GREGG C/LLIMITS FROM: 0.2 MI. E. OF GREGG C/LLIMITS TO:

     $          315,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.206

YNHS:

ROW CSJ:
      $         315,0001 Project0096-07-050CONTRACT CSJ: MAR 2021

0495-08-108ATLANTA HARRISON

BRIDGE REPLACEMENT

IH 20 MAR 2021

AT LANSING SWITCH ROADLIMITS FROM: .LIMITS TO:

     $       6,500,000

DESCRIPTION:

C 495-8-108PROJ NUM:

0.010

YNHS:

0495-08-131ROW CSJ:
      $      6,500,0001 Project0495-08-108CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     6,815,0002 Projects 2 Contracts

0222-01-056ATLANTA TITUS

SURFACING/ROADWAY RESTORATION

SH 49 APR 2021

BU 271LIMITS FROM: MT. PLEASANT CITY LIMITSLIMITS TO:

     $       4,000,000

DESCRIPTION:

STP      (   )PROJ NUM:

1.374

NNHS:

ROW CSJ:
      $      4,000,0001 Project0222-01-056CONTRACT CSJ: APR 2021

0495-08-121ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT BNSF RAILROAD(WB)LIMITS FROM: .LIMITS TO:

     $          124,131

DESCRIPTION:

BR     (   )PROJ NUM:

0.037

YNHS:

ROW CSJ:

0495-08-122ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT BNSF RAILROAD(EB)LIMITS FROM: .LIMITS TO:

     $          124,131

DESCRIPTION:

BR     (   )PROJ NUM:

0.037

YNHS:

ROW CSJ:

0495-08-123ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT MASON CREEK(NFR)LIMITS FROM: .LIMITS TO:

     $          281,260

DESCRIPTION:

BR     (   )PROJ NUM:

0.030

YNHS:

ROW CSJ:

0495-08-124ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT MASON CREEK(WB)LIMITS FROM: .LIMITS TO:

     $          281,260

DESCRIPTION:

BR     (   )PROJ NUM:

0.043

YNHS:

ROW CSJ:

0495-08-125ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT MASON CREEK(EB)LIMITS FROM: .LIMITS TO:

     $          281,260

DESCRIPTION:

BR     (   )PROJ NUM:

0.043

YNHS:

ROW CSJ:

0495-08-126ATLANTA HARRISON

BRIDGE MAINTENANCE

IH 20 APR 2021

AT CLARKS CREEK(WB)LIMITS FROM: .LIMITS TO:

     $          221,251

DESCRIPTION:

BR     (   )PROJ NUM:

0.030

YNHS:

ROW CSJ:
      $      1,313,2936 Projects0495-08-121CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     5,313,2937 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0010-10-026ATLANTA CASS

BRIDGE REPLACEMENT

US 67 JUN 2021

AT JENNINGS SLOUGHLIMITS FROM: .LIMITS TO:

     $       6,431,366

DESCRIPTION:

BR      (    )PROJ NUM:

0.208

NNHS:

ROW CSJ:
      $      6,431,3661 Project0010-10-026CONTRACT CSJ: JUN 2021

0495-08-130ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

IH 20 JUN 2021

GREGG COUNTY LINELIMITS FROM: 0.5 MI. W. OF SH 43LIMITS TO:

     $          477,725

DESCRIPTION:

NH     (   )PROJ NUM:

16.815

YNHS:

ROW CSJ:

0495-09-061ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

IH 20 JUN 2021

0.5 MI. W. OF SH 43LIMITS FROM: 0.16 MI. W. OF FM 31LIMITS TO:

     $          238,840

DESCRIPTION:

NH     (   )PROJ NUM:

6.883

YNHS:

ROW CSJ:

0495-10-097ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

IH 20 JUN 2021

0.16 MI. W. OF FM 31LIMITS FROM: LOUISIANA STATE LINELIMITS TO:

     $          458,064

DESCRIPTION:

NH     (   )PROJ NUM:

15.431

YNHS:

ROW CSJ:

0610-03-100ATLANTA TITUS

HAZARD ELIMINATION & SAFETY

IH 30 JUN 2021

FRANKLIN COUNTY LINELIMITS FROM: MORRIS COUNTY LINELIMITS TO:

     $       1,931,045

DESCRIPTION:

NH     (   )PROJ NUM:

20.649

YNHS:

ROW CSJ:

0610-05-058ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

IH 30 JUN 2021

WEST END OF SULPHUR RIVER BRIDGELIMITS FROM: SH 98LIMITS TO:

     $          905,900

DESCRIPTION:

NH     (   )PROJ NUM:

17.427

YNHS:

ROW CSJ:

0610-06-092ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

IH 30 JUN 2021

SH 98LIMITS FROM: SS 74LIMITS TO:

     $          939,455

DESCRIPTION:

NH     (   )PROJ NUM:

13.532

YNHS:

ROW CSJ:

0610-07-118ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

IH 30 JUN 2021

SS 74LIMITS FROM: ARKANSAS STATE LINELIMITS TO:

     $       1,437,195

DESCRIPTION:

NH     (   )PROJ NUM:

11.559

YNHS:

ROW CSJ:
      $      6,388,2247 Projects0495-08-130CONTRACT CSJ: JUN 2021

0495-09-056ATLANTA HARRISON

BRIDGE REPLACEMENT

IH 20 JUN 2021

AT US 59LIMITS FROM: .LIMITS TO:

     $       8,643,000

DESCRIPTION:

C 495-9-56PROJ NUM:

0.010

YNHS:

ROW CSJ:
      $      8,643,0001 Project0495-09-056CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   21,462,5909 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0221-05-065ATLANTA TITUS

BRIDGE REPLACEMENT

US 271 JUL 2021

AT DICKSON CREEK, BIG SLOUGH,LIMITS FROM: .LIMITS TO:

     $       5,533,942

DESCRIPTION:

BR 2020(451)PROJ NUM:

0.668

YNHS:

0221-05-094ROW CSJ:

0221-05-086ATLANTA TITUS

BRIDGE REPLACEMENT

US 271 JUL 2021

AT WHITE OAK CREEKLIMITS FROM: .LIMITS TO:

     $       4,337,200

DESCRIPTION:

BR 2020(451   )PROJ NUM:

0.445

YNHS:

0221-05-096ROW CSJ:

0221-05-087ATLANTA TITUS

BRIDGE REPLACEMENT

US 271 JUL 2021

AT WHITE OAK CREEK_ RELIEFLIMITS FROM: .LIMITS TO:

     $       4,575,183

DESCRIPTION:

BR 2020(451)PROJ NUM:

0.721

YNHS:

0221-05-095ROW CSJ:
      $    14,446,3253 Projects0221-05-065CONTRACT CSJ: JUL 2021

0919-30-061ATLANTA TITUS

BRIDGE REPLACEMENT

CR JUL 2021

ON CR 4754 AT WILLIAMSON CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2019(353)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         600,0001 Project0919-30-061CONTRACT CSJ: JUL 2021

0919-30-062ATLANTA TITUS

BRIDGE REPLACEMENT

CR JUL 2021

ON CR 4550 AT HARTS CREEKLIMITS FROM: .LIMITS TO:

     $          535,353

DESCRIPTION:

BR 2019(354)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         535,3531 Project0919-30-062CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   15,581,6785 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0010-12-074ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

US 67 AUG 2021

FM 2149LIMITS FROM: 1.367 MI. E. OF FM 991LIMITS TO:

     $            94,943

DESCRIPTION:

STP     (   )PROJ NUM:

4.733

NNHS:

ROW CSJ:

0010-13-096ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

US 67 AUG 2021

1.367 MI E OF FM 991LIMITS FROM: FM 2148LIMITS TO:

     $            78,425

DESCRIPTION:

STP     (   )PROJ NUM:

3.948

NNHS:

ROW CSJ:

0083-07-047ATLANTA CAMP

HAZARD ELIMINATION & SAFETY

SH 11 AUG 2021

FM 21LIMITS FROM: SL 179LIMITS TO:

     $            74,644

DESCRIPTION:

STP     (   )PROJ NUM:

3.473

NNHS:

ROW CSJ:

0083-09-036ATLANTA TITUS

HAZARD ELIMINATION & SAFETY

SH 11 AUG 2021

CAMP COUNTY LINELIMITS FROM: MORRIS COUNTY LINELIMITS TO:

     $            86,915

DESCRIPTION:

STP     (   )PROJ NUM:

4.380

NNHS:

ROW CSJ:

0096-07-051ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

US 80 AUG 2021

FM 450LIMITS FROM: GREGG COUNTY LINELIMITS TO:

     $          174,218

DESCRIPTION:

NH     (   )PROJ NUM:

7.629

YNHS:

ROW CSJ:

0208-02-048ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

SH 43 AUG 2021

FM 449LIMITS FROM: FM 2682LIMITS TO:

     $            55,398

DESCRIPTION:

STP     (   )PROJ NUM:

2.700

NNHS:

ROW CSJ:

0217-01-035ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

US 59 AUG 2021

ARKANSAS STATE LINELIMITS FROM: 1.524 MI. N. OF IH 30LIMITS TO:

     $            96,022

DESCRIPTION:

NH     (   )PROJ NUM:

3.954

YNHS:

ROW CSJ:

0218-05-034ATLANTA CASS

HAZARD ELIMINATION & SAFETY

SH 11 AUG 2021

FM 130LIMITS FROM: 2.568 MI. W. OF FM 130LIMITS TO:

     $            54,501

DESCRIPTION:

STP     (   )PROJ NUM:

2.563

NNHS:

ROW CSJ:

0218-06-028ATLANTA CASS

HAZARD ELIMINATION & SAFETY

SH 11 AUG 2021

SH 49LIMITS FROM: 2.568 MI. W. OF FM 130LIMITS TO:

     $          139,197

DESCRIPTION:

STP     (   )PROJ NUM:

7.010

NNHS:

ROW CSJ:

0277-01-031ATLANTA MORRIS

HAZARD ELIMINATION & SAFETY

SH 77 AUG 2021

US 259LIMITS FROM: CASS COUNTY LINELIMITS TO:

     $          123,299

DESCRIPTION:

STP     (   )PROJ NUM:

5.992

NNHS:

ROW CSJ:

0277-05-013ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 250 AUG 2021

SH 77LIMITS FROM: FM 1399LIMITS TO:

     $            11,117

DESCRIPTION:

STP     (   )PROJ NUM:

1.169

NNHS:

ROW CSJ:

0330-02-020ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 44 AUG 2021

RED RIVER COUNTY LINELIMITS FROM: FM 992LIMITS TO:

     $            83,707

DESCRIPTION:

STP     (   )PROJ NUM:

7.743

NNHS:

ROW CSJ:

0394-01-067ATLANTA PANOLA

HAZARD ELIMINATION & SAFETY

SH 149 AUG 2021

FM 124LIMITS FROM: US 79LIMITS TO:

     $          126,589

DESCRIPTION:

STP     (   )PROJ NUM:

6.135

NNHS:

ROW CSJ:

0424-06-007ATLANTA PANOLA

HAZARD ELIMINATION & SAFETY

FM 348 AUG 2021

SH 315LIMITS FROM: RUSK COUNTY LINELIMITS TO:

     $            46,031

DESCRIPTION:

STP     (   )PROJ NUM:

4.258

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0520-02-063ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

SH 155 AUG 2021

FM 1404LIMITS FROM: US 80LIMITS TO:

     $            78,463

DESCRIPTION:

STP     (   )PROJ NUM:

3.462

NNHS:

ROW CSJ:

0520-02-064ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

SH 155 AUG 2021

US 80LIMITS FROM: SMITH COUNTY LINELIMITS TO:

     $            44,716

DESCRIPTION:

STP     (   )PROJ NUM:

1.973

NNHS:

ROW CSJ:

0569-04-023ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

SH 43 AUG 2021

MARION COUNTY LINELIMITS FROM: FM 449LIMITS TO:

     $            54,919

DESCRIPTION:

STP     (   )PROJ NUM:

2.755

NNHS:

ROW CSJ:

0632-03-050ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

FM 134 AUG 2021

SP 449LIMITS FROM: US 80LIMITS TO:

     $          176,745

DESCRIPTION:

STP     (   )PROJ NUM:

15.160

NNHS:

ROW CSJ:

0812-01-038ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 251 AUG 2021

FM 785LIMITS FROM: FM 125LIMITS TO:

     $          141,978

DESCRIPTION:

STP     (   )PROJ NUM:

14.750

NNHS:

ROW CSJ:

0843-02-028ATLANTA HARRISON

HAZARD ELIMINATION & SAFETY

FM 556 AUG 2021

FM 449LIMITS FROM: US 80LIMITS TO:

     $            84,108

DESCRIPTION:

STP     (   )PROJ NUM:

7.780

NNHS:

ROW CSJ:

0946-01-047ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 250 AUG 2021

FM 1399LIMITS FROM: FM 130LIMITS TO:

     $            94,760

DESCRIPTION:

STP     (   )PROJ NUM:

9.964

NNHS:

ROW CSJ:

0964-02-034ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

FM 2088 AUG 2021

FM 556LIMITS FROM: WOOD COUNTY LINELIMITS TO:

     $            76,021

DESCRIPTION:

STP     (   )PROJ NUM:

5.038

NNHS:

ROW CSJ:

1019-01-033ATLANTA CAMP
HAZARD ELIMINATION & SAFETY

AUG 2021

SL 238LIMITS FROM: UPSHUR COUNTY LINELIMITS TO:

     $            84,163
DESCRIPTION:

STP     (   )PROJ NUM:

7.782
NHS:

ROW CSJ:

1214-01-019ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 992 AUG 2021

11.7 MI. N. OF US 82LIMITS FROM: US 82LIMITS TO:

     $          126,895

DESCRIPTION:

STP     (   )PROJ NUM:

11.730

NNHS:

ROW CSJ:

1226-02-026ATLANTA TITUS

HAZARD ELIMINATION & SAFETY

FM 1735 AUG 2021

2.1 MI. S. OF SH 49LIMITS FROM: SH 11LIMITS TO:

     $            65,913

DESCRIPTION:

STP     (   )PROJ NUM:

6.097

NNHS:

ROW CSJ:

1232-03-027ATLANTA CAMP

HAZARD ELIMINATION & SAFETY

FM 1520 AUG 2021

FM 1521LIMITS FROM: SH 11LIMITS TO:

     $            75,351

DESCRIPTION:

STP     (   )PROJ NUM:

6.970

NNHS:

ROW CSJ:

1381-01-013ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 1398 AUG 2021

4.2 MI. N. OF US 82LIMITS FROM: US 82LIMITS TO:

     $            46,063

DESCRIPTION:

STP     (   )PROJ NUM:

4.200

NNHS:

ROW CSJ:

1385-01-040ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

SH 300 AUG 2021

FM 3358LIMITS FROM: GREGG COUNTY LINELIMITS TO:

     $          125,604

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1569-01-013ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 1398 AUG 2021

US 82LIMITS FROM: 6.3 MI. N. OF US 82LIMITS TO:

     $            68,205

DESCRIPTION:

STP     (   )PROJ NUM:

6.300

NNHS:

ROW CSJ:

1572-01-024ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 96 AUG 2021

SH 77LIMITS FROM: US 59LIMITS TO:

     $          127,741

DESCRIPTION:

STP     (   )PROJ NUM:

11.816

NNHS:

ROW CSJ:

1573-01-019ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 130 AUG 2021

FM 250LIMITS FROM: SH 11LIMITS TO:

     $          140,858

DESCRIPTION:

STP     (   )PROJ NUM:

13.256

NNHS:

ROW CSJ:

1620-03-012ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 1701 AUG 2021

RED RIVER COUNTY LINELIMITS FROM: US 259LIMITS TO:

     $            71,350

DESCRIPTION:

STP     (   )PROJ NUM:

6.600

NNHS:

ROW CSJ:

1896-03-019ATLANTA UPSHUR

HAZARD ELIMINATION & SAFETY

FM 726 AUG 2021

US 271LIMITS FROM: SH 300LIMITS TO:

     $            39,363

DESCRIPTION:

STP     (   )PROJ NUM:

4.127

NNHS:

ROW CSJ:

1957-01-010ATLANTA CASS

HAZARD ELIMINATION & SAFETY

FM 1766 AUG 2021

SH 77LIMITS FROM: FM 994LIMITS TO:

     $            71,696

DESCRIPTION:

STP     (   )PROJ NUM:

6.630

NNHS:

ROW CSJ:

2526-01-010ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

SH 98 AUG 2021

US 82LIMITS FROM: FM 1840LIMITS TO:

     $            50,962

DESCRIPTION:

STP     (   )PROJ NUM:

2.556

NNHS:

ROW CSJ:

2685-01-011ATLANTA MARION

HAZARD ELIMINATION & SAFETY

FM 2683 AUG 2021

SH 43LIMITS FROM: FM 248LIMITS TO:

     $            63,946

DESCRIPTION:

STP     (   )PROJ NUM:

5.915

NNHS:

ROW CSJ:

3225-02-008ATLANTA BOWIE

HAZARD ELIMINATION & SAFETY

FM 3165 AUG 2021

FM 44LIMITS FROM: 2.3 MI. W. OF FM 44LIMITS TO:

     $            25,091

DESCRIPTION:

STP     (   )PROJ NUM:

2.321

NNHS:

ROW CSJ:
      $      3,179,91737 Projects0010-12-074CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     3,179,91737 Projects 1 Contract

ATLANTA   $ 85,709,671116 Projects 18 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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AUSTIN DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $71.41$71.41

$0.00OCTOBER $1.55$1.55

$0.00NOVEMBER $15.14$15.14

$0.00DECEMBER $4.98$4.98

$0.00JANUARY $9.54$9.54

$1.23FEBRUARY $19.13$17.90

$4.22MARCH $34.08$29.86

$8.78APRIL $105.49$96.70

$3.50MAY $37.62$34.12

$11.29JUNE $40.81$29.52

$0.19JULY $3.46$3.27

$1.02AUGUST $5.78$4.76

$318.75 $30.24 $348.99District Total:
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2100-01-067AUSTIN TRAVIS

PREVENTIVE MAINTENANCE

RM 2222 OCT 2020

SL 360LIMITS FROM: SL 1LIMITS TO:

     $       1,274,812

DESCRIPTION:

NH 2021(036)PROJ NUM:

3.707

YNHS:

ROW CSJ:

0113-13-176AUSTIN TRAVIS

PREVENTIVE MAINTENANCE

SL 360 OCT 2020

AT RM 2222LIMITS FROM: .LIMITS TO:

     $          271,192

DESCRIPTION:

NH 2021(036)PROJ NUM:

0.563

YNHS:

ROW CSJ:
      $      1,546,0042 Projects2100-01-067CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     1,546,0042 Projects 1 Contract

0114-07-079AUSTIN LEE

PREVENTIVE MAINTENANCE

US 290 NOV 2020

CR 226LIMITS FROM: FAYETTE C/LLIMITS TO:

     $       4,120,476

DESCRIPTION:

C 114-7-79PROJ NUM:

6.090

YNHS:

ROW CSJ:
      $      4,120,4761 Project0114-07-079CONTRACT CSJ: NOV 2020

0511-03-012AUSTIN HAYS

PREVENTIVE MAINTENANCE

RM 32 NOV 2020

COMAL COUNTY LINELIMITS FROM: RM 12LIMITS TO:

     $          910,271

DESCRIPTION:

STP 2021(110)PROJ NUM:

3.680

NNHS:

ROW CSJ:

1377-01-021AUSTIN TRAVIS

PREVENTIVE MAINTENANCE

FM 1327 NOV 2020

TURNERSVILLE ROADLIMITS FROM: FM 1625LIMITS TO:

     $          982,098

DESCRIPTION:

STP 2021(110)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,892,3692 Projects0511-03-012CONTRACT CSJ: NOV 2020

0683-02-070AUSTIN TRAVIS

TRAFFIC SIGNAL IMPROVEMENTS

RM 620 NOV 2020

0.1 MI S OF FOUR POINTS DRLIMITS FROM: 0.1 MI N OF BOULDER LNLIMITS TO:

     $       1,154,432

DESCRIPTION:

STP 2021(111)HESPROJ NUM:

3.000

YNHS:

ROW CSJ:

3417-03-026AUSTIN TRAVIS

TRAFFIC SIGNAL IMPROVEMENTS

FM 734 NOV 2020

AT HARRIS BRANCH PARKWAYLIMITS FROM: .LIMITS TO:

     $          287,131

DESCRIPTION:

STP 2021(111)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,441,5632 Projects0683-02-070CONTRACT CSJ: NOV 2020

0700-01-044AUSTIN BURNET

PREVENTIVE MAINTENANCE

SH 71 NOV 2020

US 281LIMITS FROM: BLANCO C/LLIMITS TO:

     $       2,800,397

DESCRIPTION:

C 700-1-44PROJ NUM:

10.149

YNHS:

ROW CSJ:
      $      2,800,3971 Project0700-01-044CONTRACT CSJ: NOV 2020

0914-00-432AUSTIN TRAVIS

HAZARD ELIMINATION & SAFETY

VA NOV 2020

WILLIAMSON AND TRAVIS COUNTIESLIMITS FROM: WILLIAMSON AND TRAVIS COUNTIESLIMITS TO:

     $          438,315

DESCRIPTION:

STP 2021(112)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         438,3151 Project0914-00-432CONTRACT CSJ: NOV 2020

2190-01-007AUSTIN BASTROP

HAZARD ELIMINATION & SAFETY

FM 2336 NOV 2020

US 290LIMITS FROM: SH 95LIMITS TO:

     $       4,445,908

DESCRIPTION:

STP 1902(006)HESPROJ NUM:

6.796

NNHS:

ROW CSJ:
      $      4,445,9081 Project2190-01-007CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   15,139,0288 Projects 6 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0253-01-061AUSTIN BLANCO

PREVENTIVE MAINTENANCE

US 281 DEC 2020

US 290 EASTLIMITS FROM: NORTH OF SAN SABA COURTLIMITS TO:

     $       1,770,748

DESCRIPTION:

C 253-1-61PROJ NUM:

6.352

YNHS:

ROW CSJ:

0289-07-023AUSTIN LLANO

PREVENTIVE MAINTENANCE

SH 16 DEC 2020

NORTH OF SH 29LIMITS FROM: SH 29LIMITS TO:

     $          356,682

DESCRIPTION:

C 289-7-23PROJ NUM:

0.000

NNHS:

ROW CSJ:

0290-01-048AUSTIN LLANO

PREVENTIVE MAINTENANCE

SH 16 DEC 2020

SH 29LIMITS FROM: LLANO HIGH SCHOOLLIMITS TO:

     $       1,241,116

DESCRIPTION:

C 290-1-48PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      3,368,5463 Projects0253-01-061CONTRACT CSJ: DEC 2020

0914-00-433AUSTIN TRAVIS

HAZARD ELIMINATION & SAFETY

VA DEC 2020

BASTROP, CALDWELL, LEE COUNTIESLIMITS FROM: BASTROP, CALDWELL, LEE COUNTIESLIMITS TO:

     $          574,920

DESCRIPTION:

C 914-00-433PROJ NUM:

0.000

NHS:

ROW CSJ:

0914-00-435AUSTIN TRAVIS

HAZARD ELIMINATION & SAFETY

VA DEC 2020

IN TRAVIS AND HAYS COUNTIESLIMITS FROM: IN TRAVIS AND HAYS COUNTIESLIMITS TO:

     $          165,047

DESCRIPTION:

C 914-00-435PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         739,9672 Projects0914-00-433CONTRACT CSJ: DEC 2020

0914-00-434AUSTIN TRAVIS

HAZARD ELIMINATION & SAFETY

VA DEC 2020

BLANCO, GILLESPIE,LLANO, BURNET, MASONLIMITS FROM: .LIMITS TO:

     $          875,848

DESCRIPTION:

C 914-00-434PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         875,8481 Project0914-00-434CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     4,984,3616 Projects 3 Contracts

0150-04-048AUSTIN LLANO

CONSTRUCT NEW ROADWAY LANES

SH 29 JAN 2021

3.8 MILES EAST OF RM 2241LIMITS FROM: 5.5 MILES WEST OF RM 1431LIMITS TO:

     $       4,429,334

DESCRIPTION:

C 150-4-48PROJ NUM:

3.532

NNHS:

ROW CSJ:
      $      4,429,3341 Project0150-04-048CONTRACT CSJ: JAN 2021

0211-02-028AUSTIN LEE

PREVENTIVE MAINTENANCE

US 77 JAN 2021

MILAN COUNTY LINELIMITS FROM: TANGLEWOODLIMITS TO:

     $       1,340,000

DESCRIPTION:

C 211-2-28PROJ NUM:

0.000

NNHS:

ROW CSJ:

0211-04-026AUSTIN LEE

PREVENTIVE MAINTENANCE

US 77 JAN 2021

0.488 MI S OF SH 21LIMITS FROM: 1.509 MI N OF US 290LIMITS TO:

     $       2,535,000

DESCRIPTION:

C 211-4-26PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      3,875,0002 Projects0211-02-028CONTRACT CSJ: JAN 2021

0573-01-040AUSTIN BASTROP

REHABILITATE EXISTING ROADWAY

SH 304 JAN 2021

SH 71LIMITS FROM: TRIGG/LOWER REDROCK ROADLIMITS TO:

     $       1,235,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,235,0001 Project0573-01-040CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     9,539,3344 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0113-07-074AUSTIN HAYS

PREVENTIVE MAINTENANCE

US 290 FEB 2021

0.23 MI W. OF MCGREGOR LANELIMITS FROM: 0.32 MI E. OF SHELTON LANELIMITS TO:

     $       3,055,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      3,055,0001 Project0113-07-074CONTRACT CSJ: FEB 2021

0113-07-075AUSTIN HAYS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 290 FEB 2021

AT MARTIN ROADLIMITS FROM: .LIMITS TO:

     $       1,229,500

DESCRIPTION:

PROJ NUM:

0.171

YNHS:

ROW CSJ:
      $      1,229,5001 Project0113-07-075CONTRACT CSJ: FEB 2021

1375-01-011AUSTIN CALDWELL

PREVENTIVE MAINTENANCE

FM 1322 FEB 2021

FM 20LIMITS FROM: FM 86LIMITS TO:

     $       1,955,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

1375-02-018AUSTIN CALDWELL

PREVENTIVE MAINTENANCE

FM 1322 FEB 2021

FM 86LIMITS FROM: US 183LIMITS TO:

     $       3,155,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,110,0002 Projects1375-01-011CONTRACT CSJ: FEB 2021

2211-02-031AUSTIN WILLIAMSON

RESURFACE ROADWAY

FM 1460 FEB 2021

OLD SETTLERS BOULEVARDLIMITS FROM: US 79LIMITS TO:

     $       1,270,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,270,0001 Project2211-02-031CONTRACT CSJ: FEB 2021

2690-01-036AUSTIN WILLIAMSON

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 971 FEB 2021

SH 130LIMITS FROM: 6.704 MILES EAST OF SH 130LIMITS TO:

     $       8,466,418

DESCRIPTION:

STP     (   )PROJ NUM:

6.704

NNHS:

ROW CSJ:
      $      8,466,4181 Project2690-01-036CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   19,130,9186 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0285-02-014AUSTIN HAYS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

RM 2325 MAR 2021

AT FISCHER STORE ROADLIMITS FROM: .LIMITS TO:

     $       1,400,000

DESCRIPTION:

CC 285-2-14PROJ NUM:

0.322

NNHS:

ROW CSJ:
      $      1,400,0001 Project0285-02-014CONTRACT CSJ: MAR 2021

0914-00-456AUSTIN TRAVIS

TRAFFIC SIGNAL IMPROVEMENTS

VA MAR 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          800,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NHS:

ROW CSJ:

0113-07-078AUSTIN HAYS

INSTALL FLASHING BEACON

US 290 MAR 2021

AT CR 188LIMITS FROM: .LIMITS TO:

     $          200,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,000,0002 Projects0914-00-456CONTRACT CSJ: MAR 2021

0914-33-068AUSTIN HAYS

CONSTRUCT NEW ROAD

CR MAR 2021

RM 967 @ ROBERT S. LIGHT BLVD.LIMITS FROM: FM 1626LIMITS TO:

     $     15,400,998

DESCRIPTION:

STP     (   )PROJ NUM:

1.800

NNHS:

0914-33-073ROW CSJ:

0016-16-029AUSTIN HAYS

INTERSECTION IMPROVEMENT

RM 967 MAR 2021

0.130 MI N OF ROBERT S LIGHTLIMITS FROM: 0.141 MI S OF ROBERT S LIGHTLIMITS TO:

     $          584,003

DESCRIPTION:

STP     (   )PROJ NUM:

0.271

NNHS:

ROW CSJ:

3210-01-014AUSTIN HAYS

WIDEN ROAD - ADD LANES

FM 2770 MAR 2021

0.955 MILES SOUTH OF SL 4LIMITS FROM: 1.414 MILES SOUTH OF SL 4LIMITS TO:

     $       1,175,738

DESCRIPTION:

STP     (   )PROJ NUM:

0.459

NNHS:

ROW CSJ:
      $    17,160,7393 Projects0914-33-068CONTRACT CSJ: MAR 2021

1776-01-036AUSTIN HAYS

HAZARD ELIMINATION & SAFETY

RM 967 MAR 2021

BEACON HILL ROAD WEST!LIMITS FROM: WILEY WAYLIMITS TO:

     $       1,859,290

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.866

NNHS:

ROW CSJ:

1776-01-037AUSTIN HAYS

HIGHWAY IMPROVEMENT

RM 967 MAR 2021

2.2 MI W OF OAK FOREST DRIVELIMITS FROM: 0.1MI E OF FM 1626LIMITS TO:

     $       5,315,000

DESCRIPTION:

STP     (   )MMPROJ NUM:

1.837

NNHS:

ROW CSJ:
      $      7,174,2902 Projects1776-01-036CONTRACT CSJ: MAR 2021

1776-02-019AUSTIN HAYS

CONSTRUCT NEW ROADWAY LANES

FM 2001 MAR 2021

SUN BRIGHT BLVD.LIMITS FROM: FM 2001LIMITS TO:

     $       6,000,000

DESCRIPTION:

C 1776-2-19PROJ NUM:

0.865

NNHS:

ROW CSJ:
      $      6,000,0001 Project1776-02-019CONTRACT CSJ: MAR 2021

3136-01-191AUSTIN TRAVIS

CONSTRUCT RAMPS

SL 1 MAR 2021

DUVAL ROADLIMITS FROM: 0.8 MILES WEST OF DUVAL ROADLIMITS TO:

     $          698,271

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

3417-03-025AUSTIN TRAVIS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 734 MAR 2021

0.23 MI. WEST OF HARRIS RIDGE BLVD.LIMITS FROM: 0.08 MI. EAST OF HARRIS RIDGE BLVD.LIMITS TO:

     $          647,586

DESCRIPTION:

CC 3417-3-25PROJ NUM:

0.311

YNHS:

ROW CSJ:
      $      1,345,8572 Projects3136-01-191CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   34,080,88611 Projects 6 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0016-03-114AUSTIN HAYS

HIGHWAY IMPROVEMENT

IH 35 APR 2021

SOUTH OF SH 80LIMITS FROM: NORTH OF RM 12LIMITS TO:

     $     89,280,219

DESCRIPTION:

C 16-3-114PROJ NUM:

2.580

YNHS:

0016-03-115ROW CSJ:

0016-03-115AUSTIN HAYS

RIGHT OF WAY

IH 35 APR 2021

SOUTH OF SH 80LIMITS FROM: NORTH OF RM 12LIMITS TO:

     $              1,000

DESCRIPTION:

ROW 16-3-115PROJ NUM:

2.580

YNHS:

0016-03-115ROW CSJ:
      $    89,281,2192 Projects0016-03-114CONTRACT CSJ: APR 2021

0152-03-062AUSTIN CALDWELL

TRAFFIC SIGNAL IMPROVEMENTS

US 183 APR 2021

US 90LIMITS FROM: FM 1322 EAST DAVIS STREET!LIMITS TO:

     $       1,500,000

DESCRIPTION:

STP     (   )FRSPROJ NUM:

0.056

YNHS:

ROW CSJ:
      $      1,500,0001 Project0152-03-062CONTRACT CSJ: APR 2021

0334-03-021AUSTIN LEE

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 696 APR 2021

FM 112LIMITS FROM: SL 123LIMITS TO:

     $       2,176,302

DESCRIPTION:

STP     (   )PROJ NUM:

1.106

NNHS:

ROW CSJ:
      $      2,176,3021 Project0334-03-021CONTRACT CSJ: APR 2021

0914-05-209AUSTIN WILLIAMSON

LANDSCAPE DEVELOPMENT

VA APR 2021

VARIOUS ON IH 35, RM 1460 & US 79LIMITS FROM: IN WILLIAMSON COUNTYLIMITS TO:

     $          300,000

DESCRIPTION:

STP ()PROJ NUM:

0.100

NHS:

ROW CSJ:
      $         300,0001 Project0914-05-209CONTRACT CSJ: APR 2021

0914-25-008AUSTIN LLANO

BRIDGE REPLACEMENT

CR APR 2021

ON CR 103 AT LLANO RIVERLIMITS FROM: STR AA0596001LIMITS TO:

     $       1,100,000

DESCRIPTION:

BR 1802(787)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,100,0001 Project0914-25-008CONTRACT CSJ: APR 2021

0914-26-009AUSTIN MASON

REHABILITATE BRIDGE

CS APR 2021

ON POST HILL ST AT GAMELS BRANCHLIMITS FROM: STR# B00320001LIMITS TO:

     $          385,000

DESCRIPTION:

BR 2017(195)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         385,0001 Project0914-26-009CONTRACT CSJ: APR 2021

1186-01-091AUSTIN TRAVIS

WIDEN ROAD - ADD LANES

FM 969 APR 2021

FM 973LIMITS FROM: HUNTERS BEND RD.LIMITS TO:

     $       8,745,847

DESCRIPTION:

PTF    (   )PROJ NUM:

1.868

YNHS:PTF

1186-01-095ROW CSJ:
      $      8,745,8471 Project1186-01-091CONTRACT CSJ: APR 2021

3136-01-194AUSTIN TRAVIS

LANDSCAPE DEVELOPMENT

SL 1 APR 2021

SLAUGHTER LANELIMITS FROM: SOUTH BAY LANELIMITS TO:

     $       2,000,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,000,0001 Project3136-01-194CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $ 105,488,3689 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0016-02-167AUSTIN HAYS

INSTALL/UPGRADE ROADWAY LIGHTING

IH 35 MAY 2021

YARRINGTON ROADLIMITS FROM: SH 82LIMITS TO:

     $       3,711,709

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0015-09-200AUSTIN WILLIAMSON

INSTALL/UPGRADE ROADWAY LIGHTING

IH 35 MAY 2021

SH 29LIMITS FROM: US 79LIMITS TO:

     $       5,495,824

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0016-03-123AUSTIN HAYS

INSTALL/UPGRADE ROADWAY LIGHTING

IH 35 MAY 2021

SH 82LIMITS FROM: SH 80LIMITS TO:

     $          864,997

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    10,072,5303 Projects0016-02-167CONTRACT CSJ: MAY 2021

0323-01-028AUSTIN BASTROP

HIGHWAY IMPROVEMENT

SH 95 MAY 2021

SL 230LIMITS FROM: SOUTH OF FM 535LIMITS TO:

     $       7,175,913

DESCRIPTION:

C 323-1-28PROJ NUM:

0.940

NNHS:

0323-01-029ROW CSJ:
      $      7,175,9131 Project0323-01-028CONTRACT CSJ: MAY 2021

0530-01-007AUSTIN BASTROP

STATE PARK IMPROVEMENTS

PR 1A MAY 2021

0.658 MILES EAST OF SL 150LIMITS FROM: 0.933 MILES NORTH OF FM 153LIMITS TO:

     $       2,076,496

DESCRIPTION:

C 530-1-7PROJ NUM:

12.290

NNHS:

ROW CSJ:
      $      2,076,4961 Project0530-01-007CONTRACT CSJ: MAY 2021

0683-04-022AUSTIN TRAVIS

REHABILITATE EXISTING ROADWAY

RM 3238 MAY 2021

RM 12LIMITS FROM: SH 71LIMITS TO:

     $     11,000,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0683-04-020AUSTIN TRAVIS

REHABILITATE EXISTING ROADWAY

RM 3238 MAY 2021

0.026 MI S. OF VISTANCIA DRLIMITS FROM: CUEVA DR.LIMITS TO:

     $       5,200,000

DESCRIPTION:

SSW 683-4-20PROJ NUM:

4.563

NNHS:

ROW CSJ:
      $    16,200,0002 Projects0683-04-022CONTRACT CSJ: MAY 2021

0914-00-455AUSTIN TRAVIS

TRAFFIC SIGNAL IMPROVEMENTS

VA MAY 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,100,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,100,0001 Project0914-00-455CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   37,624,9398 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1776-02-020AUSTIN HAYS

HIKE AND/OR BIKE

FM 2001 JUN 2021

CR 119/OLD GOFORTH ROADLIMITS FROM: IH 35 NBFR OVERPASS ROAD!/FM 2001LIMITS TO:

     $          357,500

DESCRIPTION:

STP     (   )TPPROJ NUM:

0.615

NNHS:

ROW CSJ:
      $         357,5001 Project1776-02-020CONTRACT CSJ: JUN 2021

2211-01-026AUSTIN WILLIAMSON

CONSTRUCT BRIDGE

RM 2338 JUN 2021

AT RONALD REAGAN INTERSECTIONLIMITS FROM: .LIMITS TO:

     $       8,400,001

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      8,400,0011 Project2211-01-026CONTRACT CSJ: JUN 2021

3545-01-005AUSTIN HAYS

CONSTRUCT NEW ROAD

FM 110 JUN 2021

SH 21LIMITS FROM: EAST OF IH 35LIMITS TO:

     $     16,643,099

DESCRIPTION:

STP     (   )PROJ NUM:

4.320

NNHS:

ROW CSJ:

3545-03-003AUSTIN CALDWELL

CONSTRUCT NEW ROAD

FM 110 JUN 2021

SH 80LIMITS FROM: SH 21LIMITS TO:

     $     15,413,467

DESCRIPTION:

STP     (   )MMPROJ NUM:

1.990

NNHS:

3545-03-006ROW CSJ:
      $    32,056,5662 Projects3545-01-005CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   40,814,0674 Projects 3 Contracts

0914-33-087AUSTIN HAYS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS JUL 2021

SPORTS PARK DRIVELIMITS FROM: FOUNDERS PARK ROADLIMITS TO:

     $          957,951

DESCRIPTION:

STP ()TAPSPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         957,9511 Project0914-33-087CONTRACT CSJ: JUL 2021

1378-01-047AUSTIN TRAVIS

INSTALL/UPGRADE ROADWAY LIGHTING

RM 1431 JUL 2021

AT W. REED PARK ROADLIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,500,0001 Project1378-01-047CONTRACT CSJ: JUL 2021

2103-01-039AUSTIN WILLIAMSON

INSTALL/UPGRADE ROADWAY LIGHTING

RM 2243 JUL 2021

AT ESCALERA PARKWAYLIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,000,0001 Project2103-01-039CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     3,457,9513 Projects 3 Contracts

0987-03-012AUSTIN HAYS

WIDEN ROAD - ADD LANES

FM 621 AUG 2021

WEST OF DE ZAVALA DRIVELIMITS FROM: EAST OF CR 266 OLD BASTROP HWY!LIMITS TO:

     $       4,567,472

DESCRIPTION:

STP     (   )MMPROJ NUM:

1.975

NNHS:

ROW CSJ:

0914-33-085AUSTIN HAYS

INTERSECTION IMPROVEMENT

CS AUG 2021

ON COUNTY ROAD 266 (OLD BASTROP HWY)LIMITS FROM: AT FM 621LIMITS TO:

     $          532,528

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0987-03-011AUSTIN HAYS

HAZARD ELIMINATION & SAFETY

FM 621 AUG 2021

0.2 MI N OF OLD BASTROP HWYLIMITS FROM: 0.2 MI S OF OLD BASTROP HWYLIMITS TO:

     $          681,000

DESCRIPTION:

STP      (   )HESPROJ NUM:

0.400

NNHS:

ROW CSJ:
      $      5,781,0003 Projects0987-03-012CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     5,781,0003 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

AUSTIN $ 277,586,85664 Projects 44 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:15 PM

BEAUMONT DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $11.86$11.86

$0.20OCTOBER $5.23$5.03

$0.00NOVEMBER $5.05$5.05

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $12.43$12.43

$0.00FEBRUARY $1.33$1.33

$0.00MARCH $8.24$8.24

$0.00APRIL $20.77$20.77

$0.01MAY $91.98$91.97

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$156.68 $0.22 $156.89District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BEAUMONT DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0028-03-110BEAUMONT LIBERTY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 90 OCT 2020

SH 146, EASTLIMITS FROM: S.COLBERT STLIMITS TO:

     $          428,414

DESCRIPTION:

STP 2021(086)PROJ NUM:

0.806

NNHS:

0028-03-112ROW CSJ:

0593-01-131BEAUMONT LIBERTY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SH 321 OCT 2020

DAYTON HIGH SCHOOL, SOUTHLIMITS FROM: US 90LIMITS TO:

     $          884,658

DESCRIPTION:

STP 2021(086)PROJ NUM:

1.709

NNHS:

ROW CSJ:
      $      1,313,0722 Projects0028-03-110CONTRACT CSJ: OCT 2020

0307-01-149BEAUMONT JEFFERSON

SURFACING/ROADWAY RESTORATION

SH 87 OCT 2020

US 69LIMITS FROM: TERMINAL RD.LIMITS TO:

     $       3,045,594

DESCRIPTION:

C 307-1-149PROJ NUM:

2.673

YNHS:

ROW CSJ:
      $      3,045,5941 Project0307-01-149CONTRACT CSJ: OCT 2020

0920-00-135BEAUMONT JEFFERSON

LANDSCAPE DEVELOPMENT

VA OCT 2020

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          873,090

DESCRIPTION:

NH 2021(087)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         873,0901 Project0920-00-135CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     5,231,7564 Projects 3 Contracts

0028-14-116BEAUMONT ORANGE

BRIDGE MAINTENANCE

IH 10 NOV 2020

AT SABINE RIVERLIMITS FROM: ._(EAST BOUND)LIMITS TO:

     $       1,500,000

DESCRIPTION:

BR 2021(143)PROJ NUM:

1.231

YNHS:

ROW CSJ:

0028-14-117BEAUMONT ORANGE

BRIDGE MAINTENANCE

IH 10 NOV 2020

AT SABINE RIVERLIMITS FROM: . (WEST BOUND)LIMITS TO:

     $       1,500,000

DESCRIPTION:

BR 2021(143)PROJ NUM:

1.231

YNHS:

ROW CSJ:

0200-11-107BEAUMONT JEFFERSON

BRIDGE MAINTENANCE

US 69 NOV 2020

11TH STREET SB OVERPASSLIMITS FROM: .LIMITS TO:

     $          276,909

DESCRIPTION:

BR 2021(143)PROJ NUM:

0.040

YNHS:

ROW CSJ:

0508-02-125BEAUMONT CHAMBERS

BRIDGE MAINTENANCE

IH 10 NOV 2020

AT TURTLE BAYOULIMITS FROM: ._(WEST BOUND MAIN LANE)LIMITS TO:

     $       1,500,000

DESCRIPTION:

BR 2021(143)PROJ NUM:

0.300

YNHS:

ROW CSJ:

0667-01-122BEAUMONT JEFFERSON

BRIDGE MAINTENANCE

SH 347 NOV 2020

AT FM 366LIMITS FROM: . (NORTH BOUND)LIMITS TO:

     $          275,000

DESCRIPTION:

BR 2021(143)PROJ NUM:

0.070

YNHS:

ROW CSJ:
      $      5,051,9095 Projects0028-14-116CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     5,051,9095 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BEAUMONT DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0028-07-058BEAUMONT JEFFERSON

INSTALL/UPGRADE ROADWAY LIGHTING

US 90 JAN 2021

S MAJOR DRIVE, EASTLIMITS FROM: IH 10LIMITS TO:

     $       1,138,510

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.299

YNHS:

ROW CSJ:

0028-11-207BEAUMONT ORANGE

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

IH 10 JAN 2021

AT SH 62LIMITS FROM: .LIMITS TO:

     $          136,932

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0200-11-108BEAUMONT JEFFERSON

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 69 JAN 2021

AT LUCAS DRIVELIMITS FROM: .LIMITS TO:

     $            76,731

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0305-02-050BEAUMONT NEWTON

INSTALL/UPGRADE ROADWAY LIGHTING

SH 87 JAN 2021

AT FM 2460LIMITS FROM: .LIMITS TO:

     $            46,805

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0305-07-073BEAUMONT ORANGE

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SH 87 JAN 2021

AT CHURCH STLIMITS FROM: .LIMITS TO:

     $            56,527

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0306-03-134BEAUMONT JEFFERSON

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SH 87 JAN 2021

AT 9TH AVELIMITS FROM: .LIMITS TO:

     $            42,363

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0667-01-123BEAUMONT JEFFERSON

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SH 347 JAN 2021

AT 46TH STREETLIMITS FROM: .LIMITS TO:

     $            66,187

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0786-01-087BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

FM 364 JAN 2021

MANION DRIVELIMITS FROM: PHELAN BLVDLIMITS TO:

     $            26,257

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.565

YNHS:

ROW CSJ:

1685-04-024BEAUMONT LIBERTY

TRAFFIC SIGNAL IMPROVEMENTS

FM 1960 JAN 2021

AT CR 622LIMITS FROM: .LIMITS TO:

     $          168,959

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,759,2719 Projects0028-07-058CONTRACT CSJ: JAN 2021

0920-00-131BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

VA JAN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,625,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,625,0001 Project0920-00-131CONTRACT CSJ: JAN 2021

0920-00-132BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

VA JAN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       4,800,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      4,800,0001 Project0920-00-132CONTRACT CSJ: JAN 2021

0932-02-052BEAUMONT JEFFERSON

BRIDGE REPLACEMENT

FM 365 JAN 2021

AT PIGNUT GULLYLIMITS FROM: STR 20-124-0-0932-02-003LIMITS TO:

     $          715,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.005

NNHS:

ROW CSJ:

0932-02-056BEAUMONT JEFFERSON

BRIDGE REPLACEMENT

FM 365 JAN 2021

AT DRAINAGE DITCHLIMITS FROM: STR 20-124-0-0932-02-002LIMITS TO:

     $          830,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.005

NNHS:

ROW CSJ:
      $      1,545,0002 Projects0932-02-052CONTRACT CSJ: JAN 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BEAUMONT DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1585-01-025BEAUMONT TYLER

SURFACING/ROADWAY RESTORATION

FM 1746 JAN 2021

FM 2992, EASTLIMITS FROM: FM 92LIMITS TO:

     $       2,700,000

DESCRIPTION:

STP     (   )PROJ NUM:

5.400

NNHS:

ROW CSJ:
      $      2,700,0001 Project1585-01-025CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   12,429,27114 Projects 5 Contracts

0305-01-035BEAUMONT NEWTON

SURFACING/ROADWAY RESTORATION

SH 87 FEB 2021

0.05 MI NORTH OF CR 4012, SOUTHLIMITS FROM: 0.05 MI NORTH OF CR 3038LIMITS TO:

     $          287,580

DESCRIPTION:

STP     (   )PROJ NUM:

1.655

NNHS:

ROW CSJ:

0305-02-049BEAUMONT NEWTON

SURFACING/ROADWAY RESTORATION

SH 87 FEB 2021

0.277 MILES S. OF CR 3037LIMITS FROM: FM 363LIMITS TO:

     $       1,040,420

DESCRIPTION:

STP     (   )PROJ NUM:

4.126

NNHS:

ROW CSJ:
      $      1,328,0002 Projects0305-01-035CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     1,328,0002 Projects 1 Contract

0920-12-044BEAUMONT JASPER

STATE PARK IMPROVEMENTS

PW MAR 2021

MARTIN DIES JR, STATE PARKLIMITS FROM: .LIMITS TO:

     $       2,650,000

DESCRIPTION:

C 920-12-44PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $      2,650,0001 Project0920-12-044CONTRACT CSJ: MAR 2021

1023-01-035BEAUMONT CHAMBERS

SURFACING/ROADWAY RESTORATION

FM 563 MAR 2021

IH 10, SOUTHLIMITS FROM: 0.11 MILES NORTH OF FM 2041LIMITS TO:

     $       3,200,000

DESCRIPTION:

STP     (   )PROJ NUM:

2.845

NNHS:

ROW CSJ:

1023-01-033BEAUMONT CHAMBERS

HAZARD ELIMINATION & SAFETY

FM 563 MAR 2021

IH 10, SOUTHLIMITS FROM: SH 61LIMITS TO:

     $            46,604

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.979

NNHS:

ROW CSJ:

1023-01-036BEAUMONT CHAMBERS

HAZARD ELIMINATION & SAFETY

FM 563 MAR 2021

0.11 MI N OF FM 2041, SOUTHLIMITS FROM: 0.08 MI N OF SH 61LIMITS TO:

     $       2,343,327

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.134

NNHS:

ROW CSJ:
      $      5,589,9313 Projects1023-01-035CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     8,239,9314 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 
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PROJECT 
LENGTH TYPE

BEAUMONT DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0200-11-109BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

US 69 APR 2021

LNVA CANAL, SOUTHLIMITS FROM: 0.20 MILES SOUTH OF DELAWARE ST.LIMITS TO:

     $       3,587,912

DESCRIPTION:

PROJ NUM:

3.650

YNHS:

ROW CSJ:
      $      3,587,9121 Project0200-11-109CONTRACT CSJ: APR 2021

0200-15-021BEAUMONT JEFFERSON

SURFACING/ROADWAY RESTORATION

US 69 APR 2021

0.8 MILES NORTH OF SPURLOCK RD., SOUTHLIMITS FROM: FM 365LIMITS TO:

     $       1,879,289

DESCRIPTION:

C 200-15-21PROJ NUM:

2.540

YNHS:

ROW CSJ:

0200-16-022BEAUMONT JEFFERSON

SURFACING/ROADWAY RESTORATION

US 69 APR 2021

FM 365, SOUTHLIMITS FROM: 39TH STLIMITS TO:

     $       2,007,303

DESCRIPTION:

C 200-16-22PROJ NUM:

3.480

YNHS:

ROW CSJ:
      $      3,886,5922 Projects0200-15-021CONTRACT CSJ: APR 2021

0200-15-026BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

US 69 APR 2021

SPURLOCK RD, SOUTHLIMITS FROM: FM 365LIMITS TO:

     $       2,459,184

DESCRIPTION:

PROJ NUM:

2.550

YNHS:

ROW CSJ:
      $      2,459,1841 Project0200-15-026CONTRACT CSJ: APR 2021

0200-16-026BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

US 69 APR 2021

FM 365, SOUTHLIMITS FROM: 0.33 MILES SOUTH OF LAKE ARTHUR DRIVELIMITS TO:

     $       1,558,446

DESCRIPTION:

PROJ NUM:

1.614

YNHS:

ROW CSJ:
      $      1,558,4461 Project0200-16-026CONTRACT CSJ: APR 2021

0339-03-039BEAUMONT HARDIN

CONSTRUCT NEW ROAD

SH 105 APR 2021

AT OLD BATSON-SARATOGA ROADLIMITS FROM: .LIMITS TO:

     $          448,122

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.400

YNHS:

ROW CSJ:
      $         448,1221 Project0339-03-039CONTRACT CSJ: APR 2021

0368-03-037BEAUMONT JEFFERSON

CONSTRUCT NEW ROADWAY LANES

SH 124 APR 2021

0.6 MI E OF FM 364, WESTLIMITS FROM: 0.289 MI E OF FM 364LIMITS TO:

     $          256,866

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.311

NNHS:

ROW CSJ:

0368-04-032BEAUMONT JEFFERSON

CONSTRUCT NEW ROADWAY LANES

SH 124 APR 2021

0.5 MI W OF BROOKS RD, WESTLIMITS FROM: 0.6 MI E OF FM 364LIMITS TO:

     $          256,866

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.276

NNHS:

ROW CSJ:
      $         513,7322 Projects0368-03-037CONTRACT CSJ: APR 2021

0388-03-081BEAUMONT LIBERTY

HAZARD ELIMINATION & SAFETY

SH 146 APR 2021

0.599 MI N OF FM 1011, SOUTHLIMITS FROM: 0.29 MI N OF FM 1011LIMITS TO:

     $          275,511

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.309

NNHS:

ROW CSJ:
      $         275,5111 Project0388-03-081CONTRACT CSJ: APR 2021

0593-01-130BEAUMONT LIBERTY

HAZARD ELIMINATION & SAFETY

SH 105 APR 2021

0.07 MI W OF CR 2247, EASTLIMITS FROM: 0.968 MI E OF CR 2247LIMITS TO:

     $          900,763

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.038

YNHS:

ROW CSJ:
      $         900,7631 Project0593-01-130CONTRACT CSJ: APR 2021

0882-02-059BEAUMONT ORANGE

HAZARD ELIMINATION & SAFETY

FM 1006 APR 2021

SH 87, EASTLIMITS FROM: 0.171 MI N OF FM 2177LIMITS TO:

     $          657,796

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.731

NNHS:

ROW CSJ:
      $         657,7961 Project0882-02-059CONTRACT CSJ: APR 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1022-01-034BEAUMONT CHAMBERS

BRIDGE REPLACEMENT

FM 562 APR 2021

AT LONE OAK BAYOULIMITS FROM: (STR 200360102201006)LIMITS TO:

     $          480,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.011

NNHS:

ROW CSJ:
      $         480,0001 Project1022-01-034CONTRACT CSJ: APR 2021

1096-01-065BEAUMONT HARDIN

HAZARD ELIMINATION & SAFETY

FM 770 APR 2021

0.12 MI S OF SH 105, SOUTHLIMITS FROM: LIBERTY C/LLIMITS TO:

     $       2,284,954

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.081

NNHS:

ROW CSJ:
      $      2,284,9541 Project1096-01-065CONTRACT CSJ: APR 2021

2367-01-061BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

SH 82 APR 2021

AT LEVEE RDLIMITS FROM: .LIMITS TO:

     $            22,321

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

2562-01-023BEAUMONT ORANGE

CONSTRUCT NEW ROAD

FM 1442 APR 2021

FM 105, SOUTHLIMITS FROM: FM 408LIMITS TO:

     $       3,690,354

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.914

NNHS:

ROW CSJ:
      $      3,712,6752 Projects2367-01-061CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   20,765,68715 Projects 12 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0028-03-107BEAUMONT LIBERTY

HAZARD ELIMINATION & SAFETY

US 90 MAY 2021

AT FM 1413LIMITS FROM: .LIMITS TO:

     $     12,206,954

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.800

NNHS:

ROW CSJ:

0028-03-108BEAUMONT LIBERTY

SURFACING/ROADWAY RESTORATION

US 90 MAY 2021

HARRIS COUNTY LINE, EASTLIMITS FROM: UPRRLIMITS TO:

     $       5,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

7.000

NNHS:

ROW CSJ:
      $    17,206,9542 Projects0028-03-107CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0028-06-083BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

US 90 MAY 2021

AT FM 364LIMITS FROM: .LIMITS TO:

     $          152,032

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.020

YNHS:

ROW CSJ:

0028-06-084BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

US 90 MAY 2021

AT FM 364LIMITS FROM: .LIMITS TO:

     $            29,880

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.020

NNHS:

ROW CSJ:

0028-07-056BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

US 90 MAY 2021

AT LANGHAM RDLIMITS FROM: .LIMITS TO:

     $          181,548

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0028-07-057BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

US 90 MAY 2021

AT LINDBERGH DRLIMITS FROM: .LIMITS TO:

     $          157,253

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-05-148BEAUMONT HARDIN

TRAFFIC SIGNAL IMPROVEMENTS

US 96 MAY 2021

AT EAST CHANCELIMITS FROM: .LIMITS TO:

     $          168,271

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-05-149BEAUMONT HARDIN

TRAFFIC SIGNAL IMPROVEMENTS

US 96 MAY 2021

AT RAIDER LNLIMITS FROM: .LIMITS TO:

     $          178,778

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-05-150BEAUMONT HARDIN

TRAFFIC SIGNAL IMPROVEMENTS

US 96 MAY 2021

AT FM 421LIMITS FROM: .LIMITS TO:

     $          188,213

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-07-063BEAUMONT JEFFERSON

HAZARD ELIMINATION & SAFETY

US 69 MAY 2021

AT CHINN LNLIMITS FROM: (FRONTAGE ROADS)LIMITS TO:

     $            21,105

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-08-166BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SS 380 MAY 2021

AT CALDER AVELIMITS FROM: .LIMITS TO:

     $          189,271

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0065-08-167BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SS 380 MAY 2021

AT WASHINGTON BLVDLIMITS FROM: .LIMITS TO:

     $          138,285

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0200-10-083BEAUMONT HARDIN

TRAFFIC SIGNAL IMPROVEMENTS

US 69 MAY 2021

AT FOREST RDLIMITS FROM: .LIMITS TO:

     $          147,753

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0200-16-021BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

US 69 MAY 2021

AT FM 365LIMITS FROM: (FRONTAGE ROADS)LIMITS TO:

     $          310,802

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0213-08-091BEAUMONT JASPER

TRAFFIC SIGNAL IMPROVEMENTS

US 190 MAY 2021

AT FM 252LIMITS FROM: .LIMITS TO:

     $          187,903

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0305-07-068BEAUMONT ORANGE

TRAFFIC SIGNAL IMPROVEMENTS

SH 87 MAY 2021

AT MLK/FM 3247(W)LIMITS FROM: .LIMITS TO:

     $          147,308

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.112

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0305-07-069BEAUMONT ORANGE

TRAFFIC SIGNAL IMPROVEMENTS

SH 87 MAY 2021

AT FM 3247(E)/FM 736LIMITS FROM: .LIMITS TO:

     $          130,380

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.135

YNHS:

ROW CSJ:

0306-03-129BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SH 87 MAY 2021

AT MAIN AVELIMITS FROM: .LIMITS TO:

     $          167,088

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0306-03-130BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SH 87 MAY 2021

AT ROSEDALE DRLIMITS FROM: .LIMITS TO:

     $          177,138

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0306-03-131BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SH 87 MAY 2021

AT US 69LIMITS FROM: .LIMITS TO:

     $          181,625

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0667-01-119BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

SH 347 MAY 2021

AT 75TH STLIMITS FROM: .LIMITS TO:

     $          168,029

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0667-02-113BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

FM 366 MAY 2021

AT NEDERLAND AVELIMITS FROM: .LIMITS TO:

     $          151,814

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0667-02-114BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

FM 366 MAY 2021

AT MERRIMAN STLIMITS FROM: .LIMITS TO:

     $          178,337

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0667-02-115BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

FM 366 MAY 2021

AT PARK STLIMITS FROM: .LIMITS TO:

     $          123,161

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0932-01-115BEAUMONT JEFFERSON

TRAFFIC SIGNAL IMPROVEMENTS

FM 365 MAY 2021

AT FM 366LIMITS FROM: .LIMITS TO:

     $          187,309

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      3,663,28323 Projects0028-06-083CONTRACT CSJ: MAY 2021

0200-16-020BEAUMONT JEFFERSON

HIGHWAY IMPROVEMENT

US 69 MAY 2021

AT SH 73LIMITS FROM: .LIMITS TO:

     $     68,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.582

YNHS:

0200-16-025ROW CSJ:
      $    68,000,0001 Project0200-16-020CONTRACT CSJ: MAY 2021

0368-05-018BEAUMONT CHAMBERS

HAZARD ELIMINATION & SAFETY

FM 1663 MAY 2021

0.97 MI E OF FM 1406LIMITS FROM: 1.6 MI E OF FM 1406LIMITS TO:

     $          284,443

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.630

NNHS:

ROW CSJ:
      $         284,4431 Project0368-05-018CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0389-02-047BEAUMONT CHAMBERS

BRIDGE MAINTENANCE

SH 146 MAY 2021

AT SMITHS GULLYLIMITS FROM: (STR 200360038902027)LIMITS TO:

     $            76,840

DESCRIPTION:

BR     (   )PROJ NUM:

0.017

NNHS:

ROW CSJ:

0389-02-048BEAUMONT CHAMBERS

BRIDGE MAINTENANCE

SH 146 MAY 2021

AT MCGAR GULLYLIMITS FROM: (STR 200360038902028)LIMITS TO:

     $            44,948

DESCRIPTION:

BR     (   )PROJ NUM:

0.070

NNHS:

ROW CSJ:

0389-02-049BEAUMONT CHAMBERS

BRIDGE MAINTENANCE

SH 146 MAY 2021

AT THE IRRIGATION CANALLIMITS FROM: (STR 200360038902031)LIMITS TO:

     $            56,372

DESCRIPTION:

BR     (   )PROJ NUM:

0.009

NNHS:

ROW CSJ:
      $         178,1603 Projects0389-02-047CONTRACT CSJ: MAY 2021

0593-01-115BEAUMONT LIBERTY

BRIDGE MAINTENANCE

SH 105 MAY 2021

AT TARKINGTON BAYOU RELIEFLIMITS FROM: (STR 201460059301010)LIMITS TO:

     $            44,948

DESCRIPTION:

BR     (   )PROJ NUM:

0.005

YNHS:

ROW CSJ:

0593-01-116BEAUMONT LIBERTY

BRIDGE MAINTENANCE

SH 105 MAY 2021

AT TARKINGTON BAYOULIMITS FROM: (STR 201460059301011)LIMITS TO:

     $          120,632

DESCRIPTION:

BR     (   )PROJ NUM:

0.034

YNHS:

ROW CSJ:

0739-01-047BEAUMONT CHAMBERS

BRIDGE MAINTENANCE

IH 10 MAY 2021

AT DRAWLIMITS FROM: (STR 200360073901030)LIMITS TO:

     $            98,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.006

YNHS:

ROW CSJ:
      $         263,5803 Projects0593-01-115CONTRACT CSJ: MAY 2021

0920-02-096BEAUMONT LIBERTY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA MAY 2021

ON S.CLEVELAND, LOVERS LANE, AND FM 1409LIMITS FROM: FROM HOUSTON ST TO SOUTH OF BROWN RDLIMITS TO:

     $          389,057

DESCRIPTION:

STP ()SRSPROJ NUM:

0.000

NHS:

ROW CSJ:
      $         389,0571 Project0920-02-096CONTRACT CSJ: MAY 2021

0920-03-081BEAUMONT HARDIN

BRIDGE REPLACEMENT

CR MAY 2021

CR 101 AT FLAT CYPRESS CREEKLIMITS FROM: (STR 201010AA0101001)LIMITS TO:

     $          400,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.011

NNHS:

ROW CSJ:

0920-13-034BEAUMONT TYLER

BRIDGE REPLACEMENT

CR MAY 2021

AT BILLIAMS CREEKLIMITS FROM: (STR 202290AA0135001)LIMITS TO:

     $          326,000

DESCRIPTION:

BR 2020(409)PROJ NUM:

0.065

NNHS:

ROW CSJ:

0920-13-035BEAUMONT TYLER

BRIDGE REPLACEMENT

CR MAY 2021

CR 2790 AT CROW CREEKLIMITS FROM: (STR 202290AA0158001)LIMITS TO:

     $          300,000

DESCRIPTION:

BR 1902(419)PROJ NUM:

0.009

NNHS:

ROW CSJ:

0920-13-036BEAUMONT TYLER

BRIDGE REPLACEMENT

CR MAY 2021

CR 1700 AT KIMBALL CREEKLIMITS FROM: (STR 202290AA0296001)LIMITS TO:

     $          250,000

DESCRIPTION:

BR 1902(442)PROJ NUM:

0.007

NNHS:

ROW CSJ:
      $      1,276,0004 Projects0920-03-081CONTRACT CSJ: MAY 2021

1464-01-018BEAUMONT CHAMBERS

HAZARD ELIMINATION & SAFETY

FM 1663 MAY 2021

0.6 MI WEST OF FM 1406LIMITS FROM: 1.0 MI EAST OF FM 1406LIMITS TO:

     $          722,395

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.600

NNHS:

ROW CSJ:
      $         722,3951 Project1464-01-018CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   91,983,87239 Projects 9 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BEAUMONT $ 145,030,42683 Projects 33 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BROWNWOOD DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $1.28$1.28

$0.00NOVEMBER $13.14$13.14

$0.00DECEMBER $8.53$8.53

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $3.79$3.79

$0.00MARCH $0.00$0.00

$0.00APRIL $2.80$2.80

$0.00MAY $6.51$6.51

$0.00JUNE $16.46$16.46

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$52.51 $0.00 $52.51District Total:
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0923-06-077BROWNWOOD BROWN

BRIDGE REPLACEMENT

CR OCT 2020

CR 120 AT RED RIVERLIMITS FROM: .LIMITS TO:

     $          650,543

DESCRIPTION:

BR 2020(922)PROJ NUM:

4.109

NNHS:

ROW CSJ:

1039-02-096BROWNWOOD COMANCHE

BRIDGE REPLACEMENT

FM 1476 OCT 2020

AT HOLMSLEY CREEKLIMITS FROM: .LIMITS TO:

     $          630,770

DESCRIPTION:

BR 2B20(283)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,281,3132 Projects0923-06-077CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     1,281,3132 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BROWNWOOD DISTRICT

ESTIMATE
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0079-02-052BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

US 67 NOV 2020

0.5 MILES WEST OF INDIAN CREEKLIMITS FROM: BROWN C/LLIMITS TO:

     $       1,223,644

DESCRIPTION:

NH 2B20(309)PROJ NUM:

8.871

YNHS:

ROW CSJ:

0007-04-124BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 6 NOV 2020

AMMERMAN STREETLIMITS FROM: SH 112LIMITS TO:

     $            53,386

DESCRIPTION:

STP 2B20(310)PROJ NUM:

0.500

NNHS:

ROW CSJ:

0007-04-125BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 112 NOV 2020

SH 6LIMITS FROM: FM 570LIMITS TO:

     $          139,602

DESCRIPTION:

STP 2B20(310)PROJ NUM:

1.720

NNHS:

ROW CSJ:

0007-04-131BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

IH 20 NOV 2020

FM 570 (NFR)LIMITS FROM: 0.04 MI W OF LOOP 254 WLIMITS TO:

     $          250,331

DESCRIPTION:

NH 2B20(309)PROJ NUM:

5.376

YNHS:

ROW CSJ:

0007-04-132BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

IH 20 NOV 2020

FM 570 (SFR)LIMITS FROM: 0.4 MI W OF LOOP 254WLIMITS TO:

     $          211,193

DESCRIPTION:

NH 2B20(309)PROJ NUM:

5.174

YNHS:

ROW CSJ:

0054-05-023BROWNWOOD COLEMAN

PREVENTIVE MAINTENANCE

SH 206 NOV 2020

SH 153LIMITS FROM: US 84LIMITS TO:

     $            76,493

DESCRIPTION:

STP 2B20(310)PROJ NUM:

1.236

NNHS:

ROW CSJ:

0054-11-014BROWNWOOD MILLS

PREVENTIVE MAINTENANCE

SL 15 NOV 2020

US 84LIMITS FROM: US 183LIMITS TO:

     $            55,941

DESCRIPTION:

STP 2B20(310)PROJ NUM:

0.546

NNHS:

ROW CSJ:

0079-02-050BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

US 67 NOV 2020

SH 36LIMITS FROM: ELM STREETLIMITS TO:

     $          108,686

DESCRIPTION:

NH 2B20(309)PROJ NUM:

1.640

YNHS:

ROW CSJ:

0079-03-049BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

US 67 NOV 2020

ERATH C/LLIMITS FROM: SH 36LIMITS TO:

     $          762,638

DESCRIPTION:

NH 2B20(309)PROJ NUM:

15.411

YNHS:

ROW CSJ:

0099-01-034BROWNWOOD COLEMAN

PREVENTIVE MAINTENANCE

US 283 NOV 2020

US 67LIMITS FROM: FM 2633LIMITS TO:

     $          268,330

DESCRIPTION:

STP 2B20(310)PROJ NUM:

6.108

NNHS:

ROW CSJ:

0120-04-011BROWNWOOD MILLS

PREVENTIVE MAINTENANCE

FM 218 NOV 2020

SH 16LIMITS FROM: HAMILTON C/LLIMITS TO:

     $            97,929

DESCRIPTION:

STP 2B20(310)PROJ NUM:

3.137

NNHS:

ROW CSJ:

0129-01-035BROWNWOOD MC CULLOCH

PREVENTIVE MAINTENANCE

FM 1311 NOV 2020

US 190LIMITS FROM: MENARD C/LLIMITS TO:

     $          142,319

DESCRIPTION:

STP 2B20(310)PROJ NUM:

6.141

NNHS:

ROW CSJ:

0182-01-016BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 36 NOV 2020

US 183LIMITS FROM: COMANCHE C/LLIMITS TO:

     $          289,987

DESCRIPTION:

STP 2B20(310)PROJ NUM:

4.313

NNHS:

ROW CSJ:

0231-01-059BROWNWOOD LAMPASAS

PREVENTIVE MAINTENANCE

US 190 NOV 2020

LAMPASAS S.C.L.LIMITS FROM: CORYELL C/LLIMITS TO:

     $       1,277,433

DESCRIPTION:

NH 2B20(309)PROJ NUM:

14.972

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:15 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BROWNWOOD DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0251-05-058BROWNWOOD LAMPASAS

PREVENTIVE MAINTENANCE

US 281 NOV 2020

ADAMSVILLELIMITS FROM: 0.35 MI N OF US 183LIMITS TO:

     $          814,947

DESCRIPTION:

NH 2B20(309)PROJ NUM:

5.289

YNHS:

ROW CSJ:

0257-02-036BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 112 NOV 2020

UNION PACIFIC RRLIMITS FROM: SH 6LIMITS TO:

     $            40,505

DESCRIPTION:

STP 2B20(310)PROJ NUM:

0.310

NNHS:

ROW CSJ:

0272-06-039BROWNWOOD LAMPASAS

PREVENTIVE MAINTENANCE

US 183 NOV 2020

US 190LIMITS FROM: CR 2001LIMITS TO:

     $          708,734

DESCRIPTION:

NH 2B20(309)PROJ NUM:

12.704

YNHS:

ROW CSJ:

0288-03-030BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 16 NOV 2020

4.1 MI S OF IH 20LIMITS FROM: 5 MI N OF COMANCHE C/LLIMITS TO:

     $          318,479

DESCRIPTION:

STP 2B20(310)PROJ NUM:

7.926

NNHS:

ROW CSJ:

0288-03-031BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 16 NOV 2020

5 MI N OF COMANCHE C/LLIMITS FROM: COMANCHE C/LLIMITS TO:

     $          215,095

DESCRIPTION:

STP 2B20(310)PROJ NUM:

5.000

NNHS:

ROW CSJ:

0434-01-030BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

US 183 NOV 2020

CISCO N.C.LLIMITS FROM: SH 6LIMITS TO:

     $            59,507

DESCRIPTION:

STP 2B20(310)PROJ NUM:

0.858

NNHS:

ROW CSJ:

0566-01-026BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

PR 15 NOV 2020

SH 279LIMITS FROM: STATE PARKLIMITS TO:

     $          176,716

DESCRIPTION:

STP 2B20(310)PROJ NUM:

4.820

NNHS:

ROW CSJ:

0714-03-027BROWNWOOD STEPHENS

PREVENTIVE MAINTENANCE

FM 717 NOV 2020

US 180LIMITS FROM: EASTLAND C/LLIMITS TO:

     $          338,805

DESCRIPTION:

STP 2B20(310)PROJ NUM:

15.025

NNHS:

ROW CSJ:

0869-01-025BROWNWOOD COLEMAN

PREVENTIVE MAINTENANCE

FM 503 NOV 2020

US 67LIMITS FROM: FM 1929LIMITS TO:

     $          579,014

DESCRIPTION:

STP 2B20(310)PROJ NUM:

14.174

NNHS:

ROW CSJ:

0869-03-024BROWNWOOD MC CULLOCH

PREVENTIVE MAINTENANCE

FM 2028 NOV 2020

US 87 IN MELVINLIMITS FROM: US 87 IN BRADYLIMITS TO:

     $          455,587

DESCRIPTION:

STP 2B20(310)PROJ NUM:

21.046

NNHS:

ROW CSJ:

1028-01-027BROWNWOOD MILLS

PREVENTIVE MAINTENANCE

FM 574 NOV 2020

FM 45LIMITS FROM: US 183LIMITS TO:

     $          557,617

DESCRIPTION:

STP 2B20(310)PROJ NUM:

23.213

NNHS:

ROW CSJ:

1031-01-026BROWNWOOD STEPHENS

PREVENTIVE MAINTENANCE

FM 578 NOV 2020

YOUNG C/LLIMITS FROM: FM 1481LIMITS TO:

     $          105,842

DESCRIPTION:

STP 2B20(310)PROJ NUM:

4.157

NNHS:

ROW CSJ:

1031-01-027BROWNWOOD STEPHENS

PREVENTIVE MAINTENANCE

FM 578 NOV 2020

FM 1481LIMITS FROM: US 183LIMITS TO:

     $          178,652

DESCRIPTION:

STP 2B20(310)PROJ NUM:

6.886

NNHS:

ROW CSJ:

1032-01-035BROWNWOOD LAMPASAS

PREVENTIVE MAINTENANCE

FM 580 NOV 2020

US 183LIMITS FROM: 1.2 MI E OF FM 1715LIMITS TO:

     $          234,397

DESCRIPTION:

STP 2B20(310)PROJ NUM:

4.795

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1032-01-036BROWNWOOD LAMPASAS

PREVENTIVE MAINTENANCE

FM 580 NOV 2020

FM 2313LIMITS FROM: CORYELL C/LLIMITS TO:

     $          269,636

DESCRIPTION:

STP 2B20(310)PROJ NUM:

9.398

NNHS:

ROW CSJ:

1033-03-013BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FM 1689 NOV 2020

US 183, W.LIMITS FROM: COMANCHE C/LLIMITS TO:

     $          107,280

DESCRIPTION:

STP 2B20(310)PROJ NUM:

3.601

NNHS:

ROW CSJ:

1033-04-022BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

FM 1689 NOV 2020

BROWN C/LLIMITS FROM: FM 589LIMITS TO:

     $          214,866

DESCRIPTION:

STP 2B20(310)PROJ NUM:

8.810

NNHS:

ROW CSJ:

1038-02-019BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FM 1467 NOV 2020

US 183LIMITS FROM: US 67LIMITS TO:

     $          305,915

DESCRIPTION:

STP 2B20(310)PROJ NUM:

12.197

NNHS:

ROW CSJ:

1039-03-019BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

FM 1496 NOV 2020

SH 6LIMITS FROM: 2.8 MI S OF SH 6LIMITS TO:

     $            89,899

DESCRIPTION:

STP 2B20(310)PROJ NUM:

2.800

NNHS:

ROW CSJ:

1039-03-020BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

FM 1496 NOV 2020

2.8 MI S OF SH 6LIMITS FROM: FM 1476 (PLUS FOR EOP)LIMITS TO:

     $          163,262

DESCRIPTION:

STP 2B20(310)PROJ NUM:

6.286

NNHS:

ROW CSJ:

1239-01-030BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

FM 1027 NOV 2020

LP 389 IN CARBONLIMITS FROM: FM 587LIMITS TO:

     $          294,525

DESCRIPTION:

STP 2B20(310)PROJ NUM:

13.329

NNHS:

ROW CSJ:

2107-01-017BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

FM 2247 NOV 2020

FM 587LIMITS FROM: FS 2247LIMITS TO:

     $          329,155

DESCRIPTION:

STP 2B20(310)PROJ NUM:

15.054

NNHS:

ROW CSJ:

2107-03-007BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

FM 679 NOV 2020

FM 8, S.LIMITS FROM: COMANCHE C/LLIMITS TO:

     $            37,847

DESCRIPTION:

STP 2B20(310)PROJ NUM:

0.745

NNHS:

ROW CSJ:

2376-01-008BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

FM 2526 NOV 2020

FM 569LIMITS FROM: US 183LIMITS TO:

     $          129,913

DESCRIPTION:

STP 2B20(310)PROJ NUM:

5.288

NNHS:

ROW CSJ:

2376-02-010BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

FM 2526 NOV 2020

US 183LIMITS FROM: LP 389 IN CARBONLIMITS TO:

     $          210,476

DESCRIPTION:

STP 2B20(310)PROJ NUM:

8.082

NNHS:

ROW CSJ:

2487-01-008BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FM 1467 NOV 2020

US 67/US 84LIMITS FROM: US 84/US 183LIMITS TO:

     $          282,416

DESCRIPTION:

STP 2B20(310)PROJ NUM:

9.117

NNHS:

ROW CSJ:

2540-01-009BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FS 586 NOV 2020

US 67LIMITS FROM: FM 586LIMITS TO:

     $            64,015

DESCRIPTION:

STP 2B20(310)PROJ NUM:

1.143

NNHS:

ROW CSJ:

2541-02-008BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FM 2559 NOV 2020

FM 2273LIMITS FROM: PR 15LIMITS TO:

     $          143,275

DESCRIPTION:

STP 2B20(310)PROJ NUM:

4.977

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2638-01-024BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 206 NOV 2020

IH 20LIMITS FROM: 0.2 MI. S. OF FM 2526LIMITS TO:

     $          346,799

DESCRIPTION:

STP 2B20(310)PROJ NUM:

7.359

NNHS:

ROW CSJ:

2992-01-011BROWNWOOD COMANCHE

PREVENTIVE MAINTENANCE

FM 2861 NOV 2020

SH 16LIMITS FROM: US 67LIMITS TO:

     $          176,046

DESCRIPTION:

STP 2B20(310)PROJ NUM:

6.104

NNHS:

ROW CSJ:

3180-01-008BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

FM 3100 NOV 2020

FM 1467LIMITS FROM: US 67LIMITS TO:

     $          236,786

DESCRIPTION:

STP 2B20(310)PROJ NUM:

8.881

NNHS:

ROW CSJ:
      $    13,143,92045 Projects0079-02-052CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   13,143,92045 Projects 1 Contract

0070-06-041BROWNWOOD MC CULLOCH

RECONSTRUCT EXISTING ROADWAY

US 87 DEC 2020

BRADY CREEK BRIDGELIMITS FROM: .4 MILES WEST OF US 283LIMITS TO:

     $       8,417,992

DESCRIPTION:

NH 2B20(071)PROJ NUM:

3.547

YNHS:

ROW CSJ:

0070-06-052BROWNWOOD MC CULLOCH

LANDSCAPE DEVELOPMENT

US 87 DEC 2020

AT JACQUELINE RUFFIN ROADLIMITS FROM: .LIMITS TO:

     $          115,690

DESCRIPTION:

NH 2B20(071)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      8,533,6822 Projects0070-06-041CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     8,533,6822 Projects 1 Contract

0007-03-097BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

IH 20 FEB 2021

CALLAHAN C/LLIMITS FROM: .3 MI E OF FM 570LIMITS TO:

     $       1,519,362

DESCRIPTION:

STP     (   )HESPROJ NUM:

19.888

YNHS:

ROW CSJ:

0007-04-133BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

IH 20 FEB 2021

.3 MI E OF FM 570LIMITS FROM: .41 MI W OF FM 2461LIMITS TO:

     $       1,519,362

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.469

YNHS:

ROW CSJ:

0007-06-265BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

IH 20 FEB 2021

0.41 MI W OF FM 2461LIMITS FROM: LP 254 (E INTERSECTION)LIMITS TO:

     $          750,791

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.307

YNHS:

ROW CSJ:
      $      3,789,5153 Projects0007-03-097CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     3,789,5153 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0128-01-113BROWNWOOD BROWN

SURFACING/ROADWAY RESTORATION

US 377 APR 2021

0.037 MI S OF CR 199LIMITS FROM: MCCULLOCH C/LLIMITS TO:

     $          127,315

DESCRIPTION:

STP     (   )HESPROJ NUM:

15.647

NNHS:

ROW CSJ:
      $         127,3151 Project0128-01-113CONTRACT CSJ: APR 2021

0128-01-116BROWNWOOD BROWN

PREVENTIVE MAINTENANCE

US 377 APR 2021

FM 45LIMITS FROM: MCCULLOCH C/LLIMITS TO:

     $          601,731

DESCRIPTION:

STP     (   )HESPROJ NUM:

16.444

NNHS:

ROW CSJ:
      $         601,7311 Project0128-01-116CONTRACT CSJ: APR 2021

0182-01-017BROWNWOOD EASTLAND

PREVENTIVE MAINTENANCE

SH 36 APR 2021

0.003 MI. W. OF E MILLS STLIMITS FROM: COMANCHE C/LLIMITS TO:

     $          443,161

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.937

NNHS:

ROW CSJ:

0182-02-043BROWNWOOD COMANCHE

HAZARD ELIMINATION & SAFETY

SH 36 APR 2021

EASTLAND C/LLIMITS FROM: 0.322 MI. NW OF BARNES AVELIMITS TO:

     $          443,161

DESCRIPTION:

STP     (   )HESPROJ NUM:

20.760

NNHS:

ROW CSJ:

0183-01-044BROWNWOOD COMANCHE

HAZARD ELIMINATION & SAFETY

SH 36 APR 2021

US 67LIMITS FROM: HAMILTON C/LLIMITS TO:

     $          811,180

DESCRIPTION:

STP     (   )HESPROJ NUM:

22.265

NNHS:

ROW CSJ:
      $      1,697,5023 Projects0182-01-017CONTRACT CSJ: APR 2021

0183-01-049BROWNWOOD COMANCHE

INTERSECTION IMPROVEMENT

SH 36 APR 2021

AT US 67LIMITS FROM: .LIMITS TO:

     $            67,882

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           67,8821 Project0183-01-049CONTRACT CSJ: APR 2021

0288-03-033BROWNWOOD EASTLAND

INTERSECTION IMPROVEMENT

SH 16 APR 2021

AT FM 8LIMITS FROM: .LIMITS TO:

     $          159,694

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         159,6941 Project0288-03-033CONTRACT CSJ: APR 2021

0289-02-018BROWNWOOD MILLS

INTERSECTION IMPROVEMENT

SH 16 APR 2021

AT US 84LIMITS FROM: .LIMITS TO:

     $            40,415

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           40,4151 Project0289-02-018CONTRACT CSJ: APR 2021

0452-07-008BROWNWOOD COLEMAN

INTERSECTION IMPROVEMENT

FM 3425 APR 2021

AT SH 206LIMITS FROM: .LIMITS TO:

     $          100,812

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         100,8121 Project0452-07-008CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     2,795,3519 Projects 7 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0007-04-134BROWNWOOD EASTLAND

INSTALL TRAFFIC SIGNAL

SH 112 MAY 2021

AT IH 20 NORTH FRONTAGE ROADLIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0007-04-134CONTRACT CSJ: MAY 2021

0231-01-057BROWNWOOD LAMPASAS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 190 MAY 2021

AT FM 2313LIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

NH 2021()PROJ NUM:

0.200

YNHS:

0231-01-061ROW CSJ:
      $         250,0001 Project0231-01-057CONTRACT CSJ: MAY 2021

0274-01-038BROWNWOOD MILLS

TRAFFIC SIGNAL IMPROVEMENTS

US 183 MAY 2021

US 183LIMITS FROM: AT LP 15LIMITS TO:

     $          250,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.016

YNHS:

0274-01-042ROW CSJ:
      $         250,0001 Project0274-01-038CONTRACT CSJ: MAY 2021

0404-02-036BROWNWOOD STEPHENS

RECONSTRUCT EXISTING ROADWAY

US 183 MAY 2021

CR 257LIMITS FROM: US 180LIMITS TO:

     $       5,755,444

DESCRIPTION:

STP 1902(142)PROJ NUM:

0.973

NNHS:

0404-02-040ROW CSJ:
      $      5,755,4441 Project0404-02-036CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     6,505,4444 Projects 4 Contracts

0231-01-003BROWNWOOD LAMPASAS

WIDEN ROAD - ADD LANES

US 190 JUN 2021

0.6 MI W OF FM 2657LIMITS FROM: CORYELL COUNTY LINELIMITS TO:

     $       4,700,000

DESCRIPTION:

C 231-1-3PROJ NUM:

0.666

YNHS:

ROW CSJ:
      $      4,700,0001 Project0231-19-003CONTRACT CSJ: JUN 2021

0257-04-031BROWNWOOD EASTLAND

WIDEN ROAD - ADD SHOULDERS

SH 6 JUN 2021

0.18 MI. N. OF CRESSENT STLIMITS FROM: COMANCHE C/LLIMITS TO:

     $       9,350,000

DESCRIPTION:

C 257-4-31PROJ NUM:

1.334

YNHS:

ROW CSJ:
      $      9,350,0001 Project0257-04-031CONTRACT CSJ: JUN 2021

0288-03-032BROWNWOOD EASTLAND

BRIDGE REPLACEMENT

SH 16 JUN 2021

SH 16 AT BEAR CREEKLIMITS FROM: .LIMITS TO:

     $       1,420,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,420,0001 Project0288-03-032CONTRACT CSJ: JUN 2021

0923-06-079BROWNWOOD BROWN

BRIDGE REPLACEMENT

CR JUN 2021

CR 226 AT DRAWLIMITS FROM: .LIMITS TO:

     $          220,000

DESCRIPTION:

BR 2020(923)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0923-09-064BROWNWOOD EASTLAND

BRIDGE REPLACEMENT

CR JUN 2021

CR 136 AT DINNER BRANCH DRAWLIMITS FROM: .LIMITS TO:

     $          438,750

DESCRIPTION:

BR 2020(703)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         658,7502 Projects0923-06-079CONTRACT CSJ: JUN 2021

0923-06-083BROWNWOOD BROWN

BRIDGE REPLACEMENT

CR JUN 2021

CR 267 (ELKINS RD) AT LEWIS CREEKLIMITS FROM: .LIMITS TO:

     $          327,600

DESCRIPTION:

BR 2020(924)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         327,6001 Project0923-06-083CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   16,456,3506 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BROWNWOOD   $ 52,505,57571 Projects 20 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BRYAN DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.91SEPTEMBER $48.80$47.89

$0.37OCTOBER $18.78$18.41

$0.00NOVEMBER $7.03$7.03

$0.00DECEMBER $0.33$0.33

$0.00JANUARY $2.23$2.23

$0.00FEBRUARY $3.13$3.13

$0.00MARCH $0.00$0.00

$0.00APRIL $0.81$0.81

$0.00MAY $52.70$52.70

$0.00JUNE $0.55$0.55

$0.00JULY $203.88$203.88

$0.00AUGUST $20.29$20.29

$357.22 $1.29 $358.51District Total:
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TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0049-14-013BRYAN ROBERTSON

SEAL COAT

FM 46 OCT 2020

FALLS COUNTY LINELIMITS FROM: SH 14LIMITS TO:

     $          942,615

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0337-05-047BRYAN MILAM

SEAL COAT

FM 486 OCT 2020

FM 486LIMITS FROM: FM 3061LIMITS TO:

     $              7,258

DESCRIPTION:

STP 2021(089)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0338-08-041BRYAN WASHINGTON

SEAL COAT

FM 390 OCT 2020

FM 2679LIMITS FROM: SH 36LIMITS TO:

     $          178,375

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0426-01-012BRYAN FREESTONE

SEAL COAT

SH 179 OCT 2020

FM 533LIMITS FROM: SH 75LIMITS TO:

     $          379,412

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0456-03-020BRYAN FREESTONE

SEAL COAT

FM 1449 OCT 2020

FM 80LIMITS FROM: 1.7 MI W OF FM 80LIMITS TO:

     $            49,694

DESCRIPTION:

C 456-3-20PROJ NUM:

0.000

NNHS:

ROW CSJ:

0457-01-065BRYAN BURLESON

SEAL COAT

FM 50 OCT 2020

FM 60LIMITS FROM: THE WASHINGTON COUNTY LINELIMITS TO:

     $          511,596

DESCRIPTION:

STP 2021(066)PROJ NUM:

14.592

NNHS:

ROW CSJ:

0457-03-033BRYAN WASHINGTON

SEAL COAT

FM 50 OCT 2020

BURLESON COUNTY LINELIMITS FROM: FM 390LIMITS TO:

     $          146,612

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0476-01-005BRYAN WALKER

SEAL COAT

SS 59 OCT 2020

0.15 MI N OF SH 75LIMITS FROM: SH 75LIMITS TO:

     $              7,412

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0540-01-049BRYAN ROBERTSON

SEAL COAT

FM 46 OCT 2020

SH 14LIMITS FROM: US 79LIMITS TO:

     $          640,868

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0590-05-053BRYAN MILAM

SEAL COAT

FM 486 OCT 2020

FM 3061LIMITS FROM: FM 908LIMITS TO:

     $            69,452

DESCRIPTION:

STP 2021(089)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0590-06-008BRYAN MILAM

SEAL COAT

FM 3061 OCT 2020

FM 487LIMITS FROM: FM 486LIMITS TO:

     $          145,726

DESCRIPTION:

C 590-6-8PROJ NUM:

0.000

NNHS:

ROW CSJ:

0590-07-025BRYAN MILAM

SEAL COAT

FM 437 OCT 2020

BELL COUNTY LINELIMITS FROM: FM 487LIMITS TO:

     $          333,303

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0643-04-035BRYAN GRIMES

SEAL COAT

FM 244 OCT 2020

FM 39LIMITS FROM: SH 30LIMITS TO:

     $          561,416

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0643-05-060BRYAN GRIMES

SEAL COAT

FM 244 OCT 2020

SH 30LIMITS FROM: FM 3090LIMITS TO:

     $          100,416

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0648-02-020BRYAN BRAZOS

SEAL COAT

FM 50 OCT 2020

ROBERTSON COUNTY LINELIMITS FROM: SH 21LIMITS TO:

     $          162,821

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0648-03-072BRYAN BURLESON

SEAL COAT

FM 50 OCT 2020

SH 21LIMITS FROM: FM 60LIMITS TO:

     $          281,815

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0675-03-094BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFR @ SH 7LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $            33,322

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-03-095BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFR @ 2.4 MI S OF FM 2593LIMITS FROM: FM 2593LIMITS TO:

     $            82,803

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-03-096BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFR @ US 79LIMITS FROM: FREESTONE COUNTY LINELIMITS TO:

     $            64,406

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-04-072BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFR @ OSRLIMITS FROM: 0.3 MI N OF OSRLIMITS TO:

     $              6,213

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-04-073BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 WFR @ MADISON COUNTY LINELIMITS FROM: FM 977LIMITS TO:

     $          140,010

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-04-074BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFT @ 0.9 MI N OF OSRLIMITS FROM: 2.25 MI N OF OSRLIMITS TO:

     $            42,002

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-04-075BRYAN LEON

SEAL COAT

IH 45 OCT 2020

1.5 MI S OF FM 977LIMITS FROM: 0.3 MI N OF FM 977LIMITS TO:

     $            27,876

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-04-076BRYAN LEON

SEAL COAT

IH 45 OCT 2020

IH 45 EFR @ 0.75 MI S OF SH 7LIMITS FROM: SH 7LIMITS TO:

     $            22,285

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-05-094BRYAN MADISON

SEAL COAT

IH 45 OCT 2020

0.2 MI S OF OSRLIMITS FROM: OSRLIMITS TO:

     $              4,664

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-05-095BRYAN MADISON

SEAL COAT

IH 45 OCT 2020

SH 75LIMITS FROM: OSRLIMITS TO:

     $          213,616

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-06-112BRYAN WALKER

SEAL COAT

IH 45 OCT 2020

IH 45 WFR @ SS 59LIMITS FROM: 2.4 MI N OF SS 59LIMITS TO:

     $            78,073

DESCRIPTION:

NH 2021(090)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0720-04-011BRYAN GRIMES

SEAL COAT

FM 149 OCT 2020

FM 3090LIMITS FROM: SH 90LIMITS TO:

     $          143,298

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0756-02-031BRYAN WALKER

SEAL COAT

FM 980 OCT 2020

FM 247LIMITS FROM: SH 19LIMITS TO:

     $          548,942

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0833-11-034BRYAN BURLESON

SEAL COAT

FM 1362 OCT 2020

FM 2000LIMITS FROM: SH 21LIMITS TO:

     $          301,139

DESCRIPTION:

C 833-11-34PROJ NUM:

0.000

NNHS:

ROW CSJ:

0833-12-022BRYAN BURLESON

SEAL COAT

FM 1362 OCT 2020

SH 21LIMITS FROM: FM 166LIMITS TO:

     $          159,820

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0858-01-037BRYAN MILAM

SEAL COAT

FM 487 OCT 2020

BELL COUNTY LINELIMITS FROM: FM 437LIMITS TO:

     $            55,212

DESCRIPTION:

STP 2021(089)PROJ NUM:

1.684

NNHS:

ROW CSJ:

0944-01-027BRYAN GRIMES

SEAL COAT

FM 2988 OCT 2020

SH 6LIMITS FROM: FM 362LIMITS TO:

     $          153,084

DESCRIPTION:

C 944-1-27PROJ NUM:

0.000

NNHS:

ROW CSJ:

1129-02-022BRYAN BURLESON

SEAL COAT

FM 2000 OCT 2020

FM 1362LIMITS FROM: SH 21LIMITS TO:

     $          457,947

DESCRIPTION:

C 1129-2-22PROJ NUM:

0.000

NNHS:

ROW CSJ:

1210-01-015BRYAN ROBERTSON

SEAL COAT

FM 979 OCT 2020

SH 6LIMITS FROM: FM 46LIMITS TO:

     $          318,299

DESCRIPTION:

C 1210-1-15PROJ NUM:

0.000

NNHS:

ROW CSJ:

1210-02-013BRYAN ROBERTSON

SEAL COAT

FM 979 OCT 2020

MILAM COUNTY LINELIMITS FROM: SH 6LIMITS TO:

     $          138,912

DESCRIPTION:

C 1210-2-13PROJ NUM:

0.000

NNHS:

ROW CSJ:

1210-03-032BRYAN MILAM

SEAL COAT

FM 979 OCT 2020

3.4 MI N OF FM 487LIMITS FROM: ROBERTSON COUNTY LINELIMITS TO:

     $          239,275

DESCRIPTION:

C 1210-3-32PROJ NUM:

0.000

NNHS:

ROW CSJ:

1223-01-044BRYAN LEON

SEAL COAT

FM 1119 OCT 2020

SH 7LIMITS FROM: 5.0 MI S OF SH 7LIMITS TO:

     $          203,273

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1325-02-015BRYAN FREESTONE

SEAL COAT

FM 489 OCT 2020

LIMESTONE COUNTY LINELIMITS FROM: FM 80LIMITS TO:

     $          162,886

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1326-02-021BRYAN FREESTONE

SEAL COAT

FM 1365 OCT 2020

LIMESTONE COUNTY LINELIMITS FROM: BU 84-RLIMITS TO:

     $          241,918

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1327-01-008BRYAN FREESTONE

SEAL COAT

FM 1367 OCT 2020

END OF STATE MAINTENANCELIMITS FROM: US 84LIMITS TO:

     $            54,716

DESCRIPTION:

C 1327-1-8PROJ NUM:

0.000

NNHS:

ROW CSJ:

1402-01-037BRYAN WALKER

SEAL COAT

FM 1375 OCT 2020

SH 150LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          268,204

DESCRIPTION:

C 1402-1-37PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1564-01-031BRYAN WASHINGTON

SEAL COAT

FM 1697 OCT 2020

LEE COUNTY LINELIMITS FROM: FM 2780LIMITS TO:

     $            24,100

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1564-01-032BRYAN WASHINGTON

SEAL COAT

FM 1697 OCT 2020

FM 2780 SLIMITS FROM: FM 390LIMITS TO:

     $            32,040

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1706-01-032BRYAN WALKER

SEAL COAT

FM 1791 OCT 2020

SH 75LIMITS FROM: SH 30LIMITS TO:

     $          164,023

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1953-01-030BRYAN MILAM

SEAL COAT

FM 2095 OCT 2020

FM 3242LIMITS FROM: US 79LIMITS TO:

     $          227,060

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1954-01-014BRYAN ROBERTSON

SEAL COAT

FM 2096 OCT 2020

FM 979LIMITS FROM: US 79LIMITS TO:

     $          313,493

DESCRIPTION:

C 1954-1-14PROJ NUM:

0.000

NNHS:

ROW CSJ:

2028-01-012BRYAN MILAM

SEAL COAT

FM 3242 OCT 2020

FM 2095LIMITS FROM: US 79LIMITS TO:

     $          233,227

DESCRIPTION:

C 2028-1-12PROJ NUM:

0.000

NNHS:

ROW CSJ:

2029-01-014BRYAN ROBERTSON

SEAL COAT

FM 2159 OCT 2020

FM 1373LIMITS FROM: SH 6LIMITS TO:

     $          255,879

DESCRIPTION:

C 2029-1-14PROJ NUM:

0.000

NNHS:

ROW CSJ:

2132-01-012BRYAN MADISON

SEAL COAT

FM 2289 OCT 2020

OSRLIMITS FROM: FM 1452LIMITS TO:

     $          350,134

DESCRIPTION:

C 2132-1-12PROJ NUM:

0.000

NNHS:

ROW CSJ:

2134-01-029BRYAN ROBERTSON

SEAL COAT

FM 979 OCT 2020

FM 46LIMITS FROM: FM 2293LIMITS TO:

     $          177,997

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2136-03-007BRYAN MILAM

SEAL COAT

FM 2268 OCT 2020

BELL COUNTY LINELIMITS FROM: FM 437LIMITS TO:

     $            49,805

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2237-01-011BRYAN MILAM

SEAL COAT

FM 979 OCT 2020

FM 485LIMITS FROM: 3.4 MI N OF FM 485LIMITS TO:

     $          104,106

DESCRIPTION:

C 2237-1-11PROJ NUM:

0.000

NNHS:

ROW CSJ:

2439-01-008BRYAN LEON

SEAL COAT

FM 2539 OCT 2020

SH 75LIMITS FROM: 1.96 MI W OF SH 75LIMITS TO:

     $            70,782

DESCRIPTION:

C 2439-1-8PROJ NUM:

0.000

NNHS:

ROW CSJ:

2830-02-012BRYAN WASHINGTON

SEAL COAT

FM 1697 OCT 2020

FM 2780 NLIMITS FROM: FM 2780 SLIMITS TO:

     $          220,265

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3177-01-010BRYAN GRIMES

SEAL COAT

FM 244 OCT 2020

FM 3090LIMITS FROM: SH 90LIMITS TO:

     $          237,334

DESCRIPTION:

STP 2021(066)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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3303-01-009BRYAN MADISON

SEAL COAT

FM 2865 OCT 2020

2.52 MI N OF US 190LIMITS FROM: US 190LIMITS TO:

     $            79,513

DESCRIPTION:

C 3303-1-9PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    11,220,74457 Projects0049-14-013CONTRACT CSJ: OCT 2020

0050-01-087BRYAN BRAZOS

HAZARD ELIMINATION & SAFETY

BS 6-R OCT 2020

AT WALTON DRIVE/NEW MAIN DRIVELIMITS FROM: .WALIMITS TO:

     $          469,671

DESCRIPTION:

STP 2021(024)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0057-04-032BRYAN FREESTONE

INSTALL TRAFFIC SIGNAL

US 84 OCT 2020

AT FM 1580LIMITS FROM: .LIMITS TO:

     $          234,876

DESCRIPTION:

STP 2021(133)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0093-03-025BRYAN FREESTONE

INSTALL FLASHING BEACON

SH 14 OCT 2020

WEST MAIN AVENUELIMITS FROM: WEST COLORADO AVENUELIMITS TO:

     $            29,814

DESCRIPTION:

STP 2021(026)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0204-05-043BRYAN MILAM

INSTALL FLASHING BEACON

US 79 OCT 2020

0.05 MI W OF NORTH BROADWAY STREETLIMITS FROM: 0.04 MI WEST OF 5TH STREETLIMITS TO:

     $            44,721

DESCRIPTION:

NH 2021(025)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0315-02-056BRYAN GRIMES

ADVANCED TRAFFIC MANAGEMENT SYSTEM

SH 90 OCT 2020

0.4 MI N OF FM 39LIMITS FROM: 0.4 MI S OF FM 39LIMITS TO:

     $            21,880

DESCRIPTION:

STP 2021(026)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0506-01-115BRYAN BRAZOS

HAZARD ELIMINATION & SAFETY

FM 60 OCT 2020

AT NIMITZ ST.LIMITS FROM: .LIMITS TO:

     $          330,901

DESCRIPTION:

STP 2021(024)HESPROJ NUM:

0.400

YNHS:

ROW CSJ:

0720-01-042BRYAN GRIMES

ADVANCED TRAFFIC MANAGEMENT SYSTEM

FM 149 OCT 2020

0.1 MI E OF FM 1486LIMITS FROM: 0.4 MI W OF CR 216LIMITS TO:

     $            66,040

DESCRIPTION:

STP 2021(026)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0917-17-079BRYAN GRIMES

INSTALL FLASHING BEACON

VA OCT 2020

VARIOUSLIMITS FROM: VARIOUSLIMITS TO:

     $          117,976

DESCRIPTION:

STP 2021(026)PROJ NUM:

0.000

NHS:

ROW CSJ:

3537-01-006BRYAN FREESTONE

INSTALL FLASHING BEACON

FM 553 OCT 2020

US 84LIMITS FROM: 0.5 MI S OF US 84LIMITS TO:

     $            74,215

DESCRIPTION:

STP 2021(026)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,390,0949 Projects0050-01-087CONTRACT CSJ: OCT 2020

0212-02-040BRYAN WALKER

SEAL COAT

SH 30 OCT 2020

0.7 MI W OF FM 1791LIMITS FROM: IH 45LIMITS TO:

     $          730,222

DESCRIPTION:

STP 2021(040)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0315-06-046BRYAN WASHINGTON

SEAL COAT

SH 105 OCT 2020

1.4 MI S OF FM 2193LIMITS FROM: BRAZOS COUNTY LINELIMITS TO:

     $          895,781

DESCRIPTION:

NH 2021(041)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0315-07-038BRYAN WASHINGTON

SEAL COAT

SH 105 OCT 2020

BU 290 FLIMITS FROM: 1.4 MI S OF FM 2193LIMITS TO:

     $          634,780

DESCRIPTION:

STP 2021(040)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,260,7833 Projects0212-02-040CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0540-04-005BRYAN BRAZOS

HIGHWAY/RAILROAD IMPROVEMENT

FM 2154 OCT 2020

AT HOLLEMAN DRIVELIMITS FROM: .LIMITS TO:

     $       1,729,032

DESCRIPTION:

NH 2B20(206)PROJ NUM:

0.016

YNHS:

0540-04-087ROW CSJ:

0540-04-006BRYAN BRAZOS

HIGHWAY IMPROVEMENT

FM 2154 OCT 2020

AT HOLLEMAN DRIVELIMITS FROM: .LIMITS TO:

     $          645,935

DESCRIPTION:

NH 2B20(207)PROJ NUM:

0.016

YNHS:

ROW CSJ:

0540-04-087BRYAN BRAZOS

RIGHT OF WAY

FM 2154 OCT 2020

AT HOLLEMAN DRIVELIMITS FROM: .LIMITS TO:

     $          253,403

DESCRIPTION:

ROW 540-4-87PROJ NUM:

0.016

YNHS:

0540-04-087ROW CSJ:
      $      2,628,3703 Projects0540-04-005CONTRACT CSJ: OCT 2020

2087-01-021BRYAN MILAM

BRIDGE REPLACEMENT

FM 908 OCT 2020

AT BRUSHY CREEKLIMITS FROM: .LIMITS TO:

     $       1,280,586

DESCRIPTION:

BR 2021(027)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,280,5861 Project2087-01-021CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   18,780,57773 Projects 5 Contracts

1400-02-025BRYAN GRIMES

HAZARD ELIMINATION & SAFETY

FM 1774 NOV 2020

AT CR 302LIMITS FROM: .LIMITS TO:

     $          473,394

DESCRIPTION:

STP 2B20(107)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0050-03-108BRYAN GRIMES

INSTALL ILLUMINATION

SH 6 NOV 2020

AT FM 3090LIMITS FROM: .LIMITS TO:

     $            56,067

DESCRIPTION:

STP 2B20(167)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0675-03-093BRYAN LEON

INSTALL ILLUMINATION

IH 45 NOV 2020

AT SH 164LIMITS FROM: .LIMITS TO:

     $          235,000

DESCRIPTION:

STP 2B20(168)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

1400-02-026BRYAN GRIMES

HAZARD ELIMINATION & SAFETY

FM 1774 NOV 2020

CR 302LIMITS FROM: WALLER COUNTY LINELIMITS TO:

     $       3,015,874

DESCRIPTION:

STP 2B20(107)HESPROJ NUM:

1.770

NNHS:

ROW CSJ:

1400-02-027BRYAN GRIMES

PREVENTIVE MAINTENANCE

FM 1774 NOV 2020

SH 249 (FUTURE)LIMITS FROM: CR 302LIMITS TO:

     $       3,248,717

DESCRIPTION:

STP 2B20(108)PROJ NUM:

1.945

NNHS:

ROW CSJ:
      $      7,029,0525 Projects1400-02-025CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     7,029,0525 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
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0639-02-033BRYAN MADISON

HAZARD ELIMINATION & SAFETY

FM 39 DEC 2020

AT BUNDIC ROADLIMITS FROM: .LIMITS TO:

     $            99,170

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0713-01-043BRYAN BURLESON

HAZARD ELIMINATION & SAFETY

FM 60 DEC 2020

AT CO 132LIMITS FROM: .LIMITS TO:

     $            99,170

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

1563-01-016BRYAN ROBERTSON

HAZARD ELIMINATION & SAFETY

FM 1644 DEC 2020

AT FM 485LIMITS FROM: .LIMITS TO:

     $            42,650

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.067

NNHS:

ROW CSJ:

1563-02-019BRYAN ROBERTSON

HAZARD ELIMINATION & SAFETY

FM 1644 DEC 2020

AT FM 485LIMITS FROM: .LIMITS TO:

     $            85,301

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.148

NNHS:

ROW CSJ:
      $         326,2914 Projects0639-02-033CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $        326,2914 Projects 1 Contract

1507-02-016BRYAN BURLESON

HAZARD ELIMINATION & SAFETY

FM 696 JAN 2021

LEE COUNTY LINELIMITS FROM: SH 21LIMITS TO:

     $          769,525

DESCRIPTION:

STP  (  )  HESPROJ NUM:

5.844

NNHS:

ROW CSJ:

1129-02-019BRYAN BURLESON

HAZARD ELIMINATION & SAFETY

FM 2000 JAN 2021

FM 1362LIMITS FROM: SH 21LIMITS TO:

     $            74,432

DESCRIPTION:

STP     (   )HESPROJ NUM:

12.921

NNHS:

ROW CSJ:

1129-02-020BRYAN BURLESON

HAZARD ELIMINATION & SAFETY

FM 2000 JAN 2021

FM 1362LIMITS FROM: SH 21LIMITS TO:

     $       1,385,132

DESCRIPTION:

STP     (   )HESPROJ NUM:

12.923

NNHS:

ROW CSJ:
      $      2,229,0893 Projects1507-02-016CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     2,229,0893 Projects 1 Contract

0675-03-067BRYAN LEON

HIGHWAY IMPROVEMENT

IH 45 FEB 2021

SH 7LIMITS FROM: FREESTONE COUNTY LINELIMITS TO:

     $       2,100,000

DESCRIPTION:

NH     (   )PROJ NUM:

16.790

YNHS:

ROW CSJ:

0675-02-094BRYAN FREESTONE

BRIDGE MAINTENANCE

IH 45 FEB 2021

FREESTONE COUNTY LINELIMITS FROM: 0.3 MI N OF FREESTONE COUNTY LINELIMITS TO:

     $            25,000

DESCRIPTION:

NH (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,125,0002 Projects0675-03-067CONTRACT CSJ: FEB 2021

2850-01-018BRYAN WALKER

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 2821 FEB 2021

AT ROSENWALL ROADLIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,000,0001 Project2850-01-018CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     3,125,0003 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 
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PROJECT 
LENGTH TYPE

BRYAN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0186-06-091BRYAN WASHINGTON

INSTALL TRAFFIC SIGNAL

US 290 APR 2021

AT CHAPPEL HILLLIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         500,0001 Project0186-06-091CONTRACT CSJ: APR 2021

0459-01-080BRYAN FREESTONE

BRIDGE MAINTENANCE

FM 488 APR 2021

AT RICHLAND CHAMBERSLIMITS FROM: .LIMITS TO:

     $          305,708

DESCRIPTION:

BR ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         305,7081 Project0459-01-080CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $        805,7082 Projects 2 Contracts

0648-03-049BRYAN BURLESON

WIDEN ROAD - ADD LANES

FM 60 MAY 2021

SH 36LIMITS FROM: 2.0 MILES EAST OF SH 36 NEAR CR 426LIMITS TO:

     $     14,000,000

DESCRIPTION:

STP      (   )PROJ NUM:

2.000

NNHS:

0648-03-064ROW CSJ:

0648-03-051BRYAN BURLESON

CONSTRUCT NEW ROAD

FM 60 MAY 2021

2.0 MI EAST OF SH 36 NEAR CR 426LIMITS FROM: 0.8 MI WEST OF FM 2039LIMITS TO:

     $     38,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

5.620

NNHS:

0648-03-063ROW CSJ:
      $    52,000,0002 Projects0648-03-049CONTRACT CSJ: MAY 2021

0917-30-054BRYAN BURLESON

BRIDGE REPLACEMENT

CR MAY 2021

ON CR 255 (LOCAL ROAD 301)LIMITS FROM: AT OAK BRANCHLIMITS TO:

     $          700,000

DESCRIPTION:

BR 1702(413)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         700,0001 Project0917-30-054CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   52,700,0003 Projects 2 Contracts

0540-08-008BRYAN BRAZOS

HAZARD ELIMINATION & SAFETY

SH 40 JUN 2021

AT FM 2154LIMITS FROM: .LIMITS TO:

     $          282,377

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.100

YNHS:

ROW CSJ:

0057-03-044BRYAN FREESTONE

INSTALL TRAFFIC SIGNAL

US 84 JUN 2021

0.1 MI W OF US 84RLIMITS FROM: 0.1 MI E OF US 84RLIMITS TO:

     $          266,350

DESCRIPTION:

STP (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         548,7272 Projects0540-08-008CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $        548,7272 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LENGTH TYPE
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0110-01-049BRYAN WALKER

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 75 JUL 2021

AT 2793LIMITS FROM: .LIMITS TO:

     $          540,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NNHS:

ROW CSJ:

0116-03-066BRYAN BURLESON

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 21 JUL 2021

AT FM 2000LIMITS FROM: .LIMITS TO:

     $          400,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0117-05-055BRYAN MADISON

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 21 JUL 2021

AT FM 2346LIMITS FROM: .LIMITS TO:

     $          630,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0213-01-046BRYAN WALKER

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 190 JUL 2021

AT FM 405LIMITS FROM: .LIMITS TO:

     $          480,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NNHS:

ROW CSJ:

3138-02-017BRYAN BRAZOS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 47 JUL 2021

AT FM 1688LIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

NH 2B20(205)PROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      2,550,0005 Projects0110-01-049CONTRACT CSJ: JUL 2021

0675-07-097BRYAN WALKER

WIDEN ROAD - ADD LANES

IH 45 JUL 2021

0.3 MILES NORTH OF SH 19LIMITS FROM: SH 30LIMITS TO:

     $   170,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

3.559

YNHS:

0675-07-104ROW CSJ:

0675-06-108BRYAN WALKER

WIDEN ROAD - ADD LANES

IH 45 JUL 2021

SH 30LIMITS FROM: 0.9 MILES NORTH OF SH 30LIMITS TO:

     $     30,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.891

YNHS:

0675-06-109ROW CSJ:
      $  200,000,0002 Projects0675-07-097CONTRACT CSJ: JUL 2021

0955-01-027BRYAN BURLESON

HAZARD ELIMINATION & SAFETY

FM 166 JUL 2021

SH 36LIMITS FROM: FM 50LIMITS TO:

     $       1,331,788

DESCRIPTION:

STP     (   )HESPROJ NUM:

15.540

NNHS:

ROW CSJ:
      $      1,331,7881 Project0955-01-027CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $ 203,881,7888 Projects 3 Contracts

0050-03-096BRYAN GRIMES

HAZARD ELIMINATION & SAFETY

SH 6 AUG 2021

AT FM 2LIMITS FROM: .LIMITS TO:

     $     18,928,599

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.400

YNHS:

0050-03-104ROW CSJ:
      $    18,928,5991 Project0050-03-096CONTRACT CSJ: AUG 2021

1316-01-067BRYAN BRAZOS

HAZARD ELIMINATION & SAFETY

FM 1179 AUG 2021

CARTER CREEK PKWYLIMITS FROM: S. COLLEGE AVELIMITS TO:

     $          790,927

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.833

YNHS:

ROW CSJ:

1316-01-073BRYAN BRAZOS

HAZARD ELIMINATION & SAFETY

FM 1179 AUG 2021

KENT STREETLIMITS FROM: CARTER CREEK PARKWAYLIMITS TO:

     $          565,581

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.611

YNHS:

ROW CSJ:
      $      1,356,5082 Projects1316-01-067CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   20,285,1073 Projects 2 Contracts

BRYAN $ 309,711,339106 Projects 20 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:16 PM

CHILDRESS DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $10.61$10.61

$0.00NOVEMBER $8.31$8.31

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $1.00$1.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $5.25$5.25

$0.00JULY $10.30$10.30

$0.00AUGUST $0.00$0.00

$35.46 $0.00 $35.46District Total:
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0042-08-058CHILDRESS DONLEY

HIGHWAY IMPROVEMENT

US 287 OCT 2020

CONCRETE SECTION IN HEDLEY, SOUTHLIMITS FROM: HALL C/L_(NBL)LIMITS TO:

     $       3,773,333

DESCRIPTION:

NH 2021(092)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      3,773,3331 Project0042-08-058CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

CHILDRESS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0042-12-085CHILDRESS CHILDRESS

SEAL COAT

US 287 OCT 2020

HALL C/L, EASTLIMITS FROM: CHILDRESS WCLLIMITS TO:

     $       1,141,461

DESCRIPTION:

NH 2021(047)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0030-08-037CHILDRESS WHEELER

SEAL COAT

US 83 OCT 2020

WHEELER NCL, SOUTHLIMITS FROM: SH 152LIMITS TO:

     $            24,393

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0030-09-048CHILDRESS WHEELER

SEAL COAT

US 83 OCT 2020

SH 152, SOUTHLIMITS FROM: BI 40JLIMITS TO:

     $          884,775

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0031-01-023CHILDRESS WHEELER

SEAL COAT

US 83 OCT 2020

BI 40J, SOUTHLIMITS FROM: COLLINGSWORTH C/LLIMITS TO:

     $          166,644

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0031-03-046CHILDRESS COLLINGSWORT

SEAL COAT

US 83 OCT 2020

FM 1439, SOUTHLIMITS FROM: 4.522 MILESLIMITS TO:

     $          194,968

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0031-04-055CHILDRESS COLLINGSWORT

SEAL COAT

US 83 OCT 2020

SALT FORK RED RIVER, SOUTHLIMITS FROM: WELLINGTON SOUTH CITY LIMITSLIMITS TO:

     $          517,716

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0042-09-130CHILDRESS HALL

SEAL COAT

US 287 OCT 2020

ESTELLINE ECL, EASTLIMITS FROM: CHILDRESS C/LLIMITS TO:

     $            69,762

DESCRIPTION:

NH 2021(047)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0043-16-018CHILDRESS CHILDRESS

SEAL COAT

FM 164 OCT 2020

US 62, EASTLIMITS FROM: US 287LIMITS TO:

     $            85,496

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0098-03-039CHILDRESS FOARD

SEAL COAT

SH 6 OCT 2020

US 70, SOUTHLIMITS FROM: KNOX C/LLIMITS TO:

     $          498,227

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0230-03-023CHILDRESS COLLINGSWORT

SEAL COAT

FM 338 OCT 2020

RM 388, EASTLIMITS FROM: US 83LIMITS TO:

     $          131,270

DESCRIPTION:

C 230-3-23PROJ NUM:

0.000

NNHS:

ROW CSJ:

0275-19-005CHILDRESS WHEELER

SEAL COAT

BI 40-J OCT 2020

IH 40, EASTLIMITS FROM: IH 40 WESTLIMITS TO:

     $          221,106

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0496-01-023CHILDRESS KNOX

SEAL COAT

SH 222 OCT 2020

SH 6, EASTLIMITS FROM: FM 267LIMITS TO:

     $          509,541

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0496-02-019CHILDRESS KNOX

SEAL COAT

SH 222 OCT 2020

FM 267, EASTLIMITS FROM: BU 277PLIMITS TO:

     $            63,095

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0541-01-031CHILDRESS BRISCOE

SEAL COAT

SH 256 OCT 2020

REFERENCE MARKER 340, EASTLIMITS FROM: SH 70LIMITS TO:

     $          255,515

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0541-02-034CHILDRESS HALL

SEAL COAT

SH 256 OCT 2020

SH 70, EASTLIMITS FROM: FM 1041LIMITS TO:

     $          770,418

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1512-01-014CHILDRESS KNOX

SEAL COAT

SH 222 OCT 2020

BU 277P, SOUTHLIMITS FROM: 725 FEET SOUTH OF US 277LIMITS TO:

     $            24,255

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1772-01-016CHILDRESS COLLINGSWORT

SEAL COAT

FM 1056 OCT 2020

FM 1547, EASTLIMITS FROM: FM 338LIMITS TO:

     $          183,270

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2051-01-012CHILDRESS WHEELER

SEAL COAT

FM 2473 OCT 2020

SH 152, SOUTHLIMITS FROM: WHEELER SCLLIMITS TO:

     $            45,284

DESCRIPTION:

STP 2021(052)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,787,19618 Projects0042-12-085CONTRACT CSJ: OCT 2020

0310-01-043CHILDRESS DONLEY

BRIDGE MAINTENANCE

SH 70 OCT 2020

@ SALT FORK RED RIVERLIMITS FROM: .LIMITS TO:

     $       1,046,839

DESCRIPTION:

BR 2021(054)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,046,8391 Project0310-01-043CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   10,607,36820 Projects 3 Contracts

2312-01-005CHILDRESS HARDEMAN

SEAL COAT

FM 925 NOV 2020

US 287LIMITS FROM: WILBARGER COUNTY LINELIMITS TO:

     $            16,640

DESCRIPTION:

C 2312-1-5PROJ NUM:

0.760

NNHS:

ROW CSJ:
      $           16,6401 Project0013-02-023CONTRACT CSJ: NOV 2020

0043-04-082CHILDRESS HARDEMAN

HIGHWAY IMPROVEMENT

US 287 NOV 2020

FM 2568 (EAST), SOUTHLIMITS FROM: CHILLICOTHE WCL (NBL)LIMITS TO:

     $       2,129,779

DESCRIPTION:

NH 2021(103)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,129,7791 Project0043-04-082CONTRACT CSJ: NOV 2020

0146-04-029CHILDRESS FOARD

HIGHWAY IMPROVEMENT

US 70 NOV 2020

COTTLE C/L, EASTLIMITS FROM: FM 654LIMITS TO:

     $       4,335,656

DESCRIPTION:

STP 2021(106)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0146-05-037CHILDRESS FOARD

HIGHWAY IMPROVEMENT

US 70 NOV 2020

FM 654, EASTLIMITS FROM: 4.361 MILES WEST OF CROWELL WCLLIMITS TO:

     $       1,829,467

DESCRIPTION:

STP 2021(106)PROJ NUM:

5.200

NNHS:

ROW CSJ:
      $      6,165,1232 Projects0146-04-029CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     8,311,5424 Projects 3 Contracts

0925-00-073CHILDRESS CHILDRESS

PREVENTIVE MAINTENANCE

VA JAN 2021

2021 DISTRICT WIDE STRIPINGLIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP 2021(219)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,000,0001 Project0925-00-073CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     1,000,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0031-05-045CHILDRESS CHILDRESS

BRIDGE MAINTENANCE

US 62 JUN 2021

@ PRAIRIE DOG TOWN FORK RED RIVERLIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0275-13-071CHILDRESS WHEELER

BRIDGE MAINTENANCE

IH 40 JUN 2021

@ CR 26LIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0275-13-072CHILDRESS WHEELER

BRIDGE MAINTENANCE

IH 40 JUN 2021

@ CR 26LIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,000,0003 Projects0031-05-045CONTRACT CSJ: JUN 2021

0042-12-082CHILDRESS CHILDRESS

BRIDGE REPLACEMENT

US 287 JUN 2021

@ BAYLOR CREEKLIMITS FROM: .LIMITS TO:

     $       1,710,000

DESCRIPTION:

BR ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0925-08-021CHILDRESS CHILDRESS

BRIDGE REPLACEMENT

CS JUN 2021

4TH STREET @ DRAWLIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

BR 2021(210)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,960,0002 Projects0042-12-082CONTRACT CSJ: JUN 2021

0797-07-032CHILDRESS COLLINGSWORT

BRIDGE REPLACEMENT

FM 1547 JUN 2021

@ DRAWLIMITS FROM: .LIMITS TO:

     $          785,000

DESCRIPTION:

BR 2020(887)PROJ NUM:

0.016

NNHS:

ROW CSJ:

0797-08-011CHILDRESS COLLINGSWORT

BRIDGE REPLACEMENT

FM 1439 JUN 2021

@ WOLF CREEKLIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

BR 2020(887)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,285,0002 Projects0797-07-032CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     5,245,0007 Projects 3 Contracts

0042-09-124CHILDRESS HALL

HIGHWAY IMPROVEMENT

US 287 JUL 2021

348' SOUTH OF 2ND STREET, SOUTHLIMITS FROM: 1.718 MILESLIMITS TO:

     $     10,300,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.000

YNHS:

0042-09-127ROW CSJ:
      $    10,300,0001 Project0042-09-124CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   10,300,0001 Project 1 Contract

CHILDRESS   $ 35,463,91033 Projects 11 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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CORPUS CHRISTI DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $17.92$17.92

$0.00OCTOBER $18.11$18.11

$0.00NOVEMBER $28.22$28.22

$0.14DECEMBER $9.71$9.56

$0.00JANUARY $2.25$2.25

$0.00FEBRUARY $39.27$39.27

$0.41MARCH $4.91$4.50

$0.00APRIL $1.50$1.50

$0.00MAY $81.59$81.59

$0.15JUNE $5.28$5.13

$0.00JULY $18.52$18.52

$0.00AUGUST $26.93$26.93

$253.51 $0.70 $254.21District Total:
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TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0074-10-007CORPUS CHRISTI LIVE OAK

SEAL COAT

FM 3024 OCT 2020

IH 37 (OFF RAMP)LIMITS FROM: FM 888LIMITS TO:

     $          517,242

DESCRIPTION:

C 74-10-7PROJ NUM:

8.570

NNHS:

ROW CSJ:

0255-01-091CORPUS CHRISTI JIM WELLS

SEAL COAT

US 281 OCT 2020

SH 141LIMITS FROM: CONTROL BREAKLIMITS TO:

     $          709,545

DESCRIPTION:

C 255-1-91PROJ NUM:

6.648

YNHS:

ROW CSJ:

0255-02-059CORPUS CHRISTI JIM WELLS

SEAL COAT

US 281 OCT 2020

CONTROL BREAKLIMITS FROM: BROOKS COUNTY LINELIMITS TO:

     $       1,297,791

DESCRIPTION:

C 255-2-59PROJ NUM:

13.311

YNHS:

ROW CSJ:

0617-03-013CORPUS CHRISTI KLEBERG

SEAL COAT

PR 22 OCT 2020

.26 MI SO OF ACCESS RD. 6LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          323,173

DESCRIPTION:

C 617-3-13PROJ NUM:

6.784

NNHS:

ROW CSJ:

0738-02-027CORPUS CHRISTI ARANSAS

SEAL COAT

FM 136 OCT 2020

REFUGIO COUNTY LINE (COPONO BRIDGE)LIMITS FROM: SAN PATRICIO COUNTY LINELIMITS TO:

     $          121,188

DESCRIPTION:

C 738-2-27PROJ NUM:

2.599

NNHS:

ROW CSJ:

0738-03-033CORPUS CHRISTI SAN PATRICIO

SEAL COAT

FM 136 OCT 2020

ARANSAS COUNTY LINELIMITS FROM: SH 188LIMITS TO:

     $            19,556

DESCRIPTION:

C 738-3-33PROJ NUM:

0.473

NNHS:

ROW CSJ:

1052-01-079CORPUS CHRISTI NUECES

SEAL COAT

FM 666 OCT 2020

SH 44LIMITS FROM: FM 665LIMITS TO:

     $          332,229

DESCRIPTION:

C 1052-1-79PROJ NUM:

7.730

NNHS:

ROW CSJ:

1063-02-019CORPUS CHRISTI BEE

SEAL COAT

FM 888 OCT 2020

BU 181-JLIMITS FROM: FM 797LIMITS TO:

     $          352,263

DESCRIPTION:

C 1063-2-19PROJ NUM:

9.915

NNHS:

ROW CSJ:

1196-03-019CORPUS CHRISTI GOLIAD

SEAL COAT

FM 884 OCT 2020

FM 1726LIMITS FROM: FM 81LIMITS TO:

     $          253,963

DESCRIPTION:

C 1196-3-19PROJ NUM:

6.634

NNHS:

ROW CSJ:

1471-02-010CORPUS CHRISTI JIM WELLS

SEAL COAT

FM 1538 OCT 2020

US 281LIMITS FROM: SH 285LIMITS TO:

     $          218,344

DESCRIPTION:

C 1471-2-10PROJ NUM:

8.600

NNHS:

ROW CSJ:

1485-01-014CORPUS CHRISTI JIM WELLS

SEAL COAT

FM 1554 OCT 2020

SH 44LIMITS FROM: FM 2507LIMITS TO:

     $            88,505

DESCRIPTION:

C 1485-1-14PROJ NUM:

2.490

YNHS:

ROW CSJ:

1556-01-028CORPUS CHRISTI NUECES

SEAL COAT

FM 24 OCT 2020

S. OF STARLITE RD.LIMITS FROM: SH 44LIMITS TO:

     $          120,490

DESCRIPTION:

C 1556-1-28PROJ NUM:

3.570

NNHS:

ROW CSJ:

1559-01-026CORPUS CHRISTI SAN PATRICIO

SEAL COAT

FM 1074 OCT 2020

US 181LIMITS FROM: FM 1944LIMITS TO:

     $          105,648

DESCRIPTION:

C 1559-1-26PROJ NUM:

3.140

NNHS:

ROW CSJ:

2023-01-020CORPUS CHRISTI ARANSAS

SEAL COAT

FM 2165 OCT 2020

FM 1781LIMITS FROM: BS 35-LLIMITS TO:

     $          101,938

DESCRIPTION:

C 2023-1-20PROJ NUM:

2.407

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2142-02-017CORPUS CHRISTI NUECES

SEAL COAT

FM 2292 OCT 2020

SH 44LIMITS FROM: FM 665LIMITS TO:

     $          131,852

DESCRIPTION:

C 2142-2-17PROJ NUM:

3.812

NNHS:

ROW CSJ:

2234-01-011CORPUS CHRISTI KARNES

SEAL COAT

FM 2102 OCT 2020

FM 626LIMITS FROM: SH 72LIMITS TO:

     $          248,808

DESCRIPTION:

C 2234-1-11PROJ NUM:

7.400

NNHS:

ROW CSJ:

2429-01-013CORPUS CHRISTI JIM WELLS

SEAL COAT

FM 2508 OCT 2020

US 281LIMITS FROM: INTERSECTION OF FM 1352LIMITS TO:

     $          192,211

DESCRIPTION:

C 2429-1-13PROJ NUM:

5.790

NNHS:

ROW CSJ:

2885-01-018CORPUS CHRISTI GOLIAD

SEAL COAT

FM 2441 OCT 2020

US 183 SOUTHLIMITS FROM: PRESCOTT RD. (SARCO, TX)LIMITS TO:

     $          261,476

DESCRIPTION:

C 2885-1-18PROJ NUM:

8.011

NNHS:

ROW CSJ:

3024-02-008CORPUS CHRISTI BEE

SEAL COAT

FM 2985 OCT 2020

KARNES COUNTY LINELIMITS FROM: FM 798LIMITS TO:

     $          159,133

DESCRIPTION:

C 3024-2-8PROJ NUM:

4.463

NNHS:

ROW CSJ:
      $      5,555,35519 Projects0074-10-007CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0087-05-031CORPUS CHRISTI BEE

SEAL COAT

SH 359 OCT 2020

SAN PATRICIO COUNTY LINELIMITS FROM: US 181LIMITS TO:

     $       1,024,909

DESCRIPTION:

C 87-5-31PROJ NUM:

7.226

YNHS:

ROW CSJ:

0101-07-023CORPUS CHRISTI BEE

SEAL COAT

BU 181J OCT 2020

S BYPASS INT. WITH SH 202LIMITS FROM: US 181LIMITS TO:

     $          200,825

DESCRIPTION:

C 101-7-23PROJ NUM:

2.560

NNHS:

ROW CSJ:

0270-09-031CORPUS CHRISTI LIVE OAK

SEAL COAT

SH 72 OCT 2020

IH 37LIMITS FROM: BEE COUNTY LINELIMITS TO:

     $          823,656

DESCRIPTION:

C 270-9-31PROJ NUM:

9.184

NNHS:

ROW CSJ:

0348-03-031CORPUS CHRISTI KARNES

SEAL COAT

SH 80 OCT 2020

CR 305LIMITS FROM: CONTROL BREAKLIMITS TO:

     $          472,096

DESCRIPTION:

C 348-3-31PROJ NUM:

2.860

NNHS:

ROW CSJ:

0348-03-032CORPUS CHRISTI KARNES

SEAL COAT

SH 80 OCT 2020

ATASCOSA COUNTY LINELIMITS FROM: SH 119LIMITS TO:

     $          220,168

DESCRIPTION:

C 348-3-32PROJ NUM:

5.666

NNHS:

ROW CSJ:

0348-04-054CORPUS CHRISTI KARNES

SEAL COAT

SH 80 OCT 2020

CONTROL BREAKLIMITS FROM: FM 81LIMITS TO:

     $          219,413

DESCRIPTION:

C 348-4-54PROJ NUM:

6.590

YNHS:

ROW CSJ:

0349-01-031CORPUS CHRISTI REFUGIO

SEAL COAT

SH 239 OCT 2020

US 77LIMITS FROM: SH 35LIMITS TO:

     $          634,211

DESCRIPTION:

C 349-1-31PROJ NUM:

10.599

NNHS:

ROW CSJ:

0447-03-041CORPUS CHRISTI BEE

SEAL COAT

SH 202 OCT 2020

BU 181-JLIMITS FROM: 0.25 MILES E OF CR 425LIMITS TO:

     $          591,460

DESCRIPTION:

C 447-3-41PROJ NUM:

6.067

YNHS:

ROW CSJ:

0989-01-040CORPUS CHRISTI JIM WELLS

SEAL COAT

FM 624 OCT 2020

SH 359LIMITS FROM: NUECES COUNTY LINELIMITS TO:

     $          335,256

DESCRIPTION:

C 989-1-40PROJ NUM:

4.170

NNHS:

ROW CSJ:
      $      4,521,9949 Projects0087-05-031CONTRACT CSJ: OCT 2020

0916-00-233CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

VA OCT 2020

VARIOUS LOCATIONS IN CORPUS CHRISTI DISTLIMITS FROM: .LIMITS TO:

     $       8,031,190

DESCRIPTION:

STP 2021(028)HESPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      8,031,1901 Project0916-00-233CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   18,108,53929 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0101-04-114CORPUS CHRISTI SAN PATRICIO

CONSTRUCT RAMPS

US 181 NOV 2020

FM 3239 (BUDDY GANEM DR.)LIMITS FROM: FM 2986 (WILDCAT DR.)LIMITS TO:

     $       1,307,942

DESCRIPTION:

C 101-4-114PROJ NUM:

0.000

YNHS:

ROW CSJ:

0101-04-117CORPUS CHRISTI SAN PATRICIO

SURFACING/ROADWAY RESTORATION

US 181 NOV 2020

WILDCAT RDLIMITS FROM: CONTROL BREAKLIMITS TO:

     $       1,668,310

DESCRIPTION:

C 101-4-117PROJ NUM:

0.000

YNHS:

ROW CSJ:

0101-04-120CORPUS CHRISTI SAN PATRICIO

WIDEN ROAD - ADD LANES

US 181 NOV 2020

FM3239 (BUDDY GANEM DR.)LIMITS FROM: FM2986 (WILDCAT DR.)LIMITS TO:

     $     16,243,824

DESCRIPTION:

C 101-4-120PROJ NUM:

1.340

YNHS:

ROW CSJ:
      $    19,220,0763 Projects0101-04-114CONTRACT CSJ: NOV 2020

1123-02-016CORPUS CHRISTI KARNES

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 81 NOV 2020

SH 80LIMITS FROM: SH 123LIMITS TO:

     $       9,000,000

DESCRIPTION:

C 1123-2-16PROJ NUM:

6.120

NNHS:

ROW CSJ:
      $      9,000,0001 Project1123-02-016CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   28,220,0764 Projects 2 Contracts

0102-03-087CORPUS CHRISTI NUECES

CONSTRUCT RAMPS

US 77 DEC 2020

CR4LIMITS FROM: FM 70LIMITS TO:

     $       9,000,000

DESCRIPTION:

C 102-3-87PROJ NUM:

2.000

NNHS:

ROW CSJ:
      $      9,000,0001 Project0102-03-087CONTRACT CSJ: DEC 2020

0916-38-013CORPUS CHRISTI ARANSAS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS DEC 2020

VARIOUS LOCATIONS IN ROCKPORTLIMITS FROM: ON LIVE OAK,1ST,AUSTIN AND BAY STS.LIMITS TO:

     $          705,000

DESCRIPTION:

STP 2020(069)TAPSPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         705,0001 Project0916-38-013CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     9,705,0002 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0073-07-002CORPUS CHRISTI LIVE OAK

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERSECTION OF IH37/FM2049LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.050

YNHS:

ROW CSJ:

0074-01-002CORPUS CHRISTI LIVE OAK

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERSECTION OF IH37/CR 207LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.100

YNHS:

ROW CSJ:

0074-02-001CORPUS CHRISTI LIVE OAK

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERSECTION OF IH37/CR 356LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.065

YNHS:

ROW CSJ:

0074-02-002CORPUS CHRISTI LIVE OAK

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERSECTION OF IH37/CR 350LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.067

YNHS:

ROW CSJ:

0074-03-001CORPUS CHRISTI SAN PATRICIO

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERSECTION OF IH37/FM3377LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.070

YNHS:

ROW CSJ:

0074-06-001CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. OF IH37/CALLICOTE RD.LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(667)PROJ NUM:

0.115

YNHS:

ROW CSJ:

0074-06-002CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. OF IH37/VIOLET RD.LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(662)PROJ NUM:

0.149

YNHS:

ROW CSJ:

0074-06-003CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. OF IH37/CARBON PLANT RD.LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(663)PROJ NUM:

0.208

YNHS:

ROW CSJ:

0074-06-005CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. OF IH37/SUNTIDE RD.LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(664)PROJ NUM:

0.127

YNHS:

ROW CSJ:

0074-06-006CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. OF IH37/ CLARKWOOD RD.LIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(665)PROJ NUM:

0.161

YNHS:

ROW CSJ:

0074-06-007CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

IH 37 JAN 2021

AT INTERS. IH37/SOUTHERN MINERALSLIMITS FROM: .LIMITS TO:

     $          100,000

DESCRIPTION:

BR 2019(661)PROJ NUM:

0.128

YNHS:

ROW CSJ:
      $      1,100,00011 Projects0073-07-002CONTRACT CSJ: JAN 2021

0916-00-231CORPUS CHRISTI NUECES

HIGHWAY IMPROVEMENT

VA JAN 2021

AT VARIOUS LOCATIONS IN CC DISTRICT.LIMITS FROM: .LIMITS TO:

     $       1,151,850

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,151,8501 Project0916-00-231CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     2,251,85012 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0155-02-029CORPUS CHRISTI GOLIAD

WIDEN ROAD - ADD LANES

US 183 FEB 2021

DEWITT COUNY LINELIMITS FROM: CONTROL BREAKLIMITS TO:

     $     13,779,006

DESCRIPTION:

C 155-2-29PROJ NUM:

0.000

NNHS:

ROW CSJ:

0155-03-040CORPUS CHRISTI GOLIAD

WIDEN ROAD - ADD LANES

US 183 FEB 2021

CONTROL BREAKLIMITS FROM: US 59LIMITS TO:

     $       8,990,913

DESCRIPTION:

C 155-2-40PROJ NUM:

8.906

NNHS:

ROW CSJ:
      $    22,769,9192 Projects0155-02-029CONTRACT CSJ: FEB 2021

0180-02-041CORPUS CHRISTI REFUGIO

WIDEN ROAD - ADD LANES

SH 35 FEB 2021

CALLHOUN COUNTY LINELIMITS FROM: ARANSAS COUNTY LINELIMITS TO:

     $       9,000,000

DESCRIPTION:

C 180-2-41PROJ NUM:

13.784

NNHS:

ROW CSJ:
      $      9,000,0001 Project0180-02-041CONTRACT CSJ: FEB 2021

0516-02-029CORPUS CHRISTI GOLIAD

REHABILITATE EXISTING ROADWAY

SH 239 FEB 2021

0.2 MI WEST OF FM 2442LIMITS FROM: FM 81LIMITS TO:

     $       7,500,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      7,500,0001 Project0516-02-029CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   39,269,9194 Projects 3 Contracts

0916-35-222CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

CS MAR 2021

ON HORNE FROM AYERS STEETLIMITS FROM: S PORT AVENUELIMITS TO:

     $          275,530

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.800

NNHS:

ROW CSJ:

0916-35-223CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

CS MAR 2021

ON STAPLES FROM HOLLY ROADLIMITS FROM: HOLLY ROADLIMITS TO:

     $          157,109

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.400

NNHS:

ROW CSJ:

0916-35-224CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

CS MAR 2021

ON S PORT AV. FROM TARLTON STREETLIMITS FROM: TARLTON STREETLIMITS TO:

     $          364,619

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.400

NNHS:

ROW CSJ:
      $         797,2583 Projects0916-35-222CONTRACT CSJ: MAR 2021

0916-38-014CORPUS CHRISTI ARANSAS

BRIDGE REPLACEMENT

CS MAR 2021

ON BAY SHORE DRIVE (KEY ALLEGRO)LIMITS FROM: .05 MI E OF BROADWAY ST.LIMITS TO:

     $       4,109,934

DESCRIPTION:

BR 1902(249)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,109,9341 Project0916-38-014CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     4,907,1924 Projects 2 Contracts

0916-00-216CORPUS CHRISTI NUECES

INSTALL/REPLACE SIGNS

VA APR 2021

VARIOUS LOCATIONS IN CC DISTRICTLIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

C 916-00-216PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,500,0001 Project0916-00-216CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     1,500,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0074-05-098CORPUS CHRISTI SAN PATRICIO

CONSTRUCT NEW ROADWAY LANES

IH 37 MAY 2021

NUECES RIVER (CB)LIMITS FROM: IH37/US 77 INTERCHANGELIMITS TO:

     $     14,768,192

DESCRIPTION:

NH 2B20(014)PROJ NUM:

0.520

YNHS:

0074-05-100ROW CSJ:

0074-06-241CORPUS CHRISTI NUECES

CONSTRUCT NEW ROADWAY LANES

IH 37 MAY 2021

REDBIRD LN. (OVERPASS)LIMITS FROM: NUECES RIVER_(CB)LIMITS TO:

     $     62,978,026

DESCRIPTION:

NH 2B20(015)PROJ NUM:

1.769

YNHS:

0074-06-250ROW CSJ:

0074-06-249CORPUS CHRISTI NUECES

SURFACING/ROADWAY RESTORATION

IH 37 MAY 2021

RED BIRD LANELIMITS FROM: NUECES RIVERLIMITS TO:

     $       1,958,618

DESCRIPTION:

NH 2B20(015)PROJ NUM:

1.772

YNHS:

ROW CSJ:
      $    79,704,8363 Projects0074-05-098CONTRACT CSJ: MAY 2021

0100-13-027CORPUS CHRISTI BEE

INSTALL/UPGRADE ROADWAY LIGHTING

BU 181J MAY 2021

.1 MI N OF HUNTINGTON ST.LIMITS FROM: .48 MI N OF US 59LIMITS TO:

     $          594,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0101-07-024CORPUS CHRISTI BEE

INSTALL/UPGRADE ROADWAY LIGHTING

BU 181J MAY 2021

.48 MI N OF US 59LIMITS FROM: .1 MI S OF SH 202LIMITS TO:

     $       1,206,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0255-02-060CORPUS CHRISTI JIM WELLS

INSTALL/UPGRADE ROADWAY LIGHTING

US 281 MAY 2021

.2 MI N OF FM 716LIMITS FROM: .2 MI S OF FM 716LIMITS TO:

     $            85,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,885,0003 Projects0100-13-027CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   81,589,8366 Projects 2 Contracts

0916-00-232CORPUS CHRISTI NUECES

INSTALL ILLUMINATION

VA JUN 2021

VARIOUS LOCATION IN CC DISTRICTLIMITS FROM: .LIMITS TO:

     $       1,048,100

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,048,1001 Project0916-00-232CONTRACT CSJ: JUN 2021

0916-29-015CORPUS CHRISTI LIVE OAK

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JUN 2021

VARIOUS LOCATIONS IN THREE RIVERSLIMITS FROM: ON THORNTON, CAVES AV, LEROY ST & SCHOOLLIMITS TO:

     $          733,000

DESCRIPTION:

STP ()TAPSPROJ NUM:

0.000

NHS:

ROW CSJ:
      $         733,0001 Project0916-29-015CONTRACT CSJ: JUN 2021

1557-01-043CORPUS CHRISTI NUECES

SURFACING/ROADWAY RESTORATION

FM 43 JUN 2021

4 WAY STOP AT FM 665LIMITS FROM: W OF CR 49LIMITS TO:

     $       3,500,000

DESCRIPTION:

C 1557-1-43PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      3,500,0001 Project1557-01-043CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     5,281,1003 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0617-02-001CORPUS CHRISTI NUECES

BRIDGE MAINTENANCE

PR 22 JUL 2021

AT INTERS. OF GIWW BRIDGE/PR22LIMITS FROM: .LIMITS TO:

     $       9,000,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.903

YNHS:

ROW CSJ:
      $      9,000,0001 Project0617-02-001CONTRACT CSJ: JUL 2021

0691-01-040CORPUS CHRISTI KARNES

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 81 JUL 2021

SH 80 IN HELENALIMITS FROM: FM 627LIMITS TO:

     $       5,112,800

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,112,8001 Project0691-01-040CONTRACT CSJ: JUL 2021

0916-00-234CORPUS CHRISTI NUECES

ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION

VA JUL 2021

VARIOUSLIMITS FROM: VARIOUSLIMITS TO:

     $       2,409,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,409,0001 Project0916-00-234CONTRACT CSJ: JUL 2021

1207-05-008CORPUS CHRISTI LIVE OAK

WIDEN ROAD - ADD SHOULDERS

FM 3162 JUL 2021

FM 534LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $       1,997,600

DESCRIPTION:

PROJ NUM:

2.484

NNHS:

ROW CSJ:
      $      1,997,6001 Project1207-05-008CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   18,519,4004 Projects 4 Contracts

0086-20-023CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

FM 665 AUG 2021

CR 107LIMITS FROM: FM 666LIMITS TO:

     $       1,312,996

DESCRIPTION:

STP     (   )HESPROJ NUM:

6.556

NNHS:

ROW CSJ:

1556-01-026CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

FM 24 AUG 2021

.189 MI N OF CR 44LIMITS FROM: SH 44LIMITS TO:

     $          995,368

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.876

NNHS:

ROW CSJ:

2142-02-016CORPUS CHRISTI NUECES

HAZARD ELIMINATION & SAFETY

FM 2292 AUG 2021

SH 44LIMITS FROM: MCGLOIN RD.LIMITS TO:

     $          621,847

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.197

NNHS:

ROW CSJ:
      $      2,930,2113 Projects0086-20-023CONTRACT CSJ: AUG 2021

0180-06-067CORPUS CHRISTI SAN PATRICIO

INTERCHANGE IMPROVEMENT (NEW OR UPDATE)

SH 35 AUG 2021

0.4 MILE NORTHEAST  OF OAK LANELIMITS FROM: 0.4 MILE SOUTHWEST  OF OAK LANELIMITS TO:

     $     23,000,000

DESCRIPTION:

NH   (   )MPROJ NUM:

0.800

NNHS:

ROW CSJ:
      $    23,000,0001 Project0180-06-067CONTRACT CSJ: AUG 2021

0916-00-217CORPUS CHRISTI NUECES

HIGHWAY IMPROVEMENT

VA AUG 2021

VARIOUS LOCATIONS IN CC DISTRICTLIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

C 916-00-217PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,000,0001 Project0916-00-217CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   26,930,2115 Projects 3 Contracts

CORPUS CHRISTI $ 236,283,12374 Projects 27 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DALLAS DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.15SEPTEMBER $54.12$53.97

$11.00OCTOBER $157.11$146.11

$0.05NOVEMBER $26.39$26.35

$0.00DECEMBER $14.43$14.43

$0.00JANUARY $16.22$16.22

$0.27FEBRUARY $14.64$14.37

$0.00MARCH $157.76$157.76

$0.26APRIL $13.81$13.55

$0.24MAY $177.66$177.42

$5.77JUNE $73.74$67.97

$0.00JULY $2.52$2.52

$0.00AUGUST $8.50$8.50

$699.16 $17.74 $716.90District Total:

*The estimated costs shown are total estimated construction costs.  Please see the Statewide Summary page for the 
financial impact to the State Highway Fund in FY 2009.
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0048-04-101DALLAS ELLIS

SEAL COAT

US 77 OCT 2020

FM 329LIMITS FROM: SOUTH OF FM 55LIMITS TO:

     $       1,262,105

DESCRIPTION:

STP 2021(056)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0048-05-042DALLAS ELLIS

SEAL COAT

US 77 OCT 2020

HILL COUNTY LINELIMITS FROM: FM 329LIMITS TO:

     $          618,895

DESCRIPTION:

STP 2021(056)PROJ NUM:

13.040

NNHS:

ROW CSJ:

0048-08-055DALLAS ELLIS

SEAL COAT

IH 35E OCT 2020

SOUTH OF FM 566LIMITS FROM: NORTH OF CHAMBERS DR.LIMITS TO:

     $            84,926

DESCRIPTION:

NH 2021(049)PROJ NUM:

1.750

YNHS:

ROW CSJ:

0092-04-076DALLAS ELLIS

SEAL COAT

IH 45 OCT 2020

SH 34LIMITS FROM: 0.11 MILE S OF HAMPEL RD. (45H OVERPASS)LIMITS TO:

     $          555,772

DESCRIPTION:

NH 2021(049)PROJ NUM:

8.500

YNHS:

ROW CSJ:

0092-05-055DALLAS ELLIS

SEAL COAT

IH 45 OCT 2020

FM 85LIMITS FROM: SH 34LIMITS TO:

     $          138,355

DESCRIPTION:

NH 2021(049)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0162-09-041DALLAS NAVARRO

SEAL COAT

FM 709 OCT 2020

FM 638LIMITS FROM: FM 1838LIMITS TO:

     $          156,135

DESCRIPTION:

STP 2021(056)PROJ NUM:

4.221

NNHS:

ROW CSJ:

0166-01-056DALLAS NAVARRO

SEAL COAT

IH 45 OCT 2020

0.58 MI N OF FM 246LIMITS FROM: FM 1394LIMITS TO:

     $          387,382

DESCRIPTION:

NH 2021(049)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0166-10-004DALLAS NAVARRO

SEAL COAT

SH 75 OCT 2020

FREESTONE COUNTY LINELIMITS FROM: 0.58 MILES N. OF FM 246LIMITS TO:

     $            62,132

DESCRIPTION:

STP 2021(056)PROJ NUM:

1.186

NNHS:

ROW CSJ:

0195-06-009DALLAS DENTON

SEAL COAT

BI 35-X OCT 2020

IH 35SLIMITS FROM: IH 35NLIMITS TO:

     $            57,089

DESCRIPTION:

STP 2021(056)PROJ NUM:

1.746

NNHS:

ROW CSJ:

0280-02-044DALLAS COLLIN

SEAL COAT

SH 78 OCT 2020

US 380LIMITS FROM: NORTH OF BS 78ELIMITS TO:

     $          110,384

DESCRIPTION:

C 280-2-44PROJ NUM:

1.974

NNHS:

ROW CSJ:

0281-01-036DALLAS COLLIN

SEAL COAT

SH 78 OCT 2020

SOUTH OF BS 78G (FM 2755)LIMITS FROM: US 380LIMITS TO:

     $          447,283

DESCRIPTION:

STP 2021(056)PROJ NUM:

10.415

NNHS:

ROW CSJ:

0387-05-024DALLAS COLLIN

SEAL COAT

FM 982 OCT 2020

END OF MAINTENANCELIMITS FROM: FM 546LIMITS TO:

     $          140,405

DESCRIPTION:

STP 2021(056)PROJ NUM:

2.979

NNHS:

ROW CSJ:

0387-06-008DALLAS COLLIN

SEAL COAT

FM 3364 OCT 2020

END OF MAINTENANCELIMITS FROM: FM 982LIMITS TO:

     $          139,039

DESCRIPTION:

STP 2021(056)PROJ NUM:

2.713

NNHS:

ROW CSJ:

0596-02-054DALLAS ELLIS

SEAL COAT

FM 66 OCT 2020

FM 308LIMITS FROM: FM 916LIMITS TO:

     $          127,480

DESCRIPTION:

C 596-2-54PROJ NUM:

3.333

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0712-03-014DALLAS ELLIS

SEAL COAT

FM 916 OCT 2020

JOHNSON COUNTY LINELIMITS FROM: FM 66LIMITS TO:

     $          145,601

DESCRIPTION:

STP 2021(056)PROJ NUM:

4.837

NNHS:

ROW CSJ:

0718-01-070DALLAS DENTON

SEAL COAT

FM 156 OCT 2020

SH 114LIMITS FROM: FM 1173LIMITS TO:

     $          764,601

DESCRIPTION:

STP 2021(056)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0751-03-042DALLAS KAUFMAN

SEAL COAT

FM 3094 OCT 2020

FM 148 SOUTHLIMITS FROM: FM 148 NORTHLIMITS TO:

     $          191,179

DESCRIPTION:

C 751-3-42PROJ NUM:

4.808

NNHS:

ROW CSJ:

0815-03-014DALLAS DENTON

SEAL COAT

FM 424 OCT 2020

US 377LIMITS FROM: US 380LIMITS TO:

     $            67,042

DESCRIPTION:

STP 2021(056)PROJ NUM:

1.546

NNHS:

ROW CSJ:

0815-08-037DALLAS ELLIS

SEAL COAT

FM 663 OCT 2020

FM 875LIMITS FROM: US 287 BYPASS (BUS 287Q)LIMITS TO:

     $          191,135

DESCRIPTION:

STP 2021(056)PROJ NUM:

4.833

NNHS:

ROW CSJ:

0816-05-024DALLAS COLLIN

SEAL COAT

FM 2862 OCT 2020

SH 5LIMITS FROM: WESTOVER LNLIMITS TO:

     $          176,750

DESCRIPTION:

STP 2021(056)PROJ NUM:

4.640

NNHS:

ROW CSJ:

0918-00-354DALLAS NAVARRO

RESURFACE ROADWAY

VA OCT 2020

VARIOUS HIGHWAYSLIMITS FROM: IN DALLAS DISTRICTLIMITS TO:

     $       2,106,517

DESCRIPTION:

STP 2021(056)PROJ NUM:

0.000

NHS:

ROW CSJ:

0996-01-017DALLAS NAVARRO

SEAL COAT

FM 638 OCT 2020

LIMESTONE COUNTY LINELIMITS FROM: FM 709LIMITS TO:

     $          289,530

DESCRIPTION:

STP 2021(056)PROJ NUM:

8.938

NNHS:

ROW CSJ:

0998-02-009DALLAS NAVARRO

SEAL COAT

FM 246 OCT 2020

FREESTONE COUNTY LINELIMITS FROM: FM 75LIMITS TO:

     $            49,400

DESCRIPTION:

C 998-2-9PROJ NUM:

1.349

NNHS:

ROW CSJ:

1015-01-080DALLAS ROCKWALL

SEAL COAT

FM 549 OCT 2020

SH 205LIMITS FROM: SH 276LIMITS TO:

     $          109,125

DESCRIPTION:

STP 2021(056)PROJ NUM:

2.270

NNHS:

ROW CSJ:

1016-01-031DALLAS ROCKWALL

SEAL COAT

FM 551 OCT 2020

SH 276LIMITS FROM: SH 66LIMITS TO:

     $          117,430

DESCRIPTION:

STP 2021(056)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1016-04-020DALLAS ROCKWALL

SEAL COAT

FM 548 OCT 2020

SH 205LIMITS FROM: SH 276LIMITS TO:

     $          301,374

DESCRIPTION:

STP 2021(056)PROJ NUM:

7.167

NNHS:

ROW CSJ:

1089-02-017DALLAS KAUFMAN

SEAL COAT

FM 429 OCT 2020

US 80LIMITS FROM: HUNT COUNTY LINELIMITS TO:

     $          505,688

DESCRIPTION:

STP 2021(056)PROJ NUM:

14.603

NNHS:

ROW CSJ:

1091-02-024DALLAS KAUFMAN

SEAL COAT

FM 740 OCT 2020

DALLAS COUNTY LINELIMITS FROM: FM 741LIMITS TO:

     $          215,187

DESCRIPTION:

STP 2021(056)PROJ NUM:

5.279

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1288-01-019DALLAS NAVARRO

SEAL COAT

FM 1393 OCT 2020

SH 31LIMITS FROM: SH 309LIMITS TO:

     $          257,422

DESCRIPTION:

STP 2021(056)PROJ NUM:

7.327

NNHS:

ROW CSJ:

1392-01-051DALLAS COLLIN

SEAL COAT

FM 1378 OCT 2020

SOUTH OF FM 2786LIMITS FROM: SH 5LIMITS TO:

     $          134,266

DESCRIPTION:

STP 2021(056)PROJ NUM:

3.756

NNHS:

ROW CSJ:

1451-01-031DALLAS ELLIS

SEAL COAT

FM 55 OCT 2020

0.14 M S. OF NASH HOWARDLIMITS FROM: US 77LIMITS TO:

     $          222,672

DESCRIPTION:

STP 2021(056)PROJ NUM:

5.484

NNHS:

ROW CSJ:

1522-01-012DALLAS NAVARRO

SEAL COAT

FM 1603 OCT 2020

IH 45LIMITS FROM: FM 1129LIMITS TO:

     $          287,541

DESCRIPTION:

STP 2021(056)PROJ NUM:

6.593

NNHS:

ROW CSJ:

1951-01-013DALLAS DENTON

SEAL COAT

FM 1515 OCT 2020

END OF MAINTENANCELIMITS FROM: IH 35ELIMITS TO:

     $            93,834

DESCRIPTION:

STP 2021(056)PROJ NUM:

2.041

NNHS:

ROW CSJ:

2054-01-017DALLAS DENTON

SEAL COAT

FM 2164 OCT 2020

US 77LIMITS FROM: FM 1190LIMITS TO:

     $          352,933

DESCRIPTION:

C 2054-1-17PROJ NUM:

9.741

NNHS:

ROW CSJ:

2247-01-014DALLAS COLLIN

SEAL COAT

FM 2194 OCT 2020

BS 78ELIMITS FROM: EAST OF CR 657LIMITS TO:

     $          126,000

DESCRIPTION:

STP 2021(056)PROJ NUM:

2.686

NNHS:

ROW CSJ:

2248-01-009DALLAS DENTON

SEAL COAT

FM 2153 OCT 2020

FM 2164LIMITS FROM: FM 428LIMITS TO:

     $          199,259

DESCRIPTION:

C 2248-1-9PROJ NUM:

5.845

NNHS:

ROW CSJ:

3090-01-014DALLAS NAVARRO

SEAL COAT

FM 3041 OCT 2020

IH 45LIMITS FROM: CHAMBERS CREEKLIMITS TO:

     $            91,854

DESCRIPTION:

STP 2021(056)PROJ NUM:

5.725

NNHS:

ROW CSJ:

3146-01-007DALLAS KAUFMAN

SEAL COAT

FM 148 OCT 2020

148 FM 3094 SOUTHLIMITS FROM: FM 3094 NORTHLIMITS TO:

     $            76,082

DESCRIPTION:

STP 2021(056)PROJ NUM:

1.991

NNHS:

ROW CSJ:

3147-01-014DALLAS NAVARRO

SEAL COAT

FM 3096 OCT 2020

SH 309LIMITS FROM: SH 31LIMITS TO:

     $          280,628

DESCRIPTION:

C 3147-1-14PROJ NUM:

7.828

NNHS:

ROW CSJ:

3401-01-009DALLAS NAVARRO

SEAL COAT

FM 3383 OCT 2020

FM 1126LIMITS FROM: END OF MAINTENANCE - BEATON ST.LIMITS TO:

     $          241,705

DESCRIPTION:

STP 2021(056)PROJ NUM:

6.524

NNHS:

ROW CSJ:

3476-02-012DALLAS COLLIN

SEAL COAT

FM 3286 OCT 2020

FM 1378LIMITS FROM: FM 546LIMITS TO:

     $          119,006

DESCRIPTION:

STP 2021(056)PROJ NUM:

3.934

NNHS:

ROW CSJ:
      $    12,001,14341 Projects0048-04-101CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LENGTH TYPE
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0121-05-051DALLAS NAVARRO

REHABILITATE EXISTING ROADWAY

SH 22 OCT 2020

NW CO RD 2060/1190LIMITS FROM: EAST OF N. 38TH ST IN CORSICANALIMITS TO:

     $       3,806,667

DESCRIPTION:

C 121-5-51PROJ NUM:

6.190

NNHS:

ROW CSJ:
      $      3,806,6671 Project0121-05-051CONTRACT CSJ: OCT 2020

0195-03-095DALLAS DENTON

REHABILITATE EXISTING ROADWAY

IH 35 OCT 2020

US 380LIMITS FROM: IH 35WLIMITS TO:

     $       1,101,449

DESCRIPTION:

C 195-3-95PROJ NUM:

1.470

YNHS:

ROW CSJ:

0364-03-100DALLAS DENTON

REHABILITATE EXISTING ROADWAY

BS 121H OCT 2020

SH 121 SOUTHLIMITS FROM: SH 121 NORTHLIMITS TO:

     $          291,887

DESCRIPTION:

C 364-3-100PROJ NUM:

8.179

NNHS:

ROW CSJ:

2054-02-023DALLAS DENTON

REPAIR ROADWAY

FM 2181 OCT 2020

IH 35ELIMITS FROM: LILLIAN MILLER PKWYLIMITS TO:

     $          100,225

DESCRIPTION:

C 2054-2-23PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,493,5613 Projects0195-03-095CONTRACT CSJ: OCT 2020

0197-02-124DALLAS DALLAS

CONSTRUCT RAMPS

US 175 OCT 2020

EAST OF E. MALLOY BRIDGE RDLIMITS FROM: KAUFMAN COUNTY LINELIMITS TO:

     $       1,012,039

DESCRIPTION:

C 197-2-124PROJ NUM:

0.740

YNHS:

ROW CSJ:

0197-03-074DALLAS KAUFMAN

CONSTRUCT RAMPS

US 175 OCT 2020

DALLAS COUNTY LINELIMITS FROM: WEST OF FM 1389LIMITS TO:

     $       1,498,390

DESCRIPTION:

C 197-3-74PROJ NUM:

0.747

YNHS:

ROW CSJ:
      $      2,510,4292 Projects0197-02-124CONTRACT CSJ: OCT 2020

0197-03-054DALLAS KAUFMAN

CONSTRUCT FRONTAGE ROADS

US 175 OCT 2020

FM 148LIMITS FROM: CR 4106 IN CRANDALLLIMITS TO:

     $     13,214,806

DESCRIPTION:

C 197-3-54PROJ NUM:

2.799

YNHS:

0197-03-065ROW CSJ:
      $    13,214,8061 Project0197-03-054CONTRACT CSJ: OCT 2020

0549-03-024DALLAS COLLIN

CONSTRUCT NEW ROADWAY LANES

SH 121 OCT 2020

COLLIN COUNTY OUTER LOOPLIMITS FROM: NORTH OF FM 455LIMITS TO:

     $     47,661,130

DESCRIPTION:

NH 2B20(260)PROJ NUM:

3.125

YNHS:

0549-03-029ROW CSJ:

0549-03-028DALLAS COLLIN

WIDEN ROAD - ADD LANES

SH 121 OCT 2020

SOUTH OF SH 160LIMITS FROM: NORTH OF SH 160LIMITS TO:

     $     17,241,481

DESCRIPTION:

NH 2B20(260)PROJ NUM:

1.778

YNHS:

ROW CSJ:

0549-03-033DALLAS COLLIN

WIDEN ROAD - ADD LANES

SH 121 OCT 2020

NORTH OF FM 455LIMITS FROM: SOUTH OF SH 160LIMITS TO:

     $     43,734,065

DESCRIPTION:

NH 2B20(260)PROJ NUM:

3.768

YNHS:

ROW CSJ:

0549-03-034DALLAS COLLIN

WIDEN ROAD - ADD LANES

SH 121 OCT 2020

AT FM 2862LIMITS FROM: .LIMITS TO:

     $          845,429

DESCRIPTION:

STP 2B20(261)HESPROJ NUM:

0.250

YNHS:

ROW CSJ:

0549-03-035DALLAS COLLIN

WIDEN ROAD - ADD LANES

SH 121 OCT 2020

NORTH OF SH 160LIMITS FROM: CR 635 (FANNIN COUNTY LINE)LIMITS TO:

     $       4,016,434

DESCRIPTION:

NH 2B20(260)PROJ NUM:

0.601

YNHS:

ROW CSJ:
      $  113,498,5395 Projects0549-03-024CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0918-00-353DALLAS DALLAS

TRAFFIC SURVEILLANCE

VA OCT 2020

DIGITAL VIDEO PROJECTLIMITS FROM: .LIMITS TO:

     $       1,342,842

DESCRIPTION:

CM 2021(085)PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,342,8421 Project0918-00-353CONTRACT CSJ: OCT 2020

1048-03-011DALLAS ELLIS

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 780 OCT 2020

FM 660LIMITS FROM: END OF MAINTENANCELIMITS TO:

     $       9,238,798

DESCRIPTION:

C 1048-3-11PROJ NUM:

4.996

NNHS:

ROW CSJ:
      $      9,238,7981 Project1048-03-011CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $ 157,106,78555 Projects 8 Contracts

0092-01-057DALLAS DALLAS

BRIDGE REPLACEMENT

SH 310 NOV 2020

AT LAMAR ST AND UNION PACIFIC RRLIMITS FROM: .LIMITS TO:

     $     14,904,099

DESCRIPTION:

BR 2021(105)PROJ NUM:

0.567

YNHS:

ROW CSJ:
      $    14,904,0991 Project0092-01-057CONTRACT CSJ: NOV 2020

0280-03-004DALLAS COLLIN

SURFACING/ROADWAY RESTORATION

BS 78-D NOV 2020

SH 78 (SOUTH)LIMITS FROM: SH 78 (NORTH)LIMITS TO:

     $       3,445,089

DESCRIPTION:

STP 2021(107)PROJ NUM:

2.618

NNHS:

ROW CSJ:

0280-04-008DALLAS COLLIN

SURFACING/ROADWAY RESTORATION

BS 78-E NOV 2020

SH 78 (NORTH)LIMITS FROM: SYCAMORE STREETLIMITS TO:

     $       1,751,908

DESCRIPTION:

STP 2021(107)PROJ NUM:

1.275

NNHS:

ROW CSJ:

0281-06-004DALLAS COLLIN

REHABILITATE EXISTING ROADWAY

BS 78-G NOV 2020

SH 78 (SOUTH)LIMITS FROM: SH 78 (NORTH)LIMITS TO:

     $          580,968

DESCRIPTION:

C 281-6-4PROJ NUM:

1.101

NNHS:

ROW CSJ:

0281-07-008DALLAS COLLIN

SURFACING/ROADWAY RESTORATION

BS 78-F NOV 2020

CR 543LIMITS FROM: SH 78LIMITS TO:

     $       3,553,324

DESCRIPTION:

C 281-7-8PROJ NUM:

2.409

NNHS:

ROW CSJ:

0410-03-019DALLAS COLLIN

REHABILITATE EXISTING ROADWAY

SH 160 NOV 2020

SH 78LIMITS FROM: GRAYSON COUNTY LINELIMITS TO:

     $       1,244,311

DESCRIPTION:

STP 2021(107)PROJ NUM:

1.525

NNHS:

ROW CSJ:
      $    10,575,6005 Projects0280-03-004CONTRACT CSJ: NOV 2020

0918-11-096DALLAS KAUFMAN

BRIDGE REPLACEMENT

CR NOV 2020

AT SOUTH DRAWLIMITS FROM: .LIMITS TO:

     $          457,566

DESCRIPTION:

BR 1902(106)PROJ NUM:

0.066

NNHS:

ROW CSJ:

0918-11-098DALLAS KAUFMAN

BRIDGE REPLACEMENT

CR NOV 2020

AT NORTH DRAWLIMITS FROM: .LIMITS TO:

     $          454,555

DESCRIPTION:

BR 1902(117)PROJ NUM:

0.057

NNHS:

ROW CSJ:
      $         912,1212 Projects0918-11-096CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   26,391,8208 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0196-06-033DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

SL 354 DEC 2020

AT WILLOWBROOK RDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          351,930

DESCRIPTION:

STP 2021(151)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0353-04-110DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

SL 12 DEC 2020

AT LOMBARDY LN / TECHNOLOGY BLVDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          381,480

DESCRIPTION:

STP 2021(151)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0353-05-123DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

SL 12 DEC 2020

AT SS 244LIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          395,783

DESCRIPTION:

STP 2021(151)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0430-01-063DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

SH 352 DEC 2020

AT JIM MILLER RDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          380,089

DESCRIPTION:

STP 2021(151)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0581-01-155DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

SL 12 DEC 2020

AT MARSALIS AVELIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          356,305

DESCRIPTION:

STP 2021(151)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,865,5875 Projects0196-06-033CONTRACT CSJ: DEC 2020

0596-02-040DALLAS ELLIS

BRIDGE REPLACEMENT

FM 66 DEC 2020

AT COFFEE BRANCHLIMITS FROM: .LIMITS TO:

     $       1,293,160

DESCRIPTION:

BR 2021(152)PROJ NUM:

0.115

NNHS:

0596-02-053ROW CSJ:

0596-02-046DALLAS ELLIS

BRIDGE REPLACEMENT

FM 66 DEC 2020

AT MESQUITE BRANCHLIMITS FROM: .LIMITS TO:

     $       1,392,462

DESCRIPTION:

BR 2021(152)PROJ NUM:

0.158

NNHS:

ROW CSJ:
      $      2,685,6222 Projects0596-02-040CONTRACT CSJ: DEC 2020

2352-02-023DALLAS DENTON

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 2449 DEC 2020

0.2M EAST OF FM 156LIMITS FROM: 0.7M WEST OF IH 35WLIMITS TO:

     $       4,532,808

DESCRIPTION:

STP 2021(153)HESPROJ NUM:

5.358

NNHS:

ROW CSJ:

2352-02-025DALLAS DENTON

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 2449 DEC 2020

0.2 M EAST OF FM 156LIMITS FROM: 0.7M WEST OF IH 35WLIMITS TO:

     $       5,345,741

DESCRIPTION:

STP 2021(154)PROJ NUM:

11.585

NNHS:

ROW CSJ:
      $      9,878,5492 Projects2352-02-023CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   14,429,7589 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:17 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0918-47-279DALLAS DALLAS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JAN 2021

VARIOUS INTERSECTIONSLIMITS FROM: IN THE DALLAS COUNTYLIMITS TO:

     $       3,250,000

DESCRIPTION:

PROJ NUM:

0.100

NNHS:

ROW CSJ:

0918-25-026DALLAS ROCKWALL

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JAN 2021

VARIOUS INTERSECTIONSLIMITS FROM: IN THE ROCKWALL COUNTYLIMITS TO:

     $          250,000

DESCRIPTION:

PROJ NUM:

0.100

NHS:

ROW CSJ:
      $      3,500,0002 Projects0918-47-279CONTRACT CSJ: JAN 2021

3236-02-012DALLAS COLLIN

HAZARD ELIMINATION & SAFETY

FM 3133 JAN 2021

BRANGUS ROADLIMITS FROM: FM 2862 SOUTHLIMITS TO:

     $       4,585,657

DESCRIPTION:

STP 2021(220)HESPROJ NUM:

2.302

NNHS:

ROW CSJ:

3236-02-014DALLAS COLLIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 3133 JAN 2021

FM 2862 SLIMITS FROM: GRAYSON COUNTY LINELIMITS TO:

     $       8,129,538

DESCRIPTION:

STP 2021(221)PROJ NUM:

4.841

NNHS:

ROW CSJ:
      $    12,715,1952 Projects3236-02-012CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   16,215,1954 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:17 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0134-09-067DALLAS DENTON

HAZARD ELIMINATION & SAFETY

US 380 FEB 2021

WISE COUNTY LINELIMITS FROM: FM 156LIMITS TO:

     $       1,000,000

DESCRIPTION:

PROJ NUM:

8.220

YNHS:

ROW CSJ:

0353-02-079DALLAS DENTON

HAZARD ELIMINATION & SAFETY

SH 114 FEB 2021

WISE COUNTY LINELIMITS FROM: FM 156LIMITS TO:

     $          700,000

DESCRIPTION:

PROJ NUM:

5.100

NNHS:

ROW CSJ:
      $      1,700,0002 Projects0134-09-067CONTRACT CSJ: FEB 2021

0173-04-060DALLAS KAUFMAN

HAZARD ELIMINATION & SAFETY

SH 34 FEB 2021

AT FM 2728LIMITS FROM: .LIMITS TO:

     $          825,000

DESCRIPTION:

PROJ NUM:

0.530

NNHS:

ROW CSJ:

0173-04-058DALLAS KAUFMAN

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 34 FEB 2021

AT KINGS CREEK DRIVELIMITS FROM: .LIMITS TO:

     $          746,776

DESCRIPTION:

CM     (   )PROJ NUM:

0.154

NNHS:

ROW CSJ:

1014-02-045DALLAS ROCKWALL

HAZARD ELIMINATION & SAFETY

FM 548 FEB 2021

NORTH OF SH 276LIMITS FROM: 0.20 MILE NORTH OF MUNSON RDLIMITS TO:

     $          825,000

DESCRIPTION:

PROJ NUM:

0.190

NNHS:

ROW CSJ:
      $      2,396,7763 Projects0173-04-060CONTRACT CSJ: FEB 2021

0918-47-215DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

OATES DR AT LA PRADA DRLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          340,249

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-217DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

GASTON AVE AT MUNGER BLVDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          334,792

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-218DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

FOREST LN AT MARSH LNLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          369,712

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0918-47-221DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

FAIR OAKS AVE AT PINELAND DRLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          321,976

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-222DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

CESAR CHAVEZ BLVD AT HICKORY STLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          310,752

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0918-47-224DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

MLK BLVD AT ATLANTA STLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          307,372

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-225DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

HASKELL AVE AT CAPITOL AVELIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          349,997

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-226DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS FEB 2021

ARAPAHO RD AT HILLCREST RDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          341,603

DESCRIPTION:

STP      (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      2,676,4538 Projects0918-47-215CONTRACT CSJ: FEB 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2982-01-007DALLAS KAUFMAN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 1390 FEB 2021

SH 34LIMITS FROM: FM 148LIMITS TO:

     $       7,865,433

DESCRIPTION:

STP     (   )PROJ NUM:

5.477

NNHS:

ROW CSJ:
      $      7,865,4331 Project2982-01-007CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   14,638,66214 Projects 4 Contracts

0009-11-241DALLAS DALLAS

WIDEN ROAD - ADD SHOULDERS

IH 30 MAR 2021

BASS PRO DRIVELIMITS FROM: DALROCK RDLIMITS TO:

     $   120,574,879

DESCRIPTION:

C 9-11-241PROJ NUM:

1.723

YNHS:

0009-11-246ROW CSJ:

0009-11-238DALLAS DALLAS

REHABILITATE EXISTING ROADWAY

IH 30 MAR 2021

BASS PRO DRIVE IN GARLANDLIMITS FROM: DALROCK RDLIMITS TO:

     $     30,182,264

DESCRIPTION:

CM     (   )PROJ NUM:

1.379

YNHS:

ROW CSJ:

0009-12-221DALLAS ROCKWALL

INTERCHANGE IMPROVEMENT

IH 30 MAR 2021

DALROCK RD (ROCKWALL C/L)LIMITS FROM: EAST OF DALROCK RDLIMITS TO:

     $       7,000,000

DESCRIPTION:

C 9-12-221PROJ NUM:

0.492

YNHS:

0009-12-224ROW CSJ:
      $  157,757,1433 Projects0009-11-241CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $ 157,757,1433 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0574-02-021DALLAS NAVARRO

REHABILITATE EXISTING ROADWAY

FM 636 APR 2021

FM 1129LIMITS FROM: CR 4668/MORGAN SPRINGS ROADLIMITS TO:

     $     11,166,196

DESCRIPTION:

STP     (   )PROJ NUM:

8.545

NNHS:

ROW CSJ:
      $    11,166,1961 Project0574-02-021CONTRACT CSJ: APR 2021

0918-47-212DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

ZANG BLVD AT CLARENDON DRLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          345,341

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-213DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

JEFFERSON BLVD AT MARSALIS AVELIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          308,754

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-214DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

LAKE JUNE RD AT MASTERS DRLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          343,597

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0918-47-216DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

POLK ST AT REDBIRD LNLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          340,608

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-219DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

JEFFERSON BLVD AT CRAWFORD STLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          303,164

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-220DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

WESTMORELAND RD AT GANNON LNLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          313,518

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-223DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

CAMP WISDOM RD AT HAMPTON RDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          370,475

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0918-48-002DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS APR 2021

BECKLEY AVE AT CLARENDON DRLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          323,269

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      2,648,7268 Projects0918-47-212CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   13,814,9229 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:17 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0009-02-067DALLAS DALLAS

INTERSECTION IMPROVEMENT

SH 78 MAY 2021

AT GASTON AVELIMITS FROM: .LIMITS TO:

     $       5,723,596

DESCRIPTION:

NH      (   )PROJ NUM:

0.207

YNHS:

0009-02-071ROW CSJ:
      $      5,723,5961 Project0009-02-067CONTRACT CSJ: MAY 2021

0047-06-170DALLAS COLLIN

REPAIR ROADWAY

US 75 MAY 2021

DALLAS COUNTY LINELIMITS FROM: VALLEY CREEK TRAILLIMITS TO:

     $          500,010

DESCRIPTION:

PROJ NUM:

14.590

YNHS:

ROW CSJ:

0047-14-086DALLAS COLLIN

REPAIR ROADWAY

US 75 MAY 2021

VALLEY CREEK TRAILLIMITS FROM: GRAYSON COUNTY LINELIMITS TO:

     $            99,920

DESCRIPTION:

PROJ NUM:

15.774

YNHS:

ROW CSJ:

0091-04-066DALLAS COLLIN

REPAIR ROADWAY

SH 289 MAY 2021

ELDORADO PARKWAYLIMITS FROM: FM 455LIMITS TO:

     $            99,900

DESCRIPTION:

PROJ NUM:

10.524

YNHS:

ROW CSJ:

0091-05-078DALLAS COLLIN

REHABILITATE EXISTING ROADWAY

SH 289 MAY 2021

DALLAS COUNTY LINELIMITS FROM: ELDORADO PKWYLIMITS TO:

     $          200,050

DESCRIPTION:

PROJ NUM:

13.282

YNHS:

ROW CSJ:

0135-02-066DALLAS COLLIN

REPAIR ROADWAY

US 380 MAY 2021

LAKE FORESTLIMITS FROM: US 75LIMITS TO:

     $            49,995

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0135-03-054DALLAS COLLIN

REPAIR ROADWAY

US 380 MAY 2021

SH 5LIMITS FROM: AIRPORT ROADLIMITS TO:

     $            24,975

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0135-05-029DALLAS COLLIN

REPAIR ROADWAY

US 380 MAY 2021

CR 608LIMITS FROM: HUNT COUNTY LINELIMITS TO:

     $            19,980

DESCRIPTION:

PROJ NUM:

4.148

YNHS:

ROW CSJ:

0135-12-030DALLAS COLLIN

REPAIR ROADWAY

FM 3537 MAY 2021

SH 289LIMITS FROM: FM 2478LIMITS TO:

     $            20,073

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0281-01-035DALLAS COLLIN

REPAIR ROADWAY

SH 78 MAY 2021

N OF BS 78G SOUTHLIMITS FROM: FM 6LIMITS TO:

     $            20,125

DESCRIPTION:

PROJ NUM:

1.566

NNHS:

ROW CSJ:

0281-02-074DALLAS COLLIN

REPAIR ROADWAY

SH 78 MAY 2021

DALLAS COUNTY LINELIMITS FROM: N OF BS 78G SOUTHLIMITS TO:

     $          100,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

2056-01-052DALLAS COLLIN

REPAIR ROADWAY

FM 2551 MAY 2021

MCWHIRTER RDLIMITS FROM: FM 2514LIMITS TO:

     $            20,073

DESCRIPTION:

PROJ NUM:

0.979

NNHS:

ROW CSJ:

2351-01-024DALLAS COLLIN

REPAIR ROADWAY

FM 2478 MAY 2021

SH 121LIMITS FROM: US 380LIMITS TO:

     $            29,935

DESCRIPTION:

PROJ NUM:

4.063

NNHS:

ROW CSJ:
      $      1,185,03612 Projects0047-06-170CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0092-02-125DALLAS DALLAS

INTERSECTION IMPROVEMENT

IH 45 MAY 2021

AT DOWDY FERRY RDLIMITS FROM: .LIMITS TO:

     $       3,678,780

DESCRIPTION:

CM     (   )PROJ NUM:

0.112

YNHS:

ROW CSJ:
      $      3,678,7801 Project0092-02-125CONTRACT CSJ: MAY 2021

0135-02-063DALLAS COLLIN

TRAFFIC SIGNAL IMPROVEMENTS

US 380 MAY 2021

N STONEBRIDGE DR TO W OF SH 5LIMITS FROM: IN THE CITY OF MCKINNEYLIMITS TO:

     $          968,763

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.958

YNHS:

ROW CSJ:

0135-03-051DALLAS COLLIN

TRAFFIC SIGNAL IMPROVEMENTS

US 380 MAY 2021

W OF SH 5 TO AIRPORT DRLIMITS FROM: IN THE CITY OF MCKINNEYLIMITS TO:

     $          181,643

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.389

YNHS:

ROW CSJ:

2250-01-028DALLAS DENTON

TRAFFIC SIGNAL IMPROVEMENTS

SL 288 MAY 2021

SOUTH OF US 377 IN DENTONLIMITS FROM: E MCKINNEY ST IN DENTONLIMITS TO:

     $          123,219

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.366

YNHS:

ROW CSJ:

2250-02-019DALLAS DENTON

TRAFFIC SIGNAL IMPROVEMENTS

SL 288 MAY 2021

KING ROWLIMITS FROM: SOUTH OF US 377 IN DENTONLIMITS TO:

     $          509,839

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.164

YNHS:

ROW CSJ:
      $      1,783,4644 Projects0135-02-063CONTRACT CSJ: MAY 2021

0135-10-050DALLAS DENTON

CONSTRUCT NEW ROADWAY LANES

US 380 MAY 2021

US 377LIMITS FROM: WEST OF CR 26 (COUNTY LINE)LIMITS TO:

     $   160,096,543

DESCRIPTION:

STP     (   )MMPROJ NUM:

10.450

YNHS:

0135-10-059ROW CSJ:
      $  160,096,5431 Project0135-10-050CONTRACT CSJ: MAY 2021

0918-00-326DALLAS DALLAS

REHAB OF TRAFFIC MANAGEMENT

VA MAY 2021

VARIOUS LOCATIONSLIMITS FROM: IN THE DALLAS DISTRICTLIMITS TO:

     $       1,114,452

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NHS:

ROW CSJ:

0918-00-361DALLAS DALLAS

ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION

VA MAY 2021

VARIOUS INTERSECTIONSLIMITS FROM: IN THE DALLAS DISTRICTLIMITS TO:

     $       1,695,375

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,809,8272 Projects0918-00-326CONTRACT CSJ: MAY 2021

0995-01-026DALLAS NAVARRO

BRIDGE REPLACEMENT

FM 637 MAY 2021

AT CEDAR CREEK (S OF FM 2859)LIMITS FROM: .LIMITS TO:

     $       1,354,749

DESCRIPTION:

BR     (   )PROJ NUM:

0.131

NNHS:

0995-01-027ROW CSJ:

1393-01-015DALLAS ELLIS

BRIDGE REPLACEMENT

FM 308 MAY 2021

AT DRAW (0.3 MI NW OF IH 35E)LIMITS FROM: .LIMITS TO:

     $       1,031,072

DESCRIPTION:

BR     (   )PROJ NUM:

0.109

NNHS:

1393-01-018ROW CSJ:
      $      2,385,8212 Projects0995-01-026CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $ 177,663,06723 Projects 7 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0047-07-228DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

US 75 JUN 2021

AT NORTHAVEN RDLIMITS FROM: .LIMITS TO:

     $       7,469,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.015

YNHS:

ROW CSJ:

0918-47-242DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

CS JUN 2021

NORTHAVEN TR FROM W OF US 75LIMITS FROM: E OF US 75 WHITE ROCK CR /COTTONWOOD TRLIMITS TO:

     $       6,803,662

DESCRIPTION:

CM     (   )PROJ NUM:

0.001

YNHS:

ROW CSJ:
      $    14,272,6622 Projects0047-07-228CONTRACT CSJ: JUN 2021

0173-01-050DALLAS ELLIS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 34 JUN 2021

1200' WEST OF NOVY  RDLIMITS FROM: 600' EAST OF NOVY RDLIMITS TO:

     $          678,000

DESCRIPTION:

PROJ NUM:

0.581

NNHS:

ROW CSJ:

0568-01-054DALLAS ELLIS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 34 JUN 2021

1025' EAST OF CR 682 (HIGH VIEW ROAD)LIMITS FROM: 500' WEST OF CR 682 (HIGH VIEW ROAD)LIMITS TO:

     $          172,000

DESCRIPTION:

PROJ NUM:

0.309

NNHS:

ROW CSJ:
      $         850,0002 Projects0173-01-050CONTRACT CSJ: JUN 2021

0197-03-076DALLAS KAUFMAN

REMOVE/REPLACE BRIDGE RAIL

US 175 JUN 2021

VARIOUS LOCATIONS FROM DALLAS C/LLIMITS FROM: FM 1390LIMITS TO:

     $       1,851,857

DESCRIPTION:

NH     (   )PROJ NUM:

6.814

YNHS:

ROW CSJ:

0197-04-081DALLAS KAUFMAN

REMOVE/REPLACE BRIDGE RAIL

US 175 JUN 2021

AT LITTLE COTTONWOOD CREEKLIMITS FROM: .LIMITS TO:

     $          191,924

DESCRIPTION:

BR      (   )PROJ NUM:

0.092

YNHS:

ROW CSJ:
      $      2,043,7812 Projects0197-03-076CONTRACT CSJ: JUN 2021

0353-09-002DALLAS DENTON

CONSTRUCT NEW ROAD

SH 114 JUN 2021

WEST OF US 377LIMITS FROM: EAST OF US 377LIMITS TO:

     $     52,218,505

DESCRIPTION:

STP     (   )PROJ NUM:

1.078

YNHS:

ROW CSJ:
      $    52,218,5051 Project0353-09-002CONTRACT CSJ: JUN 2021

0581-01-159DALLAS DALLAS

HAZARD ELIMINATION & SAFETY

SL 12 JUN 2021

FERGUSON RDLIMITS FROM: IH 35ELIMITS TO:

     $       2,622,590

DESCRIPTION:

PROJ NUM:

31.100

YNHS:

ROW CSJ:
      $      2,622,5901 Project0581-01-159CONTRACT CSJ: JUN 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0918-47-247DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS JUN 2021

HARRY HINES BLVD AT MARKET CENTERLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          429,216

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-254DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS JUN 2021

BLACKBURN ST AT TURTLE CREEK BLVDLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          346,383

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-261DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS JUN 2021

LEMMON AVE AT MAHANNA STLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          355,413

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-264DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS JUN 2021

GRIFFIN ST EB AT ST PAUL STLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          236,002

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0918-47-266DALLAS DALLAS

TRAFFIC SIGNAL IMPROVEMENTS

CS JUN 2021

LEMMON AVE AT MOCKINGBIRD LNLIMITS FROM: IN THE CITY OF DALLASLIMITS TO:

     $          360,933

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,727,9475 Projects0918-47-247CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   73,735,48513 Projects 6 Contracts

0918-47-096DALLAS DALLAS

STATE PARK IMPROVEMENTS

PW JUL 2021

ON WEST SPINE ROADLIMITS FROM: WITHIN THE CEDAR HILL STATE PARKLIMITS TO:

     $       2,517,696

DESCRIPTION:

C 918-47-96PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,517,6961 Project0918-47-096CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     2,517,6961 Project 1 Contract

1012-02-042DALLAS COLLIN

REHABILITATE EXISTING ROADWAY

FM 545 AUG 2021

FM 2933LIMITS FROM: BS 78DLIMITS TO:

     $       5,553,054

DESCRIPTION:

PROJ NUM:

9.196

NNHS:

ROW CSJ:

1012-02-036DALLAS COLLIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 545 AUG 2021

0.073 MILE WEST OF OLD VALDASTA RDLIMITS FROM: 0.040 MILE EAST OF FM 1377LIMITS TO:

     $       1,182,016

DESCRIPTION:

SSW 1012-2-36PROJ NUM:

2.689

NNHS:

ROW CSJ:

1012-02-037DALLAS COLLIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 545 AUG 2021

0.012 MILE WEST OF FM 2933LIMITS FROM: 0.103 MILE EAST OF CR 1095LIMITS TO:

     $       1,460,498

DESCRIPTION:

SSW 1012-2-37PROJ NUM:

3.680

NNHS:

ROW CSJ:

1012-02-038DALLAS COLLIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 545 AUG 2021

0.026 MILE EAST OF L'HOTE LANELIMITS FROM: BS 78(D)LIMITS TO:

     $          308,306

DESCRIPTION:

SSW 1012-2-38PROJ NUM:

0.736

NNHS:

ROW CSJ:
      $      8,503,8744 Projects1012-02-042CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     8,503,8744 Projects 1 Contract

DALLAS $ 662,774,407143 Projects 38 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:17 PM

DESIGN DIVISION DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:17 PM

EL PASO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $9.10$9.10

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $49.43$49.43

$0.00DECEMBER $10.81$10.81

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $13.14$13.14

$0.00MARCH $0.50$0.50

$0.01APRIL $30.41$30.40

$0.00MAY $131.52$131.52

$0.00JUNE $0.88$0.88

$0.00JULY $11.20$11.20

$0.00AUGUST $170.77$170.77

$427.73 $0.01 $427.74District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:17 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

EL PASO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

2451-02-013EL PASO CULBERSON

SURFACING/ROADWAY RESTORATION

RM 652 NOV 2020

FM 1165 INTERSECTIONLIMITS FROM: 0.91 MI W OF FM 3541LIMITS TO:

     $     49,429,853

DESCRIPTION:

C 2451-2-13PROJ NUM:

12.203

NNHS:

ROW CSJ:
      $    49,429,8531 Project2451-02-013CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   49,429,8531 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:17 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

EL PASO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0104-02-030EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SH 17 DEC 2020

REEVES COUNTY LINELIMITS FROM: 7.77 MI E OF SH 118LIMITS TO:

     $          900,000

DESCRIPTION:

STP 2021(161)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0003-03-046EL PASO CULBERSON

PREVENTIVE MAINTENANCE

IH 10 DEC 2020

35.255 MI E OF VAN HORNLIMITS FROM: 37.885 MI E OF VAN HORNLIMITS TO:

     $            94,162

DESCRIPTION:

NH 2021(160)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0003-04-053EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

IH 10 DEC 2020

38.182 MI E OF VAN HORNLIMITS FROM: 44.634 MI E OF VAN HORNLIMITS TO:

     $          304,612

DESCRIPTION:

NH 2021(160)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0020-03-021EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

US 90 DEC 2020

CULBERSON COUNTY LINELIMITS FROM: 9.2 MI S OF CULBERSON COUNTY LINELIMITS TO:

     $          428,950

DESCRIPTION:

NH 2021(160)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0020-04-017EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

US 90 DEC 2020

9.2 MI S OF CULBERSON COUNTY LINELIMITS FROM: 7.7 MI N OF PRESIDIO COUNTY LINELIMITS TO:

     $          410,688

DESCRIPTION:

NH 2021(160)PROJ NUM:

8.928

YNHS:

ROW CSJ:

0020-05-016EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

US 90 DEC 2020

7.7 MI N OF PRESIDIO COUNTY LINELIMITS FROM: PRESIDIO COUNTY LINELIMITS TO:

     $          350,060

DESCRIPTION:

NH 2021(160)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0104-03-039EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SH 17 DEC 2020

7.77 MI E OF SH 118LIMITS FROM: 0.48 MI S OF SH 118LIMITS TO:

     $          518,162

DESCRIPTION:

STP 2021(161)PROJ NUM:

9.387

NNHS:

ROW CSJ:

0104-04-014EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SH 17 DEC 2020

0.48 MI S OF SH 118LIMITS FROM: 8.24 MI N OF FM 1112LIMITS TO:

     $          546,040

DESCRIPTION:

STP 2021(161)PROJ NUM:

12.410

NNHS:

ROW CSJ:

0104-05-026EL PASO PRESIDIO

RESURFACE ROADWAY

SH 17 DEC 2020

8.24 MI N OF FM 1112LIMITS FROM: 0.87 MI N OF FM 1112LIMITS TO:

     $          355,028

DESCRIPTION:

STP 2021(161)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0415-01-026EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SH 118 DEC 2020

1.73 MI W OF SS 78LIMITS FROM: SH 17LIMITS TO:

     $          700,074

DESCRIPTION:

STP 2021(161)PROJ NUM:

15.219

NNHS:

ROW CSJ:

0415-02-028EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SH 118 DEC 2020

0.62 MI S OF SH 166LIMITS FROM: 1.73 MI W OF SS 78LIMITS TO:

     $          715,778

DESCRIPTION:

STP 2021(161)PROJ NUM:

12.967

NNHS:

ROW CSJ:

0415-05-016EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SS 78 DEC 2020

0.508 MI N OF SS 77LIMITS FROM: 0.63 MI S OF SS 77LIMITS TO:

     $            71,162

DESCRIPTION:

STP 2021(161)PROJ NUM:

1.547

NNHS:

ROW CSJ:

0415-06-004EL PASO JEFF DAVIS

PREVENTIVE MAINTENANCE

SS 77 DEC 2020

SS 78LIMITS FROM: 0.44 MI N OF SS 78LIMITS TO:

     $            21,988

DESCRIPTION:

STP 2021(161)PROJ NUM:

0.478

NNHS:

ROW CSJ:

0512-01-013EL PASO CULBERSON

PREVENTIVE MAINTENANCE

SH 118 DEC 2020

0.01 MI S OF RM 2424LIMITS FROM: 1.45 MI S OF IH 10LIMITS TO:

     $            69,782

DESCRIPTION:

STP 2021(161)PROJ NUM:

1.517

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0512-02-015EL PASO CULBERSON

PREVENTIVE MAINTENANCE

SH 118 DEC 2020

1.45 MI S OF IH 10LIMITS FROM: 0.62 MI S OF SH 166LIMITS TO:

     $          980,122

DESCRIPTION:

STP 2021(161)PROJ NUM:

21.307

NNHS:

ROW CSJ:

0924-10-007EL PASO JEFF DAVIS

STATE PARK IMPROVEMENTS

VA DEC 2020

WITHIN DAVIS MOUNTAIN STATE PARKLIMITS FROM: .LIMITS TO:

     $          350,000

DESCRIPTION:

C 924-10-7PROJ NUM:

1.092

NNHS:

ROW CSJ:
      $      6,816,60816 Projects0104-02-030CONTRACT CSJ: DEC 2020

0167-01-117EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 54 DEC 2020

FM 3255 (MARTIN LUTHER KING BLVD)LIMITS FROM: SEAN HAGGERTYLIMITS TO:

     $       1,455,743

DESCRIPTION:

STP 2B20(101)HESPROJ NUM:

1.187

YNHS:

ROW CSJ:
      $      1,455,7431 Project0167-01-117CONTRACT CSJ: DEC 2020

2121-02-174EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

IH 10 DEC 2020

EXECUTIVE CENTER BLVDLIMITS FROM: 0.35 MI W OF SS 1966LIMITS TO:

     $       2,536,213

DESCRIPTION:

C 2121-2-174PROJ NUM:

1.886

YNHS:

ROW CSJ:
      $      2,536,2131 Project2121-02-174CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   10,808,56418 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0001-01-062EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 FEB 2021

AT PA 2401/DONIPHAN DR/N MESA STLIMITS FROM: .LIMITS TO:

     $          353,273

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

0001-01-065ROW CSJ:

0001-02-063EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 FEB 2021

AT RESLER DRLIMITS FROM: .LIMITS TO:

     $          376,889

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

0001-02-070ROW CSJ:

0001-02-064EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 FEB 2021

AT CAMILLE DRLIMITS FROM: .LIMITS TO:

     $          206,903

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0167-01-123EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 54 FEB 2021

AT SUN VALLEY DRLIMITS FROM: .LIMITS TO:

     $          336,725

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0167-01-124EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 54 FEB 2021

AT FM 3255LIMITS FROM: .LIMITS TO:

     $          659,220

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0167-02-067EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

FILLMORE AVELIMITS FROM: JOHNSON AVELIMITS TO:

     $            83,640

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.243

YNHS:

ROW CSJ:

0167-02-068EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

AT TETONS DRLIMITS FROM: .LIMITS TO:

     $          354,206

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

0167-02-074ROW CSJ:

0167-02-069EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

AT HONDO PASS DRLIMITS FROM: .LIMITS TO:

     $          489,613

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

0167-02-076ROW CSJ:

0167-02-070EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

AT DIANA DRLIMITS FROM: .LIMITS TO:

     $          458,475

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0167-02-071EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

AT WREN AVELIMITS FROM: .LIMITS TO:

     $          407,628

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

0167-02-075ROW CSJ:

0167-02-072EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A FEB 2021

AT LP 375LIMITS FROM: .LIMITS TO:

     $          535,806

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.216

YNHS:

0167-02-077ROW CSJ:

0374-02-114EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 62 FEB 2021

AT FM 2316LIMITS FROM: .LIMITS TO:

     $          495,097

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

1046-01-036EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 FEB 2021

AT ROJAS DRLIMITS FROM: .LIMITS TO:

     $          387,420

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

1046-01-038EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 FEB 2021

AT ESCOBAR DRLIMITS FROM: .LIMITS TO:

     $          394,081

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

1046-01-042ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1046-03-007EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SS 601 FEB 2021

0.47 MI W OF SL 375LIMITS FROM: SL 375LIMITS TO:

     $          108,745

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.470

YNHS:

ROW CSJ:
      $      5,647,72115 Projects0001-01-062CONTRACT CSJ: FEB 2021

0002-06-059EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 FEB 2021

7.51 MI E OF FM 34LIMITS FROM: 8.505 MI E OF FM 34LIMITS TO:

     $          266,433

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.995

YNHS:

ROW CSJ:

0665-01-010EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 3255 FEB 2021

1.4 MI N OF US 54LIMITS FROM: 0.3 MI N OF US 54LIMITS TO:

     $          354,004

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.100

YNHS:

ROW CSJ:

0924-06-582EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

CS FEB 2021

(ON DIANA DR) MAXWELL AVELIMITS FROM: BU 54ALIMITS TO:

     $          667,045

DESCRIPTION:

STP ()HESGPROJ NUM:

0.700

NNHS:

ROW CSJ:

0924-06-584EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

CS FEB 2021

(ON SUNLAND PARK) MESA HILLS DRLIMITS FROM: SH 20LIMITS TO:

     $          705,900

DESCRIPTION:

STP     (   )HESGPROJ NUM:

1.150

NNHS:

ROW CSJ:

0924-06-585EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

CS FEB 2021

(ON VISTA DEL SOL) FM 659 ZARAGOZALIMITS FROM: SL 375LIMITS TO:

     $          852,399

DESCRIPTION:

STP     (   )HESGPROJ NUM:

1.250

NNHS:

ROW CSJ:

2121-06-045EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 FEB 2021

8.05 MI W OF SS 148LIMITS FROM: 3.75 MI W OF SS 148LIMITS TO:

     $          705,641

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.295

YNHS:

ROW CSJ:
      $      3,551,4226 Projects0002-06-059CONTRACT CSJ: FEB 2021

0104-05-024EL PASO PRESIDIO

HAZARD ELIMINATION & SAFETY

SH 17 FEB 2021

AT W LINCOLN STREETLIMITS FROM: .LIMITS TO:

     $          119,087

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.508

NNHS:

ROW CSJ:

0104-05-025EL PASO PRESIDIO

SURFACING/ROADWAY RESTORATION

SH 17 FEB 2021

NORTH CITY LIMIT OF MARFALIMITS FROM: JCT OF US 67/90LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      1,119,0872 Projects0104-05-024CONTRACT CSJ: FEB 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0374-04-035EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

US 62 FEB 2021

4 MI E OF CAMINO BUENA SUERTELIMITS FROM: 18.407 MI E OF RM 2775LIMITS TO:

     $            89,653

DESCRIPTION:

STP ()HESPROJ NUM:

14.107

YNHS:

ROW CSJ:

0374-03-032EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 62 FEB 2021

CAMINO BUENA SUERTELIMITS FROM: 4 MI E OF CAMINO BUENA SUERTELIMITS TO:

     $            25,446

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.004

YNHS:

ROW CSJ:

0374-05-029EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

US 62 FEB 2021

17.71 MI W OF RM 2317LIMITS FROM: 2.92 MI W OF RM 2317LIMITS TO:

     $          100,655

DESCRIPTION:

STP     (   )HESPROJ NUM:

14.429

YNHS:

ROW CSJ:

0374-06-023EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

US 62 FEB 2021

2.9 MI W OF RM 2317LIMITS FROM: 3.72 MI W OF FM 1437LIMITS TO:

     $          102,056

DESCRIPTION:

STP     (   )HESPROJ NUM:

16.002

YNHS:

ROW CSJ:

0924-00-104EL PASO EL PASO

PREVENTIVE MAINTENANCE

VA FEB 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $      1,817,8105 Projects0374-04-035CONTRACT CSJ: FEB 2021

0924-00-143EL PASO EL PASO

REPLACE GUARDRAIL

VA FEB 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

C 924-00-143PROJ NUM:

1.000

NHS:

ROW CSJ:
      $         500,0001 Project0924-00-143CONTRACT CSJ: FEB 2021

0924-00-144EL PASO EL PASO

PREVENTIVE MAINTENANCE

VA FEB 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

C 924-00-144PROJ NUM:

124.000

NHS:

ROW CSJ:
      $         500,0001 Project0924-00-144CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   13,136,04030 Projects 6 Contracts

0924-06-627EL PASO EL PASO

BRIDGE MAINTENANCE

VA MAR 2021

COUNTYWIDELIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

C 924-6-627PROJ NUM:

1.000

NHS:

ROW CSJ:
      $         500,0001 Project0924-06-627CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $        500,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0374-07-027EL PASO HUDSPETH

CONSTRUCT NEW ROAD

US 62 APR 2021

3.715 MI W OF FM 1437LIMITS FROM: HUDSPETH/CULBERSON CO LINELIMITS TO:

     $     20,090,070

DESCRIPTION:

NH     (   )PROJ NUM:

20.586

YNHS:

ROW CSJ:

0374-07-028EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

US 62 APR 2021

3.707 MI W OF FM 1437LIMITS FROM: CULBERSON CLLIMITS TO:

     $       1,923,820

DESCRIPTION:

STP     (   )HESPROJ NUM:

20.587

YNHS:

ROW CSJ:

0374-07-029EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

US 62 APR 2021

3.7 MI W OF FM 1437LIMITS FROM: HUDSPETH/CULBERSON COUNTY LINELIMITS TO:

     $          330,000

DESCRIPTION:

C 374-7-29PROJ NUM:

20.588

YNHS:

ROW CSJ:
      $    22,343,8903 Projects0374-07-027CONTRACT CSJ: APR 2021

2326-01-029EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 2529 APR 2021

0.536 MI S OF US 54LIMITS FROM: BU 54-ALIMITS TO:

     $          265,289

DESCRIPTION:

STP ()HESPROJ NUM:

2.090

YNHS:

ROW CSJ:

0001-04-096EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 85 APR 2021

SANTA FE STLIMITS FROM: STANTON STLIMITS TO:

     $          210,000

DESCRIPTION:

NH ()PROJ NUM:

0.317

YNHS:

ROW CSJ:

0001-04-098EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 62 APR 2021

STANTON STLIMITS FROM: ST VRAIN STLIMITS TO:

     $          520,000

DESCRIPTION:

NH ()PROJ NUM:

0.415

YNHS:

ROW CSJ:

0167-02-065EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SL 478 APR 2021

0.030 MI N OF IH TO CLIFTON AVELIMITS FROM: MONROE TO KEMP AVELIMITS TO:

     $          426,078

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.989

YNHS:

ROW CSJ:

0167-02-066EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

BU 54-A APR 2021

US 54LIMITS FROM: HERCULES AVELIMITS TO:

     $          232,011

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.250

YNHS:

ROW CSJ:

0924-06-583EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

CS APR 2021

(LEE TREVINO) 0.1 MI S OF LA QUINTALIMITS FROM: 0.1 MI N OF LA QUINTALIMITS TO:

     $          108,798

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,762,1766 Projects2326-01-029CONTRACT CSJ: APR 2021

2552-02-035EL PASO EL PASO

INTERCHANGE IMPROVEMENT

SL 375 APR 2021

1.0 MI N OF SGT MAJORLIMITS FROM: 1.0 MI S OF SGT MAJORLIMITS TO:

     $       5,000,000

DESCRIPTION:

C 2522-2-35PROJ NUM:

0.000

YNHS:

2552-02-036ROW CSJ:
      $      5,000,0001 Project2552-02-035CONTRACT CSJ: APR 2021

2552-05-002EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SL 375 APR 2021

SANTA FE STLIMITS FROM: SS 1966LIMITS TO:

     $          667,000

DESCRIPTION:

NH 2B20(234)PROJ NUM:

1.576

YNHS:

ROW CSJ:

2552-04-052EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SL 375 APR 2021

SAN MARCIAL STLIMITS FROM: SANTA FE STLIMITS TO:

     $          633,000

DESCRIPTION:

NH 2B20(234)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,300,0002 Projects2552-05-002CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   30,406,06613 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0001-01-063EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 MAY 2021

0.598 MI N OF SH 178LIMITS FROM: 0.753 MI S OF PA 2401LIMITS TO:

     $          880,769

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.584

YNHS:

ROW CSJ:

0001-01-066EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 MAY 2021

0.598 MI N OF SH 178LIMITS FROM: 0.753 MI S OF PA 2401LIMITS TO:

     $       3,175,000

DESCRIPTION:

NH ()PROJ NUM:

2.584

YNHS:

ROW CSJ:
      $      4,055,7692 Projects0001-01-063CONTRACT CSJ: MAY 2021

0002-02-055EL PASO EL PASO

SURFACING/ROADWAY RESTORATION

SH 20 MAY 2021

0.25 MI S OF SL 375LIMITS FROM: 2.256 MI S OF SL 375LIMITS TO:

     $       1,500,000

DESCRIPTION:

NH     (   )PROJ NUM:

2.013

YNHS:

ROW CSJ:

0002-02-056EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 MAY 2021

0.15 MI E OF SL 375LIMITS FROM: 1.27 MI E OF SL 375LIMITS TO:

     $          369,397

DESCRIPTION:

STP ()HESPROJ NUM:

1.120

YNHS:

ROW CSJ:

0002-02-057EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 MAY 2021

0.331 MI S OF SL 375LIMITS FROM: 2.256 MI S OF SL 375LIMITS TO:

     $       1,014,995

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.925

YNHS:

ROW CSJ:
      $      2,884,3923 Projects0002-02-055CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0002-05-048EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

3.109 MI E OF SH 20LIMITS FROM: 0.12 MI E OF FM 34LIMITS TO:

     $          702,133

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.935

YNHS:

ROW CSJ:

0002-06-057EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

0.12 MI E OF FM 34LIMITS FROM: 11.172 MI E OF FM 34LIMITS TO:

     $       1,331,623

DESCRIPTION:

STP     (   )HESPROJ NUM:

11.256

YNHS:

ROW CSJ:

0002-07-051EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

11.172 MI E OF FM 34LIMITS FROM: 0.05 MI E OF RM 1111LIMITS TO:

     $          953,762

DESCRIPTION:

STP     (   )HESPROJ NUM:

8.062

YNHS:

ROW CSJ:

0002-08-055EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

0.05 MI E OF RM 1111LIMITS FROM: 9.9 MI E OF RM 1111LIMITS TO:

     $       1,171,440

DESCRIPTION:

STP     (   )HESPROJ NUM:

9.902

YNHS:

ROW CSJ:

0002-09-040EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

9.9 MI E OF RM 1111LIMITS FROM: 19.02 MI E OF RM 1111LIMITS TO:

     $       1,079,045

DESCRIPTION:

STP     (   )HESPROJ NUM:

9.121

YNHS:

ROW CSJ:

0002-10-038EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

19.02 MI E OF RM 1111LIMITS FROM: 4.73 MI W OF US 90LIMITS TO:

     $       1,079,873

DESCRIPTION:

STP     (   )HESPROJ NUM:

9.128

YNHS:

ROW CSJ:

0002-11-059EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

4.73 MI W OF US 90LIMITS FROM: US 90LIMITS TO:

     $          556,618

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.705

YNHS:

ROW CSJ:

0003-01-061EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

US 90LIMITS FROM: 13.267 MI E OF US 90LIMITS TO:

     $       1,572,962

DESCRIPTION:

STP     (   )HESPROJ NUM:

13.296

YNHS:

ROW CSJ:

0003-02-046EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

13.267 MI E OF US 90LIMITS FROM: 10.3 MI W OF SH 118LIMITS TO:

     $       1,523,630

DESCRIPTION:

STP     (   )HESPROJ NUM:

12.879

YNHS:

ROW CSJ:

0003-03-047EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

10.3 MI W OF SH 118LIMITS FROM: 2.3 MI E OF SH 118LIMITS TO:

     $       1,491,924

DESCRIPTION:

STP     (   )HESPROJ NUM:

12.611

YNHS:

ROW CSJ:

0003-04-054EL PASO JEFF DAVIS

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

2.3 MI E OF SH 118LIMITS FROM: JEFF DAVIS/REEVES CLLIMITS TO:

     $          808,130

DESCRIPTION:

STP     (   )HESPROJ NUM:

6.831

YNHS:

ROW CSJ:

0020-08-046EL PASO PRESIDIO

HAZARD ELIMINATION & SAFETY

US 67 MAY 2021

1.061 MI W OF BREWSTER CLLIMITS FROM: 2.486 MI W OF BREWSTER CLLIMITS TO:

     $          308,048

DESCRIPTION:

STP ()HESPROJ NUM:

1.425

YNHS:

ROW CSJ:

0020-10-018EL PASO PRESIDIO

HAZARD ELIMINATION & SAFETY

US 67 MAY 2021

PRESIDIO/BREWSTER CLLIMITS FROM: PRESIDIO/BREWSTER CLLIMITS TO:

     $          305,303

DESCRIPTION:

STP ()HESPROJ NUM:

1.496

YNHS:

ROW CSJ:

0233-02-031EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

US 62 MAY 2021

JCT OF US 62/SH 54LIMITS FROM: 8.685 MI N OF JCT OF US 62/SH 54LIMITS TO:

     $          996,003

DESCRIPTION:

STP ()HESPROJ NUM:

8.685

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0358-01-028EL PASO JEFF DAVIS

HAZARD ELIMINATION & SAFETY

SH 118 MAY 2021

SH 17LIMITS FROM: BREWSTER CLLIMITS TO:

     $       1,051,929

DESCRIPTION:

STP ()HESPROJ NUM:

15.116

NNHS:

ROW CSJ:
      $    14,932,42315 Projects0002-05-048CONTRACT CSJ: MAY 2021

0002-06-058EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

2.13 MI E OF FM 34LIMITS FROM: 11.172 MI E OF FM 34LIMITS TO:

     $       1,255,933

DESCRIPTION:

STP ()HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0002-07-052EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

11.172 MI E OF FM 34LIMITS FROM: 6.15 MI W OF RM 1111LIMITS TO:

     $          246,302

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.805

YNHS:

ROW CSJ:

0233-01-050EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

US 62 MAY 2021

9.05 MI N OF SH 54LIMITS FROM: 9.22 MI N OF SH 54LIMITS TO:

     $          106,150

DESCRIPTION:

STP ()HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0233-02-033EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

US 62 MAY 2021

7.20 MI N OF SH 54LIMITS FROM: 9.05 MI N OF SH 54LIMITS TO:

     $          365,629

DESCRIPTION:

STP ()HESPROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,974,0144 Projects0002-06-058CONTRACT CSJ: MAY 2021

0104-07-025EL PASO PRESIDIO

HAZARD ELIMINATION & SAFETY

US 67 MAY 2021

9.061 MI S OF RM 169LIMITS FROM: 25.02 MI N OF FM 170LIMITS TO:

     $       2,147,860

DESCRIPTION:

STP ()HESPROJ NUM:

16.672

YNHS:

ROW CSJ:

0104-08-025EL PASO PRESIDIO

HAZARD ELIMINATION & SAFETY

US 67 MAY 2021

25.02 MI N OF FM 170LIMITS FROM: 22.929 MI N OF FM 170LIMITS TO:

     $          269,175

DESCRIPTION:

PROJ NUM:

2.089

YNHS:

ROW CSJ:
      $      2,417,0352 Projects0104-07-025CONTRACT CSJ: MAY 2021

0374-02-115EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 62 MAY 2021

AIRWAY BLVDLIMITS FROM: SAM MOORE PLLIMITS TO:

     $          990,453

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.062

YNHS:

ROW CSJ:

0374-02-119EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

US 62 MAY 2021

AIRWAY BLVDLIMITS FROM: SAM MOORE PLLIMITS TO:

     $       1,230,000

DESCRIPTION:

NH ()PROJ NUM:

2.062

YNHS:

ROW CSJ:
      $      2,220,4532 Projects0374-02-115CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1046-01-032EL PASO EL PASO

SURFACING/ROADWAY RESTORATION

FM 659 MAY 2021

US 62/180LIMITS FROM: 0.61 MI E OF LP 375LIMITS TO:

     $       7,300,000

DESCRIPTION:

STP     (   )PROJ NUM:

4.120

YNHS:

ROW CSJ:

1046-01-037EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 MAY 2021

0.025 MI SW OF IH10LIMITS FROM: FM 76LIMITS TO:

     $          852,472

DESCRIPTION:

STP ()HESPROJ NUM:

1.287

NNHS:

ROW CSJ:

1046-01-039EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 MAY 2021

0.013 MI S OF US 62LIMITS FROM: SUNFIRE BLVDLIMITS TO:

     $       2,009,456

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.232

YNHS:

ROW CSJ:

1046-01-040EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 MAY 2021

GEORGE DIETER DRLIMITS FROM: SAUL KLEINFELD DRLIMITS TO:

     $       1,020,664

DESCRIPTION:

STP      (   )HESPROJ NUM:

2.800

NNHS:

ROW CSJ:

1046-01-043EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 659 MAY 2021

US 62LIMITS FROM: FM 76LIMITS TO:

     $       3,930,000

DESCRIPTION:

NH ()PROJ NUM:

9.727

YNHS:

ROW CSJ:
      $    15,112,5925 Projects1046-01-032CONTRACT CSJ: MAY 2021

2121-04-112EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

FM 793LIMITS FROM: 0.2 MI E OF FM 793LIMITS TO:

     $            58,690

DESCRIPTION:

STP ()HESPROJ NUM:

0.111

YNHS:

ROW CSJ:

0002-05-049EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

0.3 MI W OF FM 34LIMITS FROM: 0.12 MI E OF FM 34LIMITS TO:

     $            58,745

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.378

YNHS:

ROW CSJ:

0002-06-060EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

0.12 MI E OF FM 34LIMITS FROM: 11.172 MI E OF FM 34LIMITS TO:

     $          117,490

DESCRIPTION:

STP     (   )HESPROJ NUM:

11.256

YNHS:

ROW CSJ:

0002-07-053EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

11.172 MI E OF FM 34LIMITS FROM: 0.69 MI W OF RM 1111LIMITS TO:

     $            58,745

DESCRIPTION:

STP     (   )HESPROJ NUM:

7.265

YNHS:

ROW CSJ:

2121-05-048EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

0.2 MI E OF FM 793LIMITS FROM: 12.2 MI E OF FM 793LIMITS TO:

     $          117,380

DESCRIPTION:

STP     (   )HESPROJ NUM:

12.198

YNHS:

ROW CSJ:

2121-06-048EL PASO HUDSPETH

HAZARD ELIMINATION & SAFETY

IH 10 MAY 2021

12.2 MI E OF FM 793LIMITS FROM: SS 148LIMITS TO:

     $            58,690

DESCRIPTION:

STP     (   )HESPROJ NUM:

10.676

YNHS:

ROW CSJ:
      $         469,7406 Projects2121-04-112CONTRACT CSJ: MAY 2021

2121-04-114EL PASO EL PASO

WIDEN ROAD - ADD LANES

IH 10 MAY 2021

EASTLAKE BLVDLIMITS FROM: FM 1281 (HORIZON BLVD)LIMITS TO:

     $     17,000,000

DESCRIPTION:

CBI     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    17,000,0001 Project2121-04-114CONTRACT CSJ: MAY 2021

2551-01-011EL PASO EL PASO

RECONSTRUCT EXISTING ROADWAY

FM 1905 MAY 2021

SH 20 (S MAIN ST)LIMITS FROM: I-10LIMITS TO:

     $       3,500,000

DESCRIPTION:

STP      (   )PROJ NUM:

0.000

NNHS:

2551-01-012ROW CSJ:
      $      3,500,0001 Project2551-01-011CONTRACT CSJ: MAY 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2552-02-028EL PASO EL PASO

CONSTRUCT NEW ROAD

SL 375 MAY 2021

SPUR 601LIMITS FROM: MONTANA AVE (US 62/180)LIMITS TO:

     $     54,034,215

DESCRIPTION:

NH 2019(168)PROJ NUM:

5.289

YNHS:

2552-02-033ROW CSJ:

2552-02-033EL PASO EL PASO

RIGHT OF WAY

SL 375 MAY 2021

SPUR 601LIMITS FROM: MONTANA AVE (US 62/180)LIMITS TO:

     $       5,296,073

DESCRIPTION:

ROW 2552-2-33PROJ NUM:

5.289

YNHS:

2552-02-033ROW CSJ:
      $    59,330,2882 Projects2552-02-028CONTRACT CSJ: MAY 2021

3451-01-035EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 1281 MAY 2021

FM 76LIMITS FROM: 1.194 MI N OF IH 10LIMITS TO:

     $       1,202,845

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.915

YNHS:

ROW CSJ:

0002-01-099EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

SH 20 MAY 2021

0.085 MI S OF FM 76LIMITS FROM: 0.17 MI W OF COLINALIMITS TO:

     $       1,804,304

DESCRIPTION:

STP     (   )HESPROJ NUM:

6.612

YNHS:

ROW CSJ:

3451-01-036EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 1281 MAY 2021

1.194 MI N OF IH 10LIMITS FROM: 5.474 MI E OF IH 10LIMITS TO:

     $       1,532,936

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.279

YNHS:

ROW CSJ:

3451-01-041EL PASO EL PASO

HAZARD ELIMINATION & SAFETY

FM 1281 MAY 2021

1.194 MI N OF IH 10LIMITS FROM: 5.474 MI E OF IH 10LIMITS TO:

     $       3,080,000

DESCRIPTION:

NH ()PROJ NUM:

4.276

YNHS:

ROW CSJ:
      $      7,620,0854 Projects3451-01-035CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $ 131,516,79147 Projects 12 Contracts

0924-00-140EL PASO EL PASO

LANDSCAPE DEVELOPMENT

VA JUN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          875,000

DESCRIPTION:

C 924-00-140PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         875,0001 Project0924-00-140CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $        875,0001 Project 1 Contract

0233-02-035EL PASO CULBERSON

HAZARD ELIMINATION & SAFETY

US 62 JUL 2021

3.5 MI E OF SH 54LIMITS FROM: 7.42 MI E OF SH 54LIMITS TO:

     $       5,000,000

DESCRIPTION:

NH ()PROJ NUM:

3.901

YNHS:

ROW CSJ:
      $      5,000,0001 Project0233-02-035CONTRACT CSJ: JUL 2021

2121-06-051EL PASO HUDSPETH

PREVENTIVE MAINTENANCE

IH 10 JUL 2021

SS 148LIMITS FROM: 0.5 MI N OF SH 20LIMITS TO:

     $       1,000,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,000,0001 Project2121-06-051CONTRACT CSJ: JUL 2021

2552-04-046EL PASO EL PASO

SURFACING/ROADWAY RESTORATION

SL 375 JUL 2021

0.63 MI E OF US 54LIMITS FROM: US 62 RAMPSLIMITS TO:

     $       5,200,000

DESCRIPTION:

NH     (   )PROJ NUM:

1.491

YNHS:

ROW CSJ:
      $      5,200,0001 Project2552-04-046CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   11,200,0003 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2121-01-094EL PASO EL PASO

CONSTRUCT NEW ROAD

IH 10 AUG 2021

0.22 MI W OF FM 1905 (ANTONIO ST)LIMITS FROM: SH 20 (MESA ST)LIMITS TO:

     $   170,058,472

DESCRIPTION:

NH     (   )PROJ NUM:

11.156

YNHS:

ROW CSJ:

2121-01-100EL PASO EL PASO

ADVANCED TRAFFIC MANAGEMENT SYSTEM

IH 10 AUG 2021

NEW MEXICO STATE LINELIMITS FROM: 0.02 MI N OF MESA STLIMITS TO:

     $          709,602

DESCRIPTION:

STP     (   )HESPROJ NUM:

11.147

YNHS:

ROW CSJ:
      $  170,768,0742 Projects2121-01-094CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $ 170,768,0742 Projects 1 Contract

EL PASO $ 418,640,388116 Projects 32 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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FORT WORTH DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $34.51$34.51

$5.42OCTOBER $81.95$76.53

$2.50NOVEMBER $22.52$20.02

$0.00DECEMBER $12.94$12.94

$0.00JANUARY $9.90$9.90

$0.00FEBRUARY $9.25$9.25

$0.00MARCH $15.33$15.33

$0.00APRIL $7.71$7.71

$0.00MAY $21.25$21.25

$0.00JUNE $90.19$90.19

$0.13JULY $18.42$18.30

$0.00AUGUST $36.88$36.88

$352.80 $8.05 $360.86District Total:

*The estimated costs shown are total estimated construction costs.  Please see the Statewide Summary page for the 
financial impact to the State Highway Fund in FY 2009.
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0172-06-102FORT WORTH TARRANT

REPLACE GUARDRAIL

US 287 OCT 2020

RAILROAD UNDERPASSLIMITS FROM: MILLER AVELIMITS TO:

     $       1,018,746

DESCRIPTION:

STP 2021(083)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0172-09-041FORT WORTH TARRANT

REPLACE GUARDRAIL

US 287 OCT 2020

SUBLETT ROADLIMITS FROM: HERITAGE PARKWAYLIMITS TO:

     $          593,979

DESCRIPTION:

STP 2021(083)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0902-90-189FORT WORTH TARRANT

REPLACE GUARDRAIL

VA OCT 2020

IH 35W FROM COUSINS DRIVELIMITS FROM: JOHNSON COUNTY LINELIMITS TO:

     $          688,481

DESCRIPTION:

STP 2021(084)HESPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,301,2063 Projects0172-06-102CONTRACT CSJ: OCT 2020

0258-02-059FORT WORTH ERATH

CONSTRUCT NEW ROADWAY LANES

SH 6 OCT 2020

CR 303LIMITS FROM: US 281LIMITS TO:

     $     22,321,781

DESCRIPTION:

C 258-2-59PROJ NUM:

0.000

YNHS:

ROW CSJ:

0258-01-029FORT WORTH ERATH

CONSTRUCT NEW ROADWAY LANES

SH 6 OCT 2020

FM 847LIMITS FROM: CR 303LIMITS TO:

     $     11,507,952

DESCRIPTION:

C 258-1-29PROJ NUM:

5.859

YNHS:

ROW CSJ:
      $    33,829,7332 Projects0258-02-059CONTRACT CSJ: OCT 2020

0902-48-732FORT WORTH TARRANT

BRIDGE REPLACEMENT

CS OCT 2020

KELLER-HASLET RD AT HENRIETTA CK.LIMITS FROM: IN HASLET.LIMITS TO:

     $          814,708

DESCRIPTION:

BR 2018(528)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         814,7081 Project0902-48-732CONTRACT CSJ: OCT 2020

0902-48-893FORT WORTH TARRANT

BRIDGE REPLACEMENT

CS OCT 2020

AT BIG BEAR CREEKLIMITS FROM: ON WHITE CHAPEL BLVDLIMITS TO:

     $       1,073,589

DESCRIPTION:

BR 2019(340)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0902-90-165FORT WORTH TARRANT

BRIDGE REPLACEMENT

VA OCT 2020

AT BIG BEAR CREEKLIMITS FROM: ON WHITE CHAPEL BLVDLIMITS TO:

     $          154,408

DESCRIPTION:

CC 902-90-165PROJ NUM:

0.100

NHS:

ROW CSJ:
      $      1,227,9972 Projects0902-48-893CONTRACT CSJ: OCT 2020

0902-90-141FORT WORTH TARRANT

NEW ARTERIAL

VA OCT 2020

VARIOUS LOCATIONSLIMITS FROM: .LIMITS TO:

     $     40,568,711

DESCRIPTION:

CM 2B20(200)PROJ NUM:

0.000

NHS:

ROW CSJ:

0718-02-074FORT WORTH TARRANT

INTERSECTION IMPROVEMENT

FM 156 OCT 2020

AT AVONDALE HASLET RDLIMITS FROM: .LIMITS TO:

     $       3,205,013

DESCRIPTION:

CM 2B20(200)PROJ NUM:

0.019

NNHS:

ROW CSJ:
      $    43,773,7242 Projects0902-90-141CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   81,947,36810 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LENGTH TYPE
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0011-10-027FORT WORTH PALO PINTO

RESURFACE ROADWAY

US 180 NOV 2020

STEPHENS C/LLIMITS FROM: 0.978 MI EAST OF SH 16 SOUTHLIMITS TO:

     $       8,327,311

DESCRIPTION:

STP 2021(166)PROJ NUM:

8.600

NNHS:

ROW CSJ:

0007-07-027FORT WORTH PALO PINTO

RESURFACE ROADWAY

SH 16 NOV 2020

STRAWN CITY LIMITLIMITS FROM: EASTLAND COUNTY LINELIMITS TO:

     $          832,955

DESCRIPTION:

STP 2021(166)PROJ NUM:

1.776

NNHS:

ROW CSJ:

0249-08-043FORT WORTH PALO PINTO

RESURFACE ROADWAY

US 281 NOV 2020

N OF FM 3027LIMITS FROM: S OF SW 8TH STLIMITS TO:

     $       1,342,600

DESCRIPTION:

STP 2021(166)PROJ NUM:

1.600

NNHS:

ROW CSJ:

0250-01-037FORT WORTH PALO PINTO

RESURFACE ROADWAY

US 281 NOV 2020

S OF SW 8TH STLIMITS FROM: FM 2256LIMITS TO:

     $          864,534

DESCRIPTION:

STP 2021(166)PROJ NUM:

1.400

NNHS:

ROW CSJ:
      $    11,367,4004 Projects0011-10-027CONTRACT CSJ: NOV 2020

0081-02-073FORT WORTH TARRANT

TRANSPORTATION NON-ROADWAY

US 377 NOV 2020

NORTH TARRANT PARKWAYLIMITS FROM: WATAUGA ROADLIMITS TO:

     $          353,840

DESCRIPTION:

NH 2B20(016)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         353,8401 Project0081-02-073CONTRACT CSJ: NOV 2020

0172-01-056FORT WORTH TARRANT

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

BU 287P NOV 2020

EAST ROSEDALE STLIMITS FROM: EAST LOOP IH 820 SOUTH FRONTAGE RDLIMITS TO:

     $       5,865,065

DESCRIPTION:

C 172-1-56PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      5,865,0651 Project0172-01-056CONTRACT CSJ: NOV 2020

0902-90-036FORT WORTH TARRANT

BICYCLE AND PEDESTRIAN IMPROVEMENTS

CS NOV 2020

ON CHEEK SPARGER RD FROM SH 26LIMITS FROM: TO BROWN TRAILLIMITS TO:

     $       2,971,559

DESCRIPTION:

STP 2B20(199)MMPROJ NUM:

0.400

NNHS:

ROW CSJ:

0902-90-161FORT WORTH TARRANT

REHABILITATE EXISTING ROADWAY

VA NOV 2020

VARIOUS LOCATIONSLIMITS FROM: ON CHEEK SPARGERLIMITS TO:

     $       1,075,101

DESCRIPTION:

STP 2B20(199)MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      4,046,6602 Projects0902-90-036CONTRACT CSJ: NOV 2020

1603-03-041FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

FM 1709 NOV 2020

US 377LIMITS FROM: SH 114LIMITS TO:

     $          890,265

DESCRIPTION:

STP 202(100)HESPROJ NUM:

9.022

YNHS:

ROW CSJ:
      $         890,2651 Project1603-03-041CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   22,523,2309 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0171-03-074FORT WORTH PARKER

RESURFACE ROADWAY

SH 199 DEC 2020

TARRANT COUNTY LINELIMITS FROM: HILLTOP DRIVELIMITS TO:

     $       5,109,235

DESCRIPTION:

NH 2021(173)PROJ NUM:

8.800

YNHS:

ROW CSJ:

0008-16-050FORT WORTH TARRANT

SEAL COAT

IH 20 DEC 2020

ALEDO RDLIMITS FROM: BRYANT IRVIN RD.LIMITS TO:

     $          148,743

DESCRIPTION:

NH 2021(173)PROJ NUM:

2.990

YNHS:

ROW CSJ:

0013-11-005FORT WORTH WISE

RESURFACE ROADWAY

BU 81-E DEC 2020

PIONEER RDLIMITS FROM: AURORA STLIMITS TO:

     $            96,661

DESCRIPTION:

C 13-11-5PROJ NUM:

0.000

NNHS:

ROW CSJ:

0019-02-035FORT WORTH JOHNSON

SEAL COAT

SH 171 DEC 2020

SH 171LIMITS FROM: HILL CO.LIMITS TO:

     $          715,540

DESCRIPTION:

STP 2021(174)PROJ NUM:

10.350

YNHS:

ROW CSJ:

0134-05-038FORT WORTH JACK

RESURFACE ROADWAY

FM 1810 DEC 2020

SH 59LIMITS FROM: WISE CLLIMITS TO:

     $          350,535

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0171-04-083FORT WORTH TARRANT

SEAL COAT

SH 199 DEC 2020

PARKER COUNTY LINELIMITS FROM: CHURCH ST.LIMITS TO:

     $          138,928

DESCRIPTION:

NH 2021(173)PROJ NUM:

1.270

YNHS:

ROW CSJ:

0362-02-028FORT WORTH PALO PINTO

SEAL COAT

SH 16 DEC 2020

SH 254LIMITS FROM: US 180LIMITS TO:

     $          806,003

DESCRIPTION:

STP 2021(174)PROJ NUM:

15.650

NNHS:

ROW CSJ:

0385-02-032FORT WORTH HOOD

SEAL COAT

FM 4 DEC 2020

PALO PINTO COUNTY LINELIMITS FROM: ROBINSON CREEKLIMITS TO:

     $          480,663

DESCRIPTION:

STP 2021(174)PROJ NUM:

9.500

NNHS:

ROW CSJ:

0385-03-034FORT WORTH HOOD

SEAL COAT

FM 4 DEC 2020

ROBINSON CREEKLIMITS FROM: FM 51LIMITS TO:

     $          610,745

DESCRIPTION:

STP 2021(174)PROJ NUM:

9.900

NNHS:

ROW CSJ:

0539-04-039FORT WORTH PALO PINTO

RESURFACE ROADWAY

FM 1885 DEC 2020

PARKER CO.LIMITS FROM: US 281LIMITS TO:

     $            46,850

DESCRIPTION:

STP 2021(174)PROJ NUM:

1.000

NNHS:

ROW CSJ:

0539-04-040FORT WORTH PALO PINTO

SEAL COAT

SH 254 DEC 2020

US 281LIMITS FROM: LP 337LIMITS TO:

     $          526,048

DESCRIPTION:

STP 2021(174)PROJ NUM:

10.600

NNHS:

ROW CSJ:

0539-05-016FORT WORTH PARKER

SEAL COAT

FM 1885 DEC 2020

FM 52LIMITS FROM: PALO PINTO CO.LIMITS TO:

     $          249,343

DESCRIPTION:

STP 2021(174)PROJ NUM:

4.921

NNHS:

ROW CSJ:

0550-02-054FORT WORTH ERATH

RESURFACE ROADWAY

FM 8 DEC 2020

FM 988LIMITS FROM: EASTLAND CLLIMITS TO:

     $       1,103,907

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1331-02-010FORT WORTH HOOD

SEAL COAT

FM 1189 DEC 2020

FM 4LIMITS FROM: ERATH COUNTYLIMITS TO:

     $            68,793

DESCRIPTION:

C 1331-2-10PROJ NUM:

2.100

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1331-03-012FORT WORTH HOOD

SEAL COAT

FM 1189 DEC 2020

FM 1543LIMITS FROM: FM 4LIMITS TO:

     $          135,322

DESCRIPTION:

C 1331-3-12PROJ NUM:

4.400

NNHS:

ROW CSJ:

1468-02-017FORT WORTH HOOD

SEAL COAT

FM 1543 DEC 2020

FM 4LIMITS FROM: FM 1189LIMITS TO:

     $            44,112

DESCRIPTION:

STP 2021(174)PROJ NUM:

1.400

NNHS:

ROW CSJ:

1468-02-018FORT WORTH HOOD

RESURFACE ROADWAY

FM 1189 DEC 2020

PARKER CLLIMITS FROM: FM 1543LIMITS TO:

     $          148,170

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1599-04-012FORT WORTH JOHNSON

SEAL COAT

FM 916 DEC 2020

SH 174LIMITS FROM: EOPLIMITS TO:

     $          355,524

DESCRIPTION:

STP 2021(174)PROJ NUM:

8.428

NNHS:

ROW CSJ:

1991-02-019FORT WORTH ERATH

RESURFACE ROADWAY

FM 2156 DEC 2020

CR 357LIMITS FROM: FM 219LIMITS TO:

     $          482,166

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2213-02-011FORT WORTH JOHNSON

SEAL COAT

FM 2331 DEC 2020

FM 4LIMITS FROM: US 67LIMITS TO:

     $          243,067

DESCRIPTION:

STP 2021(174)PROJ NUM:

5.800

NNHS:

ROW CSJ:

2550-01-011FORT WORTH ERATH

RESURFACE ROADWAY

FM 2303 DEC 2020

SH 108LIMITS FROM: FM 219LIMITS TO:

     $          323,021

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2734-01-015FORT WORTH JOHNSON

SEAL COAT

FM 2135 DEC 2020

FM 4LIMITS FROM: SH 171LIMITS TO:

     $          161,227

DESCRIPTION:

STP 2021(174)PROJ NUM:

5.225

NNHS:

ROW CSJ:

2853-02-012FORT WORTH JOHNSON

RESURFACE ROADWAY

FM 200 DEC 2020

SOMERVELL COUNTY LINELIMITS FROM: FM 1434LIMITS TO:

     $          198,592

DESCRIPTION:

STP 2021(174)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3367-02-009FORT WORTH WISE

SEAL COAT

FM 3264 DEC 2020

SH 101LIMITS FROM: END OF ROADLIMITS TO:

     $            89,941

DESCRIPTION:

C 3367-2-9PROJ NUM:

1.970

NNHS:

ROW CSJ:

3454-01-015FORT WORTH WISE

RESURFACE ROADWAY

FM 3259 DEC 2020

FM 51LIMITS FROM: SH 114LIMITS TO:

     $          120,745

DESCRIPTION:

C 3454-1-15PROJ NUM:

0.000

NNHS:

ROW CSJ:

3515-01-007FORT WORTH JACK

RESURFACE ROADWAY

FM 3324 DEC 2020

US 281LIMITS FROM: EOPLIMITS TO:

     $          106,799

DESCRIPTION:

C 3515-1-7PROJ NUM:

0.000

NNHS:

ROW CSJ:

3611-01-003FORT WORTH JACK

RESURFACE ROADWAY

FM 3344 DEC 2020

US 281LIMITS FROM: EOPLIMITS TO:

     $            79,471

DESCRIPTION:

C 3611-1-3PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    12,940,15127 Projects0171-03-074CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   12,940,15127 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BID 
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LENGTH TYPE

FORT WORTH DISTRICT
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0313-07-020FORT WORTH PARKER

BRIDGE MAINTENANCE

FM 51 JAN 2021

JUNCTION SH 171 SOUTHLIMITS FROM: HOOD COUNTY LINELIMITS TO:

     $       2,306,910

DESCRIPTION:

STP      (   )PROJ NUM:

10.301

NNHS:

ROW CSJ:
      $      2,306,9101 Project0313-07-020CONTRACT CSJ: JAN 2021

0519-01-031FORT WORTH JOHNSON

HAZARD ELIMINATION & SAFETY

SH 174 JAN 2021

SH 171LIMITS FROM: HILL COUNTY LINELIMITS TO:

     $          270,202

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         270,2021 Project0519-01-031CONTRACT CSJ: JAN 2021

0902-39-035FORT WORTH PALO PINTO

STATE PARK IMPROVEMENTS

VA JAN 2021

VARIOUS LOCATIONS @ PALO PINTO_MTNSLIMITS FROM: STATE PARK OFF OF FM 2372LIMITS TO:

     $       3,578,993

DESCRIPTION:

C 902-39-35PROJ NUM:

0.100

NNHS:

0902-39-039ROW CSJ:
      $      3,578,9931 Project0902-39-035CONTRACT CSJ: JAN 2021

1469-01-022FORT WORTH PARKER

RECONSTRUCT EXISTING ROADWAY

FM 5 JAN 2021

NORTH OF AIRPORT RDLIMITS FROM: S OF ANNETTA CENTERPOINT RDLIMITS TO:

     $       3,745,661

DESCRIPTION:

C 1469-1-22PROJ NUM:

0.727

NNHS:

ROW CSJ:
      $      3,745,6611 Project1469-01-022CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     9,901,7664 Projects 4 Contracts

0008-02-073FORT WORTH PARKER

BRIDGE REPLACEMENT

US 180 FEB 2021

US 180 WB OVER DRY CREEKLIMITS FROM: .LIMITS TO:

     $       3,132,453

DESCRIPTION:

BR     (   )PROJ NUM:

0.026

NNHS:

ROW CSJ:
      $      3,132,4531 Project0008-02-073CONTRACT CSJ: FEB 2021

0019-02-034FORT WORTH JOHNSON

RESURFACE ROADWAY

SH 171 FEB 2021

HILL COUNTY LINELIMITS FROM: SH 174LIMITS TO:

     $       4,455,324

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      4,455,3241 Project0019-02-034CONTRACT CSJ: FEB 2021

0081-01-049FORT WORTH TARRANT

RESURFACE ROADWAY

US 377 FEB 2021

SH 183LIMITS FROM: BEACH STLIMITS TO:

     $       1,664,437

DESCRIPTION:

C 81-1-49PROJ NUM:

2.121

YNHS:

ROW CSJ:
      $      1,664,4371 Project0081-01-049CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     9,252,2143 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0172-06-101FORT WORTH TARRANT

BRIDGE MAINTENANCE

US 287 MAR 2021

AT SH 180LIMITS FROM: .LIMITS TO:

     $       4,258,847

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,258,8471 Project0172-06-101CONTRACT CSJ: MAR 2021

0550-02-052FORT WORTH ERATH

HAZARD ELIMINATION & SAFETY

FM 8 MAR 2021

COUNTY ROAD 548LIMITS FROM: NORTH DALE AVENUELIMITS TO:

     $          156,499

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

1601-03-015FORT WORTH HOOD

HAZARD ELIMINATION & SAFETY

FM 2580 MAR 2021

PARKER COUNTY LINELIMITS FROM: FM 4LIMITS TO:

     $          141,821

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

3335-01-015FORT WORTH HOOD

HAZARD ELIMINATION & SAFETY

FM 3210 MAR 2021

FM 2425LIMITS FROM: PECAN PLANTATIONLIMITS TO:

     $            73,423

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         371,7433 Projects0550-02-052CONTRACT CSJ: MAR 2021

0902-38-120FORT WORTH PARKER

BRIDGE REPLACEMENT

CR MAR 2021

GILLILAND RD. AT WALNUT CREEKLIMITS FROM: .LIMITS TO:

     $       1,267,925

DESCRIPTION:

BR 2015(333)PROJ NUM:

0.174

NNHS:

ROW CSJ:
      $      1,267,9251 Project0902-38-120CONTRACT CSJ: MAR 2021

1605-02-023FORT WORTH TARRANT

RESURFACE ROADWAY

FM 1886 MAR 2021

PARKER COUNTY LINELIMITS FROM: SH 199LIMITS TO:

     $       1,997,792

DESCRIPTION:

STP     (   )PROJ NUM:

2.000

NNHS:

ROW CSJ:
      $      1,997,7921 Project1605-02-023CONTRACT CSJ: MAR 2021

2291-01-015FORT WORTH PARKER

RESURFACE ROADWAY

FM 1187 MAR 2021

FM 5LIMITS FROM: TARRANT COUNTY LINELIMITS TO:

     $       3,717,245

DESCRIPTION:

C 2291-1-15PROJ NUM:

5.740

NNHS:

ROW CSJ:

2291-02-010FORT WORTH TARRANT

RESURFACE ROADWAY

FM 1187 MAR 2021

US 377LIMITS FROM: PARKER/TARRANT COUNTY LINELIMITS TO:

     $       3,717,245

DESCRIPTION:

C 2291-1-10PROJ NUM:

1.597

NNHS:

ROW CSJ:
      $      7,434,4902 Projects2291-01-015CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   15,330,7978 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0013-06-047FORT WORTH WISE

INSTALL TRAFFIC SIGNAL

US 81 APR 2021

0.3 MILES NORTH OF CR 1591LIMITS FROM: CR 1591LIMITS TO:

     $            91,775

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.300

YNHS:

ROW CSJ:

0013-06-046FORT WORTH WISE

RESURFACE ROADWAY

US 81 APR 2021

MONTAGUE COUNTY LINELIMITS FROM: SOUTH OF CR 1590LIMITS TO:

     $       5,843,000

DESCRIPTION:

NH     (   )PROJ NUM:

5.248

YNHS:

ROW CSJ:

0013-06-048FORT WORTH WISE

WIDEN ROAD - ADD SHOULDERS

US 81 APR 2021

.455 MILES NORTH OF CR 1596LIMITS FROM: .057 MILES NORTH OF CR 1596LIMITS TO:

     $          729,100

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.398

YNHS:

ROW CSJ:

2466-01-010FORT WORTH WISE

INSTALL TRAFFIC SIGNAL

FM 2048 APR 2021

FM 51LIMITS FROM: 0.20 MILES EAST OF FM 51LIMITS TO:

     $            59,486

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      6,723,3614 Projects0013-06-047CONTRACT CSJ: APR 2021

2855-01-023FORT WORTH TARRANT

RESURFACE ROADWAY

RM 2871 APR 2021

IH 20LIMITS FROM: ALEDO RDLIMITS TO:

     $          987,632

DESCRIPTION:

STP     (   )PROJ NUM:

1.062

NNHS:

ROW CSJ:
      $         987,6321 Project2855-01-023CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     7,710,9935 Projects 2 Contracts

0134-05-034FORT WORTH JACK

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

SH 59 MAY 2021

CITY LIMIT - OAKWOOD AVELIMITS FROM: PARKLIMITS TO:

     $       2,727,091

DESCRIPTION:

C 134-5-34PROJ NUM:

1.002

NNHS:

0134-05-037ROW CSJ:
      $      2,727,0911 Project0134-05-034CONTRACT CSJ: MAY 2021

0385-02-031FORT WORTH HOOD

PREVENTIVE MAINTENANCE

FM 4 MAY 2021

LIPANLIMITS FROM: PALO PINTO COUNTY LINELIMITS TO:

     $            89,489

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           89,4891 Project0385-02-031CONTRACT CSJ: MAY 2021

0774-01-019FORT WORTH ERATH

REHABILITATE EXISTING ROADWAY

FM 219 MAY 2021

SH 6LIMITS FROM: HAMILTON COUNTY LINELIMITS TO:

     $     12,437,200

DESCRIPTION:

PROJ NUM:

14.721

NNHS:

ROW CSJ:
      $    12,437,2001 Project0774-01-019CONTRACT CSJ: MAY 2021

0902-90-111FORT WORTH TARRANT

REPLACE DYNAMIC MESSAGE SIGNS

VA MAY 2021

VARIOUS LOCATIONS IN TARRANT COLIMITS FROM: .LIMITS TO:

     $       6,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      6,000,0001 Project0902-90-111CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   21,253,7804 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

FORT WORTH DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0014-01-025FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

BU 287P JUN 2021

AT SH 183LIMITS FROM: .LIMITS TO:

     $          309,487

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         309,4871 Project0014-01-025CONTRACT CSJ: JUN 2021

0134-06-053FORT WORTH WISE

REHABILITATE EXISTING ROADWAY

SH 101 JUN 2021

APPROX. 3 MI N OF US 380LIMITS FROM: APPROX. 1 MI S OF FM 1810LIMITS TO:

     $       4,134,938

DESCRIPTION:

STP     (   )PROJ NUM:

1.080

NNHS:

ROW CSJ:
      $      4,134,9381 Project0134-06-053CONTRACT CSJ: JUN 2021

0134-07-069FORT WORTH WISE

CONSTRUCT RAMPS

US 380 JUN 2021

BU 81DLIMITS FROM: US 81LIMITS TO:

     $       2,163,106

DESCRIPTION:

NH     (   )PROJ NUM:

0.170

YNHS:

ROW CSJ:
      $      2,163,1061 Project0134-07-069CONTRACT CSJ: JUN 2021

0172-09-037FORT WORTH TARRANT

WIDEN ROAD - ADD SHOULDERS

US 287 JUN 2021

UNION PACIFIC RAILROADLIMITS FROM: JOHNSON COUNTY LINELIMITS TO:

     $     11,250,000

DESCRIPTION:

STP    (   )PROJ NUM:

0.000

YNHS:

0172-09-040ROW CSJ:

0172-10-013FORT WORTH JOHNSON

WIDEN ROAD - ADD SHOULDERS

US 287 JUN 2021

TARRANT COUNTY LINELIMITS FROM: LONE STAR ROAD/FM 157LIMITS TO:

     $     22,800,000

DESCRIPTION:

NH     (   )PROJ NUM:

1.406

YNHS:

0172-10-016ROW CSJ:

0172-10-017FORT WORTH JOHNSON

CONSTRUCT FRONTAGE ROADS

US 287 JUN 2021

LONE STAR RDLIMITS FROM: US 287 ENTRANCE RAMPLIMITS TO:

     $       1,500,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    35,550,0003 Projects0172-09-037CONTRACT CSJ: JUN 2021

0249-05-031FORT WORTH JACK

CONSTRUCT NEW ROADWAY LANES

US 281 JUN 2021

0.4 MILE S OF LYNN CRLIMITS FROM: ARCHER COUNTY LINELIMITS TO:

     $       9,600,000

DESCRIPTION:

STP     (   )PROJ NUM:

11.831

NNHS:

ROW CSJ:

0249-05-030FORT WORTH JACK

RESURFACE ROADWAY

US 281 JUN 2021

ARCHER C/LLIMITS FROM: LYNN CREEKLIMITS TO:

     $       5,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

11.887

NNHS:

ROW CSJ:

0249-06-059FORT WORTH JACK

CONSTRUCT NEW ROADWAY LANES

US 281 JUN 2021

ROUND MT RDLIMITS FROM: 0.4 MILE S OF LYNN CREEK RDLIMITS TO:

     $       6,563,750

DESCRIPTION:

STP     (   )PROJ NUM:

5.986

YNHS:

ROW CSJ:

0249-06-060FORT WORTH JACK

RESURFACE ROADWAY

US 281 JUN 2021

LYNN CREEKLIMITS FROM: SH 114LIMITS TO:

     $       2,600,000

DESCRIPTION:

STP     (   )PROJ NUM:

5.227

NNHS:

ROW CSJ:
      $    23,763,7504 Projects0249-05-031CONTRACT CSJ: JUN 2021

0259-05-080FORT WORTH JOHNSON

RESURFACE ROADWAY

US 67 JUN 2021

SP 102LIMITS FROM: IH 35WLIMITS TO:

     $     13,515,000

DESCRIPTION:

NH      (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0260-01-057FORT WORTH JOHNSON

PREVENTIVE MAINTENANCE

US 67 JUN 2021

IH 35WLIMITS FROM: BU 67-NLIMITS TO:

     $       4,031,410

DESCRIPTION:

NH      (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    17,546,4102 Projects0259-05-080CONTRACT CSJ: JUN 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LENGTH TYPE

FORT WORTH DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0550-02-050FORT WORTH ERATH

REHABILITATE EXISTING ROADWAY

FM 8 JUN 2021

EASTLAND COUNTY LINELIMITS FROM: FM 219LIMITS TO:

     $       6,723,469

DESCRIPTION:

STP     (   )PROJ NUM:

9.600

NNHS:

ROW CSJ:
      $      6,723,4691 Project0550-02-050CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   90,191,16013 Projects 7 Contracts

0172-01-054FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

BU 287P JUL 2021

AT EAST SEMINARY DRIVELIMITS FROM: .LIMITS TO:

     $          365,723

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         365,7231 Project0172-01-054CONTRACT CSJ: JUL 2021

0902-00-277FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

VA JUL 2021

VARIOUS LOCATIONSLIMITS FROM: DISTRICTWIDE FY 21LIMITS TO:

     $       5,000,000

DESCRIPTION:

PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      5,000,0001 Project0902-00-277CONTRACT CSJ: JUL 2021

0902-00-278FORT WORTH TARRANT

INTERSECTION IMPROVEMENT

VA JUL 2021

VARIOUS LOCATIONS ALONGLIMITS FROM: SH 199 AND US 377LIMITS TO:

     $          168,500

DESCRIPTION:

CM ()PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         168,5001 Project0902-00-278CONTRACT CSJ: JUL 2021

0902-90-096FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

CS JUL 2021

AT N SYLVANIA AVELIMITS FROM: ON MEACHAM BLVDLIMITS TO:

     $          452,840

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.150

NNHS:

ROW CSJ:
      $         452,8401 Project0902-90-096CONTRACT CSJ: JUL 2021

0902-90-108FORT WORTH TARRANT

INSTALL/REHABILITATE ITS

VA JUL 2021

VARIOUS LOCATIONS IN TARRANT COLIMITS FROM: .LIMITS TO:

     $       4,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      4,000,0001 Project0902-90-108CONTRACT CSJ: JUL 2021

0902-90-117FORT WORTH TARRANT

RECONSTRUCT EXISTING ROADWAY

CS JUL 2021

GLADE RD; NB SH 360 FRONTAGE RDLIMITS FROM: WEST AIRFIELD RDLIMITS TO:

     $       4,563,980

DESCRIPTION:

STP 1902(347)MMPROJ NUM:

0.000

NNHS:

ROW CSJ:

0902-90-061FORT WORTH TARRANT

BRIDGE REPLACEMENT

CS JUL 2021

GLADE RD./WEST 29TH STLIMITS FROM: AT BIG BEAR CREEKLIMITS TO:

     $          956,507

DESCRIPTION:

BR 2020(440)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      5,520,4872 Projects0902-90-117CONTRACT CSJ: JUL 2021

0902-90-119FORT WORTH TARRANT

INSTALL TRAFFIC SIGNAL

CS JUL 2021

MCCART AT ALTA MESALIMITS FROM: .LIMITS TO:

     $          816,311

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $         816,3111 Project0902-90-119CONTRACT CSJ: JUL 2021

0902-90-184FORT WORTH TARRANT

COMMUNICATION SYSTEM

VA JUL 2021

IH 820 FROM US 377LIMITS FROM: OLD DECATUR ROADLIMITS TO:

     $       2,100,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,100,0001 Project0902-90-184CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   18,423,8619 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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FORT WORTH DISTRICT
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0094-01-032FORT WORTH TARRANT

RAILROAD CROSSING IMPROVEMENTS

SH 183 AUG 2021

AT UPRR RAILROAD & UPRR SPURLIMITS FROM: .LIMITS TO:

     $     24,619,058

DESCRIPTION:

NH      (    )PROJ NUM:

0.099

YNHS:

0094-01-034ROW CSJ:
      $    24,619,0581 Project0094-01-032CONTRACT CSJ: AUG 2021

0747-05-041FORT WORTH JOHNSON

RESURFACE ROADWAY

FM 157 AUG 2021

US 67LIMITS FROM: BUS 287PLIMITS TO:

     $       4,683,853

DESCRIPTION:

STP     (   )PROJ NUM:

8.782

NNHS:

ROW CSJ:
      $      4,683,8531 Project0747-05-041CONTRACT CSJ: AUG 2021

0902-20-097FORT WORTH WISE

BRIDGE REPLACEMENT

CR AUG 2021

ROBERTS RD. AT PANTHER CREEKLIMITS FROM: .LIMITS TO:

     $          639,219

DESCRIPTION:

BR 2009(901)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         639,2191 Project0902-20-097CONTRACT CSJ: AUG 2021

0902-20-102FORT WORTH WISE

BRIDGE REPLACEMENT

CR AUG 2021

CR 1590 AT BIG SANDY CREEKLIMITS FROM: .LIMITS TO:

     $          722,100

DESCRIPTION:

BR 1502(024)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         722,1001 Project0902-20-102CONTRACT CSJ: AUG 2021

0902-38-129FORT WORTH PARKER

BRIDGE REPLACEMENT

CS AUG 2021

KNIGHT RD. @ BRANCH OF ROCK CREEKLIMITS FROM: .LIMITS TO:

     $       1,411,077

DESCRIPTION:

BR 2019(266)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0902-38-131FORT WORTH PARKER

BRIDGE REPLACEMENT

CS AUG 2021

PINE ST. @ GRASSY BRANCHLIMITS FROM: .LIMITS TO:

     $          461,033

DESCRIPTION:

PROJ NUM:

0.100

NNHS:

ROW CSJ:

0902-38-133FORT WORTH PARKER

BRIDGE REPLACEMENT

CS AUG 2021

CHERRY ST AT GRASSY BRANCHLIMITS FROM: .LIMITS TO:

     $          738,095

DESCRIPTION:

PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      2,610,2053 Projects0902-38-129CONTRACT CSJ: AUG 2021

0902-40-021FORT WORTH JACK

BRIDGE REPLACEMENT

CR AUG 2021

ROBERTS BRANCH RD. AT W. FORK OF TRLIMITS FROM: .LIMITS TO:

     $          778,156

DESCRIPTION:

BR 2008(527)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         778,1561 Project0902-40-021CONTRACT CSJ: AUG 2021

0902-90-057FORT WORTH TARRANT

BRIDGE REPLACEMENT

CS AUG 2021

KENNEDALE-NEW HOPE RD OVER TRIB OFLIMITS FROM: VILLAGE CREEKLIMITS TO:

     $          823,301

DESCRIPTION:

BR 2019(259)PROJ NUM:

0.060

NNHS:

ROW CSJ:
      $         823,3011 Project0902-90-057CONTRACT CSJ: AUG 2021

0902-90-105FORT WORTH TARRANT

INSTALL ILLUMINATION

VA AUG 2021

VARIOUS LOCATIONS IN TARRANT COLIMITS FROM: .LIMITS TO:

     $       2,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      2,000,0001 Project0902-90-105CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   36,875,89210 Projects 8 Contracts

FORT WORTH $ 326,351,212102 Projects 52 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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HOUSTON DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$3.36SEPTEMBER $84.86$81.50

$7.92OCTOBER $41.75$33.83

$0.00NOVEMBER $13.86$13.86

$0.00DECEMBER $40.52$40.52

$0.00JANUARY $48.31$48.31

$0.00FEBRUARY $34.50$34.50

$6.50MARCH $115.58$109.08

$0.31APRIL $61.70$61.39

$0.00MAY $31.80$31.80

$0.45JUNE $36.20$35.76

$0.00JULY $15.00$15.00

$0.00AUGUST $236.21$236.21

$741.76 $18.53 $760.29District Total:
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PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1687-01-017HOUSTON WALLER

SEAL COAT

FM 1736 OCT 2020

SH 6LIMITS FROM: EAST OF CLARK BOTTOM RDLIMITS TO:

     $          114,595

DESCRIPTION:

C 1687-1-17PROJ NUM:

0.000

NNHS:

ROW CSJ:

3051-01-008HOUSTON WALLER

SEAL COAT

FM 2979 OCT 2020

0.947 MI EAST OF SH 6LIMITS FROM: MELLMAN RDLIMITS TO:

     $            75,843

DESCRIPTION:

C 3051-1-8PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         190,4382 Projects0049-14-013CONTRACT CSJ: OCT 2020

0508-01-345HOUSTON HARRIS

CONSTRUCT RAMPS

IH 10 OCT 2020

SPUR 330LIMITS FROM: THOMPSON ROADLIMITS TO:

     $     11,038,726

DESCRIPTION:

C 508-1-345PROJ NUM:

0.830

YNHS:

0508-01-380ROW CSJ:

0508-01-361HOUSTON HARRIS

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

IH 10 OCT 2020

S MAIN STLIMITS FROM: SS 330LIMITS TO:

     $       4,996,990

DESCRIPTION:

C 508-1-361PROJ NUM:

0.000

YNHS:

ROW CSJ:

0508-01-380HOUSTON HARRIS

RIGHT OF WAY

IH 10 OCT 2020

SPUR 330LIMITS FROM: THOMPSON ROADLIMITS TO:

     $          565,833

DESCRIPTION:

ROW 508-1-380PROJ NUM:

0.830

YNHS:

0508-01-380ROW CSJ:
      $    16,601,5493 Projects0508-01-345CONTRACT CSJ: OCT 2020

0598-02-119HOUSTON BRAZORIA

CONSTRUCT FRONTAGE ROADS

SH 288 OCT 2020

FM 518LIMITS FROM: CR 59LIMITS TO:

     $       5,856,902

DESCRIPTION:

CC 598-2-119PROJ NUM:

1.025

YNHS:

ROW CSJ:
      $      5,856,9021 Project0598-02-119CONTRACT CSJ: OCT 2020

0912-00-526HOUSTON HARRIS

INSTALL/UPGRADE ROADWAY LIGHTING

VA OCT 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          323,642

DESCRIPTION:

C 912-00-526PROJ NUM:

0.001

YNHS:

ROW CSJ:

0912-00-516HOUSTON HARRIS

INSTALL/UPGRADE ROADWAY LIGHTING

VA OCT 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          101,520

DESCRIPTION:

C 912-00-516PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         425,1622 Projects0912-00-526CONTRACT CSJ: OCT 2020

0912-00-580HOUSTON HARRIS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA OCT 2020

FARR ST: WALLER ST TO S OF TAYLOR ST. &LIMITS FROM: WALLER ST: FM 362 TO FARR STLIMITS TO:

     $       1,013,928

DESCRIPTION:

STP 2019(659)TAPSPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,013,9281 Project0912-00-580CONTRACT CSJ: OCT 2020

1259-01-043HOUSTON MONTGOMERY

WIDEN ROAD - ADD LANES

FM 1097 OCT 2020

LAKE CONROE HILLSLIMITS FROM: ANDERSON ROADLIMITS TO:

     $     16,350,799

DESCRIPTION:

STP 2020(790)PROJ NUM:

2.000

NNHS:

1259-01-047ROW CSJ:
      $    16,350,7991 Project1259-01-043CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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HOUSTON DISTRICT
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

2523-02-073HOUSTON BRAZORIA

LANDSCAPE DEVELOPMENT

FM 2004 OCT 2020

SH 288LIMITS FROM: BS 288LIMITS TO:

     $          112,351

DESCRIPTION:

C 2523-2-73PROJ NUM:

14.644

NNHS:

ROW CSJ:

0598-04-031HOUSTON BRAZORIA

LANDSCAPE DEVELOPMENT

SH 288 OCT 2020

COALE ROADLIMITS FROM: SH 332LIMITS TO:

     $          137,800

DESCRIPTION:

C 598-4-31PROJ NUM:

5.296

YNHS:

ROW CSJ:

1524-01-086HOUSTON BRAZORIA

LANDSCAPE DEVELOPMENT

SH 332 OCT 2020

LAKE ROADLIMITS FROM: DIXIE DRIVELIMITS TO:

     $          537,064

DESCRIPTION:

C 1524-1-86PROJ NUM:

3.346

NNHS:

ROW CSJ:
      $         787,2153 Projects2523-02-073CONTRACT CSJ: OCT 2020

3312-02-017HOUSTON GALVESTON

HIGHWAY IMPROVEMENT

FM 270 OCT 2020

AT SH 96LIMITS FROM: .LIMITS TO:

     $          521,330

DESCRIPTION:

C 3312-2-17PROJ NUM:

0.353

NNHS:

ROW CSJ:
      $         521,3301 Project3312-02-017CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   41,747,32314 Projects 8 Contracts

1043-01-011HOUSTON BRAZORIA

SEAL COAT

FM 655 NOV 2020

END OF MAINTENANCELIMITS FROM: FM 521LIMITS TO:

     $          100,094

DESCRIPTION:

C 1043-1-11PROJ NUM:

5.696

NNHS:

ROW CSJ:

1043-02-004HOUSTON BRAZORIA

SEAL COAT

FS 655 NOV 2020

END OF MAINTENANCELIMITS FROM: FM 655LIMITS TO:

     $            21,652

DESCRIPTION:

C 1043-2-4PROJ NUM:

1.259

NNHS:

ROW CSJ:
      $         121,7462 Projects0026-02-036CONTRACT CSJ: NOV 2020

0177-07-113HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

IH 69 NOV 2020

0.27 MILES S OF WILL CLAYTON PARKWAYLIMITS FROM: 0.35 MILES SOUTH OF RANKIN ROADLIMITS TO:

     $          502,655

DESCRIPTION:

C 177-7-113PROJ NUM:

1.319

YNHS:

ROW CSJ:
      $         502,6551 Project0177-07-113CONTRACT CSJ: NOV 2020

0912-00-590HOUSTON HARRIS

INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA NOV 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: ,LIMITS TO:

     $       2,013,137

DESCRIPTION:

C 912-00-590PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,013,1371 Project0912-00-590CONTRACT CSJ: NOV 2020

0912-72-360HOUSTON HARRIS

RECONSTRUCT EXISTING ROADWAY

CS NOV 2020

BUFFALO SPEEDWAY; BISSONNETLIMITS FROM: HOLCOMBELIMITS TO:

     $     10,750,000

DESCRIPTION:

STP 1702(818)MMPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    10,750,0001 Project0912-72-360CONTRACT CSJ: NOV 2020

3256-04-076HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SL 8 NOV 2020

AT ROCKWELL BLVDLIMITS FROM: .LIMITS TO:

     $          469,021

DESCRIPTION:

STP 2021(098)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         469,0211 Project3256-04-076CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   13,856,5596 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0110-06-144HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

IH 45 DEC 2020

AT GREENS ROADLIMITS FROM: .LIMITS TO:

     $          804,653

DESCRIPTION:

STP 2021(187)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0110-06-145HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

IH 45 DEC 2020

AT SL 8LIMITS FROM: .LIMITS TO:

     $          804,653

DESCRIPTION:

STP 2021(187)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,609,3062 Projects0110-06-144CONTRACT CSJ: DEC 2020

0178-01-037HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SH 35 DEC 2020

AT BELFORT AVELIMITS FROM: .LIMITS TO:

     $          322,114

DESCRIPTION:

STP 2021(188)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         322,1141 Project0178-01-037CONTRACT CSJ: DEC 2020

0500-03-625HOUSTON HARRIS

INSTALL/UPGRADE ROADWAY LIGHTING

IH 45 DEC 2020

BEATTY STLIMITS FROM: CULLEN BLVDLIMITS TO:

     $       3,676,000

DESCRIPTION:

C 500-3-625PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      3,676,0001 Project0500-03-625CONTRACT CSJ: DEC 2020

0912-00-592HOUSTON HARRIS

SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS

VA DEC 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,500,000

DESCRIPTION:

C 912-00-592PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,500,0001 Project0912-00-592CONTRACT CSJ: DEC 2020

2523-02-068HOUSTON BRAZORIA

HIGHWAY IMPROVEMENT

FM 2004 DEC 2020

FM 523LIMITS FROM: GALVESTON COUNTY LINELIMITS TO:

     $     32,411,632

DESCRIPTION:

STP 2021(189)PROJ NUM:

20.358

NNHS:

2523-02-070ROW CSJ:
      $    32,411,6321 Project2523-02-068CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   40,519,0526 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0110-05-130HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

IH 45 JAN 2021

AT FM 1960LIMITS FROM: .LIMITS TO:

     $          706,732

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         706,7321 Project0110-05-130CONTRACT CSJ: JAN 2021

0179-11-004HOUSTON BRAZORIA

HAZARD ELIMINATION & SAFETY

SH 35 JAN 2021

AT FM 524LIMITS FROM: .LIMITS TO:

     $          305,102

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0051-08-019HOUSTON GALVESTON

HAZARD ELIMINATION & SAFETY

SS 342 JAN 2021

AT HEARDS LANELIMITS FROM: .LIMITS TO:

     $          322,114

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.000

YNHS:

ROW CSJ:

0586-01-068HOUSTON BRAZORIA

ADVANCED TRAFFIC MANAGEMENT SYSTEM

SH 332 JAN 2021

AT FM 523LIMITS FROM: .LIMITS TO:

     $            36,589

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

2523-01-027HOUSTON GALVESTON

HAZARD ELIMINATION & SAFETY

FM 2004 JAN 2021

0.5 MI N OF TACQUARD RANCH ROADLIMITS FROM: 0.5 MI S OF TACQUARD RANCH ROADLIMITS TO:

     $          150,800

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         814,6054 Projects0179-11-004CONTRACT CSJ: JAN 2021

0271-16-160HOUSTON HARRIS

REHABILITATE BRIDGE

IH 610 JAN 2021

AT HOLMES RD/UPRRLIMITS FROM: .LIMITS TO:

     $       1,042,809

DESCRIPTION:

NH 2021(163)PROJ NUM:

0.153

YNHS:

ROW CSJ:
      $      1,042,8091 Project0271-16-160CONTRACT CSJ: JAN 2021

1685-05-115HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

SH 6 JAN 2021

0.106 MILES NORTH OF BELLAIRE BOULEVARDLIMITS FROM: HARRIS/FORT BEND COUNTY LINELIMITS TO:

     $       2,212,040

DESCRIPTION:

C 1685-5-115PROJ NUM:

1.910

YNHS:

ROW CSJ:
      $      2,212,0401 Project1685-05-115CONTRACT CSJ: JAN 2021

1685-05-126HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SH 6 JAN 2021

AT YORKTOWN CROSSING PKWYLIMITS FROM: .LIMITS TO:

     $          348,606

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0523-04-020HOUSTON WALLER

HAZARD ELIMINATION & SAFETY

FM 1488 JAN 2021

0.268 MILES SW OF JOSEPH ROADLIMITS FROM: 0.403 MILES N OF JOSEPH ROADLIMITS TO:

     $            13,619

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.671

NNHS:

ROW CSJ:

1685-05-124HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SH 6 JAN 2021

AT HUFFMEISTERLIMITS FROM: .LIMITS TO:

     $          263,824

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

1685-05-125HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SH 6 JAN 2021

AT WILLOW RIVER DRIVELIMITS FROM: .LIMITS TO:

     $          199,407

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

1685-06-037HOUSTON FORT BEND

HAZARD ELIMINATION & SAFETY

SH 6 JAN 2021

AT VOSS ROADLIMITS FROM: .LIMITS TO:

     $          236,005

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,061,4615 Projects1685-05-126CONTRACT CSJ: JAN 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2524-02-022HOUSTON BRAZORIA

BRIDGE REPLACEMENT

FM 2611 JAN 2021

AT SAN BERNARD RIVERLIMITS FROM: .LIMITS TO:

     $     11,374,675

DESCRIPTION:

BR 2018(103)PROJ NUM:

0.810

NNHS:

2524-02-023ROW CSJ:
      $    11,374,6751 Project2524-02-022CONTRACT CSJ: JAN 2021

3538-01-055HOUSTON MONTGOMERY

WIDEN ROAD - ADD LANES

SH 242 JAN 2021

EAST OF FM 1314LIMITS FROM: WEST OF FM 1485LIMITS TO:

     $     31,100,655

DESCRIPTION:

STP  2020(426)PROJ NUM:

4.120

NNHS:

3538-01-056ROW CSJ:
      $    31,100,6551 Project3538-01-055CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   48,312,97714 Projects 7 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM
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LENGTH TYPE
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ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0050-04-027HOUSTON WALLER

SURFACING/ROADWAY RESTORATION

SH 6 FEB 2021

GRIMES COUNTY LINELIMITS FROM: US 290LIMITS TO:

     $       7,354,871

DESCRIPTION:

C 50-4-27PROJ NUM:

8.034

YNHS:

ROW CSJ:
      $      7,354,8711 Project0050-04-027CONTRACT CSJ: FEB 2021

0050-06-094HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

BU 290H FEB 2021

0.25 MI NW OF KICKAPOO RDLIMITS FROM: 0.25 MI SE OF KICKAPOO RDLIMITS TO:

     $          140,084

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.500

YNHS:

ROW CSJ:
      $         140,0841 Project0050-06-094CONTRACT CSJ: FEB 2021

0111-01-095HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

FM 521 FEB 2021

IH 610 SOUTHLIMITS FROM: US 90ALIMITS TO:

     $       1,373,445

DESCRIPTION:

C 111-1-95PROJ NUM:

0.861

YNHS:

ROW CSJ:
      $      1,373,4451 Project0111-01-095CONTRACT CSJ: FEB 2021

0179-02-085HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

BS 35-E FEB 2021

SH 35 NORTHLIMITS FROM: SH 35 SOUTHLIMITS TO:

     $          824,000

DESCRIPTION:

C 179-2-85PROJ NUM:

1.993

NNHS:

ROW CSJ:
      $         824,0001 Project0179-02-085CONTRACT CSJ: FEB 2021

0976-03-111HOUSTON GALVESTON

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

FM 518 FEB 2021

FM 2351LIMITS FROM: S OF WHISPERING PINESLIMITS TO:

     $       3,500,000

DESCRIPTION:

PROJ NUM:

1.375

YNHS:

ROW CSJ:
      $      3,500,0001 Project0976-03-111CONTRACT CSJ: FEB 2021

1685-01-092HOUSTON HARRIS

INTERSECTION IMPROVEMENT

FM 1960 FEB 2021

AT ELDRIDGE PARKWAYLIMITS FROM: .LIMITS TO:

     $     13,225,698

DESCRIPTION:

CM 2020(884)PROJ NUM:

61.000

NNHS:

1685-01-104ROW CSJ:
      $    13,225,6981 Project1685-01-092CONTRACT CSJ: FEB 2021

1685-01-110HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

FM 1960 FEB 2021

WEST OF ELDRIDGE PKWYLIMITS FROM: SH 249LIMITS TO:

     $       5,689,600

DESCRIPTION:

C 1685-1-110PROJ NUM:

5.077

NNHS:

ROW CSJ:
      $      5,689,6001 Project1685-01-110CONTRACT CSJ: FEB 2021

1685-06-036HOUSTON FORT BEND

HAZARD ELIMINATION & SAFETY

SH 6 FEB 2021

HARRIS COUNTY LINELIMITS FROM: VOSS ROADLIMITS TO:

     $       1,620,354

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.606

YNHS:

ROW CSJ:

1685-05-127HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

SH 6 FEB 2021

WESTPARK ROADLIMITS FROM: HARRIS COUNTY LINELIMITS TO:

     $          776,620

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.723

YNHS:

ROW CSJ:
      $      2,396,9742 Projects1685-06-036CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   34,504,6729 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0188-05-027HOUSTON BRAZORIA

WIDEN ROAD - ADD LANES

SH 36 MAR 2021

S OF BRAZORIALIMITS FROM: S OF JONES CREEK BRIDGELIMITS TO:

     $     82,475,000

DESCRIPTION:

NH  (  )PROJ NUM:

9.644

YNHS:

0188-05-031ROW CSJ:
      $    82,475,0001 Project0188-05-027CONTRACT CSJ: MAR 2021

0271-07-329HOUSTON HARRIS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

IH 10 MAR 2021

AT POST OAK RDLIMITS FROM: .LIMITS TO:

     $       6,000,000

DESCRIPTION:

PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      6,000,0001 Project0271-07-329CONTRACT CSJ: MAR 2021

0500-03-641HOUSTON HARRIS

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

IH 45 MAR 2021

AT BAY AREA BLVDLIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         500,0001 Project0500-03-641CONTRACT CSJ: MAR 2021

0598-02-118HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

SH 288 MAR 2021

HAYES CREEKLIMITS FROM: FM 1462LIMITS TO:

     $       3,700,000

DESCRIPTION:

C 598-2-118PROJ NUM:

2.758

YNHS:

ROW CSJ:

0598-03-060HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

SH 288 MAR 2021

FM 1462LIMITS FROM: BS 288BLIMITS TO:

     $       6,900,000

DESCRIPTION:

C 598-3-60PROJ NUM:

6.606

YNHS:

ROW CSJ:
      $    10,600,0002 Projects0598-02-118CONTRACT CSJ: MAR 2021

0976-03-105HOUSTON GALVESTON

SURFACING/ROADWAY RESTORATION

FM 518 MAR 2021

IH 45LIMITS FROM: FM 270LIMITS TO:

     $       2,740,000

DESCRIPTION:

C 976-3-105PROJ NUM:

2.670

YNHS:

ROW CSJ:
      $      2,740,0001 Project0976-03-105CONTRACT CSJ: MAR 2021

0976-03-112HOUSTON GALVESTON

BRIDGE MAINTENANCE

FM 518 MAR 2021

AT COWARTS CREEK AND CHIGGER CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         600,0001 Project0976-03-112CONTRACT CSJ: MAR 2021

2524-02-025HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

FM 2611 MAR 2021

MATAGORDA C/LLIMITS FROM: SH 36LIMITS TO:

     $     11,300,000

DESCRIPTION:

STP 1902(332)PROJ NUM:

10.509

NNHS:

ROW CSJ:

2524-02-024HOUSTON BRAZORIA

HAZARD ELIMINATION & SAFETY

FM 2611 MAR 2021

0.765 MI N OF FM 2918LIMITS FROM: 0.015 MI W OF CHURCHILL RD./ CR 311LIMITS TO:

     $          534,400

DESCRIPTION:

SSW 2524-2-24PROJ NUM:

1.336

NNHS:

ROW CSJ:
      $    11,834,4002 Projects2524-02-025CONTRACT CSJ: MAR 2021

3256-03-096HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

TL MAR 2021

WOODFOREST BLVDLIMITS FROM: S OF IH 10 ELIMITS TO:

     $          500,000

DESCRIPTION:

C 3256-3-96PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         500,0001 Project3256-03-096CONTRACT CSJ: MAR 2021

3422-01-012HOUSTON FORT BEND

STATE PARK IMPROVEMENTS

PR 72 MAR 2021

BRAZOS BEND STATE PARKLIMITS FROM: .LIMITS TO:

     $          329,434

DESCRIPTION:

C 3422-1-12PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         329,4341 Project3422-01-012CONTRACT CSJ: MAR 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

MAR 2021 TOTAL:     $ 115,578,83411 Projects 9 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0188-10-021HOUSTON FORT BEND

WIDEN ROAD - ADD LANES

FM 1463 APR 2021

IH 10LIMITS FROM: 600 FEET NORTH OF WESTRIDGE CRK LNLIMITS TO:

     $     43,500,000

DESCRIPTION:

STP    (   )PROJ NUM:

3.002

NNHS:

0188-10-037ROW CSJ:
      $    43,500,0001 Project0188-10-021CONTRACT CSJ: APR 2021

0720-02-097HOUSTON MONTGOMERY

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 149 APR 2021

AT SH 105LIMITS FROM: .LIMITS TO:

     $          642,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         642,0001 Project0720-02-097CONTRACT CSJ: APR 2021

0912-00-625HOUSTON HARRIS

TRAFFIC SIGNAL IMPROVEMENTS

VA APR 2021

SH 36LIMITS FROM: SH 3LIMITS TO:

     $          950,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         950,0001 Project0912-00-625CONTRACT CSJ: APR 2021

0912-00-626HOUSTON HARRIS

HIGHWAY IMPROVEMENT

VA APR 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,300,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,300,0001 Project0912-00-626CONTRACT CSJ: APR 2021

0912-72-352HOUSTON HARRIS

BRIDGE REPLACEMENT

CS APR 2021

LEE RD AT HCFCD DITCHLIMITS FROM: .LIMITS TO:

     $          327,000

DESCRIPTION:

BR 2019(251)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         327,0001 Project0912-72-352CONTRACT CSJ: APR 2021

0912-72-397HOUSTON HARRIS

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA APR 2021

VARIOUS LOCATIONS IN SOUTH HOUSTONLIMITS FROM: .LIMITS TO:

     $       1,552,000

DESCRIPTION:

CM     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,552,0001 Project0912-72-397CONTRACT CSJ: APR 2021

0912-72-610HOUSTON HARRIS

HIGHWAY IMPROVEMENT

VA APR 2021

IH 45LIMITS FROM: IH 69LIMITS TO:

     $       4,200,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      4,200,0001 Project0912-72-610CONTRACT CSJ: APR 2021

1257-01-053HOUSTON FORT BEND

HIGHWAY IMPROVEMENT

FM 1092 APR 2021

HARRIS C/LLIMITS FROM: SH 6LIMITS TO:

     $       4,200,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

1257-02-007HOUSTON HARRIS

HIGHWAY IMPROVEMENT

FM 1092 APR 2021

IH 69LIMITS FROM: FORT BEND C/LLIMITS TO:

     $          500,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,700,0002 Projects1257-01-053CONTRACT CSJ: APR 2021

2523-02-069HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

FM 2004 APR 2021

FM 523LIMITS FROM: BS 288BLIMITS TO:

     $       1,566,000

DESCRIPTION:

C 2523-2-69PROJ NUM:

3.520

YNHS:

ROW CSJ:
      $      1,566,0001 Project2523-02-069CONTRACT CSJ: APR 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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3256-01-121HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SL 8 APR 2021

NORTH GARDEN STREETLIMITS FROM: HOLLISTER ROADLIMITS TO:

     $          337,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0027-08-183HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

UA 90 APR 2021

 IH 69LIMITS FROM: GESSNER ROADLIMITS TO:

     $            50,000

DESCRIPTION:

PROJ NUM:

3.583

YNHS:

ROW CSJ:

0027-12-161HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

IH 69 APR 2021

US 90ALIMITS FROM: HARRIS COUNTY LINELIMITS TO:

     $          300,000

DESCRIPTION:

PROJ NUM:

1.933

YNHS:

ROW CSJ:

0027-13-239HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

IH 69 APR 2021

FORT BEND / HARRIS C/LLIMITS FROM: CLAY ROADLIMITS TO:

     $          151,250

DESCRIPTION:

PROJ NUM:

15.600

YNHS:

ROW CSJ:

0027-15-029HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SS 527 APR 2021

 IH 69LIMITS FROM: ELGIN STREETLIMITS TO:

     $            11,000

DESCRIPTION:

PROJ NUM:

0.904

YNHS:

ROW CSJ:

0089-09-089HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

US 59 APR 2021

0 .2 MILES SOUTH OF  FM 2919LIMITS FROM: 0 .2 MILES NORTH OF ISLEIB ROADLIMITS TO:

     $            11,000

DESCRIPTION:

PROJ NUM:

6.679

YNHS:

ROW CSJ:

0110-06-150HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SS 261 APR 2021

 RITTENHOUSE ROADLIMITS FROM: WEST LITTLE YORK ROADLIMITS TO:

     $            21,000

DESCRIPTION:

PROJ NUM:

0.344

YNHS:

ROW CSJ:

0177-11-157HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

IH 69 APR 2021

CLAY STREETLIMITS FROM: IH 10LIMITS TO:

     $            17,000

DESCRIPTION:

PROJ NUM:

1.861

YNHS:

ROW CSJ:

0271-05-051HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

IH 10 APR 2021

AT THE DETENTION POND EAST OF PIN OAKLIMITS FROM: .LIMITS TO:

     $              1,000

DESCRIPTION:

PROJ NUM:

0.101

YNHS:

ROW CSJ:

0271-06-132HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

IH 10 APR 2021

FROM FORT BEND C/LLIMITS FROM: SH 6LIMITS TO:

     $            97,000

DESCRIPTION:

PROJ NUM:

10.156

YNHS:

ROW CSJ:

0271-07-328HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

IH 10 APR 2021

SH 6LIMITS FROM: HOGAN STREETLIMITS TO:

     $          161,250

DESCRIPTION:

PROJ NUM:

16.922

YNHS:

ROW CSJ:

0720-03-148HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SH 249 APR 2021

TIMBERTECH LANELIMITS FROM: HOLLISTER ROADLIMITS TO:

     $            21,000

DESCRIPTION:

PROJ NUM:

8.965

YNHS:

ROW CSJ:

0720-06-003HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SH 249 APR 2021

SH 249B NORTHLIMITS FROM: SH 249B SOUTH ENDLIMITS TO:

     $            87,000

DESCRIPTION:

PROJ NUM:

2.509

YNHS:

ROW CSJ:

1006-01-081HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

FM 529 APR 2021

ENCHANTED CREEKLIMITS FROM: CHARLES ROADLIMITS TO:

     $              4,000

DESCRIPTION:

PROJ NUM:

8.397

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1415-02-052HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

FM 1464 APR 2021

WEST AIRPORTLIMITS FROM: SH 99LIMITS TO:

     $          500,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

3256-02-108HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SL 8 APR 2021

HOLLISTER STREETLIMITS FROM: MESA ROADLIMITS TO:

     $          137,250

DESCRIPTION:

PROJ NUM:

4.358

YNHS:

ROW CSJ:

3256-04-079HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SL 8 APR 2021

 FM 521LIMITS FROM: NORTH GARDEN STREETLIMITS TO:

     $            61,000

DESCRIPTION:

PROJ NUM:

3.132

NNHS:

ROW CSJ:
      $      1,967,75017 Projects3256-01-121CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   61,704,75027 Projects 10 Contracts

0508-01-381HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

IH 10 MAY 2021

HOGAN STEETLIMITS FROM: CHAMBERS C/LLIMITS TO:

     $          500,000

DESCRIPTION:

PROJ NUM:

28.363

YNHS:

ROW CSJ:
      $         500,0001 Project0508-01-381CONTRACT CSJ: MAY 2021

0587-01-060HOUSTON BRAZORIA

BRIDGE REPLACEMENT

FM 1495 MAY 2021

AT OLD BRAZOS RIVER/E 2ND/RRLIMITS FROM: .LIMITS TO:

     $     18,000,000

DESCRIPTION:

BR 2013(874)PROJ NUM:

0.225

NNHS:

0587-01-062ROW CSJ:
      $    18,000,0001 Project0587-01-060CONTRACT CSJ: MAY 2021

0912-31-286HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

CR MAY 2021

IN JUSTIN HURST WMALIMITS FROM: .LIMITS TO:

     $            75,000

DESCRIPTION:

C 912-31-286PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $           75,0001 Project0912-31-286CONTRACT CSJ: MAY 2021

0912-31-288HOUSTON BRAZORIA

SURFACING/ROADWAY RESTORATION

CR MAY 2021

300 MEDICAL DRIVE IN LAKE JACKSONLIMITS FROM: IN SEA CENTER TEXAS FISH HATCHERYLIMITS TO:

     $          125,000

DESCRIPTION:

C 912-31-288PROJ NUM:

0.080

NNHS:

ROW CSJ:
      $         125,0001 Project0912-31-288CONTRACT CSJ: MAY 2021

2523-01-026HOUSTON GALVESTON

SURFACING/ROADWAY RESTORATION

FM 2004 MAY 2021

SH 6LIMITS FROM: BRAZORIA C/LLIMITS TO:

     $     13,100,000

DESCRIPTION:

C 2523-1-26PROJ NUM:

6.954

NNHS:

ROW CSJ:
      $    13,100,0001 Project2523-01-026CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   31,800,0005 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0027-09-105HOUSTON HARRIS

RECONSTRUCT EXISTING ROADWAY

UA 90 JUN 2021

ST AUGUSTINELIMITS FROM: EAST OF GRIGGS RDLIMITS TO:

     $       1,943,340

DESCRIPTION:

C 27-9-105PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,943,3401 Project0027-09-105CONTRACT CSJ: JUN 2021

0027-09-107HOUSTON HARRIS

RECONSTRUCT EXISTING ROADWAY

UA 90 JUN 2021

SH 288LIMITS FROM: EAST OF GRIGGS STLIMITS TO:

     $       8,116,317

DESCRIPTION:

C 27-9-107PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      8,116,3171 Project0027-09-107CONTRACT CSJ: JUN 2021

0110-05-126HOUSTON HARRIS

BRIDGE REPLACEMENT

IH 45 JUN 2021

SB FRTG RD BRIDGE AT CYPRESS CREEKLIMITS FROM: .LIMITS TO:

     $       2,300,000

DESCRIPTION:

C 110-5-126PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      2,300,0001 Project0110-05-126CONTRACT CSJ: JUN 2021

0502-01-222HOUSTON HARRIS

REHABILITATE EXISTING ROADWAY

SH 225 JUN 2021

N ALLEN-GENOA RDLIMITS FROM: PASADENA BLVDLIMITS TO:

     $       1,713,000

DESCRIPTION:

C 502-1-222PROJ NUM:

2.700

YNHS:

ROW CSJ:
      $      1,713,0001 Project0502-01-222CONTRACT CSJ: JUN 2021

0912-34-206HOUSTON FORT BEND

UPGRADES TO EXISTING COMPUTERIZED TRANSPORTATION MANAGEMENTSYSTEM

VA JUN 2021

VARIOUS LOCATIONS IN CITY OF SUGAR LANDLIMITS FROM: .LIMITS TO:

     $       2,230,426

DESCRIPTION:

CM ()PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,230,4261 Project0912-34-206CONTRACT CSJ: JUN 2021

1685-01-090HOUSTON HARRIS

INTERCHANGE IMPROVEMENT

FM 1960 JUN 2021

SH 249LIMITS FROM: CUTTEN RDLIMITS TO:

     $     19,900,000

DESCRIPTION:

CM     (   )PROJ NUM:

1.000

NNHS:

1685-01-105ROW CSJ:
      $    19,900,0001 Project1685-01-090CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   36,203,0836 Projects 6 Contracts

0338-03-089HOUSTON MONTGOMERY

HIGHWAY IMPROVEMENT

SH 105 JUL 2021

FM 2854LIMITS FROM: IH 45LIMITS TO:

     $     15,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

13.374

YNHS:

ROW CSJ:
      $    15,000,0001 Project0338-03-089CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   15,000,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0027-12-159HOUSTON FORT BEND

LANDSCAPE DEVELOPMENT

IH 69 AUG 2021

BRAZOS CANYON DIVELIMITS FROM: WRIGHT ROADLIMITS TO:

     $       1,200,000

DESCRIPTION:

PROJ NUM:

8.257

YNHS:

ROW CSJ:
      $      1,200,0001 Project0027-12-159CONTRACT CSJ: AUG 2021

0111-08-100HOUSTON BRAZORIA

WIDEN ROAD - ADD LANES

SH 36 AUG 2021

0.5 MI S OF THE BRAZOS RIVERLIMITS FROM: FM 1495 (SEG. 15LIMITS TO:

     $       8,300,000

DESCRIPTION:

C 111-8-100PROJ NUM:

1.246

YNHS:

0111-08-114ROW CSJ:
      $      8,300,0001 Project0111-08-100CONTRACT CSJ: AUG 2021

0389-05-087HOUSTON HARRIS

WIDEN ROAD - ADD LANES

SH 146 AUG 2021

N OF FAIRMONT PARKWAYLIMITS FROM: S OF RED BLUFFLIMITS TO:

     $     74,250,000

DESCRIPTION:

C 389-5-87PROJ NUM:

4.491

YNHS:

0389-05-110ROW CSJ:

0389-05-127HOUSTON HARRIS

ADVANCED TRAFFIC MANAGEMENT SYSTEM

SH 146 AUG 2021

WEST FAIRMONT PARKWAYLIMITS FROM: NASA 1LIMITS TO:

     $       3,000,000

DESCRIPTION:

C 389-5-127PROJ NUM:

6.140

YNHS:

ROW CSJ:

0389-05-129HOUSTON HARRIS

WIDEN ROAD - ADD LANES

SH 146 AUG 2021

S OF SPENCER HWYLIMITS FROM: N OF FAIRMONT PARKWAYLIMITS TO:

     $       9,900,000

DESCRIPTION:

C 389-5-129PROJ NUM:

0.890

YNHS:

ROW CSJ:
      $    87,150,0003 Projects0389-05-087CONTRACT CSJ: AUG 2021

0523-09-009HOUSTON MONTGOMERY

WIDEN ROAD - ADD LANES

FM 1488 AUG 2021

FM 1774 IN MAGNOLIALIMITS FROM: WEST OF FM 149LIMITS TO:

     $     46,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

4.030

NNHS:

0523-09-017ROW CSJ:
      $    46,000,0001 Project0523-09-009CONTRACT CSJ: AUG 2021

0912-72-353HOUSTON HARRIS

BRIDGE REPLACEMENT

CS AUG 2021

BOTANY ST AT HCFCD DITCHLIMITS FROM: .LIMITS TO:

     $          502,000

DESCRIPTION:

BR 2019(424)PROJ NUM:

0.001

NNHS:

ROW CSJ:

0912-72-347HOUSTON HARRIS

BRIDGE REPLACEMENT

CS AUG 2021

HILLCROFT AVE SBLIMITS FROM: AT WILLOW WATERHOLE BAYOULIMITS TO:

     $          598,000

DESCRIPTION:

BR 2019(423)PROJ NUM:

0.001

NNHS:

ROW CSJ:

0912-72-354HOUSTON HARRIS

BRIDGE REPLACEMENT

CS AUG 2021

GRAPEVINE ST AT HCFCD DITCHLIMITS FROM: .LIMITS TO:

     $          321,000

DESCRIPTION:

BR 2019(426)PROJ NUM:

0.001

NNHS:

ROW CSJ:

0912-72-355HOUSTON HARRIS

BRIDGE REPLACEMENT

CS AUG 2021

SYNOTT RD AT HCFCD DITCHLIMITS FROM: .LIMITS TO:

     $       1,100,000

DESCRIPTION:

BR 2019(425)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,521,0004 Projects0912-72-353CONTRACT CSJ: AUG 2021

0976-02-095HOUSTON BRAZORIA

HAZARD ELIMINATION & SAFETY

FM 518 AUG 2021

AT LIBERTY DRIVELIMITS FROM: .LIMITS TO:

     $          312,664

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         312,6641 Project0976-02-095CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1062-02-009HOUSTON HARRIS

WIDEN ROAD - ADD LANES

FM 2100 AUG 2021

HUFFMAN-CLEVELAND RD (NORTH)LIMITS FROM: FM 1960LIMITS TO:

     $     54,000,000

DESCRIPTION:

STP     (   )MMPROJ NUM:

0.000

NNHS:

1062-02-021ROW CSJ:
      $    54,000,0001 Project1062-02-009CONTRACT CSJ: AUG 2021

1259-01-044HOUSTON MONTGOMERY

WIDEN ROAD - ADD LANES

FM 1097 AUG 2021

WEST OF BLUEBERRY HILLSLIMITS FROM: LAKE CONROE HILLSLIMITS TO:

     $     14,880,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.524

NNHS:

1259-01-046ROW CSJ:
      $    14,880,0001 Project1259-01-044CONTRACT CSJ: AUG 2021

1685-05-116HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

SH 6 AUG 2021

US 290LIMITS FROM: ASPENGLEN DRLIMITS TO:

     $       6,937,680

DESCRIPTION:

NH     (   )PROJ NUM:

5.995

YNHS:

ROW CSJ:

1685-05-117HOUSTON HARRIS

SURFACING/ROADWAY RESTORATION

SH 6 AUG 2021

ASPENGLEN DRLIMITS FROM: N OF PARK ROWLIMITS TO:

     $       4,110,690

DESCRIPTION:

NH     (   )PROJ NUM:

3.425

YNHS:

ROW CSJ:
      $    11,048,3702 Projects1685-05-116CONTRACT CSJ: AUG 2021

2941-02-060HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

FM 2920 AUG 2021

SH 99LIMITS FROM: IH 45LIMITS TO:

     $       2,990,494

DESCRIPTION:

STP     (   )HESPROJ NUM:

7.342

YNHS:

ROW CSJ:

2941-01-029HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

FM 2920 AUG 2021

AT BU 290HLIMITS FROM: .LIMITS TO:

     $          322,114

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.100

NNHS:

ROW CSJ:

2941-02-058HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

FM 2920 AUG 2021

AT ALVIN KLEIN DRIVELIMITS FROM: .LIMITS TO:

     $          322,114

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

2941-02-059HOUSTON HARRIS

HAZARD ELIMINATION & SAFETY

FM 2920 AUG 2021

AT FALVELLIMITS FROM: .LIMITS TO:

     $          322,114

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

2941-02-062HOUSTON HARRIS

HIGHWAY IMPROVEMENT

FM 2920 AUG 2021

WILLOW STREETLIMITS FROM: IH 45LIMITS TO:

     $       2,337,500

DESCRIPTION:

PROJ NUM:

11.090

NNHS:

ROW CSJ:
      $      6,294,3365 Projects2941-02-060CONTRACT CSJ: AUG 2021

3510-06-026HOUSTON HARRIS

LANDSCAPE DEVELOPMENT

SH 99 AUG 2021

BOUDREAUXLIMITS FROM: SPRING CREEK (HARRIS/MONTGOMERY C/L)LIMITS TO:

     $       4,500,000

DESCRIPTION:

PROJ NUM:

11.279

YNHS:

ROW CSJ:
      $      4,500,0001 Project3510-06-026CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $ 236,206,37021 Projects 11 Contracts

HOUSTON $ 675,433,620120 Projects 75 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LAREDO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $3.84$3.84

$0.00OCTOBER $1.41$1.41

$1.43NOVEMBER $6.84$5.41

$0.00DECEMBER $11.15$11.15

$0.00JANUARY $9.13$9.13

$0.00FEBRUARY $10.32$10.32

$0.00MARCH $14.29$14.29

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.37JUNE $17.95$17.58

$0.00JULY $0.00$0.00

$0.28AUGUST $8.04$7.76

$80.89 $2.08 $82.97District Total:
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0022-10-074LAREDO VAL VERDE

TRAFFIC SIGNAL IMPROVEMENTS

US 90 OCT 2020

AT WAGON WHEEL RD.LIMITS FROM: .LIMITS TO:

     $          548,559

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0018-06-201LAREDO WEBB

HAZARD ELIMINATION & SAFETY

IH 35 OCT 2020

AT SAN ISIDROLIMITS FROM: .LIMITS TO:

     $            36,780

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.176

YNHS:

ROW CSJ:

0022-10-075LAREDO VAL VERDE

TRAFFIC SIGNAL IMPROVEMENTS

US 90 OCT 2020

US 90LIMITS FROM: KINGS WAYLIMITS TO:

     $          325,292

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0023-01-100LAREDO VAL VERDE

TRAFFIC SIGNAL IMPROVEMENTS

US 90 OCT 2020

AT SL 79LIMITS FROM: .LIMITS TO:

     $            61,875

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0037-05-057LAREDO DIMMIT

TRAFFIC SIGNAL IMPROVEMENTS

US 83 OCT 2020

AT FM 1407LIMITS FROM: .LIMITS TO:

     $            41,394

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0037-06-107LAREDO DIMMIT

TRAFFIC SIGNAL IMPROVEMENTS

US 83 OCT 2020

AT FM 190LIMITS FROM: .LIMITS TO:

     $            48,765

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:

0086-14-097LAREDO WEBB

INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM

US 59 OCT 2020

JACAMAN / BAYSIDELIMITS FROM: LAKEVIEW BLVDLIMITS TO:

     $            73,117

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.226

YNHS:

ROW CSJ:

0086-14-098LAREDO WEBB
INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM

OCT 2020

AT TOWNCENTERLIMITS FROM: .LIMITS TO:

     $            23,533
DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000
YNHS:

ROW CSJ:

0161-01-031LAREDO VAL VERDE

TRAFFIC SIGNAL IMPROVEMENTS

UP 277 OCT 2020

SS 239LIMITS FROM: GARFIELD / LAS VACASLIMITS TO:

     $          133,706

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

1.410

YNHS:

ROW CSJ:

0299-01-073LAREDO VAL VERDE

TRAFFIC SIGNAL IMPROVEMENTS

US 277 OCT 2020

US 277LIMITS FROM: GARZALIMITS TO:

     $          118,584

DESCRIPTION:

STP 2B20(130)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,411,60510 Projects0022-10-074CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     1,411,60510 Projects 1 Contract

2150-04-076LAREDO WEBB

REHABILITATE EXISTING ROADWAY

FM 1472 NOV 2020

BIG BEND BLVD NORTHBOUNDLIMITS FROM: KILLAM INDUSTRIAL BLVD NORTHBOUNDLIMITS TO:

     $       5,408,640

DESCRIPTION:

STP     (   )PROJ NUM:

1.380

YNHS:

2150-04-079ROW CSJ:

2150-04-078LAREDO WEBB

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 1472 NOV 2020

KILLAM INDUSTRIAL BLVD INTLIMITS FROM: 0.187 MI N OF KILLAM INDUSTRIAL BLVD INTLIMITS TO:

     $       1,432,820

DESCRIPTION:

CC 2150-4-78PROJ NUM:

0.187

YNHS:

ROW CSJ:
      $      6,841,4602 Projects2150-04-076CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     6,841,4602 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0017-08-096LAREDO LA SALLE

REHABILITATE EXISTING ROADWAY

IH 35 DEC 2020

NUECES RIVER BRIDGE (EFR)LIMITS FROM: IH 35/BI 35C NORTH INTLIMITS TO:

     $       6,123,346

DESCRIPTION:

C 17-8-96PROJ NUM:

2.000

YNHS:

0017-08-110ROW CSJ:

0017-08-103LAREDO LA SALLE

REHABILITATE EXISTING ROADWAY

IH 35 DEC 2020

NUECES RIVER (WFR)LIMITS FROM: 0.1 MI N OF IH 35/BI 35C NORTH INT (WFR)LIMITS TO:

     $       5,027,060

DESCRIPTION:

C 17-8-103PROJ NUM:

2.076

YNHS:

0017-08-108ROW CSJ:
      $    11,150,4062 Projects0017-08-096CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   11,150,4062 Projects 1 Contract

1937-02-032LAREDO ZAVALA

BRIDGE REPLACEMENT

FM 393 JAN 2021

5.208 MILES EAST OF FM 2691LIMITS FROM: 5.844 MILES EAST OF FM 2691LIMITS TO:

     $       6,839,388

DESCRIPTION:

BR ()PROJ NUM:

0.636

NNHS:

ROW CSJ:

1937-02-033LAREDO ZAVALA

BRIDGE REPLACEMENT

FM 393 JAN 2021

6.909 MILES EAST OF FM 2691LIMITS FROM: 2.289 MILES WEST OF FM 1668LIMITS TO:

     $       2,293,942

DESCRIPTION:

BR ()PROJ NUM:

0.022

NNHS:

ROW CSJ:
      $      9,133,3302 Projects1937-02-032CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     9,133,3302 Projects 1 Contract

0022-07-031LAREDO VAL VERDE

RESURFACE ROADWAY

US 90 FEB 2021

MILE MARKER 382LIMITS FROM: 0.44  MI SOUTH OF SH 163LIMITS TO:

     $       5,321,033

DESCRIPTION:

C 22-7-31PROJ NUM:

6.920

YNHS:

ROW CSJ:

0299-03-074LAREDO MAVERICK

RESURFACE ROADWAY

US 277 FEB 2021

KINNEY/MAVERICK COUNTY LINELIMITS FROM: 0.273 MI SOUTH OF FM 1665 SOUTHLIMITS TO:

     $       5,000,000

DESCRIPTION:

C 299-3-74PROJ NUM:

16.566

YNHS:

ROW CSJ:
      $    10,321,0332 Projects0022-07-031CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   10,321,0332 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0018-04-063LAREDO WEBB

RESURFACE ROADWAY

IH 35 MAR 2021

1.1 MI NORTH OF US 83LIMITS FROM: MILE MARKER 23 (SBML)LIMITS TO:

     $       3,000,000

DESCRIPTION:

NH 2021(233)PROJ NUM:

3.228

YNHS:

ROW CSJ:

0018-03-061LAREDO WEBB

RESURFACE ROADWAY

IH 35 MAR 2021

MILE MARKER 35 (SBML)LIMITS FROM: WEBB/LA SALLE COUNTY LINELIMITS TO:

     $       2,000,000

DESCRIPTION:

C 18-3-61PROJ NUM:

3.278

YNHS:

ROW CSJ:

0018-05-085LAREDO WEBB

RESURFACE ROADWAY

IH 35 MAR 2021

UNIROYAL INT (NBML)LIMITS FROM: 1.1 MI NORTH OF US 83LIMITS TO:

     $       3,454,396

DESCRIPTION:

C 18-5-85PROJ NUM:

6.470

YNHS:

ROW CSJ:

0018-05-103LAREDO WEBB

RESURFACE ROADWAY

IH 35 MAR 2021

MILE MARKER 16 (SBML)LIMITS FROM: 1.1 MI NORTH OF US 83LIMITS TO:

     $       2,000,000

DESCRIPTION:

NH 2021(233)PROJ NUM:

3.782

YNHS:

ROW CSJ:

0018-06-192LAREDO WEBB

RESURFACE ROADWAY

IH 35 MAR 2021

SCOTT STREET (WFR)LIMITS FROM: 0.403 MI NORTH OF SHILOH RDLIMITS TO:

     $       2,522,057

DESCRIPTION:

C 18-6-192PROJ NUM:

5.751

YNHS:

ROW CSJ:

0086-14-085LAREDO WEBB

RESURFACE ROADWAY

SS 260 MAR 2021

SH 359 (NB&SB)LIMITS FROM: US 83 (ZAPATA HWY)LIMITS TO:

     $       1,309,877

DESCRIPTION:

C 86-14-85PROJ NUM:

1.611

NNHS:

ROW CSJ:
      $    14,286,3306 Projects0018-04-063CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   14,286,3306 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0022-10-073LAREDO VAL VERDE

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 90 JUN 2021

EAST GIBB ST - SOUTH LIMITLIMITS FROM: BRADDIE DR - NORTHLIMITS TO:

     $          600,000

DESCRIPTION:

PROJ NUM:

2.612

YNHS:

ROW CSJ:

0023-01-099LAREDO VAL VERDE

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 90 JUN 2021

VETERANS BLVD - WEST LIMITLIMITS FROM: DEL LA ROSA ST - EAST LIMITLIMITS TO:

     $          600,000

DESCRIPTION:

PROJ NUM:

1.372

YNHS:

ROW CSJ:

0023-07-016LAREDO KINNEY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SL 166 JUN 2021

RM 2804 WEST CITY LIMITLIMITS FROM: US 90 EAST CITY LIMITLIMITS TO:

     $       1,200,000

DESCRIPTION:

PROJ NUM:

1.809

NNHS:

ROW CSJ:

0876-02-036LAREDO KINNEY

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

RM 334 JUN 2021

EAST CITY LIMIT OF BRACKETTVILLELIMITS FROM: US 90 (SOUTH/WEST LIMIT) INTERSECTIONLIMITS TO:

     $       1,200,000

DESCRIPTION:

PROJ NUM:

1.863

NNHS:

ROW CSJ:

0922-11-047LAREDO VAL VERDE

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JUN 2021

EAST DEL LA ROSA STLIMITS FROM: RAYMOND LOZONO MEMORIAL DRLIMITS TO:

     $          368,582

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      3,968,5825 Projects0022-10-073CONTRACT CSJ: JUN 2021

0086-02-030LAREDO WEBB

WIDEN ROAD - ADD LANES AND SHOULDERS

SH 359 JUN 2021

16.2 MILES EAST OF SL 20LIMITS FROM: 18.2 MILES EAST OF SL 20LIMITS TO:

     $       2,774,044

DESCRIPTION:

PROJ NUM:

2.000

NNHS:

ROW CSJ:

0086-04-026LAREDO WEBB

WIDEN ROAD - ADD LANES AND SHOULDERS

SH 359 JUN 2021

40.2 MILES EAST OF SL 20LIMITS FROM: 42.2 MILES EAST OF SL 20LIMITS TO:

     $       2,792,136

DESCRIPTION:

PROJ NUM:

1.974

NNHS:

ROW CSJ:

0086-05-021LAREDO DUVAL

WIDEN ROAD - ADD LANES AND SHOULDERS

SH 359 JUN 2021

44.2 MILES EAST OF SL 20LIMITS FROM: 46.2 MILES EAST OF SL 20LIMITS TO:

     $       2,709,137

DESCRIPTION:

PROJ NUM:

1.963

NNHS:

ROW CSJ:
      $      8,275,3173 Projects0086-02-030CONTRACT CSJ: JUN 2021

0086-16-016LAREDO WEBB

INSTALL ILLUMINATION

SL 20 JUN 2021

CIELITO LINDO BLVDLIMITS FROM: MANGANA HEIN RDLIMITS TO:

     $          279,420

DESCRIPTION:

PROJ NUM:

2.434

NNHS:

ROW CSJ:
      $         279,4201 Project0086-16-016CONTRACT CSJ: JUN 2021

2373-01-022LAREDO LA SALLE

WIDEN ROAD - ADD SHOULDERS

FM 624 JUN 2021

13.624 MI W OF MCMULLEN CLLIMITS FROM: MCMULLEN CLLIMITS TO:

     $       5,426,250

DESCRIPTION:

STP 2020(936)HESPROJ NUM:

13.607

NNHS:

ROW CSJ:
      $      5,426,2501 Project2373-01-022CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   17,949,56910 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0017-08-111LAREDO LA SALLE

CONSTRUCT RAMPS

IH 35 AUG 2021

MILE MARKER 73LIMITS FROM: MILE MARKER 74LIMITS TO:

     $       1,240,446

DESCRIPTION:

PROJ NUM:

0.994

YNHS:

ROW CSJ:
      $      1,240,4461 Project0017-08-111CONTRACT CSJ: AUG 2021

0922-20-020LAREDO LA SALLE

BRIDGE REPLACEMENT

CR AUG 2021

EL JARDIN ROADLIMITS FROM: .LIMITS TO:

     $       1,850,000

DESCRIPTION:

PROJ NUM:

0.017

NNHS:

ROW CSJ:
      $      1,850,0001 Project0922-20-020CONTRACT CSJ: AUG 2021

0922-20-021LAREDO LA SALLE

BRIDGE REPLACEMENT

CR AUG 2021

HOLLAND DAM ROADLIMITS FROM: .LIMITS TO:

     $          950,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         950,0001 Project0922-20-021CONTRACT CSJ: AUG 2021

2150-04-080LAREDO WEBB

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 1472 AUG 2021

0.1 MILE SOUTH OF KILLAM INDUSTRIAL BLVDLIMITS FROM: 0.1 MILE NORTH OF KILLAM INDUSTRIAL BLVDLIMITS TO:

     $       4,000,000

DESCRIPTION:

PROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      4,000,0001 Project2150-04-080CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     8,040,4464 Projects 4 Contracts

LAREDO   $ 79,134,17938 Projects 14 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LUBBOCK DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.06SEPTEMBER $5.78$5.72

$0.00OCTOBER $56.19$56.19

$0.00NOVEMBER $26.69$26.69

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $2.60$2.60

$0.00FEBRUARY $5.00$5.00

$0.00MARCH $0.75$0.75

$0.00APRIL $21.00$21.00

$0.00MAY $1.69$1.69

$0.00JUNE $2.50$2.50

$0.00JULY $0.00$0.00

$0.02AUGUST $0.89$0.88

$123.02 $0.07 $123.09District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LUBBOCK DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0294-02-023LUBBOCK GAINES

WIDEN ROAD - ADD LANES

US 180 OCT 2020

AVE G IN SEMINOLELIMITS FROM: DAWSON COUNTY LINELIMITS TO:

     $     37,232,672

DESCRIPTION:

C 294-2-23PROJ NUM:

0.000

YNHS:

ROW CSJ:

0294-03-030LUBBOCK DAWSON

WIDEN ROAD - ADD LANES

US 180 OCT 2020

GAINES COUNTY LINELIMITS FROM: 185 FT WEST OF AVE ZEELIMITS TO:

     $     18,958,304

DESCRIPTION:

C 294-3-3PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    56,190,9762 Projects0294-02-023CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   56,190,9762 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:19 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LUBBOCK DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0052-13-006LUBBOCK LAMB

SEAL COAT

SL 430 NOV 2020

US 84 WEST INTERSECTIONLIMITS FROM: US 84 EAST INTERSECTIONLIMITS TO:

     $       1,103,734

DESCRIPTION:

C 52-13-6PROJ NUM:

0.000

NNHS:

ROW CSJ:

0067-18-009LUBBOCK SWISHER

SEAL COAT

US 87 NOV 2020

IH 27, TULIALIMITS FROM: IH 27, KRESSLIMITS TO:

     $       1,082,580

DESCRIPTION:

C 67-18-9PROJ NUM:

16.978

YNHS:

ROW CSJ:

0130-03-029LUBBOCK HOCKLEY

SEAL COAT

SH 114 NOV 2020

FM 303 SOUTHLIMITS FROM: FM 1490LIMITS TO:

     $          244,315

DESCRIPTION:

C 130-3-29PROJ NUM:

5.692

NNHS:

ROW CSJ:

0130-06-009LUBBOCK COCHRAN

SEAL COAT

FM 1780 NOV 2020

SH 114LIMITS FROM: 2ND STREET IN WHITEFACELIMITS TO:

     $            22,376

DESCRIPTION:

C 130-6-9PROJ NUM:

0.000

NNHS:

ROW CSJ:

0145-10-008LUBBOCK LAMB

SEAL COAT

FM 168 NOV 2020

US 70LIMITS FROM: 9TH ST OLTONLIMITS TO:

     $            48,834

DESCRIPTION:

C 145-10-8PROJ NUM:

0.560

NNHS:

ROW CSJ:

0226-06-037LUBBOCK CASTRO

SEAL COAT

US 385 NOV 2020

DEAF SMITH COUNTY LINELIMITS FROM: RM 148LIMITS TO:

     $          614,895

DESCRIPTION:

C 226-6-37PROJ NUM:

13.855

NNHS:

ROW CSJ:

0297-06-023LUBBOCK LYNN

SEAL COAT

US 380 NOV 2020

US 87LIMITS FROM: FM 1054LIMITS TO:

     $          324,187

DESCRIPTION:

C 297-6-23PROJ NUM:

6.289

NNHS:

ROW CSJ:

0453-01-018LUBBOCK FLOYD

SEAL COAT

US 62 NOV 2020

CROSBY COUNTY LINELIMITS FROM: US 70LIMITS TO:

     $          628,046

DESCRIPTION:

C 453-1-18PROJ NUM:

10.721

NNHS:

ROW CSJ:

0558-01-013LUBBOCK GARZA

SEAL COAT

FM 669 NOV 2020

FM 1313LIMITS FROM: BORDEN C/LLIMITS TO:

     $          528,294

DESCRIPTION:

C 558-1-13PROJ NUM:

0.000

NNHS:

ROW CSJ:

0583-05-006LUBBOCK DAWSON

SEAL COAT

FM 829 NOV 2020

SH 137LIMITS FROM: SH 83LIMITS TO:

     $            27,804

DESCRIPTION:

C 583-5-6PROJ NUM:

0.814

NNHS:

ROW CSJ:

0651-03-007LUBBOCK CROSBY

SEAL COAT

FM 836 NOV 2020

US 82LIMITS FROM: DICKENS COUNTY LINELIMITS TO:

     $          123,693

DESCRIPTION:

C 651-3-7PROJ NUM:

4.252

NNHS:

ROW CSJ:

0721-03-011LUBBOCK TERRY

SEAL COAT

FM 211 NOV 2020

US 385LIMITS FROM: US 62LIMITS TO:

     $          208,297

DESCRIPTION:

C 721-3-11PROJ NUM:

6.569

NNHS:

ROW CSJ:

0754-04-011LUBBOCK CASTRO

SEAL COAT

FM 145 NOV 2020

US 385LIMITS FROM: SH 194LIMITS TO:

     $          326,010

DESCRIPTION:

C 754-4-11PROJ NUM:

10.967

NNHS:

ROW CSJ:

0783-02-100LUBBOCK LUBBOCK

SEAL COAT

SL 289 NOV 2020

SH 114LIMITS FROM: US 62LIMITS TO:

     $          669,358

DESCRIPTION:

C 783-2-100PROJ NUM:

10.366

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LUBBOCK DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0806-03-019LUBBOCK CROSBY

SEAL COAT

FM 651 NOV 2020

FM 40LIMITS FROM: GARZA COUNTY LINELIMITS TO:

     $          307,726

DESCRIPTION:

C 806-3-19PROJ NUM:

11.827

NNHS:

ROW CSJ:

0806-04-020LUBBOCK GARZA

SEAL COAT

FM 651 NOV 2020

CROSBY COUNTY LINELIMITS FROM: SH 207LIMITS TO:

     $          601,619

DESCRIPTION:

C 806-4-20PROJ NUM:

17.764

NNHS:

ROW CSJ:

0820-01-029LUBBOCK LAMB

SEAL COAT

FM 303 NOV 2020

US 84LIMITS FROM: FM 54LIMITS TO:

     $          349,204

DESCRIPTION:

C 820-1-29PROJ NUM:

10.870

NNHS:

ROW CSJ:

0820-07-011LUBBOCK GAINES

SEAL COAT

FM 303 NOV 2020

TERRY COUNTY LINELIMITS FROM: SH 83LIMITS TO:

     $            93,585

DESCRIPTION:

C 820-7-11PROJ NUM:

2.870

NNHS:

ROW CSJ:

0820-07-012LUBBOCK GAINES

SEAL COAT

FM 1066 NOV 2020

FM 1067LIMITS FROM: DAWSON COUNTY LINELIMITS TO:

     $          103,349

DESCRIPTION:

C 820-7-12PROJ NUM:

3.569

NNHS:

ROW CSJ:

0874-03-014LUBBOCK LAMB

SEAL COAT

FM 168 NOV 2020

9TH ST. IN OLTONLIMITS FROM: FM 37 WESTLIMITS TO:

     $          307,040

DESCRIPTION:

C 874-3-14PROJ NUM:

0.000

NNHS:

ROW CSJ:

0880-04-039LUBBOCK LUBBOCK

SEAL COAT

FM 179 NOV 2020

US 62LIMITS FROM: FM 41LIMITS TO:

     $          174,189

DESCRIPTION:

C 880-4-39PROJ NUM:

6.258

NNHS:

ROW CSJ:

0881-02-005LUBBOCK GAINES

SEAL COAT

FM 403 NOV 2020

TERRY COUNTY LINELIMITS FROM: SH 83LIMITS TO:

     $            88,572

DESCRIPTION:

C 881-2-5PROJ NUM:

2.914

NNHS:

ROW CSJ:

0881-03-005LUBBOCK GAINES

SEAL COAT

FM 1067 NOV 2020

SH 83LIMITS FROM: FM 1066LIMITS TO:

     $          114,424

DESCRIPTION:

C 881-3-5PROJ NUM:

0.000

NNHS:

ROW CSJ:

0967-02-022LUBBOCK COCHRAN

SEAL COAT

SH 125 NOV 2020

W. WHITEFACE C/LLIMITS FROM: FM 1780LIMITS TO:

     $            22,135

DESCRIPTION:

C 967-2-22PROJ NUM:

0.000

NNHS:

ROW CSJ:

0967-03-019LUBBOCK COCHRAN

SEAL COAT

FM 1780 NOV 2020

2ND STREET IN WHITEFACELIMITS FROM: YOAKUM COUNTY LINELIMITS TO:

     $          453,480

DESCRIPTION:

C 967-3-19PROJ NUM:

0.000

NNHS:

ROW CSJ:

1128-03-009LUBBOCK HALE

SEAL COAT

FM 37 NOV 2020

FM 789LIMITS FROM: FLOYD COUNTY LINELIMITS TO:

     $            34,423

DESCRIPTION:

C 1128-3-9PROJ NUM:

1.544

NNHS:

ROW CSJ:

1255-01-011LUBBOCK DAWSON

SEAL COAT

FM 829 NOV 2020

FM 1064LIMITS FROM: SH 82LIMITS TO:

     $          238,338

DESCRIPTION:

C 1255-1-11PROJ NUM:

7.788

NNHS:

ROW CSJ:

1255-03-008LUBBOCK DAWSON

SEAL COAT

FM 829 NOV 2020

US 180LIMITS FROM: FM 2051LIMITS TO:

     $          219,551

DESCRIPTION:

C 1255-3-8PROJ NUM:

5.948

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1345-01-011LUBBOCK SWISHER

SEAL COAT

FM 1318 NOV 2020

FM 146LIMITS FROM: FM 2301LIMITS TO:

     $          213,207

DESCRIPTION:

C 1345-1-11PROJ NUM:

10.442

NNHS:

ROW CSJ:

1633-01-009LUBBOCK YOAKUM

SEAL COAT

FM 1780 NOV 2020

FM 1939LIMITS FROM: GAINES C/LLIMITS TO:

     $            73,950

DESCRIPTION:

C 1633-1-9PROJ NUM:

0.000

NNHS:

ROW CSJ:

1633-02-006LUBBOCK GAINES

SEAL COAT

FM 1780 NOV 2020

YOAKUM COUNTYLIMITS FROM: SH 83LIMITS TO:

     $            28,784

DESCRIPTION:

C 1633-2-6PROJ NUM:

1.000

NNHS:

ROW CSJ:

1634-02-013LUBBOCK PARMER

SEAL COAT

FM 1731 NOV 2020

FM 145LIMITS FROM: BAILEY COUNTY LINELIMITS TO:

     $          170,186

DESCRIPTION:

C 1634-2-13PROJ NUM:

0.000

NNHS:

ROW CSJ:

1638-01-007LUBBOCK DAWSON

SEAL COAT

FM 829 NOV 2020

FM 2051LIMITS FROM: DAWSON COUNTY LINELIMITS TO:

     $          310,815

DESCRIPTION:

C 1638-1-7PROJ NUM:

7.591

NNHS:

ROW CSJ:

1714-01-003LUBBOCK DAWSON

SEAL COAT

FM 1210 NOV 2020

US 87LIMITS FROM: DAWSON COUNTY LINELIMITS TO:

     $          333,367

DESCRIPTION:

C 1714-1-3PROJ NUM:

11.376

NNHS:

ROW CSJ:

1867-01-026LUBBOCK LUBBOCK

SEAL COAT

FM 1264 NOV 2020

FM 1729LIMITS FROM: FM 1294LIMITS TO:

     $            85,808

DESCRIPTION:

C 1867-1-26PROJ NUM:

2.899

NNHS:

ROW CSJ:

1906-01-010LUBBOCK HALE

SEAL COAT

FM 788 NOV 2020

SH 194LIMITS FROM: IH 27LIMITS TO:

     $          210,267

DESCRIPTION:

C 1906-1-10PROJ NUM:

9.322

NNHS:

ROW CSJ:

1907-01-007LUBBOCK SWISHER

SEAL COAT

FM 400 NOV 2020

FM 145LIMITS FROM: HALE COUNTY LINELIMITS TO:

     $          129,059

DESCRIPTION:

C 1907-1-7PROJ NUM:

5.018

NNHS:

ROW CSJ:

1909-01-007LUBBOCK YOAKUM

SEAL COAT

FM 1780 NOV 2020

US 82/380LIMITS FROM: FM 213LIMITS TO:

     $          260,443

DESCRIPTION:

C 1909-1-7PROJ NUM:

8.990

NNHS:

ROW CSJ:

1909-02-005LUBBOCK YOAKUM

SEAL COAT

FM 1780 NOV 2020

FM 213LIMITS FROM: FM 1939LIMITS TO:

     $          116,311

DESCRIPTION:

C 1909-2-5PROJ NUM:

3.800

NNHS:

ROW CSJ:

2046-02-008LUBBOCK HALE

SEAL COAT

FM 2284 NOV 2020

FM 2881LIMITS FROM: US 70LIMITS TO:

     $          178,808

DESCRIPTION:

C 2046-2-8PROJ NUM:

7.828

NNHS:

ROW CSJ:

2499-03-008LUBBOCK HALE

SEAL COAT

FM 1424 NOV 2020

SWISHER COUNTY LINELIMITS FROM: 166+0.120LIMITS TO:

     $            55,778

DESCRIPTION:

C 2499-3-8PROJ NUM:

0.486

NNHS:

ROW CSJ:

2739-01-004LUBBOCK DAWSON

SEAL COAT

FM 829 NOV 2020

SH 83LIMITS FROM: FM 1064LIMITS TO:

     $          124,311

DESCRIPTION:

C 2739-1-4PROJ NUM:

7.786

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2740-02-017LUBBOCK LUBBOCK

SEAL COAT

FM 2641 NOV 2020

US 84LIMITS FROM: FM 1264LIMITS TO:

     $          137,237

DESCRIPTION:

C 2740-2-17PROJ NUM:

4.320

NNHS:

ROW CSJ:

2766-03-004LUBBOCK FLOYD

SEAL COAT

FM 689 NOV 2020

SH 207LIMITS FROM: FM 1068LIMITS TO:

     $          441,848

DESCRIPTION:

C 2766-3-4PROJ NUM:

16.139

NNHS:

ROW CSJ:

2933-01-007LUBBOCK LUBBOCK

SEAL COAT

FM 2378 NOV 2020

US 84LIMITS FROM: FM 2641LIMITS TO:

     $          226,849

DESCRIPTION:

C 2933-1-7PROJ NUM:

7.050

NNHS:

ROW CSJ:

2933-02-009LUBBOCK LUBBOCK

SEAL COAT

FM 2378 NOV 2020

FM 2641LIMITS FROM: FM 1585LIMITS TO:

     $          337,832

DESCRIPTION:

C 2933-2-9PROJ NUM:

10.992

NNHS:

ROW CSJ:

3126-01-001LUBBOCK COCHRAN

SEAL COAT

FM 1585 NOV 2020

FM 769LIMITS FROM: SH 214LIMITS TO:

     $          395,671

DESCRIPTION:

C 3126-1-1PROJ NUM:

13.530

NNHS:

ROW CSJ:

3126-03-003LUBBOCK COCHRAN

SEAL COAT

FM 1585 NOV 2020

FM 1780LIMITS FROM: HOCKLEY COUNTY LINELIMITS TO:

     $            19,573

DESCRIPTION:

C 3126-3-3PROJ NUM:

0.621

NNHS:

ROW CSJ:

3126-04-006LUBBOCK HOCKLEY

SEAL COAT

FM 1585 NOV 2020

COCHRAN COUNTY LINELIMITS FROM: FM 303LIMITS TO:

     $          185,510

DESCRIPTION:

C 3126-4-6PROJ NUM:

6.425

NNHS:

ROW CSJ:

3167-01-004LUBBOCK LYNN

SEAL COAT

FM 3112 NOV 2020

US 380LIMITS FROM: FM 2053LIMITS TO:

     $          327,225

DESCRIPTION:

C 3167-1-4PROJ NUM:

12.986

NNHS:

ROW CSJ:

3242-01-005LUBBOCK HALE

SEAL COAT

FM 37 NOV 2020

FM 400LIMITS FROM: FM 789LIMITS TO:

     $          130,797

DESCRIPTION:

C 3242-1-5PROJ NUM:

5.919

NNHS:

ROW CSJ:
      $    13,553,69451 Projects0052-13-006CONTRACT CSJ: NOV 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0053-01-128LUBBOCK LUBBOCK

SEAL COAT

US 84 NOV 2020

FM 1585LIMITS FROM: LYNN COUNTY LINELIMITS TO:

     $       1,066,030

DESCRIPTION:

C 53-1-128PROJ NUM:

8.223

YNHS:

ROW CSJ:

0131-02-042LUBBOCK LUBBOCK

SEAL COAT

US 62 NOV 2020

FM 789LIMITS FROM: CROSBY COUNTY LINELIMITS TO:

     $          332,240

DESCRIPTION:

C 131-2-42PROJ NUM:

1.952

YNHS:

ROW CSJ:

0168-13-018LUBBOCK PARMER

SEAL COAT

BS 214A NOV 2020

US 60LIMITS FROM: BNSF RAILROADLIMITS TO:

     $            44,521

DESCRIPTION:

C 168-13-18PROJ NUM:

0.500

NNHS:

ROW CSJ:

0168-17-010LUBBOCK PARMER

SEAL COAT

SH 214 NOV 2020

US 60LIMITS FROM: BS 214LIMITS TO:

     $            51,949

DESCRIPTION:

C 168-17-10PROJ NUM:

0.000

NNHS:

ROW CSJ:

0168-17-011LUBBOCK PARMER

SEAL COAT

BS 214A NOV 2020

SH 214LIMITS FROM: MAIN STREET IN FRIONALIMITS TO:

     $            43,732

DESCRIPTION:

C 168-17-11PROJ NUM:

0.000

NNHS:

ROW CSJ:

0461-06-025LUBBOCK PARMER

SEAL COAT

SH 214 NOV 2020

BS 214ALIMITS FROM: SH 86LIMITS TO:

     $          547,450

DESCRIPTION:

C 461-6-25PROJ NUM:

7.545

NNHS:

ROW CSJ:
      $      2,085,9226 Projects0053-01-128CONTRACT CSJ: NOV 2020

0228-02-051LUBBOCK GAINES

HAZARD ELIMINATION & SAFETY

US 62 NOV 2020

N CITY LIMITS OF SEMINOLELIMITS FROM: S CITY LIMITS OF SEAGRAVESLIMITS TO:

     $       5,103,066

DESCRIPTION:

NH 2B20(218)PROJ NUM:

14.311

YNHS:

ROW CSJ:

0294-01-042LUBBOCK GAINES

HAZARD ELIMINATION & SAFETY

US 62 NOV 2020

NM STATE LINELIMITS FROM: WEST OF SEMINOLE AT DIVIDED HWYLIMITS TO:

     $       5,951,991

DESCRIPTION:

NH 2B20(219)PROJ NUM:

22.879

YNHS:

ROW CSJ:
      $    11,055,0572 Projects0228-02-051CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   26,694,67359 Projects 3 Contracts

0052-01-044LUBBOCK PARMER

HIGHWAY/RAILROAD IMPROVEMENT

US 70 JAN 2021

2.06 MILES EAST OF FARWELL CITY LIMITSLIMITS FROM: 2.49 MILES EAST OF FARWELL CITY LIMITSLIMITS TO:

     $       1,600,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0754-01-009LUBBOCK PARMER

NEW ARTERIAL

FM 145 JAN 2021

US 84LIMITS FROM: 0.57 MILES EAST OF US 84LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

0754-01-010ROW CSJ:
      $      2,600,0002 Projects0052-01-044CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     2,600,0002 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0905-00-103LUBBOCK LUBBOCK

HAZARD ELIMINATION & SAFETY

VA FEB 2021

VARIOUS LOCATIONS INLIMITS FROM: THE LUBBOCK DISTRICTLIMITS TO:

     $       4,000,000

DESCRIPTION:

C 905-00-103PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      4,000,0001 Project0905-00-103CONTRACT CSJ: FEB 2021

0905-00-108LUBBOCK LUBBOCK

HAZARD ELIMINATION & SAFETY

VA FEB 2021

VARIOUS LOCATIONS INLIMITS FROM: THE LUBBOCK DISTRICTLIMITS TO:

     $       1,000,000

DESCRIPTION:

C 905-00-108PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0905-00-108CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     5,000,0002 Projects 2 Contracts

0905-00-100LUBBOCK LUBBOCK

REPLACE DYNAMIC MESSAGE SIGNS

VA MAR 2021

VARIOUS LOCATIONS INLIMITS FROM: THE LUBBOCK DISTRICTLIMITS TO:

     $          750,000

DESCRIPTION:

C 905-00-100PROJ NUM:

0.001

YNHS:

ROW CSJ:
      $         750,0001 Project0905-00-100CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $        750,0001 Project 1 Contract

0068-01-074LUBBOCK LUBBOCK

CONSTRUCT BRIDGE

US 87 APR 2021

0.5 MI NORTH OF FM 41LIMITS FROM: 0.5 MI SOUTH OF FM 41LIMITS TO:

     $     18,500,000

DESCRIPTION:

C 68-1-74PROJ NUM:

1.000

YNHS:

ROW CSJ:
      $    18,500,0001 Project0068-01-074CONTRACT CSJ: APR 2021

0905-00-093LUBBOCK LUBBOCK

SURFACING/ROADWAY RESTORATION

VA APR 2021

VARIOUS LOCATIONS INLIMITS FROM: THE LUBBOCK DISTRICTLIMITS TO:

     $       2,500,000

DESCRIPTION:

C 905-00-93PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,500,0001 Project0905-00-093CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   21,000,0002 Projects 2 Contracts

0067-02-071LUBBOCK SWISHER

BRIDGE MAINTENANCE

IH 27 MAY 2021

ON FM 1881LIMITS FROM: AT ATSF RAILROADLIMITS TO:

     $       1,127,593

DESCRIPTION:

BR     (   )PROJ NUM:

1.000

YNHS:

ROW CSJ:

0067-02-072LUBBOCK SWISHER

BRIDGE MAINTENANCE

IH 27 MAY 2021

ON CR 113LIMITS FROM: AT ATSF RAILROADLIMITS TO:

     $          562,335

DESCRIPTION:

BR     (   )PROJ NUM:

1.000

YNHS:

ROW CSJ:
      $      1,689,9282 Projects0067-02-071CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     1,689,9282 Projects 1 Contract

0905-00-110LUBBOCK LUBBOCK

CONSTRUCT RAMPS

VA JUN 2021

VARIOUS LOCATIONS INLIMITS FROM: THE LUBBOCK DISTRICTLIMITS TO:

     $       2,500,000

DESCRIPTION:

C 905-00-110PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,500,0001 Project0905-00-110CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     2,500,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0905-15-012LUBBOCK GARZA

BRIDGE REPLACEMENT

CR AUG 2021

4.14 MILES SW OF US 84LIMITS FROM: 4.15 MILES SW OF US 84LIMITS TO:

     $          174,080

DESCRIPTION:

BR 2020(458)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         174,0801 Project0905-15-012CONTRACT CSJ: AUG 2021

0905-21-004LUBBOCK CROSBY

BRIDGE REPLACEMENT

CR AUG 2021

3.7 MILES EAST OF SH 207LIMITS FROM: 3.69 MILES EAST OF SH 207LIMITS TO:

     $          348,840

DESCRIPTION:

BR 2019(810)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0905-21-005LUBBOCK CROSBY

BRIDGE REPLACEMENT

CR AUG 2021

6.49 MILES EAST OF SH 207LIMITS FROM: 6.48 MILES EAST OF SH 207LIMITS TO:

     $          369,920

DESCRIPTION:

BR 2019(802)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         718,7602 Projects0905-21-004CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        892,8403 Projects 2 Contracts

LUBBOCK $ 117,318,41774 Projects 14 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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LUFKIN DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $3.81$3.81

$0.00OCTOBER $22.61$22.61

$0.00NOVEMBER $13.93$13.93

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $9.74$9.74

$0.00MARCH $3.10$3.10

$0.00APRIL $0.16$0.16

$0.00MAY $10.79$10.79

$0.00JUNE $4.88$4.88

$0.00JULY $13.30$13.30

$0.00AUGUST $33.70$33.70

$116.01 $0.00 $116.01District Total:
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0597-02-022LUFKIN SAN AUGUSTINE

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 1277 OCT 2020

US 96LIMITS FROM: 7.70 MILES SOUTH OF US 96 (CR 336)LIMITS TO:

     $       6,664,445

DESCRIPTION:

STP 2B20(263)PROJ NUM:

7.700

NNHS:

ROW CSJ:
      $      6,664,4451 Project0597-02-022CONTRACT CSJ: OCT 2020

2553-01-115LUFKIN ANGELINA

CONVERT NON-FREEWAY

US 59 OCT 2020

OLD MOFFETT ROADLIMITS FROM: SH 103LIMITS TO:

     $     15,941,560

DESCRIPTION:

NH 2B20(055)PROJ NUM:

0.835

YNHS:

2553-01-118ROW CSJ:
      $    15,941,5601 Project2553-01-115CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   22,606,0052 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0109-07-053LUFKIN TRINITY

RESURFACE ROADWAY

SH 19 NOV 2020

HOUSTON COUNTY LINELIMITS FROM: 0.129 MILES SOUTH OF FM 1617LIMITS TO:

     $          533,828

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0119-04-034LUFKIN SABINE

RESURFACE ROADWAY

SH 21 NOV 2020

SH 87LIMITS FROM: 1.9 MI NE OF FM 3121LIMITS TO:

     $          350,228

DESCRIPTION:

NH 2021(096)PROJ NUM:

6.000

YNHS:

ROW CSJ:

0119-05-002LUFKIN SABINE

RESURFACE ROADWAY

SH 21 NOV 2020

1.9 MI NE OF FM 3121LIMITS FROM: SABINE RIVER BRIDGELIMITS TO:

     $            86,655

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0123-07-021LUFKIN SHELBY

RESURFACE ROADWAY

US 84 NOV 2020

RUSK COUNTY LINELIMITS FROM: US 59LIMITS TO:

     $          423,999

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0123-09-005LUFKIN SHELBY

RESURFACE ROADWAY

FM 2913 NOV 2020

END OF STATE MAINTENANCELIMITS FROM: SH 7LIMITS TO:

     $          115,721

DESCRIPTION:

STP 2021(095)PROJ NUM:

3.168

YNHS:

ROW CSJ:

0177-02-106LUFKIN SAN JACINTO

RESURFACE ROADWAY

US 59 NOV 2020

2.6 MI N OF FM 1127LIMITS FROM: CONCRETE PVT N OF FM 223LIMITS TO:

     $          311,209

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0177-12-003LUFKIN POLK

RESURFACE ROADWAY

SL 393 NOV 2020

US 59 NORTH INTERSECTIONLIMITS FROM: US 59 SOUTH INTERSECTIONLIMITS TO:

     $            71,888

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0213-04-047LUFKIN POLK

RESURFACE ROADWAY

US 190 NOV 2020

3.2 MILES WEST OF FM 1276LIMITS FROM: 0.6 MI SOUTH WEST OF FM 1276LIMITS TO:

     $          173,803

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0244-01-046LUFKIN ANGELINA

RESURFACE ROADWAY

SH 63 NOV 2020

US 69LIMITS FROM: JASPER COUNTY LINELIMITS TO:

     $       1,005,017

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0304-01-031LUFKIN SHELBY

RESURFACE ROADWAY

SH 87 NOV 2020

SH 147LIMITS FROM: SABINE COUNTY LINELIMITS TO:

     $          596,385

DESCRIPTION:

STP 2021(095)PROJ NUM:

13.463

NNHS:

ROW CSJ:

0336-01-068LUFKIN HOUSTON

RESURFACE ROADWAY

SH 7 NOV 2020

SL 304LIMITS FROM: 3.6 MILES EAST OF SL 304LIMITS TO:

     $          181,436

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0336-01-069LUFKIN HOUSTON

RESURFACE ROADWAY

SH 7 NOV 2020

0.2 MILES EAST OF FM 232LIMITS FROM: KENNARDLIMITS TO:

     $          327,591

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0395-05-024LUFKIN SAN JACINTO

RESURFACE ROADWAY

FM 223 NOV 2020

SL 424LIMITS FROM: LIBERTY COUNTY LINELIMITS TO:

     $          311,659

DESCRIPTION:

STP 2021(095)PROJ NUM:

6.345

NNHS:

ROW CSJ:

0403-02-022LUFKIN SAN JACINTO

RESURFACE ROADWAY

FM 224 NOV 2020

SH 156 NORTHLIMITS FROM: SH 156 SOUTHLIMITS TO:

     $          339,706

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0450-04-048LUFKIN NACOGDOCHES

RESURFACE ROADWAY

SH 204 NOV 2020

CHEROKEE COUNTY LINELIMITS FROM: US 259LIMITS TO:

     $          917,667

DESCRIPTION:

STP 2021(095)PROJ NUM:

17.328

NNHS:

ROW CSJ:

0576-02-067LUFKIN ANGELINA

RESURFACE ROADWAY

FM 1818 NOV 2020

US 59LIMITS FROM: FM 58LIMITS TO:

     $          430,092

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0694-01-030LUFKIN SABINE

RESURFACE ROADWAY

FM 83 NOV 2020

FM 1LIMITS FROM: SH 87LIMITS TO:

     $          446,757

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0706-04-021LUFKIN NACOGDOCHES

RESURFACE ROADWAY

FM 95 NOV 2020

SH 7LIMITS FROM: SH 21LIMITS TO:

     $          415,310

DESCRIPTION:

STP 2021(095)PROJ NUM:

10.796

NNHS:

ROW CSJ:

0742-01-055LUFKIN SHELBY

RESURFACE ROADWAY

FM 139 NOV 2020

FM 2694LIMITS FROM: SH 87LIMITS TO:

     $          484,379

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0809-04-053LUFKIN SAN AUGUSTINE

RESURFACE ROADWAY

US 96 NOV 2020

SH 103LIMITS FROM: SABINE COUNTY LINELIMITS TO:

     $          261,517

DESCRIPTION:

NH 2021(096)PROJ NUM:

3.440

YNHS:

ROW CSJ:

0809-05-022LUFKIN SABINE

RESURFACE ROADWAY

US 96 NOV 2020

SAN AUGUSTINE COUNTY LINELIMITS FROM: SH 184LIMITS TO:

     $            96,661

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0896-01-006LUFKIN SABINE

RESURFACE ROADWAY

FM 330 NOV 2020

SH 87LIMITS FROM: SH 21LIMITS TO:

     $          270,553

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0931-02-024LUFKIN HOUSTON

RESURFACE ROADWAY

FM 1280 NOV 2020

SH 19LIMITS FROM: FM 2781LIMITS TO:

     $          299,742

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1164-01-012LUFKIN ANGELINA

RESURFACE ROADWAY

FM 843 NOV 2020

US 69LIMITS FROM: US 59LIMITS TO:

     $          277,246

DESCRIPTION:

STP 2021(095)PROJ NUM:

6.669

NNHS:

ROW CSJ:

1195-01-033LUFKIN SHELBY

RESURFACE ROADWAY

FM 947 NOV 2020

TIMPSONLIMITS FROM: TENEHALIMITS TO:

     $          384,316

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1810-02-025LUFKIN NACOGDOCHES

RESURFACE ROADWAY

FM 225 NOV 2020

0.07 MI WEST OF CR 715LIMITS FROM: US 59/SL 224LIMITS TO:

     $          184,301

DESCRIPTION:

STP 2021(095)PROJ NUM:

2.374

NNHS:

ROW CSJ:

1854-01-045LUFKIN HOUSTON

RESURFACE ROADWAY

SL 304 NOV 2020

SH 7 EASTLIMITS FROM: SH 19LIMITS TO:

     $          128,922

DESCRIPTION:

NH 2021(096)PROJ NUM:

0.000

YNHS:

ROW CSJ:

2117-01-022LUFKIN TRINITY

RESURFACE ROADWAY

FM 2262 NOV 2020

US 287LIMITS FROM: FM 357LIMITS TO:

     $          808,352

DESCRIPTION:

STP 2021(095)PROJ NUM:

12.180

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2117-03-014LUFKIN POLK

RESURFACE ROADWAY

FM 357 NOV 2020

TRINITY COUNTY LINELIMITS FROM: US 59LIMITS TO:

     $          129,094

DESCRIPTION:

STP 2021(095)PROJ NUM:

3.480

NNHS:

ROW CSJ:

2663-01-008LUFKIN HOUSTON

RESURFACE ROADWAY

FM 2663 NOV 2020

US 287LIMITS FROM: FM 2022LIMITS TO:

     $          181,626

DESCRIPTION:

STP 2021(095)PROJ NUM:

4.409

NNHS:

ROW CSJ:

2668-01-011LUFKIN SAN JACINTO

RESURFACE ROADWAY

FM 2666 NOV 2020

SH 150LIMITS FROM: FM 2025LIMITS TO:

     $          270,281

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3039-01-005LUFKIN SHELBY

RESURFACE ROADWAY

FM 2974 NOV 2020

END OF STATE MAINTENANCELIMITS FROM: FM 138LIMITS TO:

     $            69,342

DESCRIPTION:

STP 2021(095)PROJ NUM:

2.000

NNHS:

ROW CSJ:

3198-03-006LUFKIN POLK

RESURFACE ROADWAY

FM 3278 NOV 2020

FM 1988LIMITS FROM: TRINITY RIVER BRIDGELIMITS TO:

     $            29,458

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3220-01-014LUFKIN POLK

RESURFACE ROADWAY

FM 3152 NOV 2020

US 190LIMITS FROM: FM 350LIMITS TO:

     $          290,771

DESCRIPTION:

STP 2021(095)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3437-01-009LUFKIN SAN JACINTO

RESURFACE ROADWAY

FM 3460 NOV 2020

SL 424 (END OF CONC PVMT)LIMITS FROM: FM 2914LIMITS TO:

     $            86,743

DESCRIPTION:

STP 2021(095)PROJ NUM:

2.286

NNHS:

ROW CSJ:
      $    11,292,25535 Projects0109-07-053CONTRACT CSJ: NOV 2020

0176-05-197LUFKIN POLK

RESURFACE ROADWAY

US 59 NOV 2020

CORRIGAN SOUTH (GRASS MEDIAN)LIMITS FROM: MOSCOW RR OVERPASSLIMITS TO:

     $       2,633,396

DESCRIPTION:

C 176-5-197PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,633,3961 Project0176-05-197CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   13,925,65136 Projects 2 Contracts

0118-08-076LUFKIN NACOGDOCHES

BRIDGE REPLACEMENT

SH 21 FEB 2021

SH 21 AT ATASCOSO CREEKLIMITS FROM: .LIMITS TO:

     $       5,691,237

DESCRIPTION:

BR     (   )PROJ NUM:

0.028

NNHS:

0118-08-083ROW CSJ:
      $      5,691,2371 Project0118-08-076CONTRACT CSJ: FEB 2021

1157-01-018LUFKIN ANGELINA

REPLACE GUARDRAIL

FM 841 FEB 2021

FM 325LIMITS FROM: US 69LIMITS TO:

     $       4,053,046

DESCRIPTION:

STP     (   )HESPROJ NUM:

5.091

NNHS:

ROW CSJ:
      $      4,053,0461 Project1157-01-018CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     9,744,2832 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0336-02-029LUFKIN HOUSTON

SURFACING/ROADWAY RESTORATION

SH 7 MAR 2021

0.3 MI EAST FM 227LIMITS FROM: ANGELINA COUNTY LINELIMITS TO:

     $       1,000,000

DESCRIPTION:

NH 2021(190)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,000,0001 Project0336-02-029CONTRACT CSJ: MAR 2021

0911-00-110LUFKIN ANGELINA

BRIDGE MAINTENANCE

VA MAR 2021

VARIOUS LOCATIONS DISTRICT WIDELIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         500,0001 Project0911-00-110CONTRACT CSJ: MAR 2021

3264-01-010LUFKIN ANGELINA

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 326 MAR 2021

0.500 MILES NORTH OF US 69LIMITS FROM: US 69LIMITS TO:

     $       1,600,000

DESCRIPTION:

STP    (   )PROJ NUM:

0.500

NNHS:

3264-01-012ROW CSJ:
      $      1,600,0001 Project3264-01-010CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     3,100,0003 Projects 3 Contracts

0911-38-071LUFKIN ANGELINA

HIGHWAY IMPROVEMENT

VA APR 2021

VARIOUS LOCATIONS IN LUFKINLIMITS FROM: .LIMITS TO:

     $          161,260

DESCRIPTION:

STP 2019(183)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $         161,2601 Project0911-38-071CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $        161,2601 Project 1 Contract

0176-04-087LUFKIN POLK

HIGHWAY IMPROVEMENT

US 59 MAY 2021

1.5 MILES N. PINEY CREEKLIMITS FROM: OLD HWY 35LIMITS TO:

     $       5,200,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      5,200,0001 Project0176-04-087CONTRACT CSJ: MAY 2021

0911-00-108LUFKIN ANGELINA

INTERSECTION IMPROVEMENT

VA MAY 2021

US 96 DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          433,000

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         433,0001 Project0911-00-108CONTRACT CSJ: MAY 2021

2589-01-023LUFKIN ANGELINA

BRIDGE REPLACEMENT

FM 2497 MAY 2021

AT CEDAR CREEKLIMITS FROM: .LIMITS TO:

     $       2,511,846

DESCRIPTION:

BR     (   )PROJ NUM:

0.010

NNHS:

ROW CSJ:

2589-01-024LUFKIN ANGELINA

BRIDGE REPLACEMENT

FM 2497 MAY 2021

AT CEDAR CREEK RELIEFLIMITS FROM: .LIMITS TO:

     $       2,640,684

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,152,5302 Projects2589-01-023CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   10,785,5304 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0109-03-036LUFKIN HOUSTON

REPLACE GUARDRAIL

US 287 JUN 2021

ANDERSON COUNTY LINELIMITS FROM: 2.117 MI NORTH OF 2663LIMITS TO:

     $       1,899,954

DESCRIPTION:

STP     (   )HESPROJ NUM:

10.106

NNHS:

ROW CSJ:

0319-03-055LUFKIN TRINITY

REPLACE GUARDRAIL

SH 94 JUN 2021

1.628 MI WEST OF FM 358LIMITS FROM: ANGELINA COUNTY LINELIMITS TO:

     $          317,482

DESCRIPTION:

STP     (   )HESPROJ NUM:

14.898

NNHS:

ROW CSJ:

0336-05-064LUFKIN ANGELINA

REPLACE GUARDRAIL

SH 103 JUN 2021

BU 59-GLIMITS FROM: NACOGDOCHES COUNTY LINELIMITS TO:

     $            88,412

DESCRIPTION:

STP     (   )HESPROJ NUM:

15.347

YNHS:

ROW CSJ:
      $      2,305,8483 Projects0109-03-036CONTRACT CSJ: JUN 2021

0911-28-049LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUN 2021

CR 1060 AT HICKORY CREEK TRIBLIMITS FROM: .LIMITS TO:

     $          398,300

DESCRIPTION:

BR 2B20(103)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-28-054LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUN 2021

CR 1050 AT HICKORY CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(115)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-28-060LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUN 2021

CR 3585 AT WRIGHT CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(102)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $      1,598,3003 Projects0911-28-049CONTRACT CSJ: JUN 2021

1409-03-020LUFKIN SHELBY

BRIDGE REPLACEMENT

FM 2261 JUN 2021

AT WOODFIN CREEKLIMITS FROM: AT WOODFIN CREEKLIMITS TO:

     $          975,000

DESCRIPTION:

BR    (   )PROJ NUM:

0.200

NNHS:

1409-03-021ROW CSJ:
      $         975,0001 Project1409-03-020CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     4,879,1487 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0911-00-106LUFKIN ANGELINA

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JUL 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,500,000

DESCRIPTION:

C 911-00-106PROJ NUM:

0.000

NHS:

ROW CSJ:

0911-08-051LUFKIN NACOGDOCHES

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JUL 2021

VARIOUS LOCATIONS IN NACOGDOCHES COUNTYLIMITS FROM: 'LIMITS TO:

     $          500,000

DESCRIPTION:

C 911-8-51PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      3,000,0002 Projects0911-00-106CONTRACT CSJ: JUL 2021

0911-00-109LUFKIN ANGELINA

HIGHWAY IMPROVEMENT

VA JUL 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       6,501,789

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      6,501,7891 Project0911-00-109CONTRACT CSJ: JUL 2021

0911-04-087LUFKIN POLK

BRIDGE REPLACEMENT

CR JUL 2021

WILKENS ROAD AT BRUSHY CREEKLIMITS FROM: .LIMITS TO:

     $          398,300

DESCRIPTION:

BR 2B20(099)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-04-088LUFKIN POLK

BRIDGE REPLACEMENT

CR JUL 2021

COUNTY LINE ROAD AT KIMBALL CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(109)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0911-04-090LUFKIN POLK

BRIDGE REPLACEMENT

CR JUL 2021

DUFF ROAD AT DRY BRANCHLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(124)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-04-091LUFKIN POLK

BRIDGE REPLACEMENT

CR JUL 2021

TRAM RD AT DRY BRANCHLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(097)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $      2,198,3004 Projects0911-04-087CONTRACT CSJ: JUL 2021

0911-28-051LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUL 2021

CR 2215 AT LITTLE ELKHART CREEKLIMITS FROM: .LIMITS TO:

     $          398,300

DESCRIPTION:

BR 2B20(127)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-28-052LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUL 2021

CR 2330 AT BIG ELKHART CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(114)PROJ NUM:

0.010

NNHS:

ROW CSJ:

0911-28-055LUFKIN HOUSTON

BRIDGE REPLACEMENT

CR JUL 2021

CR 2120 AT LITTLE ELKHART CREEKLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

BR 2B20(110)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $      1,598,3003 Projects0911-28-051CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   13,298,38910 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0213-04-050LUFKIN POLK

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 190 AUG 2021

LIVINGSTON CITY LIMITSLIMITS FROM: 4.0 MI WEST OF FM 1276LIMITS TO:

     $     29,000,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    29,000,0001 Project0213-04-050CONTRACT CSJ: AUG 2021

1875-02-027LUFKIN HOUSTON

WIDEN ROAD - ADD SHOULDERS

FM 2022 AUG 2021

FM 2423LIMITS FROM: FM 2663LIMITS TO:

     $       4,700,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,700,0001 Project1875-02-027CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   33,700,0002 Projects 2 Contracts

LUFKIN $ 112,200,26667 Projects 22 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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ODESSA DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $56.84$56.84

$1.94OCTOBER $30.41$28.47

$0.00NOVEMBER $12.24$12.24

$0.00DECEMBER $41.00$41.00

$0.00JANUARY $59.95$59.95

$2.00FEBRUARY $76.88$74.88

$0.00MARCH $70.00$70.00

$2.00APRIL $78.21$76.21

$0.00MAY $36.54$36.54

$0.00JUNE $36.98$36.98

$0.00JULY $75.80$75.80

$0.00AUGUST $0.40$0.40

$569.30 $5.94 $575.23District Total:
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ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0005-03-079ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

BI 20-E OCT 2020

@ E SL 250LIMITS FROM: .LIMITS TO:

     $          685,470

DESCRIPTION:

NH 2B20(214)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0005-03-078ODESSA MIDLAND

HIGHWAY IMPROVEMENT

BI 20-E OCT 2020

FAIRGROUNDS RDLIMITS FROM: IH 20LIMITS TO:

     $     11,623,357

DESCRIPTION:

C 5-3-78PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    12,308,8272 Projects0005-03-079CONTRACT CSJ: OCT 2020

2224-01-099ODESSA ECTOR

CONSTRUCT BRIDGE

SL 338 OCT 2020

AT EAST YUKON RDLIMITS FROM: .LIMITS TO:

     $     18,100,034

DESCRIPTION:

NH 2021(159)PROJ NUM:

0.898

YNHS:

2224-01-104ROW CSJ:
      $    18,100,0341 Project2224-01-099CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   30,408,8613 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:20 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0292-04-067ODESSA WARD

HAZARD ELIMINATION & SAFETY

SH 18 NOV 2020

W 36THLIMITS FROM: S LP 464LIMITS TO:

     $          624,010

DESCRIPTION:

STP 2B20(212)HESPROJ NUM:

1.401

NNHS:

ROW CSJ:
      $         624,0101 Project0292-04-067CONTRACT CSJ: NOV 2020

0354-06-031ODESSA ANDREWS

HAZARD ELIMINATION & SAFETY

SH 115 NOV 2020

AT SH 128LIMITS FROM: .LIMITS TO:

     $            55,162

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0380-08-024ODESSA MARTIN

HAZARD ELIMINATION & SAFETY

SH 349 NOV 2020

AT CR 3200LIMITS FROM: .LIMITS TO:

     $            55,162

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0380-09-094ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

SH 349 NOV 2020

AT E. CR 135LIMITS FROM: .LIMITS TO:

     $            55,162

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0380-11-028ODESSA UPTON

HAZARD ELIMINATION & SAFETY

SH 349 NOV 2020

AT CR 117ELIMITS FROM: .LIMITS TO:

     $            55,162

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0493-02-020ODESSA LOVING

HAZARD ELIMINATION & SAFETY

RM 652 NOV 2020

AT CR 300LIMITS FROM: .LIMITS TO:

     $            68,191

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0494-06-014ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

SH 137 NOV 2020

AT FM 307LIMITS FROM: .LIMITS TO:

     $            68,191

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0866-02-023ODESSA CRANE

HAZARD ELIMINATION & SAFETY

FM 1053 NOV 2020

AT FM 1233LIMITS FROM: .LIMITS TO:

     $            68,191

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

1183-02-015ODESSA REEVES

HAZARD ELIMINATION & SAFETY

FM 869 NOV 2020

AT FM 1934LIMITS FROM: .LIMITS TO:

     $          117,048

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

1188-02-109ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

SL 250 NOV 2020

AT A. STLIMITS FROM: .LIMITS TO:

     $            43,831

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

1718-01-036ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

FM 1788 NOV 2020

AT W CR 160LIMITS FROM: .LIMITS TO:

     $            55,132

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

2224-01-115ODESSA ECTOR

HAZARD ELIMINATION & SAFETY

SL 338 NOV 2020

AT W 87THLIMITS FROM: .LIMITS TO:

     $            55,162

DESCRIPTION:

STP 2B20(119)HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         696,39411 Projects0354-06-031CONTRACT CSJ: NOV 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0887-01-039ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

FM 307 NOV 2020

AT FM 1379LIMITS FROM: .LIMITS TO:

     $          605,557

DESCRIPTION:

STP 2021(172)PROJ NUM:

0.200

NNHS:

ROW CSJ:

0906-00-226ODESSA ECTOR

INTERSECTION IMPROVEMENT

VA NOV 2020

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       4,503,892

DESCRIPTION:

C 906-00-226PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      5,109,4492 Projects0887-01-039CONTRACT CSJ: NOV 2020

0906-00-242ODESSA ECTOR

HAZARD ELIMINATION & SAFETY

VA NOV 2020

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       3,677,388

DESCRIPTION:

STP 2B20(121)HESPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      3,677,3881 Project0906-00-242CONTRACT CSJ: NOV 2020

2296-01-056ODESSA ECTOR

HAZARD ELIMINATION & SAFETY

SH 191 NOV 2020

E SL 338LIMITS FROM: 0.5 MI NE OF E SL 338LIMITS TO:

     $          586,399

DESCRIPTION:

STP 2B20(122)HESPROJ NUM:

2.834

YNHS:

ROW CSJ:

2296-02-028ODESSA MIDLAND

HAZARD ELIMINATION & SAFETY

SH 191 NOV 2020

0.5 MI NE OF E SL 338LIMITS FROM: SH 158LIMITS TO:

     $       1,543,511

DESCRIPTION:

STP 2B20(122)HESPROJ NUM:

10.064

YNHS:

ROW CSJ:
      $      2,129,9102 Projects2296-01-056CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   12,237,15117 Projects 5 Contracts

0228-04-043ODESSA ANDREWS

HIGHWAY IMPROVEMENT

US 385 DEC 2020

AVE KLIMITS FROM: GAINES CO LINELIMITS TO:

     $     39,989,606

DESCRIPTION:

C 228-4-43PROJ NUM:

13.736

YNHS:

ROW CSJ:

0354-06-029ODESSA ANDREWS

PREVENTIVE MAINTENANCE

SH 115 DEC 2020

0.4 MI WEST OF SH 176LIMITS FROM: SH 176LIMITS TO:

     $       1,010,394

DESCRIPTION:

C 354-6-29PROJ NUM:

0.384

YNHS:

ROW CSJ:
      $    41,000,0002 Projects0228-04-043CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   41,000,0002 Projects 1 Contract

0005-14-084ODESSA MIDLAND

CONSTRUCT BRIDGE

IH 20 JAN 2021

AT CR 1250LIMITS FROM: .LIMITS TO:

     $     57,951,213

DESCRIPTION:

C 5-14-84PROJ NUM:

1.000

YNHS:

0005-14-091ROW CSJ:
      $    57,951,2131 Project0005-14-084CONTRACT CSJ: JAN 2021

0906-00-203ODESSA ECTOR

BRIDGE MAINTENANCE

VA JAN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,000,000

DESCRIPTION:

C 906-00-203PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,000,0001 Project0906-00-203CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   59,951,2132 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0005-14-067ODESSA MIDLAND

CONSTRUCT BRIDGE

IH 20 FEB 2021

SL 250LIMITS FROM: 0.5 MILES EAST OF MIDKIFF RDLIMITS TO:

     $     36,879,928

DESCRIPTION:

NH 2020(863)PROJ NUM:

2.739

YNHS:

0005-14-075ROW CSJ:
      $    36,879,9281 Project0005-14-067CONTRACT CSJ: FEB 2021

0292-01-034ODESSA WINKLER

HIGHWAY IMPROVEMENT

SH 18 FEB 2021

NM STATE LINELIMITS FROM: SH 115LIMITS TO:

     $     24,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

10.400

NNHS:

ROW CSJ:

0292-03-032ODESSA WARD

HIGHWAY IMPROVEMENT

SH 18 FEB 2021

WINKLER CO LINELIMITS FROM: BI 20-DLIMITS TO:

     $     16,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

7.750

YNHS:

ROW CSJ:
      $    40,000,0002 Projects0292-01-034CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   76,879,9283 Projects 2 Contracts

0479-03-016ODESSA LOVING

WIDEN ROAD - ADD LANES AND SHOULDERS

SH 302 MAR 2021

EAST OF FM 1933LIMITS FROM: WINKLER COUNTY LINELIMITS TO:

     $     65,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

17.217

NNHS:

ROW CSJ:
      $    65,000,0001 Project0479-03-016CONTRACT CSJ: MAR 2021

0906-00-188ODESSA ECTOR

PREVENTIVE MAINTENANCE

VA MAR 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       2,000,000

DESCRIPTION:

C 906-00-188PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      2,000,0001 Project0906-00-188CONTRACT CSJ: MAR 2021

0906-00-189ODESSA ECTOR

PREVENTIVE MAINTENANCE

VA MAR 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       3,000,000

DESCRIPTION:

C 906-00-189PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      3,000,0001 Project0906-00-189CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   70,000,0003 Projects 3 Contracts

0076-06-037ODESSA UPTON

WIDEN ROAD - ADD LANES

US 67 APR 2021

0.45 MILES EAST OF US 385LIMITS FROM: 0.20 MILES WEST OF SH 329LIMITS TO:

     $     29,946,000

DESCRIPTION:

STP 1902(150)PROJ NUM:

18.557

NNHS:

ROW CSJ:
      $    29,946,0001 Project0076-06-037CONTRACT CSJ: APR 2021

0139-03-041ODESSA REEVES

HIGHWAY IMPROVEMENT

US 285 APR 2021

RM 652LIMITS FROM: CR 232LIMITS TO:

     $     23,000,000

DESCRIPTION:

C 139-3-41PROJ NUM:

10.713

YNHS:

ROW CSJ:
      $    23,000,0001 Project0139-03-041CONTRACT CSJ: APR 2021

1188-02-100ODESSA MIDLAND

HIGHWAY IMPROVEMENT

SL 250 APR 2021

BS 158-BLIMITS FROM: WADLEY AVENUELIMITS TO:

     $     12,630,000

DESCRIPTION:

NH     (   )PROJ NUM:

1.064

YNHS:

ROW CSJ:

0463-02-075ODESSA MIDLAND

HIGHWAY IMPROVEMENT

SH 158 APR 2021

AVALON DRIVELIMITS FROM: LOOP 250LIMITS TO:

     $     12,630,000

DESCRIPTION:

NH      (   )PROJ NUM:

0.990

YNHS:

ROW CSJ:
      $    25,260,0002 Projects1188-02-100CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   78,206,0004 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 
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PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0229-01-046ODESSA ECTOR

HAZARD ELIMINATION & SAFETY

US 385 MAY 2021

0.5 MI S OF IH 20LIMITS FROM: CRANE COUNTY LINELIMITS TO:

     $       4,931,108

DESCRIPTION:

NH (  )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0229-02-048ODESSA CRANE

HAZARD ELIMINATION & SAFETY

US 385 MAY 2021

ECTOR COUNTY LINELIMITS FROM: GOLF COURSE RDLIMITS TO:

     $       6,205,797

DESCRIPTION:

NH  (  )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $    11,136,9052 Projects0229-01-046CONTRACT CSJ: MAY 2021

1639-01-016ODESSA REEVES

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 1450 MAY 2021

8 MILES EAST OF US285LIMITS FROM: PECOS COUNTY LINELIMITS TO:

     $     22,300,000

DESCRIPTION:

STP     (   )PROJ NUM:

15.731

NNHS:

ROW CSJ:

1639-02-019ODESSA PECOS

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

FM 1450 MAY 2021

PECOS COUNTY LINELIMITS FROM: FM 1776LIMITS TO:

     $       2,700,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.830

NNHS:

ROW CSJ:
      $    25,000,0002 Projects1639-01-016CONTRACT CSJ: MAY 2021

2224-01-120ODESSA ECTOR

HAZARD ELIMINATION & SAFETY

SL 338 MAY 2021

AT JBS PARKWAYLIMITS FROM: .LIMITS TO:

     $          400,000

DESCRIPTION:

NH ( )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         400,0001 Project2224-01-120CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   36,536,9055 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0003-06-096ODESSA REEVES

BRIDGE MAINTENANCE

IH 20 JUN 2021

AT BILLINGSLEA DRAWLIMITS FROM: .LIMITS TO:

     $          313,450

DESCRIPTION:

NH ()PROJ NUM:

0.050

YNHS:

ROW CSJ:

0441-09-050ODESSA REEVES

BRIDGE MAINTENANCE

IH 10 JUN 2021

AT KC DRAWLIMITS FROM: .LIMITS TO:

     $       1,671,576

DESCRIPTION:

NH ()PROJ NUM:

0.077

YNHS:

ROW CSJ:
      $      1,985,0262 Projects0003-06-096CONTRACT CSJ: JUN 2021

0075-02-026ODESSA PECOS

WIDEN ROAD - ADD LANES AND SHOULDERS

US 67 JUN 2021

16.8 MI SOUTH OF IH 10LIMITS FROM: BREWSTER COUNTY LINELIMITS TO:

     $     13,995,600

DESCRIPTION:

C 75-2-26PROJ NUM:

11.663

YNHS:

ROW CSJ:

0075-03-022ODESSA PECOS

WIDEN ROAD - ADD LANES AND SHOULDERS

US 67 JUN 2021

IH 10LIMITS FROM: 16.8 MI SOUTH OF IH 10LIMITS TO:

     $     18,997,200

DESCRIPTION:

C 75-3-22PROJ NUM:

15.831

YNHS:

ROW CSJ:
      $    32,992,8002 Projects0075-02-026CONTRACT CSJ: JUN 2021

0906-00-197ODESSA ECTOR

BRIDGE MAINTENANCE

VA JUN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

C 906-00-197PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,000,0001 Project0906-00-197CONTRACT CSJ: JUN 2021

0906-00-200ODESSA ECTOR

INFRASTRUCTURE IMPROVEMENTS

VA JUN 2021

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

C 906-00-200PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,000,0001 Project0906-00-200CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   36,977,8266 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BID 
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LENGTH TYPE
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0005-03-068ODESSA MIDLAND

RAILROAD CROSSING IMPROVEMENTS

BI 20-E JUL 2021

AT FAIRGROUNDS ROADLIMITS FROM: .LIMITS TO:

     $       5,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.000

YNHS:

ROW CSJ:

0005-09-020ODESSA MIDLAND

RAILROAD CROSSING IMPROVEMENTS

BI 20-E JUL 2021

AT SH 158 (GARFIELD ROAD)LIMITS FROM: .LIMITS TO:

     $       5,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.200

NNHS:

ROW CSJ:

0005-16-016ODESSA MARTIN

RAILROAD CROSSING IMPROVEMENTS

BI 20-F JUL 2021

AT SH 137LIMITS FROM: .LIMITS TO:

     $       5,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $    15,000,0003 Projects0005-03-068CONTRACT CSJ: JUL 2021

0139-06-021ODESSA REEVES

WIDEN ROAD - ADD LANES

US 285 JUL 2021

2.0 MI SOUTH OF CR 113LIMITS FROM: PECOS COUNTY LINELIMITS TO:

     $     27,800,000

DESCRIPTION:

C 139-6-21PROJ NUM:

13.932

YNHS:

ROW CSJ:

0139-07-025ODESSA PECOS

WIDEN ROAD - ADD LANES

US 285 JUL 2021

REEVES COUNTY LINELIMITS FROM: 0.3 MI SOUTH OF FM 1776LIMITS TO:

     $     28,000,000

DESCRIPTION:

C 139-7-25PROJ NUM:

13.998

YNHS:

ROW CSJ:
      $    55,800,0002 Projects0139-06-021CONTRACT CSJ: JUL 2021

0493-02-021ODESSA LOVING

BRIDGE REPLACEMENT

RM 652 JUL 2021

PECOS RIVERLIMITS FROM: .LIMITS TO:

     $       5,000,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,000,0001 Project0493-02-021CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   75,800,0006 Projects 3 Contracts

2371-01-012ODESSA WARD

STATE PARK IMPROVEMENTS

PR 41 AUG 2021

WITHIN MONAHANS SANDHILLS STATELIMITS FROM: PARKLIMITS TO:

     $          398,315

DESCRIPTION:

C 2371-1-12PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         398,3151 Project2371-01-012CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        398,3151 Project 1 Contract

ODESSA $ 518,396,19952 Projects 29 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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PARIS DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $1.02$1.02

$0.00OCTOBER $19.31$19.31

$0.00NOVEMBER $6.25$6.25

$0.00DECEMBER $26.15$26.15

$0.00JANUARY $0.62$0.62

$0.00FEBRUARY $2.50$2.50

$0.00MARCH $1.71$1.71

$0.00APRIL $2.20$2.20

$0.00MAY $2.81$2.81

$0.00JUNE $5.19$5.19

$0.00JULY $12.18$12.18

$0.00AUGUST $13.97$13.97

$93.91 $0.00 $93.91District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PARIS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0047-01-063PARIS GRAYSON

REMOVE/REPLACE BRIDGE RAIL

US 69 OCT 2020

AT RED RIVER (SB & NB)LIMITS FROM: .LIMITS TO:

     $       1,555,249

DESCRIPTION:

BR 2021(048)PROJ NUM:

0.311

YNHS:

ROW CSJ:
      $      1,555,2491 Project0047-01-063CONTRACT CSJ: OCT 2020

0549-02-028PARIS FANNIN

WIDEN ROAD - ADD LANES

SH 121 OCT 2020

CR 635LIMITS FROM: NORTH OF CR 635LIMITS TO:

     $       2,170,468

DESCRIPTION:

NH 2B20(260)PROJ NUM:

0.293

YNHS:

0549-02-029ROW CSJ:
      $      2,170,4681 Project0549-03-024CONTRACT CSJ: OCT 2020

1290-07-001PARIS HUNT

CONSTRUCT NEW ROAD

SH 276 OCT 2020

0.042 MILES EAST OF FM 36LIMITS FROM: SH 34LIMITS TO:

     $     15,580,308

DESCRIPTION:

C 1290-7-1PROJ NUM:

3.177

NNHS:

1290-07-002ROW CSJ:
      $    15,580,3081 Project1290-07-001CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   19,306,0253 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0047-02-154PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

SS 503 NOV 2020

FANNIN STLIMITS FROM: W COFFIN STLIMITS TO:

     $          186,400

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

0.680

YNHS:

ROW CSJ:

0047-02-155PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

US 69 NOV 2020

FM 120LIMITS FROM: W HERON STLIMITS TO:

     $          177,000

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

1.335

YNHS:

ROW CSJ:

0202-08-065PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 131 NOV 2020

0.1 MI N OF FM 691LIMITS FROM: 0.032 MI S OF US 75LIMITS TO:

     $          389,880

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

4.046

NNHS:

ROW CSJ:

0202-08-066PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 1417 NOV 2020

FM 996LIMITS FROM: FM 691LIMITS TO:

     $            17,200

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

2.817

NNHS:

ROW CSJ:

0728-01-049PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 120 NOV 2020

0.1 MI W OF CARDINAL LANELIMITS FROM: 0.1 MI E OF US 69LIMITS TO:

     $          284,580

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

7.649

NNHS:

ROW CSJ:

0729-01-046PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 121 NOV 2020

0.1 MI W OF US 75LIMITS FROM: SH 5LIMITS TO:

     $              6,260

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

0.701

NNHS:

ROW CSJ:

0729-02-030PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 121 NOV 2020

SH 5LIMITS FROM: 0.1 MI E OF SH 5LIMITS TO:

     $            92,820

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

0.272

NNHS:

ROW CSJ:

2453-02-027PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 1417 NOV 2020

US 75LIMITS FROM: SH 11LIMITS TO:

     $            53,300

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

2.450

NNHS:

ROW CSJ:

2455-01-040PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 1417 NOV 2020

FM 691LIMITS FROM: US 75LIMITS TO:

     $          142,260

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

10.284

NNHS:

ROW CSJ:

2456-01-009PARIS GRAYSON

HAZARD ELIMINATION & SAFETY

FM 1417 NOV 2020

FM 120LIMITS FROM: FM 996LIMITS TO:

     $            16,700

DESCRIPTION:

STP 2021(104)HESPROJ NUM:

0.724

NNHS:

ROW CSJ:
      $      1,366,40010 Projects0047-02-154CONTRACT CSJ: NOV 2020

0546-06-020PARIS HOPKINS

REHABILITATE EXISTING ROADWAY

FM 71 NOV 2020

FM 69 SLIMITS FROM: FM 3236LIMITS TO:

     $       4,878,603

DESCRIPTION:

STP 2021(108)PROJ NUM:

7.791

NNHS:

ROW CSJ:
      $      4,878,6031 Project0546-06-020CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     6,245,00311 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:20 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PARIS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0009-13-176PARIS HUNT

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

ROCKWALL COUNTY LINE (N FR)LIMITS FROM: MONTY STRATTON (N FRONTAGE RD)LIMITS TO:

     $          576,090

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0009-09-112PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

HUNT COUNTY LINELIMITS FROM: SH 19LIMITS TO:

     $            94,623

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0009-09-113PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

HUNT COUNTY LINELIMITS FROM: SH 19LIMITS TO:

     $            96,619

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0009-13-177PARIS HUNT

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

ROCKWALL COUNTY LINE (S FRONTAGE)LIMITS FROM: MONTY STRATTON (S FRONTAGE RD)LIMITS TO:

     $          576,090

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0009-13-178PARIS HUNT

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

SH 24 (NFR)LIMITS FROM: HOPKINS COUNTY LINE (NFR)LIMITS TO:

     $          336,645

DESCRIPTION:

NH 2021(155)PROJ NUM:

7.324

YNHS:

ROW CSJ:

0010-02-103PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

LP 301LIMITS FROM: 0.913 MI W OF US 67LIMITS TO:

     $            58,229

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0010-02-104PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

LP 301LIMITS FROM: 0.913 MI W OF US 67LIMITS TO:

     $            52,929

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0010-03-015PARIS HOPKINS

PREVENTIVE MAINTENANCE

US 67 DEC 2020

FRANKLIN COUNTY LINELIMITS FROM: IH 30LIMITS TO:

     $          333,000

DESCRIPTION:

STP 2021(157)PROJ NUM:

7.399

NNHS:

ROW CSJ:

0010-04-022PARIS FRANKLIN

PREVENTIVE MAINTENANCE

US 67 DEC 2020

SH 37LIMITS FROM: HOPKINS COUNTY LINELIMITS TO:

     $          208,890

DESCRIPTION:

STP 2021(157)PROJ NUM:

4.639

NNHS:

ROW CSJ:

0010-05-024PARIS FRANKLIN

PREVENTIVE MAINTENANCE

US 67 DEC 2020

BS 37LIMITS FROM: SH 37LIMITS TO:

     $            26,775

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.595

NNHS:

ROW CSJ:

0045-06-053PARIS FANNIN

PREVENTIVE MAINTENANCE

SH 56 DEC 2020

SL 205LIMITS FROM: US 82LIMITS TO:

     $          801,765

DESCRIPTION:

STP 2021(156)PROJ NUM:

17.584

NNHS:

ROW CSJ:

0045-09-106PARIS LAMAR

PREVENTIVE MAINTENANCE

US 82 DEC 2020

LP 286LIMITS FROM: DIVISION STLIMITS TO:

     $          540,000

DESCRIPTION:

NH 2021(155)PROJ NUM:

6.116

YNHS:

ROW CSJ:

0045-15-013PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 1510 DEC 2020

FM 38LIMITS FROM: US 82LIMITS TO:

     $            33,137

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0046-01-067PARIS RED RIVER

PREVENTIVE MAINTENANCE

US 82 DEC 2020

SH 37 NLIMITS FROM: FM 1159LIMITS TO:

     $            52,155

DESCRIPTION:

STP 2021(157)PROJ NUM:

1.150

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0047-01-070PARIS GRAYSON

PREVENTIVE MAINTENANCE

US 69 DEC 2020

US 75 (NB)LIMITS FROM: MLK/SH 91 (NB)LIMITS TO:

     $          132,345

DESCRIPTION:

NH 2021(155)PROJ NUM:

2.941

YNHS:

ROW CSJ:

0047-01-071PARIS GRAYSON

PREVENTIVE MAINTENANCE

US 69 DEC 2020

US 75 (SB)LIMITS FROM: MLK/SH 91 (SB)LIMITS TO:

     $          132,345

DESCRIPTION:

NH 2021(155)PROJ NUM:

2.941

YNHS:

ROW CSJ:

0081-07-026PARIS GRAYSON

PREVENTIVE MAINTENANCE

US 377 DEC 2020

SH 56LIMITS FROM: COLLIN COUNTY LINELIMITS TO:

     $            79,231

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0081-10-050PARIS GRAYSON

PREVENTIVE MAINTENANCE

US 377 DEC 2020

US 82LIMITS FROM: SH 56LIMITS TO:

     $              8,639

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0082-02-021PARIS HUNT

PREVENTIVE MAINTENANCE

SH 50 DEC 2020

FANNIN COUNTY LINELIMITS FROM: SH 24LIMITS TO:

     $            65,393

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0091-01-055PARIS GRAYSON

PREVENTIVE MAINTENANCE

SH 289 DEC 2020

SH 56LIMITS FROM: COLLIN COUNTY LINELIMITS TO:

     $          656,198

DESCRIPTION:

NH 2021(155)PROJ NUM:

15.809

YNHS:

ROW CSJ:

0135-06-032PARIS HUNT

PREVENTIVE MAINTENANCE

US 380 DEC 2020

EB FM 903LIMITS FROM: 0.417 MI E. OF FM 903LIMITS TO:

     $              4,302

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0135-06-033PARIS HUNT

PREVENTIVE MAINTENANCE

US 380 DEC 2020

WB FM 903LIMITS FROM: 0.417 MI E OF FM 903LIMITS TO:

     $              4,312

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0135-07-047PARIS HUNT

PREVENTIVE MAINTENANCE

US 380 DEC 2020

EB 0.417 MI E OF FM 903LIMITS FROM: US 69LIMITS TO:

     $            25,355

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0135-07-048PARIS HUNT

PREVENTIVE MAINTENANCE

US 380 DEC 2020

WB 0.417 MI E OF FM 903LIMITS FROM: US 69LIMITS TO:

     $            24,761

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0174-04-044PARIS FANNIN

PREVENTIVE MAINTENANCE

FM 100 DEC 2020

FM 79LIMITS FROM: FM 273LIMITS TO:

     $            24,121

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0174-04-045PARIS FANNIN

PREVENTIVE MAINTENANCE

FM 79 DEC 2020

FM 100LIMITS FROM: LAMAR COUNTY LINELIMITS TO:

     $            32,999

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0189-03-034PARIS RED RIVER

PREVENTIVE MAINTENANCE

FM 909 DEC 2020

3RD STREETLIMITS FROM: US 271LIMITS TO:

     $          695,520

DESCRIPTION:

STP 2021(157)PROJ NUM:

15.476

NNHS:

ROW CSJ:

0190-01-035PARIS FRANKLIN

PREVENTIVE MAINTENANCE

SH 37 DEC 2020

US 67LIMITS FROM: FM 21LIMITS TO:

     $          116,505

DESCRIPTION:

STP 2021(157)PROJ NUM:

2.609

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0202-04-028PARIS HUNT

PREVENTIVE MAINTENANCE

US 69 DEC 2020

FANNIN COUNTY LINELIMITS FROM: 0.51 MI N OF FM 1562LIMITS TO:

     $            33,419

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0202-08-072PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 131 DEC 2020

FM 691LIMITS FROM: US 82LIMITS TO:

     $            88,810

DESCRIPTION:

STP 2021(156)PROJ NUM:

2.170

NNHS:

ROW CSJ:

0202-09-031PARIS GRAYSON

PREVENTIVE MAINTENANCE

SH 11 DEC 2020

SH 56LIMITS FROM: FM 697LIMITS TO:

     $          143,730

DESCRIPTION:

STP 2021(156)PROJ NUM:

1.597

NNHS:

ROW CSJ:

0203-01-061PARIS HUNT

PREVENTIVE MAINTENANCE

BU 69-D DEC 2020

IH 30LIMITS FROM: US 69LIMITS TO:

     $            43,515

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.967

NNHS:

ROW CSJ:

0203-04-042PARIS RAINS

PREVENTIVE MAINTENANCE

US 69 DEC 2020

FM 515LIMITS FROM: WOOD COUNTY LINELIMITS TO:

     $          355,050

DESCRIPTION:

NH 2021(155)PROJ NUM:

7.885

YNHS:

ROW CSJ:

0203-12-008PARIS RAINS

PREVENTIVE MAINTENANCE

FM 2795 DEC 2020

US 69 (WEST OF EMORY)LIMITS FROM: US 69 (EAST OF EMORY)LIMITS TO:

     $          165,834

DESCRIPTION:

STP 2021(157)PROJ NUM:

3.984

NNHS:

ROW CSJ:

0203-13-010PARIS RAINS

PREVENTIVE MAINTENANCE

FM 2795 DEC 2020

US 69LIMITS FROM: FM 515LIMITS TO:

     $            73,911

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.824

NNHS:

ROW CSJ:

0399-03-039PARIS DELTA

PREVENTIVE MAINTENANCE

FM 64 DEC 2020

SH 24LIMITS FROM: BU 24 DLIMITS TO:

     $              9,810

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.218

NNHS:

ROW CSJ:

0399-03-040PARIS DELTA

PREVENTIVE MAINTENANCE

FM 64 DEC 2020

FM 1532LIMITS FROM: SH 24LIMITS TO:

     $            47,577

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0400-03-013PARIS HOPKINS

PREVENTIVE MAINTENANCE

SL 301 DEC 2020

SH 19LIMITS FROM: IH 30 (SFR)LIMITS TO:

     $          125,325

DESCRIPTION:

STP 2021(156)PROJ NUM:

2.764

NNHS:

ROW CSJ:

0401-01-031PARIS HOPKINS

PREVENTIVE MAINTENANCE

SH 154 DEC 2020

SH 11LIMITS FROM: FM 1567 NLIMITS TO:

     $          346,995

DESCRIPTION:

STP 2021(156)PROJ NUM:

7.703

NNHS:

ROW CSJ:

0401-01-032PARIS HOPKINS

PREVENTIVE MAINTENANCE

SH 154 DEC 2020

FM 1567 NLIMITS FROM: WOOD COUNTY LINELIMITS TO:

     $            36,529

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0410-02-040PARIS GRAYSON

PREVENTIVE MAINTENANCE

SH 160 DEC 2020

SH 11LIMITS FROM: COLLIN COUNTY LINELIMITS TO:

     $          330,300

DESCRIPTION:

STP 2021(157)PROJ NUM:

7.340

NNHS:

ROW CSJ:

0435-01-081PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 38 DEC 2020

FM 2352LIMITS FROM: US 82LIMITS TO:

     $            83,948

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0435-01-082PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 38 DEC 2020

FM 1509LIMITS FROM: FM 137 NLIMITS TO:

     $            37,657

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0549-05-003PARIS FANNIN

PREVENTIVE MAINTENANCE

SS 311 DEC 2020

SH 56LIMITS FROM: SH 121LIMITS TO:

     $              4,097

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0610-01-049PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

CR 3535 (NFR)LIMITS FROM: FM 900 (NFR)LIMITS TO:

     $          152,280

DESCRIPTION:

NH 2021(155)PROJ NUM:

3.384

YNHS:

ROW CSJ:

0610-01-050PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

0.913 MI W OF US 67LIMITS FROM: US 67LIMITS TO:

     $              7,213

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0610-01-051PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

0.913 MI W OF US 67LIMITS FROM: US 67LIMITS TO:

     $              7,416

DESCRIPTION:

NH 2021(155)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0610-02-059PARIS FRANKLIN

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

HOPKINS COUNTY LINE (NFR)LIMITS FROM: TITUS COUNTY LINE (NFR)LIMITS TO:

     $          480,240

DESCRIPTION:

NH 2021(155)PROJ NUM:

10.668

YNHS:

ROW CSJ:

0610-02-060PARIS FRANKLIN

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

HOPKINS COUNTY LINE (SFR)LIMITS FROM: TITUS COUNTY LINE (SFR)LIMITS TO:

     $          480,240

DESCRIPTION:

NH 2021(155)PROJ NUM:

10.668

YNHS:

ROW CSJ:

0641-02-011PARIS HUNT

PREVENTIVE MAINTENANCE

FM 1567 DEC 2020

US 69LIMITS FROM: HOPKINS COUNTY LINELIMITS TO:

     $          229,680

DESCRIPTION:

STP 2021(157)PROJ NUM:

5.043

NNHS:

ROW CSJ:

0642-03-026PARIS HUNT

PREVENTIVE MAINTENANCE

FM 36 DEC 2020

SH 66LIMITS FROM: IH 30LIMITS TO:

     $            22,966

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0666-01-031PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 691 DEC 2020

FM 131 SLIMITS FROM: FM 131 NLIMITS TO:

     $            48,970

DESCRIPTION:

STP 2021(157)PROJ NUM:

1.177

NNHS:

ROW CSJ:

0680-07-012PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 196 DEC 2020

FM 195LIMITS FROM: US 82LIMITS TO:

     $          273,555

DESCRIPTION:

STP 2021(157)PROJ NUM:

6.091

NNHS:

ROW CSJ:

0688-02-063PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 79 DEC 2020

FANNIN COUNTY LINELIMITS FROM: CR 34250LIMITS TO:

     $            95,969

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0725-02-022PARIS RAINS

PREVENTIVE MAINTENANCE

FM 514 DEC 2020

FM 275 SLIMITS FROM: SH 19LIMITS TO:

     $            98,370

DESCRIPTION:

STP 2021(157)PROJ NUM:

2.185

NNHS:

ROW CSJ:

0726-01-034PARIS HUNT

PREVENTIVE MAINTENANCE

FM 118 DEC 2020

SH 224LIMITS FROM: FM 499LIMITS TO:

     $            19,987

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0729-01-048PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 121 DEC 2020

SH 289LIMITS FROM: FM 3356LIMITS TO:

     $          295,314

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0729-02-031PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 121 DEC 2020

US 75LIMITS FROM: SH 160LIMITS TO:

     $          522,450

DESCRIPTION:

STP 2021(157)PROJ NUM:

11.610

NNHS:

ROW CSJ:

0730-02-053PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 195 DEC 2020

AMHERST ROADLIMITS FROM: FM 906LIMITS TO:

     $          384,114

DESCRIPTION:

STP 2021(156)PROJ NUM:

9.322

NNHS:

ROW CSJ:

0730-03-029PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 905 DEC 2020

LP 286LIMITS FROM: FM 3426LIMITS TO:

     $          348,750

DESCRIPTION:

STP 2021(156)PROJ NUM:

7.748

NNHS:

ROW CSJ:

0735-01-017PARIS DELTA

PREVENTIVE MAINTENANCE

FM 128 DEC 2020

FM 64LIMITS FROM: FM 1533LIMITS TO:

     $          310,455

DESCRIPTION:

STP 2021(157)PROJ NUM:

6.900

NNHS:

ROW CSJ:

0735-04-022PARIS HOPKINS

PREVENTIVE MAINTENANCE

FM 2285 DEC 2020

FM 71LIMITS FROM: SH 19LIMITS TO:

     $            69,960

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0735-06-005PARIS HOPKINS

PREVENTIVE MAINTENANCE

FS 2285 DEC 2020

FM 2285LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $              1,244

DESCRIPTION:

C 735-6-5PROJ NUM:

0.000

NNHS:

ROW CSJ:

0749-02-022PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 38 DEC 2020

FM 137 NLIMITS FROM: DELTA COUNTY LINELIMITS TO:

     $            45,715

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0765-03-026PARIS FANNIN

PREVENTIVE MAINTENANCE

FM 273 DEC 2020

FM 2029LIMITS FROM: FM 100LIMITS TO:

     $            47,235

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0767-01-015PARIS HOPKINS

PREVENTIVE MAINTENANCE

FM 269 DEC 2020

US 67LIMITS FROM: SH 11LIMITS TO:

     $            89,068

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0769-02-034PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 906 DEC 2020

US 271LIMITS FROM: CR 45030LIMITS TO:

     $            50,670

DESCRIPTION:

STP 2021(157)PROJ NUM:

1.126

NNHS:

ROW CSJ:

0771-01-017PARIS RAINS

PREVENTIVE MAINTENANCE

FM 515 DEC 2020

FM 2946LIMITS FROM: WOOD COUNTY LINELIMITS TO:

     $            98,550

DESCRIPTION:

STP 2021(157)PROJ NUM:

2.162

NNHS:

ROW CSJ:

0772-01-032PARIS RED RIVER

PREVENTIVE MAINTENANCE

FM 410 DEC 2020

FM 195LIMITS FROM: 3.2 MI N OF US 82 (CR 2224)LIMITS TO:

     $          334,350

DESCRIPTION:

STP 2021(157)PROJ NUM:

7.430

NNHS:

ROW CSJ:

0773-02-017PARIS RED RIVER

PREVENTIVE MAINTENANCE

FM 1159 DEC 2020

SH 37 NLIMITS FROM: BU 82 JLIMITS TO:

     $       1,086,255

DESCRIPTION:

STP 2021(157)PROJ NUM:

24.116

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1452-01-016PARIS LAMAR

PREVENTIVE MAINTENANCE

FM 1507 DEC 2020

LP 286LIMITS FROM: FM 905LIMITS TO:

     $            23,805

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.519

NNHS:

ROW CSJ:

1463-02-015PARIS DELTA

PREVENTIVE MAINTENANCE

FM 1532 DEC 2020

FM 904LIMITS FROM: FM 64LIMITS TO:

     $          114,799

DESCRIPTION:

STP 2021(157)PROJ NUM:

2.529

NNHS:

ROW CSJ:

1463-04-018PARIS DELTA

PREVENTIVE MAINTENANCE

FM 1528 DEC 2020

COOPER SCHOOLLIMITS FROM: SH 154LIMITS TO:

     $            69,120

DESCRIPTION:

STP 2021(157)PROJ NUM:

1.536

NNHS:

ROW CSJ:

1465-01-014PARIS DELTA

PREVENTIVE MAINTENANCE

FM 1530 DEC 2020

FM 1533LIMITS FROM: FM 64LIMITS TO:

     $          144,990

DESCRIPTION:

STP 2021(157)PROJ NUM:

3.222

NNHS:

ROW CSJ:

1476-02-010PARIS HOPKINS

PREVENTIVE MAINTENANCE

FM 1537 DEC 2020

FM 69LIMITS FROM: SH 19LIMITS TO:

     $          262,620

DESCRIPTION:

STP 2021(157)PROJ NUM:

5.832

NNHS:

ROW CSJ:

1492-02-011PARIS HUNT

PREVENTIVE MAINTENANCE

FM 1562 DEC 2020

COLLIN COUNTY LINELIMITS FROM: US 69LIMITS TO:

     $            52,302

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1497-01-015PARIS HUNT

PREVENTIVE MAINTENANCE

FM 1568 DEC 2020

SH 24LIMITS FROM: FM 499LIMITS TO:

     $            55,818

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1855-02-009PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 922 DEC 2020

COOKE COUNTY LINELIMITS FROM: US 377LIMITS TO:

     $            16,110

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1979-01-014PARIS FANNIN

PREVENTIVE MAINTENANCE

FM 1396 DEC 2020

FM 2029LIMITS FROM: SH 56LIMITS TO:

     $            59,135

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2193-01-012PARIS RAINS

PREVENTIVE MAINTENANCE

FM 2324 DEC 2020

FM 47LIMITS FROM: SH 19LIMITS TO:

     $            41,120

DESCRIPTION:

STP 2021(157)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2454-01-012PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 131 DEC 2020

FM 120LIMITS FROM: FM 691LIMITS TO:

     $          139,938

DESCRIPTION:

STP 2021(156)PROJ NUM:

3.372

NNHS:

ROW CSJ:

2640-02-009PARIS GRAYSON

PREVENTIVE MAINTENANCE

FM 406 DEC 2020

SH 289LIMITS FROM: FM 84LIMITS TO:

     $            27,638

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:

3145-01-008PARIS HUNT

PREVENTIVE MAINTENANCE

FM 1564 DEC 2020

FM 36LIMITS FROM: SH 34LIMITS TO:

     $          212,445

DESCRIPTION:

STP 2021(157)PROJ NUM:

4.713

NNHS:

ROW CSJ:

3238-01-009PARIS RAINS

PREVENTIVE MAINTENANCE

FM 515 DEC 2020

FM 2795LIMITS FROM: FM 2946LIMITS TO:

     $          131,310

DESCRIPTION:

STP 2021(157)PROJ NUM:

2.937

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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3453-01-012PARIS HUNT

PREVENTIVE MAINTENANCE

FM 3218 DEC 2020

LP 178LIMITS FROM: FM 1568LIMITS TO:

     $            25,041

DESCRIPTION:

STP 2021(156)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    14,692,68785 Projects0009-13-176CONTRACT CSJ: DEC 2020

0010-02-096PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

SL 301LIMITS FROM: CANEY CREEKLIMITS TO:

     $       4,814,779

DESCRIPTION:

NH 2021(158)PROJ NUM:

7.490

YNHS:

ROW CSJ:

0610-01-044PARIS HOPKINS

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

CANEY CREEK BRIDGELIMITS FROM: FANKLIN COUNTY LINELIMITS TO:

     $       4,695,104

DESCRIPTION:

NH 2021(158)PROJ NUM:

7.903

YNHS:

ROW CSJ:

0610-02-058PARIS FRANKLIN

PREVENTIVE MAINTENANCE

IH 30 DEC 2020

HOPKINS COUNTY LINELIMITS FROM: TITUS COUNTY LINELIMITS TO:

     $          451,844

DESCRIPTION:

NH 2021(158)PROJ NUM:

10.672

YNHS:

ROW CSJ:
      $      9,961,7273 Projects0010-02-096CONTRACT CSJ: DEC 2020

0901-19-196PARIS GRAYSON

PREVENTIVE MAINTENANCE

VA DEC 2020

VARIOUS LOCATIONS ON US 75LIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

C 901-19-196PROJ NUM:

30.000

YNHS:

ROW CSJ:
      $      1,500,0001 Project0901-19-196CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   26,154,41489 Projects 3 Contracts

0642-01-021PARIS HUNT

HAZARD ELIMINATION & SAFETY

FM 36 JAN 2021

CR 1096LIMITS FROM: CR 1130LIMITS TO:

     $            31,276

DESCRIPTION:

STP 2021(218)HESPROJ NUM:

0.494

NNHS:

ROW CSJ:

1017-04-026PARIS HUNT

HAZARD ELIMINATION & SAFETY

FM 751 JAN 2021

SH 276LIMITS FROM: 0.152 MI S OF APACHE TRAILLIMITS TO:

     $            77,188

DESCRIPTION:

STP 2021(218)HESPROJ NUM:

3.505

NNHS:

ROW CSJ:

1496-01-012PARIS HUNT

HAZARD ELIMINATION & SAFETY

FM 1564 JAN 2021

SH 34LIMITS FROM: US 69LIMITS TO:

     $          446,939

DESCRIPTION:

STP 2021(218)HESPROJ NUM:

7.081

NNHS:

ROW CSJ:

2659-01-012PARIS HUNT

HAZARD ELIMINATION & SAFETY

FM 1570 JAN 2021

IH 30LIMITS FROM: SH 66LIMITS TO:

     $            62,677

DESCRIPTION:

STP 2021(218)HESPROJ NUM:

3.309

NNHS:

ROW CSJ:
      $         618,0804 Projects0642-01-021CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $        618,0804 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0901-19-191PARIS GRAYSON

BRIDGE REPLACEMENT

CR FEB 2021

CR 339-2LIMITS FROM: AT BRANCH OF PILOT GROVE CREEKLIMITS TO:

     $          296,140

DESCRIPTION:

BR 2020(931)PROJ NUM:

0.070

NNHS:

ROW CSJ:
      $         296,1401 Project0901-19-191CONTRACT CSJ: FEB 2021

0901-19-205PARIS GRAYSON

BRIDGE REPLACEMENT

CS FEB 2021

AT POST OAK CREEKLIMITS FROM: S TRAVIS STREETLIMITS TO:

     $       2,208,000

DESCRIPTION:

BR 2020(517)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,208,0001 Project0901-19-205CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     2,504,1402 Projects 2 Contracts

0083-03-056PARIS HOPKINS

HAZARD ELIMINATION & SAFETY

SH 154 MAR 2021

RADIO RDLIMITS FROM: SH11LIMITS TO:

     $          281,374

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.181

YNHS:

ROW CSJ:

0108-11-021PARIS RAINS

HAZARD ELIMINATION & SAFETY

SH 19 MAR 2021

AT FM 2324LIMITS FROM: .LIMITS TO:

     $            61,955

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0203-03-049PARIS RAINS

HAZARD ELIMINATION & SAFETY

US 69 MAR 2021

SH 276LIMITS FROM: FM 2795LIMITS TO:

     $          154,642

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.523

YNHS:

ROW CSJ:
      $         497,9713 Projects0083-03-056CONTRACT CSJ: MAR 2021

0730-01-011PARIS RED RIVER

HAZARD ELIMINATION & SAFETY

FM 195 MAR 2021

LAMAR COUNTY LINELIMITS FROM: FM 410LIMITS TO:

     $          136,133

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.013

NNHS:

ROW CSJ:

0730-04-017PARIS RED RIVER

HAZARD ELIMINATION & SAFETY

FM 195 MAR 2021

FM 410 NLIMITS FROM: FM 410LIMITS TO:

     $          896,191

DESCRIPTION:

STP     (   )HESPROJ NUM:

13.252

NNHS:

ROW CSJ:

0772-01-031PARIS RED RIVER

HAZARD ELIMINATION & SAFETY

FM 410 MAR 2021

FM 410 SLIMITS FROM: FM 410 NLIMITS TO:

     $              4,937

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.072

NNHS:

ROW CSJ:

1705-01-025PARIS RED RIVER

HAZARD ELIMINATION & SAFETY

FM 195 MAR 2021

FM 410LIMITS FROM: SH 37LIMITS TO:

     $          172,854

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.556

NNHS:

ROW CSJ:
      $      1,210,1154 Projects0730-01-011CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     1,708,0867 Projects 2 Contracts

1690-01-132PARIS LAMAR

PREVENTIVE MAINTENANCE

US 271 APR 2021

AT SL 286LIMITS FROM: .LIMITS TO:

     $       2,200,000

DESCRIPTION:

PROJ NUM:

0.400

YNHS:

ROW CSJ:
      $      2,200,0001 Project1690-01-132CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     2,200,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0435-01-080PARIS LAMAR

HAZARD ELIMINATION & SAFETY

FM 38 MAY 2021

US 82LIMITS FROM: US 82LIMITS TO:

     $       1,356,290

DESCRIPTION:

STP     (   )HESPROJ NUM:

18.677

NNHS:

ROW CSJ:
      $      1,356,2901 Project0435-01-080CONTRACT CSJ: MAY 2021

1487-01-008PARIS FANNIN

REHABILITATE EXISTING ROADWAY

FM 1552 MAY 2021

SH 78LIMITS FROM: END OF MNTLIMITS TO:

     $       1,458,000

DESCRIPTION:

PROJ NUM:

2.430

NNHS:

ROW CSJ:
      $      1,458,0001 Project1487-01-008CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     2,814,2902 Projects 2 Contracts

0764-03-018PARIS HUNT

REHABILITATE EXISTING ROADWAY

FM 903 JUN 2021

US 380LIMITS FROM: FM 1569 SLIMITS TO:

     $       2,100,000

DESCRIPTION:

PROJ NUM:

3.410

NNHS:

ROW CSJ:
      $      2,100,0001 Project0764-03-018CONTRACT CSJ: JUN 2021

1690-01-127PARIS LAMAR

HAZARD ELIMINATION & SAFETY

US 82 JUN 2021

BU 82H WLIMITS FROM: BU 82H ELIMITS TO:

     $       1,398,467

DESCRIPTION:

STP    (   )HESPROJ NUM:

6.869

YNHS:

ROW CSJ:

1690-01-128PARIS LAMAR

HAZARD ELIMINATION & SAFETY

US 271 JUN 2021

BU 82-HLIMITS FROM: SL 286LIMITS TO:

     $          992,264

DESCRIPTION:

STP    (   )HESPROJ NUM:

1.081

YNHS:

ROW CSJ:

1690-01-129PARIS LAMAR

HAZARD ELIMINATION & SAFETY

SL 286 JUN 2021

US 82LIMITS FROM: US 271LIMITS TO:

     $          695,487

DESCRIPTION:

STP     (   )PROJ NUM:

7.565

YNHS:

ROW CSJ:
      $      3,086,2183 Projects1690-01-127CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     5,186,2184 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0221-03-070PARIS RED RIVER

PREVENTIVE MAINTENANCE

US 271 JUL 2021

SH 37LIMITS FROM: FRANKLIN CLLIMITS TO:

     $       4,342,800

DESCRIPTION:

PROJ NUM:

7.890

YNHS:

ROW CSJ:

0221-04-026PARIS FRANKLIN

PREVENTIVE MAINTENANCE

US 271 JUL 2021

RED RIVER COUNTY LINELIMITS FROM: TITUS COUNTY LINELIMITS TO:

     $          209,550

DESCRIPTION:

PROJ NUM:

0.381

YNHS:

ROW CSJ:
      $      4,552,3502 Projects0221-03-070CONTRACT CSJ: JUL 2021

0399-03-038PARIS DELTA

REHABILITATE EXISTING ROADWAY

FM 64 JUL 2021

FM 128LIMITS FROM: FM 1532LIMITS TO:

     $       3,220,000

DESCRIPTION:

STP     (   )PROJ NUM:

5.600

NNHS:

ROW CSJ:
      $      3,220,0001 Project0399-03-038CONTRACT CSJ: JUL 2021

0901-28-094PARIS HOPKINS

BRIDGE REPLACEMENT

CR JUL 2021

CR 581-1LIMITS FROM: AT CROOKS CREEK TRIBUTARYLIMITS TO:

     $          195,000

DESCRIPTION:

BR 2B20(080)PROJ NUM:

0.067

NNHS:

ROW CSJ:
      $         195,0001 Project0901-28-094CONTRACT CSJ: JUL 2021

0901-29-094PARIS LAMAR

REHABILITATE BRIDGE

CS JUL 2021

2ND STREET IN ROXTONLIMITS FROM: AT CANE CREEKLIMITS TO:

     $          195,000

DESCRIPTION:

BR 2B20(161)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0901-31-135PARIS DELTA

BRIDGE REPLACEMENT

CR JUL 2021

AT BRANCH OF JOHNS CREEKLIMITS FROM: FANNIN CR 2130LIMITS TO:

     $          234,000

DESCRIPTION:

BR 2020(985)PROJ NUM:

0.066

NNHS:

ROW CSJ:
      $         429,0002 Projects0901-29-094CONTRACT CSJ: JUL 2021

0901-29-096PARIS LAMAR

HAZARD ELIMINATION & SAFETY

VA JUL 2021

VARIOUS LOCATIONSLIMITS FROM: .LIMITS TO:

     $       3,786,855

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      3,786,8551 Project0901-29-096CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   12,183,2057 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0316-03-010PARIS GRAYSON

REHABILITATE EXISTING ROADWAY

FM 1753 AUG 2021

FM 120LIMITS FROM: FM 1897LIMITS TO:

     $       5,487,600

DESCRIPTION:

PROJ NUM:

9.140

NNHS:

ROW CSJ:
      $      5,487,6001 Project0316-03-010CONTRACT CSJ: AUG 2021

0901-19-187PARIS GRAYSON

WIDEN ROAD - ADD LANES AND SHOULDERS

VA AUG 2021

FM 121LIMITS FROM: COUNTY LINE ROADLIMITS TO:

     $       8,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

3.700

NNHS:

ROW CSJ:
      $      8,000,0001 Project0901-19-187CONTRACT CSJ: AUG 2021

0901-27-046PARIS RED RIVER

BRIDGE REPLACEMENT

CS AUG 2021

CEDAR / CHURCH ST IN CLARKSVILLELIMITS FROM: AT DELAWARE CREEKLIMITS TO:

     $          282,880

DESCRIPTION:

BR 1902(390)PROJ NUM:

0.114

NNHS:

ROW CSJ:

0901-27-047PARIS RED RIVER

BRIDGE REPLACEMENT

CS AUG 2021

LOCUS STREET IN CLARKSVILLELIMITS FROM: AT DELAWARE CREEKLIMITS TO:

     $          204,204

DESCRIPTION:

BR 1902(391)PROJ NUM:

0.114

NNHS:

ROW CSJ:
      $         487,0842 Projects0901-27-046CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   13,974,6844 Projects 3 Contracts

PARIS   $ 92,894,145134 Projects 26 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

PHARR DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $11.11$11.11

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $10.22$10.22

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $7.60$7.60

$0.00MARCH $2.61$2.61

$0.87APRIL $7.77$6.90

$0.00MAY $0.00$0.00

$0.00JUNE $0.89$0.89

$0.00JULY $0.00$0.00

$0.00AUGUST $24.63$24.63

$63.96 $0.87 $64.83District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0331-01-052PHARR CAMERON

PREVENTIVE MAINTENANCE

SH 100 NOV 2020

S. MESQUITE ST.LIMITS FROM: 567 FT. EAST OF EBANO ST.LIMITS TO:

     $       4,633,928

DESCRIPTION:

NH 2021(193)PROJ NUM:

0.900

YNHS:

ROW CSJ:
      $      4,633,9281 Project0331-01-052CONTRACT CSJ: NOV 2020

0698-03-099PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 88 NOV 2020

MILE 12LIMITS FROM: IH-2LIMITS TO:

     $       2,468,243

DESCRIPTION:

NH 2021(191)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0219-01-060PHARR HIDALGO

PREVENTIVE MAINTENANCE

SH 107 NOV 2020

BUS 83LIMITS FROM: IH-2LIMITS TO:

     $          486,309

DESCRIPTION:

NH 2021(191)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0528-01-120PHARR HIDALGO

PREVENTIVE MAINTENANCE

SH 107 NOV 2020

SH 495LIMITS FROM: BUS 83LIMITS TO:

     $          666,703

DESCRIPTION:

NH 2021(191)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0669-01-065PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 681 NOV 2020

FM 1925LIMITS FROM: 0.25 MILES NORTH OF FM 2221LIMITS TO:

     $          770,111

DESCRIPTION:

STP 2021(192)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0698-03-098PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 88 NOV 2020

IH-2LIMITS FROM: BUS 83LIMITS TO:

     $          497,722

DESCRIPTION:

NH 2021(191)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0698-03-103PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 88 NOV 2020

BUS 83LIMITS FROM: 18TH ST.LIMITS TO:

     $          699,528

DESCRIPTION:

STP 2021(192)PROJ NUM:

1.284

NNHS:

ROW CSJ:
      $      5,588,6166 Projects0698-03-099CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   10,222,5447 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1427-01-040PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 1423 FEB 2021

IH-2LIMITS FROM: BUS 83LIMITS TO:

     $       1,261,821

DESCRIPTION:

STP     (   )PROJ NUM:

7.707

NNHS:

ROW CSJ:

0039-12-255PHARR CAMERON

PREVENTIVE MAINTENANCE

BU 77-X FEB 2021

FLOODWAY BRIDGELIMITS FROM: LOOP 499LIMITS TO:

     $          380,247

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0327-08-099PHARR CAMERON

PREVENTIVE MAINTENANCE

BU 77-X FEB 2021

FM 507LIMITS FROM: FLOODWAY BRIDGELIMITS TO:

     $       1,642,379

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:

0863-01-071PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 493 FEB 2021

IH-2LIMITS FROM: BUS 83LIMITS TO:

     $          464,251

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:

0872-01-017PHARR WILLACY

PREVENTIVE MAINTENANCE

SS 413 FEB 2021

BUS 77LIMITS FROM: IH-69ELIMITS TO:

     $          128,274

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:

1427-01-041PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 1423 FEB 2021

SH 107LIMITS FROM: WISCONSIN RD.LIMITS TO:

     $       1,033,699

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:

1939-02-040PHARR HIDALGO

PREVENTIVE MAINTENANCE

FM 2061 FEB 2021

RIDGE RD.LIMITS FROM: FM 3072LIMITS TO:

     $       2,684,572

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      7,595,2437 Projects1427-01-040CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     7,595,2437 Projects 1 Contract

0862-01-059PHARR HIDALGO

REHABILITATE EXISTING ROADWAY

FM 2221 MAR 2021

FM 492LIMITS FROM: FM 681LIMITS TO:

     $       2,612,843

DESCRIPTION:

STP     (   )PROJ NUM:

2.072

NNHS:

ROW CSJ:
      $      2,612,8431 Project0862-01-059CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     2,612,8431 Project 1 Contract

0921-06-252PHARR CAMERON

WIDEN ROAD - ADD LANES AND SHOULDERS

CS APR 2021

S. PARALLEL CORRIDOR, FM 509LIMITS FROM: FM 2520LIMITS TO:

     $       7,774,659

DESCRIPTION:

CBI     (   )PROJ NUM:

3.070

NNHS:

0921-06-307ROW CSJ:
      $      7,774,6591 Project0921-06-252CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     7,774,6591 Project 1 Contract

0684-02-014PHARR CAMERON

BRIDGE REPLACEMENT

FM 511 JUN 2021

.4 MI S OF SH 4 STR#0684-02-007LIMITS FROM: OVER DRAINAGE DITCHLIMITS TO:

     $          894,932

DESCRIPTION:

BR   (   )PROJ NUM:

0.000

NNHS:

0684-02-029ROW CSJ:
      $         894,9321 Project0684-02-014CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $        894,9321 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0921-02-465PHARR HIDALGO

ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION

CR AUG 2021

VARIOUSLIMITS FROM: VARIOUSLIMITS TO:

     $       7,089,795

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      7,089,7951 Project0921-02-465CONTRACT CSJ: AUG 2021

1236-01-015PHARR WILLACY

RECONSTRUCT EXISTING ROADWAY

FM 1018 AUG 2021

IH-69E NB FRONTAGE RD.LIMITS FROM: FM 1420LIMITS TO:

     $     17,537,988

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    17,537,9881 Project1236-01-015CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   24,627,7832 Projects 2 Contracts

PHARR   $ 53,728,00419 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

SAN ANGELO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.93$0.93

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $49.97$49.97

$0.00DECEMBER $73.94$73.94

$0.00JANUARY $32.89$32.89

$0.00FEBRUARY $2.73$2.73

$0.06MARCH $0.56$0.50

$0.00APRIL $1.35$1.35

$0.00MAY $5.90$5.90

$0.00JUNE $7.19$7.19

$0.00JULY $22.66$22.66

$0.00AUGUST $13.15$13.15

$211.21 $0.06 $211.27District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0034-03-019SAN ANGELO RUNNELS

HIGHWAY IMPROVEMENT

US 83 NOV 2020

TAYLOR COUNTY LINELIMITS FROM: 6.9 MILES S OF TAYLOR COUNTY LINELIMITS TO:

     $       6,227,678

DESCRIPTION:

NH 2020(944)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0034-04-039SAN ANGELO RUNNELS

HIGHWAY IMPROVEMENT

US 83 NOV 2020

6.9 MILES S OF TAYLOR COUNTY LINELIMITS FROM: 15.4 MILES S OF TAYLOR COUNTY LINELIMITS TO:

     $     11,799,083

DESCRIPTION:

NH 2020(944)PROJ NUM:

8.482

YNHS:

ROW CSJ:

0034-05-040SAN ANGELO RUNNELS

HAZARD ELIMINATION & SAFETY

US 83 NOV 2020

15.4 MI S OF TAYLOR CO LINELIMITS FROM: US 67LIMITS TO:

     $            48,445

DESCRIPTION:

STP 2020(945)HESPROJ NUM:

8.839

YNHS:

ROW CSJ:

0034-05-041SAN ANGELO RUNNELS

HIGHWAY IMPROVEMENT

US 83 NOV 2020

15.4 MI S OF TAYLOR CO LINELIMITS FROM: US 67LIMITS TO:

     $       8,954,501

DESCRIPTION:

NH 2020(944)PROJ NUM:

8.839

YNHS:

ROW CSJ:
      $    27,029,7074 Projects0034-03-019CONTRACT CSJ: NOV 2020

0160-02-025SAN ANGELO SUTTON

HIGHWAY IMPROVEMENT

US 277 NOV 2020

12.275 MI NORTH OF EDWARDS CO LINELIMITS FROM: EDWARDS COUNTY LINELIMITS TO:

     $     12,044,586

DESCRIPTION:

NH 2020(946)PROJ NUM:

12.275

YNHS:

ROW CSJ:

0160-02-026SAN ANGELO SUTTON

HAZARD ELIMINATION & SAFETY

US 277 NOV 2020

12.3 MI N OF EDWARDS CO LINELIMITS FROM: EDWARDS COUNTY LINELIMITS TO:

     $          307,208

DESCRIPTION:

STP 2020(947)HESPROJ NUM:

12.275

YNHS:

ROW CSJ:

0160-03-024SAN ANGELO EDWARDS

HIGHWAY IMPROVEMENT

US 277 NOV 2020

SUTTON COUNTY LINELIMITS FROM: VAL VERDE COUNTY LINELIMITS TO:

     $       9,418,387

DESCRIPTION:

NH 2020(946)PROJ NUM:

13.570

YNHS:

ROW CSJ:

0160-03-025SAN ANGELO EDWARDS

HIGHWAY IMPROVEMENT

US 277 NOV 2020

SUTTON CLLIMITS FROM: VAL VERDE CLLIMITS TO:

     $       1,172,700

DESCRIPTION:

STP 2020(947)HESPROJ NUM:

13.137

YNHS:

ROW CSJ:
      $    22,942,8814 Projects0160-02-025CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   49,972,5888 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0035-04-038SAN ANGELO CONCHO

PREVENTIVE MAINTENANCE

US 83 DEC 2020

US 87LIMITS FROM: MENARD COUNTY LINELIMITS TO:

     $          675,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0070-03-058SAN ANGELO CONCHO

PREVENTIVE MAINTENANCE

US 87 DEC 2020

0.979 MILES EAST OF FM 176LIMITS FROM: 2.109 MILES EAST OF FM 176LIMITS TO:

     $          132,000

DESCRIPTION:

NH 2021(196)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0070-04-039SAN ANGELO CONCHO

PREVENTIVE MAINTENANCE

US 87 DEC 2020

0.656 MI W OF US 83LIMITS FROM: 1.136 MI E OF US 83LIMITS TO:

     $          214,000

DESCRIPTION:

NH 2021(196)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0140-08-024SAN ANGELO CROCKETT

PREVENTIVE MAINTENANCE

SH 290 DEC 2020

PECOS COUNTY LINELIMITS FROM: 4.04 MI E OF PECOS COUNTY LINELIMITS TO:

     $          136,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0140-09-026SAN ANGELO CROCKETT

PREVENTIVE MAINTENANCE

SH 290 DEC 2020

4.04 MI E OF PECOS COUNTY LINELIMITS FROM: 15.693 MI E OF PECOS COUNTY LINELIMITS TO:

     $          410,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0140-13-022SAN ANGELO CROCKETT

PREVENTIVE MAINTENANCE

IH 10 DEC 2020

PECOS COUNTY LINELIMITS FROM: 15.865 MI E OF PECOS COUNTY LINELIMITS TO:

     $       1,786,000

DESCRIPTION:

NH 2021(196)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0158-03-022SAN ANGELO RUNNELS

PREVENTIVE MAINTENANCE

FM 382 DEC 2020

SH 153LIMITS FROM: US 67LIMITS TO:

     $          557,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0158-04-009SAN ANGELO RUNNELS

PREVENTIVE MAINTENANCE

FM 382 DEC 2020

FM 1770LIMITS FROM: SH 153LIMITS TO:

     $          147,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0235-01-028SAN ANGELO EDWARDS

PREVENTIVE MAINTENANCE

SH 55 DEC 2020

0.478 MI S OF US 377LIMITS FROM: 9.12 MI S OF US 377LIMITS TO:

     $          523,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0235-02-048SAN ANGELO EDWARDS

PREVENTIVE MAINTENANCE

SH 55 DEC 2020

9.12 MI S OF US 377LIMITS FROM: REAL COUNTY LINELIMITS TO:

     $          998,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0396-01-042SAN ANGELO MENARD

PREVENTIVE MAINTENANCE

SH 29 DEC 2020

US 83LIMITS FROM: MASON COUNTY LINELIMITS TO:

     $          952,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0555-04-018SAN ANGELO IRION

PREVENTIVE MAINTENANCE

RM 853 DEC 2020

US 67LIMITS FROM: TOM GREEN COUNTY LINELIMITS TO:

     $          556,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0555-05-027SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

RM 853 DEC 2020

IRION COUNTY LINELIMITS FROM: FM 2288LIMITS TO:

     $          396,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0829-01-028SAN ANGELO KIMBLE

PREVENTIVE MAINTENANCE

RM 385 DEC 2020

US 377LIMITS FROM: 18.005 MI S OF US 377LIMITS TO:

     $          507,000

DESCRIPTION:

C 829-1-28PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0830-03-014SAN ANGELO EDWARDS

PREVENTIVE MAINTENANCE

RM 335 DEC 2020

REAL COUNTY LINELIMITS FROM: SH 55LIMITS TO:

     $          186,000

DESCRIPTION:

C 830-3-14PROJ NUM:

0.000

NNHS:

ROW CSJ:

0870-03-020SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

FM 765 DEC 2020

FM 1223LIMITS FROM: FM 2334LIMITS TO:

     $          420,000

DESCRIPTION:

STP 2021(198)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1070-03-009SAN ANGELO RUNNELS

PREVENTIVE MAINTENANCE

FM 382 DEC 2020

TAYLOR COUNTY LINELIMITS FROM: FM 1770LIMITS TO:

     $          221,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1486-02-010SAN ANGELO REAGAN

PREVENTIVE MAINTENANCE

RM 1555 DEC 2020

UPTON COUNTY LINELIMITS FROM: US 67LIMITS TO:

     $          458,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1644-01-018SAN ANGELO IRION

PREVENTIVE MAINTENANCE

RM 915 DEC 2020

US 67LIMITS FROM: SCHLEICHER COUNTY LINELIMITS TO:

     $          365,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1644-02-025SAN ANGELO SCHLEICHER

PREVENTIVE MAINTENANCE

RM 915 DEC 2020

IRION COUNTY LINELIMITS FROM: US 277LIMITS TO:

     $          782,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1651-07-010SAN ANGELO CONCHO

PREVENTIVE MAINTENANCE

FM 1929 DEC 2020

10.394 MI E OF US 83LIMITS FROM: FM 2134LIMITS TO:

     $          114,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1651-08-004SAN ANGELO CONCHO

PREVENTIVE MAINTENANCE

FM 1929 DEC 2020

FM 2134LIMITS FROM: COLEMAN COUNTY LINELIMITS TO:

     $          303,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2007-01-011SAN ANGELO KIMBLE

PREVENTIVE MAINTENANCE

FM 2169 DEC 2020

SL 481LIMITS FROM: IH 10LIMITS TO:

     $          438,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2228-01-016SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

FM 2335 DEC 2020

US 67LIMITS FROM: US 277LIMITS TO:

     $          686,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

16.256

NNHS:

ROW CSJ:

2280-02-007SAN ANGELO RUNNELS

PREVENTIVE MAINTENANCE

FM 2133 DEC 2020

US 67LIMITS FROM: US 83LIMITS TO:

     $          226,000

DESCRIPTION:

STP 2021(197)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2999-01-010SAN ANGELO EDWARDS

PREVENTIVE MAINTENANCE

RM 2995 DEC 2020

SH 55LIMITS FROM: END OF ROADLIMITS TO:

     $          264,000

DESCRIPTION:

C 2999-1-10PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    12,452,00026 Projects0035-04-038CONTRACT CSJ: DEC 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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SAN ANGELO DISTRICT
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0070-02-096SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

US 87 DEC 2020

US 277LIMITS FROM: SL 570 N OF WALLLIMITS TO:

     $       1,353,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0159-01-043SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

US 277 DEC 2020

US 87LIMITS FROM: 1.189 MI S OF US 87LIMITS TO:

     $          221,000

DESCRIPTION:

STP()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0264-05-032SAN ANGELO COKE

PREVENTIVE MAINTENANCE

US 277 DEC 2020

SH 158 WEST BOUNDLIMITS FROM: TOM GREEN COUNTY LINELIMITS TO:

     $       1,553,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

0454-02-054SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

SH 208 DEC 2020

COKE COUNTY LINELIMITS FROM: 11.669 MI S OF COKE COUNTY LINELIMITS TO:

     $       1,253,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

0494-07-011SAN ANGELO GLASSCOCK

PREVENTIVE MAINTENANCE

SH 137 DEC 2020

MIDLAND COUNTY LINELIMITS FROM: SH 158LIMITS TO:

     $       1,101,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

0650-03-032SAN ANGELO RUNNELS

PREVENTIVE MAINTENANCE

SH 153 DEC 2020

TAYLOR COUNTY LINELIMITS FROM: US 83LIMITS TO:

     $       1,729,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

2281-03-007SAN ANGELO TOM GREEN

PREVENTIVE MAINTENANCE

FM 1692 DEC 2020

FM 380LIMITS FROM: FM 765LIMITS TO:

     $          329,000

DESCRIPTION:

C 2281-3-7PROJ NUM:

0.000

NNHS:

ROW CSJ:

3052-01-010SAN ANGELO GLASSCOCK

PREVENTIVE MAINTENANCE

RM 1357 DEC 2020

MIDLAND COUNTY LINELIMITS FROM: REAGAN COUNTY LINELIMITS TO:

     $          546,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

3052-02-011SAN ANGELO REAGAN

PREVENTIVE MAINTENANCE

RM 1357 DEC 2020

GLASSCOCK COUNTY LINELIMITS FROM: SH 137LIMITS TO:

     $          942,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:

3052-03-008SAN ANGELO REAGAN

PREVENTIVE MAINTENANCE

RM 1357 DEC 2020

SH 137LIMITS FROM: RM 33LIMITS TO:

     $          542,000

DESCRIPTION:

STP()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      9,569,00010 Projects0070-02-096CONTRACT CSJ: DEC 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0077-05-031SAN ANGELO IRION

PREVENTIVE MAINTENANCE

US 67 DEC 2020

TOM GREEN COUNTY LINELIMITS FROM: 10.2 MI SOUTH OF TOM GREEN CO LINELIMITS TO:

     $       4,854,000

DESCRIPTION:

STP 2021(078)PROJ NUM:

10.219

NNHS:

ROW CSJ:

0077-02-033SAN ANGELO IRION

PREVENTIVE MAINTENANCE

US 67 DEC 2020

30.8 MILES S OF TOM GREEN CO LINELIMITS FROM: REAGAN COUNTY LINELIMITS TO:

     $       6,641,000

DESCRIPTION:

STP 2021(078)PROJ NUM:

13.982

NNHS:

ROW CSJ:

0077-03-031SAN ANGELO IRION

PREVENTIVE MAINTENANCE

US 67 DEC 2020

20.6 MI SOUTH OF TOM GREEN CO LINELIMITS FROM: 30.8 MI SOUTH OF TOM GREEN CO LINELIMITS TO:

     $       4,864,000

DESCRIPTION:

STP 2021(078)PROJ NUM:

10.240

NNHS:

ROW CSJ:

0077-04-032SAN ANGELO IRION

PREVENTIVE MAINTENANCE

US 67 DEC 2020

10.2 MI SOUTH OF TOM GREEN CO LINELIMITS FROM: 20.6 MI SOUTH OF TOM GREEN CO LINELIMITS TO:

     $       4,907,000

DESCRIPTION:

STP 2021(078)PROJ NUM:

10.331

NNHS:

ROW CSJ:
      $    21,266,0004 Projects0077-05-031CONTRACT CSJ: DEC 2020

0494-08-015SAN ANGELO GLASSCOCK

SURFACING/ROADWAY RESTORATION

SH 137 DEC 2020

SH 158LIMITS FROM: REAGAN COUNTY LINELIMITS TO:

     $     17,582,113

DESCRIPTION:

STP 2020(950)PROJ NUM:

16.979

NNHS:

ROW CSJ:

0494-09-016SAN ANGELO REAGAN

HAZARD ELIMINATION & SAFETY

SH 137 DEC 2020

GLASSCOCK CO LINELIMITS FROM: 11.5 MI S OF GLASSCOCK CO LINELIMITS TO:

     $          123,598

DESCRIPTION:

STP 2020(949)HESPROJ NUM:

11.523

NNHS:

ROW CSJ:

0494-09-017SAN ANGELO REAGAN

SURFACING/ROADWAY RESTORATION

SH 137 DEC 2020

GLASSCOCK CO LINELIMITS FROM: 11.5 MI S OF GLASSCOCK CO LINELIMITS TO:

     $     12,945,821

DESCRIPTION:

STP 2020(950)PROJ NUM:

11.523

NNHS:

ROW CSJ:
      $    30,651,5323 Projects0494-08-015CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   73,938,53243 Projects 4 Contracts

0463-04-024SAN ANGELO GLASSCOCK

HIGHWAY IMPROVEMENT

SH 158 JAN 2021

AT SH 137LIMITS FROM: .LIMITS TO:

     $     29,138,510

DESCRIPTION:

STP 2020(950)PROJ NUM:

0.000

YNHS:

0463-04-027ROW CSJ:
      $    29,138,5101 Project0463-04-024CONTRACT CSJ: JAN 2021

0830-03-013SAN ANGELO EDWARDS

REPAIR ROADWAY

RM 335 JAN 2021

16.32 MILES SOUTH OF SH 41LIMITS FROM: SH 55LIMITS TO:

     $       1,100,000

DESCRIPTION:

C 830-3-13PROJ NUM:

0.000

NNHS:

ROW CSJ:

0830-01-021SAN ANGELO EDWARDS

REPAIR ROADWAY

RM 335 JAN 2021

SH 41LIMITS FROM: 16.32 MILES SOUTH OF SH 41LIMITS TO:

     $       1,150,000

DESCRIPTION:

C 830-1-21PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,250,0002 Projects0830-03-013CONTRACT CSJ: JAN 2021

0907-00-197SAN ANGELO TOM GREEN

HIGHWAY IMPROVEMENT

VA JAN 2021

VARIOUS LOCATIONS IN SJT DISTRICTLIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

STP 2021(214)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,500,0001 Project0907-00-197CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   32,888,5104 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0158-02-092SAN ANGELO TOM GREEN

BRIDGE MAINTENANCE

US 67 FEB 2021

AT BELL STREETLIMITS FROM: .LIMITS TO:

     $       2,128,200

DESCRIPTION:

NH 2020(479)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,128,2001 Project0158-02-092CONTRACT CSJ: FEB 2021

0907-00-200SAN ANGELO TOM GREEN

HAZARD ELIMINATION & SAFETY

VA FEB 2021

VARIOUS ROADWAYS IN SJT DISTRICTLIMITS FROM: .LIMITS TO:

     $          600,000

DESCRIPTION:

C 907-00-200PROJ NUM:

0.001

YNHS:

ROW CSJ:
      $         600,0001 Project0907-00-200CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     2,728,2002 Projects 2 Contracts

0907-14-009SAN ANGELO COKE

BRIDGE REPLACEMENT

CR MAR 2021

ROSS ROAD OVER BOUZIER CREEKLIMITS FROM: .LIMITS TO:

     $          564,200

DESCRIPTION:

BR 2021(023)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         564,2001 Project0907-14-009CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $        564,2001 Project 1 Contract

0474-01-005SAN ANGELO KIMBLE

BRIDGE REPLACEMENT

PR 73 APR 2021

AT SOUTH LLANO RIVERLIMITS FROM: .LIMITS TO:

     $       1,350,000

DESCRIPTION:

C 474-1-5PROJ NUM:

0.005

NNHS:

ROW CSJ:
      $      1,350,0001 Project0474-01-005CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     1,350,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0141-13-006SAN ANGELO CROCKETT

HAZARD ELIMINATION & SAFETY

SL 466 MAY 2021

SH 163LIMITS FROM: IH 10LIMITS TO:

     $          414,125

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.318

NNHS:

ROW CSJ:

0148-03-027SAN ANGELO KIMBLE

SAFETY TREAT FIXED OBJECTS

US 377 MAY 2021

9.6 MI S OF SL 481LIMITS FROM: EDWARDS COUNTY LINELIMITS TO:

     $          382,495

DESCRIPTION:

STP     (   )HESPROJ NUM:

9.151

NNHS:

ROW CSJ:

0235-02-046SAN ANGELO EDWARDS

SAFETY TREAT FIXED OBJECTS

SH 55 MAY 2021

0.487 MI S OF CATTLE RANCH RD THREELIMITS FROM: REAL  COUNTY LINELIMITS TO:

     $          198,410

DESCRIPTION:

STP     (   )HESPROJ NUM:

17.583

NNHS:

ROW CSJ:

0235-03-035SAN ANGELO REAL

SAFETY TREAT FIXED OBJECTS

SH 55 MAY 2021

EDWARDS COUNTY LINELIMITS FROM: UVALDE COUNTY LINELIMITS TO:

     $          766,483

DESCRIPTION:

PROJ NUM:

7.027

NNHS:

ROW CSJ:

0454-02-053SAN ANGELO TOM GREEN

SAFETY TREAT FIXED OBJECTS

SH 208 MAY 2021

COKE COUNTY LINELIMITS FROM: US 87LIMITS TO:

     $          696,511

DESCRIPTION:

STP     (   )HESPROJ NUM:

15.817

NNHS:

ROW CSJ:

0555-04-017SAN ANGELO IRION

SAFETY TREAT FIXED OBJECTS

RM 853 MAY 2021

US 67LIMITS FROM: TOM GREEN COUNTY LINELIMITS TO:

     $          198,818

DESCRIPTION:

STP     (   )HESPROJ NUM:

15.210

NNHS:

ROW CSJ:

0558-10-037SAN ANGELO CROCKETT

HAZARD ELIMINATION & SAFETY

SH 137 MAY 2021

REAGAN CO LINELIMITS FROM: US 190LIMITS TO:

     $          390,087

DESCRIPTION:

STP      (   )HESPROJ NUM:

12.512

NNHS:

ROW CSJ:

0558-12-018SAN ANGELO SCHLEICHER

SAFETY TREAT FIXED OBJECTS

US 190 MAY 2021

CROCKETT COUNTY LINELIMITS FROM: US 277LIMITS TO:

     $          401,042

DESCRIPTION:

STP     (   )HESPROJ NUM:

21.713

NNHS:

ROW CSJ:

0792-01-032SAN ANGELO REAL

SAFETY TREAT FIXED OBJECTS

RM 337 MAY 2021

SH 55LIMITS FROM: US 83LIMITS TO:

     $       1,011,518

DESCRIPTION:

STP     (   )HESPROJ NUM:

20.959

NNHS:

ROW CSJ:

0829-01-027SAN ANGELO KIMBLE

SAFETY TREAT FIXED OBJECTS

RM 385 MAY 2021

US 377LIMITS FROM: US 290LIMITS TO:

     $          309,506

DESCRIPTION:

STP     (   )HESPROJ NUM:

32.347

NNHS:

ROW CSJ:
      $      4,768,99510 Projects0141-13-006CONTRACT CSJ: MAY 2021

0907-00-223SAN ANGELO TOM GREEN

HAZARD ELIMINATION & SAFETY

VA MAY 2021

VARIOUS LOCATIONS IN SJT DISTRICTLIMITS FROM: .LIMITS TO:

     $       1,133,393

DESCRIPTION:

PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,133,3931 Project0907-00-223CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     5,902,38811 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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SAN ANGELO DISTRICT
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0160-01-036SAN ANGELO SUTTON

HIGHWAY IMPROVEMENT

US 277 JUN 2021

DRY DEVILS RIVERLIMITS FROM: 12.275 MI NORTH OF EDWARDS CO LINELIMITS TO:

     $       5,889,100

DESCRIPTION:

NH     (   )PROJ NUM:

8.413

YNHS:

ROW CSJ:

0160-01-037SAN ANGELO SUTTON

HAZARD ELIMINATION & SAFETY

US 277 JUN 2021

SL 467LIMITS FROM: 12.3 MI N OF EDWARDS CO LINELIMITS TO:

     $          235,515

DESCRIPTION:

STP     (   )HESPROJ NUM:

9.003

YNHS:

ROW CSJ:

0160-01-039SAN ANGELO SUTTON

HAZARD ELIMINATION & SAFETY

US 277 JUN 2021

ST ANNS STLIMITS FROM: 12.5 MI N OF EDWARDS CO LINELIMITS TO:

     $          325,073

DESCRIPTION:

STP      (   )HESPROJ NUM:

8.118

YNHS:

ROW CSJ:
      $      6,449,6883 Projects0160-01-036CONTRACT CSJ: JUN 2021

0907-20-005SAN ANGELO KIMBLE

STATE PARK IMPROVEMENTS

PW JUN 2021

SOUTH LLANO RIVER STATE PARKLIMITS FROM: .LIMITS TO:

     $          737,549

DESCRIPTION:

C 907-20-5PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         737,5491 Project0907-20-005CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     7,187,2374 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANGELO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0069-03-060SAN ANGELO STERLING

HAZARD ELIMINATION & SAFETY

US 87 JUL 2021

16.488 MI S OF COKE CO LINELIMITS FROM: SH 163 SOUTHLIMITS TO:

     $          462,606

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0069-04-044SAN ANGELO STERLING

HAZARD ELIMINATION & SAFETY

US 87 JUL 2021

SH 163 SOUTHLIMITS FROM: TOM GREEN CO LINELIMITS TO:

     $       1,712,394

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0264-07-034SAN ANGELO TOM GREEN

HAZARD ELIMINATION & SAFETY

SL 306 JUL 2021

US 87LIMITS FROM: US 67LIMITS TO:

     $          835,687

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      3,010,6873 Projects0069-03-060CONTRACT CSJ: JUL 2021

0140-13-021SAN ANGELO CROCKETT
HAZARD ELIMINATION & SAFETY

JUL 2021

8.619 MI E OF PECOS CO LINELIMITS FROM: 15.865 MI E OF PECOS CO LINELIMITS TO:

     $          888,346
DESCRIPTION:

NH ()PROJ NUM:

0.000
YNHS:

ROW CSJ:

0140-10-035SAN ANGELO CROCKETT

HAZARD ELIMINATION & SAFETY

IH 10 JUL 2021

15.865 MI E OF PECOS CO LINELIMITS FROM: 28.966 MI E OF PECOS CO LINELIMITS TO:

     $       1,606,157

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0140-11-047SAN ANGELO CROCKETT

HAZARD ELIMINATION & SAFETY

IH 10 JUL 2021

28.966 MI E OF PECOS CO LINELIMITS FROM: 36.588 MI E OF PECOS CO LINELIMITS TO:

     $          934,443

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0141-01-060SAN ANGELO CROCKETT

HAZARD ELIMINATION & SAFETY

IH 10 JUL 2021

43.570 MI E OF PECOS CO LINELIMITS FROM: 50.582 MI E OF PECOS CO LINELIMITS TO:

     $          859,658

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0141-02-035SAN ANGELO SUTTON

HAZARD ELIMINATION & SAFETY

IH 10 JUL 2021

CROCKETT CO LINELIMITS FROM: 10.179 MI E OF CROCKETT CO LINELIMITS TO:

     $       1,247,926

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0141-03-064SAN ANGELO SUTTON

HAZARD ELIMINATION & SAFETY

IH 10 JUL 2021

10.179 MI E OF CROCKETT CO LINELIMITS FROM: US 277LIMITS TO:

     $       1,187,485

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      6,724,0156 Projects0140-13-021CONTRACT CSJ: JUL 2021

0494-10-016SAN ANGELO REAGAN

SURFACING/ROADWAY RESTORATION

SH 137 JUL 2021

11.5 MI S OF GLASSCOCK CO LINELIMITS FROM: RM 33LIMITS TO:

     $     12,921,000

DESCRIPTION:

STP     (   )PROJ NUM:

12.921

NNHS:

ROW CSJ:
      $    12,921,0001 Project0494-10-016CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   22,655,70210 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0035-05-061SAN ANGELO MENARD

BRIDGE MAINTENANCE

US 83 AUG 2021

AT SAN SABA RIVERLIMITS FROM: .LIMITS TO:

     $          700,000

DESCRIPTION:

BR ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         700,0001 Project0035-05-061CONTRACT CSJ: AUG 2021

0159-01-042SAN ANGELO TOM GREEN

HIGHWAY IMPROVEMENT

US 277 AUG 2021

AT GRAND CANALLIMITS FROM: .LIMITS TO:

     $          277,844

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         277,8441 Project0159-01-042CONTRACT CSJ: AUG 2021

0264-04-055SAN ANGELO COKE

BRIDGE MAINTENANCE

SH 70 AUG 2021

AT OAK CREEK RESERVOIRLIMITS FROM: .LIMITS TO:

     $          152,680

DESCRIPTION:

BR ()PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         152,6801 Project0264-04-055CONTRACT CSJ: AUG 2021

0264-06-043SAN ANGELO TOM GREEN

HIGHWAY IMPROVEMENT

US 277 AUG 2021

COKE COUNTY LINELIMITS FROM: US 67LIMITS TO:

     $     11,658,600

DESCRIPTION:

STP     (   )PROJ NUM:

13.716

NNHS:

ROW CSJ:

0264-06-041SAN ANGELO TOM GREEN

PROFILE EDGELINE AND CENTERLINE MARKING

US 277 AUG 2021

COKE COUNTY LINELIMITS FROM: US 67LIMITS TO:

     $          358,806

DESCRIPTION:

STP     (   )HESPROJ NUM:

13.716

NNHS:

ROW CSJ:
      $    12,017,4062 Projects0264-06-043CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   13,147,9305 Projects 4 Contracts

SAN ANGELO $ 210,335,28789 Projects 24 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:21 PM

SAN ANTONIO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $3.93$3.93

$0.00OCTOBER $19.15$19.15

$0.00NOVEMBER $1.51$1.51

$0.00DECEMBER $0.29$0.29

$2.74JANUARY $15.67$12.93

$0.00FEBRUARY $12.18$12.18

$0.00MARCH $107.48$107.48

$0.24APRIL $214.87$214.64

$0.00MAY $15.04$15.04

$7.97JUNE $289.92$281.95

$0.37JULY $58.19$57.82

$0.00AUGUST $3.34$3.34

$730.25 $11.31 $741.57District Total:
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0017-04-045SAN ANTONIO ATASCOSA

RESURFACE ROADWAY

IH 35 OCT 2020

ATASCOSA / MEDINA COUNTY LINELIMITS FROM: FM 3175LIMITS TO:

     $       1,236,854

DESCRIPTION:

NH 2021(065)PROJ NUM:

0.749

YNHS:

ROW CSJ:

0017-05-097SAN ANTONIO MEDINA

RESURFACE ROADWAY

IH 35 OCT 2020

CR 770LIMITS FROM: MEDINA / ATASCOSA COUNTY LINELIMITS TO:

     $          196,145

DESCRIPTION:

NH 2021(065)PROJ NUM:

4.660

YNHS:

ROW CSJ:

0017-06-087SAN ANTONIO FRIO

RESURFACE ROADWAY

IH 35 OCT 2020

FM 140LIMITS FROM: FM 3352LIMITS TO:

     $          257,746

DESCRIPTION:

NH 2021(065)PROJ NUM:

6.996

YNHS:

ROW CSJ:

0024-04-067SAN ANTONIO MEDINA

RESURFACE ROADWAY

US 90 OCT 2020

MEDINA / UVALDE COUNTY LINELIMITS FROM: 0.11 MILES E OF CR 424LIMITS TO:

     $          991,802

DESCRIPTION:

NH 2021(065)PROJ NUM:

13.052

YNHS:

ROW CSJ:

0024-05-100SAN ANTONIO MEDINA

RESURFACE ROADWAY

US 90 OCT 2020

0.11 MI E OF CR 424LIMITS FROM: CASTRO AVENUELIMITS TO:

     $          191,672

DESCRIPTION:

NH 2021(065)PROJ NUM:

2.534

YNHS:

ROW CSJ:

0072-05-095SAN ANTONIO KENDALL

RESURFACE ROADWAY

IH 10 OCT 2020

1.2 MI S OF LITTLE JOSHUA CREEKLIMITS FROM: CIBOLO CREEKLIMITS TO:

     $            99,211

DESCRIPTION:

NH 2021(065)PROJ NUM:

4.805

YNHS:

ROW CSJ:

0072-06-088SAN ANTONIO KENDALL

RESURFACE ROADWAY

IH 10 OCT 2020

CIBOLO CREEKLIMITS FROM: IH 10 ENTRANCELIMITS TO:

     $            16,164

DESCRIPTION:

NH 2021(065)PROJ NUM:

0.422

YNHS:

ROW CSJ:

0143-11-005SAN ANTONIO BEXAR

RESURFACE ROADWAY

SL 106 OCT 2020

US 87 ELIMITS FROM: US 87 WLIMITS TO:

     $            58,473

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.706

NNHS:

ROW CSJ:

0143-12-005SAN ANTONIO BEXAR

RESURFACE ROADWAY

SL 107 OCT 2020

US 87LIMITS FROM: FM 3465LIMITS TO:

     $            56,940

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.342

NNHS:

ROW CSJ:

0143-14-007SAN ANTONIO WILSON

RESURFACE ROADWAY

SL 321 OCT 2020

US 87 ELIMITS FROM: US 87 WLIMITS TO:

     $            34,247

DESCRIPTION:

STP 2021(120)PROJ NUM:

0.756

NNHS:

ROW CSJ:

0143-15-033SAN ANTONIO WILSON

RESURFACE ROADWAY

BU 87-U OCT 2020

US 87 ELIMITS FROM: US 87 WLIMITS TO:

     $          108,312

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.042

NNHS:

ROW CSJ:

0193-01-039SAN ANTONIO KERR

RESURFACE ROADWAY

SH 39 OCT 2020

KERR / REAL COUNTYLINELIMITS FROM: CAMP MYSTICLIMITS TO:

     $       1,027,090

DESCRIPTION:

STP 2021(120)PROJ NUM:

23.089

NNHS:

ROW CSJ:

0193-02-046SAN ANTONIO KERR

RESURFACE ROADWAY

SH 39 OCT 2020

CAMP MYSTICLIMITS FROM: INGRAM DAMLIMITS TO:

     $          503,377

DESCRIPTION:

STP 2021(120)PROJ NUM:

11.949

NNHS:

ROW CSJ:

0215-07-053SAN ANTONIO COMAL

RESURFACE ROADWAY

SH 46 OCT 2020

KENDALL/COMAL COLUNTY LINELIMITS FROM: FARHILLS DRIVELIMITS TO:

     $          514,902

DESCRIPTION:

STP 2021(120)PROJ NUM:

7.450

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0215-11-023SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1681 OCT 2020

SH 123LIMITS FROM: CR 448LIMITS TO:

     $          429,953

DESCRIPTION:

STP 2021(120)PROJ NUM:

8.112

NNHS:

ROW CSJ:

0215-11-024SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1681 OCT 2020

CR 448LIMITS FROM: WILSON/GONZALEZ COUNTY LINELIMITS TO:

     $          263,530

DESCRIPTION:

STP 2021(120)PROJ NUM:

3.771

NNHS:

ROW CSJ:

0291-03-075SAN ANTONIO KERR

RESURFACE ROADWAY

SH 16 OCT 2020

RIVERHILL BLVD.LIMITS FROM: KERR/BANDERA C/LLIMITS TO:

     $          656,254

DESCRIPTION:

STP 2021(120)PROJ NUM:

11.899

NNHS:

ROW CSJ:

0328-01-015SAN ANTONIO WILSON

RESURFACE ROADWAY

SH 97 OCT 2020

0.4 MI N BLUEBONNET DRLIMITS FROM: US 87LIMITS TO:

     $          579,725

DESCRIPTION:

STP 2021(120)PROJ NUM:

9.500

NNHS:

ROW CSJ:

0348-13-021SAN ANTONIO MC MULLEN

RESURFACE ROADWAY

FM 99 OCT 2020

LIVE OAK/MCMULLEN C/LLIMITS FROM: SH 72LIMITS TO:

     $          706,908

DESCRIPTION:

STP 2021(120)PROJ NUM:

12.316

NNHS:

ROW CSJ:

0366-08-010SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1347 OCT 2020

SH 123LIMITS FROM: SH 119LIMITS TO:

     $            89,054

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.915

NNHS:

ROW CSJ:

0369-03-029SAN ANTONIO UVALDE

RESURFACE ROADWAY

RM 187 OCT 2020

US 90LIMITS FROM: UVALDE / ZAVALA COUNTY LINELIMITS TO:

     $          611,145

DESCRIPTION:

STP 2021(120)PROJ NUM:

17.170

NNHS:

ROW CSJ:

0421-04-033SAN ANTONIO ATASCOSA

RESURFACE ROADWAY

SH 173 OCT 2020

FM 2504LIMITS FROM: SH 16LIMITS TO:

     $       1,302,232

DESCRIPTION:

STP 2021(120)PROJ NUM:

15.192

NNHS:

ROW CSJ:

0421-09-020SAN ANTONIO ATASCOSA

RESURFACE ROADWAY

FM 3350 OCT 2020

SH 16LIMITS FROM: FM 3510LIMITS TO:

     $          286,526

DESCRIPTION:

STP 2021(120)PROJ NUM:

3.279

NNHS:

ROW CSJ:

0465-02-030SAN ANTONIO BEXAR

RESURFACE ROADWAY

FM 1518 OCT 2020

IH 10LIMITS FROM: FM 1346LIMITS TO:

     $          189,243

DESCRIPTION:

STP 2021(120)PROJ NUM:

4.599

NNHS:

ROW CSJ:

0511-02-025SAN ANTONIO COMAL

RESURFACE ROADWAY

RM 32 OCT 2020

BLANCO/COMAL COUNTY LINELIMITS FROM: COMAL/HAYS COUNTY LINELIMITS TO:

     $          668,439

DESCRIPTION:

STP 2021(120)PROJ NUM:

12.732

NNHS:

ROW CSJ:

0849-02-051SAN ANTONIO MEDINA

RESURFACE ROADWAY

FM 471 OCT 2020

FM 1283LIMITS FROM: MEDINA/BEXAR COUNTY LINELIMITS TO:

     $            46,368

DESCRIPTION:

STP 2021(120)PROJ NUM:

0.778

NNHS:

ROW CSJ:

0849-04-036SAN ANTONIO FRIO

RESURFACE ROADWAY

FM 472 OCT 2020

SH 173LIMITS FROM: FM 462LIMITS TO:

     $            66,118

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.981

NNHS:

ROW CSJ:

1010-01-017SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1347 OCT 2020

SH 119LIMITS FROM: FM 538LIMITS TO:

     $          210,628

DESCRIPTION:

STP 2021(120)PROJ NUM:

4.618

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1010-02-006SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1347 OCT 2020

FM 541LIMITS FROM: SH 123LIMITS TO:

     $          134,693

DESCRIPTION:

STP 2021(120)PROJ NUM:

4.624

NNHS:

ROW CSJ:

1167-02-012SAN ANTONIO UVALDE

RESURFACE ROADWAY

FM 1435 OCT 2020

US 90LIMITS FROM: US 83LIMITS TO:

     $            29,498

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.040

NNHS:

ROW CSJ:

1205-02-014SAN ANTONIO MC MULLEN

RESURFACE ROADWAY

FM 1962 OCT 2020

SH 16LIMITS FROM: 0.43 MI E OF RHODE RANCH RD (END STATE MLIMITS TO:

     $          291,746

DESCRIPTION:

STP 2021(120)PROJ NUM:

9.160

NNHS:

ROW CSJ:

1273-01-038SAN ANTONIO COMAL

RESURFACE ROADWAY

FM 1102 OCT 2020

IH 35LIMITS FROM: WATSON LNLIMITS TO:

     $          193,718

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.873

NNHS:

ROW CSJ:

1540-01-010SAN ANTONIO BEXAR

RESURFACE ROADWAY

FM 1628 OCT 2020

LP 106LIMITS FROM: FM 3432LIMITS TO:

     $            77,584

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.841

NNHS:

ROW CSJ:

1547-01-050SAN ANTONIO MEDINA

RESURFACE ROADWAY

FM 471 OCT 2020

US 90LIMITS FROM: FM 2790LIMITS TO:

     $          239,554

DESCRIPTION:

STP 2021(120)PROJ NUM:

4.757

NNHS:

ROW CSJ:

1548-01-017SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1303 OCT 2020

FM 2579LIMITS FROM: FM 536LIMITS TO:

     $          301,431

DESCRIPTION:

STP 2021(120)PROJ NUM:

10.773

NNHS:

ROW CSJ:

1589-02-011SAN ANTONIO UVALDE

RESURFACE ROADWAY

FM 2730 OCT 2020

SH 127LIMITS FROM: US 90LIMITS TO:

     $            87,220

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.620

NNHS:

ROW CSJ:

1730-01-045SAN ANTONIO BANDERA

RESURFACE ROADWAY

FM 1283 OCT 2020

SH 16LIMITS FROM: BANDERA/MEDINA CLLIMITS TO:

     $          609,816

DESCRIPTION:

STP 2021(120)PROJ NUM:

11.748

NNHS:

ROW CSJ:

1730-02-023SAN ANTONIO MEDINA

RESURFACE ROADWAY

FM 1283 OCT 2020

BANDERA/MEDINA CLLIMITS FROM: FM 471LIMITS TO:

     $          473,875

DESCRIPTION:

STP 2021(120)PROJ NUM:

9.051

NNHS:

ROW CSJ:

1741-02-037SAN ANTONIO BEXAR

RESURFACE ROADWAY

FM 2790 OCT 2020

LP 1604LIMITS FROM: 0.25 MI E FM 476 (SOMERSET CITY LIMITS)LIMITS TO:

     $            54,694

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.687

NNHS:

ROW CSJ:

1898-03-013SAN ANTONIO GUADALUPE

RESURFACE ROADWAY

FM 1979 OCT 2020

SH 123LIMITS FROM: FM 621LIMITS TO:

     $          225,908

DESCRIPTION:

STP 2021(120)PROJ NUM:

5.448

NNHS:

ROW CSJ:

1899-01-019SAN ANTONIO KENDALL

RESURFACE ROADWAY

RM 1376 OCT 2020

RM 473 ELIMITS FROM: 0.25 MILE N. OF WASP CRK RD.LIMITS TO:

     $          120,257

DESCRIPTION:

STP 2021(120)PROJ NUM:

3.901

NNHS:

ROW CSJ:

1899-02-020SAN ANTONIO KENDALL

RESURFACE ROADWAY

RM 1376 OCT 2020

GILLESPIE / KENDALL CLLIMITS FROM: RM 0473 WESTLIMITS TO:

     $          385,877

DESCRIPTION:

STP 2021(120)PROJ NUM:

11.998

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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2020-02-034SAN ANTONIO BEXAR

RESURFACE ROADWAY

SL 1604 OCT 2020

SH 16LIMITS FROM: 0.71 MI N OF FM 2536LIMITS TO:

     $       1,311,323

DESCRIPTION:

STP 2021(120)PROJ NUM:

10.290

NNHS:

ROW CSJ:

2021-02-019SAN ANTONIO GUADALUPE

RESURFACE ROADWAY

FM 1044 OCT 2020

COMAL/GUADALUPE CLLIMITS FROM: FM 78LIMITS TO:

     $          318,269

DESCRIPTION:

STP 2021(120)PROJ NUM:

6.369

NNHS:

ROW CSJ:

2175-01-017SAN ANTONIO UVALDE

RESURFACE ROADWAY

SS 144 OCT 2020

FM 2369LIMITS FROM: US 83LIMITS TO:

     $            18,627

DESCRIPTION:

STP 2021(120)PROJ NUM:

0.355

NNHS:

ROW CSJ:

2255-02-029SAN ANTONIO BEXAR

RESURFACE ROADWAY

SL 1604 OCT 2020

FM 3432LIMITS FROM: SAN ANTONIO RIVERLIMITS TO:

     $          593,639

DESCRIPTION:

STP 2021(120)PROJ NUM:

10.202

NNHS:

ROW CSJ:

2293-02-008SAN ANTONIO COMAL

RESURFACE ROADWAY

FM 2439 OCT 2020

COMAL/HAYSLIMITS FROM: FM 1102LIMITS TO:

     $            35,665

DESCRIPTION:

STP 2021(120)PROJ NUM:

0.459

NNHS:

ROW CSJ:

2452-01-071SAN ANTONIO BEXAR

RESURFACE ROADWAY

SL 1604 OCT 2020

0.71 MI N OF FM 2536LIMITS FROM: MACDONA/LACOSTE RD.LIMITS TO:

     $            60,669

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.191

NNHS:

ROW CSJ:

2452-05-004SAN ANTONIO BEXAR

RESURFACE ROADWAY

FM 3465 OCT 2020

LP 1604 NLIMITS FROM: LP 1604 SLIMITS TO:

     $            45,373

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.369

NNHS:

ROW CSJ:

2549-01-008SAN ANTONIO WILSON

RESURFACE ROADWAY

FM 1347 OCT 2020

FM 538LIMITS FROM: US 87LIMITS TO:

     $            87,851

DESCRIPTION:

STP 2021(120)PROJ NUM:

3.224

NNHS:

ROW CSJ:

3257-01-010SAN ANTONIO MEDINA

RESURFACE ROADWAY

FM 3176 OCT 2020

WATSON AVE (DEVINE CITY LIMITS)LIMITS FROM: MEDINA / FRIO COUNTY LINELIMITS TO:

     $            82,931

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.874

NNHS:

ROW CSJ:

3257-02-008SAN ANTONIO FRIO

RESURFACE ROADWAY

FM 3176 OCT 2020

MEDINA / FRIO COUNTY LINELIMITS FROM: FM 462LIMITS TO:

     $            80,679

DESCRIPTION:

STP 2021(120)PROJ NUM:

2.758

NNHS:

ROW CSJ:

3544-02-007SAN ANTONIO BEXAR

RESURFACE ROADWAY

SH 211 OCT 2020

SH 16LIMITS FROM: BEXAR/MEDINA CO LINELIMITS TO:

     $          352,378

DESCRIPTION:

STP 2021(120)PROJ NUM:

5.446

NNHS:

ROW CSJ:

3544-03-008SAN ANTONIO MEDINA

RESURFACE ROADWAY

SH 211 OCT 2020

BEXAR/MEDINA CLLIMITS FROM: FM 471LIMITS TO:

     $          114,574

DESCRIPTION:

STP 2021(120)PROJ NUM:

1.904

NNHS:

ROW CSJ:

3544-04-010SAN ANTONIO BEXAR

RESURFACE ROADWAY

SH 211 OCT 2020

FM 1957LIMITS FROM: US 90LIMITS TO:

     $          283,047

DESCRIPTION:

STP 2021(120)PROJ NUM:

3.784

NNHS:

ROW CSJ:
      $    18,009,95455 Projects0017-04-045CONTRACT CSJ: OCT 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0253-03-074SAN ANTONIO COMAL

LANDSCAPE DEVELOPMENT

US 281 OCT 2020

COMAL/BLANCO COUNTY LINELIMITS FROM: 0.1 MILES S OF REBECCA CREEK ROADLIMITS TO:

     $       1,140,497

DESCRIPTION:

NH 2021(019)PROJ NUM:

1.466

YNHS:

ROW CSJ:
      $      1,140,4971 Project0253-03-074CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   19,150,45156 Projects 2 Contracts

0915-00-232SAN ANTONIO BEXAR

TRAFFIC SIGNAL IMPROVEMENTS

VA NOV 2020

DISTRICTWIDE TRAFFIC CNTRL FY 2020LIMITS FROM: .LIMITS TO:

     $       1,505,103

DESCRIPTION:

STP 2021(177)PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      1,505,1031 Project0915-00-232CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     1,505,1031 Project 1 Contract

0915-00-199SAN ANTONIO BEXAR

TRAFFIC SIGNAL IMPROVEMENTS

VA DEC 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          291,350

DESCRIPTION:

STP 1809(759)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         291,3501 Project0915-00-199CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $        291,3501 Project 1 Contract

0073-09-040SAN ANTONIO BEXAR

LANDSCAPE DEVELOPMENT

IH 37 JAN 2021

0.3 MILES S OF HARDY ROADLIMITS FROM: 0.2 MILES N OF HARDY ROADLIMITS TO:

     $          330,000

DESCRIPTION:

NH 2021(226)PROJ NUM:

0.500

YNHS:

ROW CSJ:
      $         330,0001 Project0073-09-040CONTRACT CSJ: JAN 2021

0658-01-045SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

FM 1535 JAN 2021

LP 1604LIMITS FROM: HUEBNER ROADLIMITS TO:

     $       9,600,000

DESCRIPTION:

STP 2021(227)MMPROJ NUM:

2.070

NNHS:

0658-01-046ROW CSJ:

0658-01-046SAN ANTONIO BEXAR

RIGHT OF WAY

FM 1535 JAN 2021

LP 1604LIMITS FROM: HUEBNER ROADLIMITS TO:

     $       2,741,000

DESCRIPTION:

ROW 658-1-46PROJ NUM:

2.070

NNHS:

0658-01-046ROW CSJ:
      $    12,341,0002 Projects0658-01-045CONTRACT CSJ: JAN 2021

0915-00-231SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

VA JAN 2021

VARIOUS LOCATIONS IN MEDINALIMITS FROM: AND ATASCOSA COUNTIESLIMITS TO:

     $       3,000,000

DESCRIPTION:

STP 2021(231)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      3,000,0001 Project0915-00-231CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   15,671,0004 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0073-02-080SAN ANTONIO BEXAR

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

US 281 FEB 2021

FM 1937LIMITS FROM: 2.6 MI SOUTH OF FM 1937LIMITS TO:

     $       6,000,000

DESCRIPTION:

NH ()PROJ NUM:

2.600

YNHS:

ROW CSJ:
      $      6,000,0001 Project0073-02-080CONTRACT CSJ: FEB 2021

0915-00-224SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

VA FEB 2021

VARIOUS LOCATIONS IN BEXAR COUNTYLIMITS FROM: .LIMITS TO:

     $       2,261,656

DESCRIPTION:

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,261,6561 Project0915-00-224CONTRACT CSJ: FEB 2021

0915-00-228SAN ANTONIO BEXAR

TRAFFIC SIGNAL IMPROVEMENTS

VA FEB 2021

DISTRICTWIDE TRAFFIC CNTRL FY 2021LIMITS FROM: .LIMITS TO:

     $       3,000,000

DESCRIPTION:

STP ()PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      3,000,0001 Project0915-00-228CONTRACT CSJ: FEB 2021

0915-12-633SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS FEB 2021

ON GENERAL MCMULLEN AT CERALVO STLIMITS FROM: .LIMITS TO:

     $          304,891

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-634SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS FEB 2021

ON GENERAL MCMULLEN DRLIMITS FROM: AT CASTROVILLE RDLIMITS TO:

     $          304,891

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-635SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS FEB 2021

ON GENERAL MCMULLEN DRLIMITS FROM: AT COMMERCE STLIMITS TO:

     $          304,891

DESCRIPTION:

STP     (   )HESGPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $         914,6733 Projects0915-12-633CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $   12,176,3296 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:48:22 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0017-02-080SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

IH 35 MAR 2021

1.8 MI. EAST OF LP 1604 (QUEST RD.)LIMITS FROM: 0.3 MI. NORTH OF IH 410LIMITS TO:

     $          471,000

DESCRIPTION:

NH 2021(203)PROJ NUM:

3.118

YNHS:

ROW CSJ:

0017-03-069SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

IH 35 MAR 2021

LP 1604LIMITS FROM: 1.8 MI. NORTH OF LP 1604 (QUEST RD.)LIMITS TO:

     $          250,000

DESCRIPTION:

NH ()PROJ NUM:

1.749

YNHS:

ROW CSJ:

0017-09-110SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

IH 35 MAR 2021

0.3 MI. NORTH OF IH 410LIMITS FROM: LP 13 (SW MILITARY)LIMITS TO:

     $          779,000

DESCRIPTION:

NH 2021(203)PROJ NUM:

6.145

YNHS:

ROW CSJ:
      $      1,500,0003 Projects0017-02-080CONTRACT CSJ: MAR 2021

0521-06-138SAN ANTONIO BEXAR

CONSTRUCT DIRECT CONNECTORS

IH 410 MAR 2021

AT IH 10 ELIMITS FROM: .LIMITS TO:

     $   100,000,000

DESCRIPTION:

NH     (   )PROJ NUM:

1.000

YNHS:

0521-06-140ROW CSJ:

0521-06-140SAN ANTONIO BEXAR

RIGHT OF WAY

IH 410 MAR 2021

AT IH 10 ELIMITS FROM: .LIMITS TO:

     $          578,000

DESCRIPTION:

NH 2019(214)PROJ NUM:

1.000

YNHS:

0521-06-140ROW CSJ:
      $  100,578,0002 Projects0521-06-138CONTRACT CSJ: MAR 2021

0915-12-664SAN ANTONIO BEXAR

INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA MAR 2021

VARIOUS LOCATION ONLIMITS FROM: IH 35 S AND IH 37 SLIMITS TO:

     $       5,400,000

DESCRIPTION:

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      5,400,0001 Project0915-12-664CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $ 107,478,0006 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0016-08-039SAN ANTONIO BEXAR

BRIDGE REPLACEMENT

SL 368 APR 2021

AT SALADO CREEK AND IRA LEE RD.LIMITS FROM: .LIMITS TO:

     $       6,099,600

DESCRIPTION:

BR     (   )PROJ NUM:

0.140

YNHS:

0016-08-044ROW CSJ:

0016-08-044SAN ANTONIO BEXAR

RIGHT OF WAY

SL 368 APR 2021

AT SALADO CREEK AND IRA LEE RD.LIMITS FROM: .LIMITS TO:

     $          237,242

DESCRIPTION:

ROW 16-8-44PROJ NUM:

0.140

YNHS:

0016-08-044ROW CSJ:
      $      6,336,8422 Projects0016-08-039CONTRACT CSJ: APR 2021

0521-05-148SAN ANTONIO BEXAR

CONSTRUCT RAMPS

IH 410 APR 2021

FM 2536 -PEARSALL ROADLIMITS FROM: VALLEY HI DRIVELIMITS TO:

     $     19,100,000

DESCRIPTION:

STP     (   )MMPROJ NUM:

3.600

YNHS:

0521-05-152ROW CSJ:

0521-05-152SAN ANTONIO BEXAR

RIGHT OF WAY

IH 410 APR 2021

FM 2536 -PEARSALL ROADLIMITS FROM: VALLEY HI DRIVELIMITS TO:

     $            50,000

DESCRIPTION:

PROJ NUM:

3.600

YNHS:

0521-05-152ROW CSJ:
      $    19,150,0002 Projects0521-05-148CONTRACT CSJ: APR 2021

0915-00-229SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

VA APR 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP ()PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0915-00-229CONTRACT CSJ: APR 2021

2452-02-083SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

SL 1604 APR 2021

SH 16LIMITS FROM: IH 10LIMITS TO:

     $   185,500,000

DESCRIPTION:

NH ()PROJ NUM:

5.333

YNHS:

2452-02-132ROW CSJ:
      $  185,500,0001 Project2452-02-083CONTRACT CSJ: APR 2021

2519-01-007SAN ANTONIO KENDALL

HAZARD ELIMINATION & SAFETY

FM 1621 APR 2021

IH 10 WB FRLIMITS FROM: N FRONT STLIMITS TO:

     $       2,937,000

DESCRIPTION:

SSW 2519-1-7PROJ NUM:

4.895

NNHS:

ROW CSJ:
      $      2,937,0001 Project2519-01-007CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $ 214,923,8427 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BID 
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PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0024-05-101SAN ANTONIO MEDINA

BRIDGE MAINTENANCE

US 90 MAY 2021

AT SPRR, WEST OF CR 454LIMITS FROM: .LIMITS TO:

     $          500,000

DESCRIPTION:

BR ()PROJ NUM:

0.206

YNHS:

ROW CSJ:
      $         500,0001 Project0024-05-101CONTRACT CSJ: MAY 2021

0073-12-015SAN ANTONIO BEXAR

RESURFACE ROADWAY

US 181 MAY 2021

IH 37LIMITS FROM: SS 122LIMITS TO:

     $       1,650,000

DESCRIPTION:

NH ()PROJ NUM:

0.615

YNHS:

ROW CSJ:

0100-02-067SAN ANTONIO BEXAR

RESURFACE ROADWAY

US 181 MAY 2021

SPUR 122LIMITS FROM: BEXAR/WILSON COUNTY LINELIMITS TO:

     $       8,120,000

DESCRIPTION:

NH ()PROJ NUM:

7.058

NNHS:

ROW CSJ:

0143-01-060SAN ANTONIO BEXAR

RESURFACE ROADWAY

US 87 MAY 2021

AMANDA ST.LIMITS FROM: IH 410LIMITS TO:

     $       2,769,191

DESCRIPTION:

NH     (   )PROJ NUM:

2.899

NNHS:

ROW CSJ:
      $    12,539,1913 Projects0073-12-015CONTRACT CSJ: MAY 2021

0915-00-200SAN ANTONIO BEXAR

INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA MAY 2021

IH 37S: LP 1604S TO LIVE OAK C/L &LIMITS FROM: IH 10E: LP 1604E TO GONZALES C/LLIMITS TO:

     $       1,000,000

DESCRIPTION:

NH ()PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0915-00-200CONTRACT CSJ: MAY 2021

0915-00-202SAN ANTONIO BEXAR

PURCHASE AND INSTALL SIGNS & EQUIP

VA MAY 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0915-00-202CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   15,039,1916 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0016-05-120SAN ANTONIO COMAL

HIGHWAY IMPROVEMENT

IH 35 JUN 2021

AT FM 725LIMITS FROM: .LIMITS TO:

     $       6,000,000

DESCRIPTION:

C 16-5-120PROJ NUM:

0.276

YNHS:

0016-05-124ROW CSJ:
      $      6,000,0001 Project0016-05-120CONTRACT CSJ: JUN 2021

0348-07-018SAN ANTONIO ATASCOSA

REHABILITATE EXISTING ROADWAY

FM 99 JUN 2021

ATASCOSA/KARNES COUNTY LINELIMITS FROM: LIVE OAK/ATASCOSA COUNTY LINELIMITS TO:

     $     16,018,236

DESCRIPTION:

STP ()PROJ NUM:

9.359

NNHS:

ROW CSJ:
      $    16,018,2361 Project0348-07-018CONTRACT CSJ: JUN 2021

1268-01-013SAN ANTONIO COMAL

WIDEN ROAD - ADD LANES

FM 1103 JUN 2021

IH 35LIMITS FROM: GUADALUPE C/LLIMITS TO:

     $       2,000,000

DESCRIPTION:

STP 2020(959)PROJ NUM:

0.150

NNHS:

1268-01-014ROW CSJ:

1268-02-027SAN ANTONIO GUADALUPE

WIDEN ROAD - ADD LANES

FM 1103 JUN 2021

COMAL C/LLIMITS FROM: RODEO WAYLIMITS TO:

     $     37,500,000

DESCRIPTION:

STP 2020(959)PROJ NUM:

3.740

NNHS:

1268-02-028ROW CSJ:
      $    39,500,0002 Projects1268-01-013CONTRACT CSJ: JUN 2021

2452-02-117SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

SL 1604 JUN 2021

AT FM 2696- BLANCO RDLIMITS FROM: .LIMITS TO:

     $     40,600,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.500

YNHS:

2452-02-121ROW CSJ:
      $    40,600,0001 Project2452-02-117CONTRACT CSJ: JUN 2021

2452-02-128SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

SL 1604 JUN 2021

IH 10LIMITS FROM: US 281LIMITS TO:

     $   187,800,000

DESCRIPTION:

NH ()PROJ NUM:

8.044

YNHS:

2452-02-131ROW CSJ:
      $  187,800,0001 Project2452-02-128CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $ 289,918,2366 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0023-05-086SAN ANTONIO UVALDE

HAZARD ELIMINATION & SAFETY

US 90 JUL 2021

KINNEY CO LINELIMITS FROM: FM 481LIMITS TO:

     $          341,530

DESCRIPTION:

STP     (   )HESPROJ NUM:

18.583

YNHS:

ROW CSJ:

0024-01-106SAN ANTONIO UVALDE

HAZARD ELIMINATION & SAFETY

US 90 JUL 2021

FM 481LIMITS FROM: US 83LIMITS TO:

     $            29,698

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.631

YNHS:

ROW CSJ:

0024-09-025SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

SS 371 JUL 2021

0.318 MI E OF CUPPLES RDLIMITS FROM: 0.118 MI E OF CUPPLES RDLIMITS TO:

     $            41,290

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0025-09-078SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

FM 78 JUL 2021

2.611 MI E OF IH 410LIMITS FROM: 3.368 MI E OF IH 410LIMITS TO:

     $          292,716

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.757

YNHS:

ROW CSJ:

0143-01-059SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

US 87 JUL 2021

AT PECAN VALLEYLIMITS FROM: .LIMITS TO:

     $          342,756

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0291-10-113SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

SS 421 JUL 2021

AT HILLCRESTLIMITS FROM: .LIMITS TO:

     $          205,493

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0678-02-038SAN ANTONIO BANDERA

HAZARD ELIMINATION & SAFETY

RM 187 JUL 2021

6.169 MI N OF RM 337LIMITS FROM: 4.992 MI N OF RM 337LIMITS TO:

     $          169,030

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.177

NNHS:

ROW CSJ:
      $      1,422,5137 Projects0023-05-086CONTRACT CSJ: JUL 2021

0142-09-044SAN ANTONIO KENDALL

HAZARD ELIMINATION & SAFETY

RM 473 JUL 2021

0.727 MI W OF RM 474LIMITS FROM: RM 474LIMITS TO:

     $          609,804

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.727

NNHS:

ROW CSJ:

0142-10-025SAN ANTONIO KENDALL

HAZARD ELIMINATION & SAFETY

RM 473 JUL 2021

1.5 MI. E. OF FM 3351LIMITS FROM: BLANCO COUNTY LINELIMITS TO:

     $       2,861,031

DESCRIPTION:

STP     (   )HESPROJ NUM:

3.881

NNHS:

ROW CSJ:

0142-10-026SAN ANTONIO KENDALL

HAZARD ELIMINATION & SAFETY

RM 473 JUL 2021

RM 474LIMITS FROM: 1.56 MI E OF RM 474LIMITS TO:

     $       1,295,833

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.587

NNHS:

ROW CSJ:
      $      4,766,6683 Projects0142-09-044CONTRACT CSJ: JUL 2021

0143-04-071SAN ANTONIO WILSON

LANDSCAPE DEVELOPMENT

US 87 JUL 2021

0.25 MILES W OF SH 123LIMITS FROM: 0.25 MILES E OF SH 123LIMITS TO:

     $          425,000

DESCRIPTION:

STP ()TEPROJ NUM:

0.466

YNHS:

ROW CSJ:
      $         425,0001 Project0143-04-071CONTRACT CSJ: JUL 2021

0215-09-035SAN ANTONIO GUADALUPE

WIDEN ROAD - ADD SHOULDERS

FM 725 JUL 2021

ZIPP RD.LIMITS FROM: FM 78LIMITS TO:

     $     12,194,000

DESCRIPTION:

STP ()PROJ NUM:

6.086

NNHS:

ROW CSJ:
      $    12,194,0001 Project0215-09-035CONTRACT CSJ: JUL 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0511-02-026SAN ANTONIO COMAL

BRIDGE REPLACEMENT

RM 32 JUL 2021

AT CARPER CREEKLIMITS FROM: .LIMITS TO:

     $          988,400

DESCRIPTION:

BR ()PROJ NUM:

0.053

NNHS:

ROW CSJ:
      $         988,4001 Project0511-02-026CONTRACT CSJ: JUL 2021

0915-00-234SAN ANTONIO BEXAR

TRAFFIC SIGNAL IMPROVEMENTS

VA JUL 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

NH ()PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,500,0001 Project0915-00-234CONTRACT CSJ: JUL 2021

0915-12-532SAN ANTONIO BEXAR

BRIDGE MAINTENANCE

CS JUL 2021

N WALTERS ST @ UPRR & LARRY STREETLIMITS FROM: .LIMITS TO:

     $       5,837,642

DESCRIPTION:

BR 1402(214)PROJ NUM:

0.062

NNHS:

ROW CSJ:
      $      5,837,6421 Project0915-12-532CONTRACT CSJ: JUL 2021

0915-12-619SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON BABCOCK FROM 0.1 MI W OF SNOWDENLIMITS FROM: 0.1 MI E OF SNOWDEN RDLIMITS TO:

     $            37,392

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-621SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON BROADWAY FROM RIDGECREST DRLIMITS FROM: LAWNDALE DRLIMITS TO:

     $            93,397

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.100

NNHS:

ROW CSJ:

0915-12-629SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON CULEBRA RD FROM MIRA VISTALIMITS FROM: BENRUS BLVDLIMITS TO:

     $          159,500

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.800

NNHS:

ROW CSJ:

0915-12-636SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON GREEN MOUNTAIN RD FROM 0.21 MI NLIMITS FROM: OF LP 1604 TO 0.56 MI W OF EVERS RDLIMITS TO:

     $          206,645

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.530

NNHS:

ROW CSJ:

0915-12-647SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON PRUE ROAD FROM SHADY ELMSLIMITS FROM: WESTFIELD PLACELIMITS TO:

     $            28,434

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.130

NNHS:

ROW CSJ:

0915-12-656SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON ZARZAMORA ST FROM WHITMAN AVELIMITS FROM: SAS DRLIMITS TO:

     $          196,679

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.400

NNHS:

ROW CSJ:

0915-12-660SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON FREDERICKSBURG RDLIMITS FROM: FROM VANCE JACKSON RD TO BABCOCK RDLIMITS TO:

     $            68,948

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.132

NNHS:

ROW CSJ:
      $         790,9957 Projects0915-12-619CONTRACT CSJ: JUL 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0915-12-625SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON COMMERCE ST AT HAMILTON AVELIMITS FROM: .LIMITS TO:

     $          230,648

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-631SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON FLORES ST AT SOUTHCROSS BLVDLIMITS FROM: .LIMITS TO:

     $          280,191

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-648SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON SAN PEDRO AVE AT JACKSON KELLERLIMITS FROM: .LIMITS TO:

     $          304,891

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-650SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON SANTA ROSA ST AT MARTIN STLIMITS FROM: .LIMITS TO:

     $          304,891

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-652SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON NEW BRAUNSFELS AVE AT PORTERLIMITS FROM: .LIMITS TO:

     $            49,885

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-653SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON VANCE JACKSON AVE AT GARDINA STLIMITS FROM: .LIMITS TO:

     $          280,191

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:

0915-12-659SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

CS JUL 2021

ON FREDERICKSBURG RD AT ZARZAMORALIMITS FROM: .LIMITS TO:

     $            55,648

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,506,3457 Projects0915-12-625CONTRACT CSJ: JUL 2021

0915-14-046SAN ANTONIO WILSON

BRIDGE REPLACEMENT

CR JUL 2021

CR 104LIMITS FROM: AT PICOSA CREEKLIMITS TO:

     $          574,600

DESCRIPTION:

BR 2021(062)PROJ NUM:

0.296

NNHS:

ROW CSJ:
      $         574,6001 Project0915-14-046CONTRACT CSJ: JUL 2021

0915-14-047SAN ANTONIO WILSON

BRIDGE REPLACEMENT

CR JUL 2021

CR 347LIMITS FROM: AT CIBOLO CREEKLIMITS TO:

     $          828,750

DESCRIPTION:

BR 2021(063)PROJ NUM:

0.005

NNHS:

ROW CSJ:
      $         828,7501 Project0915-14-047CONTRACT CSJ: JUL 2021

1730-01-043SAN ANTONIO BANDERA

HAZARD ELIMINATION & SAFETY

FM 1283 JUL 2021

RED BLUFF LNLIMITS FROM: LAKE FOREST RDLIMITS TO:

     $       3,080,005

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.748

NNHS:

ROW CSJ:
      $      3,080,0051 Project1730-01-043CONTRACT CSJ: JUL 2021

7774-01-004SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

PA 1502 JUL 2021

FM 1535LIMITS FROM: O'CONNOR/CROSSWINDS WAYLIMITS TO:

     $     24,280,000

DESCRIPTION:

NH ()PROJ NUM:

10.712

YNHS:

7774-01-005ROW CSJ:
      $    24,280,0001 Project7774-01-004CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   58,194,91833 Projects 13 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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SAN ANTONIO DISTRICT
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0073-02-074SAN ANTONIO BEXAR

HAZARD ELIMINATION & SAFETY

US 281 AUG 2021

IH 410LIMITS FROM: FM 1937LIMITS TO:

     $          902,096

DESCRIPTION:

STP     (   )HESPROJ NUM:

1.111

YNHS:

ROW CSJ:
      $         902,0961 Project0073-02-074CONTRACT CSJ: AUG 2021

1122-04-012SAN ANTONIO WILSON

HAZARD ELIMINATION & SAFETY

FM 1344 AUG 2021

FM 541LIMITS FROM: 0.089 MI N OF CR 209LIMITS TO:

     $       2,434,800

DESCRIPTION:

SSW 1122-4-12PROJ NUM:

4.058

NNHS:

ROW CSJ:
      $      2,434,8001 Project1122-04-012CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     3,336,8962 Projects 2 Contracts

SAN ANTONIO $ 737,685,316128 Projects 43 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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TRAFFIC DIV.  83 DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:
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TRAFFIC DIVISION DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:
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TYLER DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $1.33$1.33

$0.00OCTOBER $0.99$0.99

$0.00NOVEMBER $0.13$0.13

$0.00DECEMBER $17.68$17.68

$0.00JANUARY $38.41$38.41

$0.00FEBRUARY $5.33$5.33

$0.60MARCH $22.78$22.18

$0.00APRIL $0.00$0.00

$0.00MAY $1.15$1.15

$0.00JUNE $0.75$0.75

$0.00JULY $0.00$0.00

$0.00AUGUST $5.90$5.90

$93.85 $0.60 $94.45District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

TYLER DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0495-02-066TYLER VAN ZANDT

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

FM 47, ELIMITS FROM: FM 19LIMITS TO:

     $            56,920

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0495-03-067TYLER VAN ZANDT

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

FM 19LIMITS FROM: 2.926 E OF FM 314 (VZ C/L)LIMITS TO:

     $          101,480

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0495-04-079TYLER SMITH

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

2.926 MI E OF 314LIMITS FROM: .79 MI E OF US 69LIMITS TO:

     $            62,380

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0495-05-057TYLER SMITH

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

.79 MI E OF US 69LIMITS FROM: .202 MI E OF US 271LIMITS TO:

     $              8,160

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0495-06-033TYLER SMITH

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

.202 MI E OF US 271LIMITS FROM: .905 MI W OF MT PISGAH RDLIMITS TO:

     $            15,380

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0495-07-083TYLER GREGG

INTERSECTION IMPROVEMENT

IH 20 OCT 2020

.905 MI W OF MT PISGAH RDLIMITS FROM: FM 2087LIMITS TO:

     $            59,440

DESCRIPTION:

NH 2021(094)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         303,7606 Projects0495-02-066CONTRACT CSJ: OCT 2020

0910-07-077TYLER GREGG

INSTALL/REPLACE SIGNS

VA OCT 2020

VARIOUS LOCATIONS IN GREGGLIMITS FROM: AND RUSK COUNTIESLIMITS TO:

     $          299,250

DESCRIPTION:

C 910-7-77PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         299,2501 Project0910-07-077CONTRACT CSJ: OCT 2020

0910-35-037TYLER WOOD

INSTALL/REPLACE SIGNS

VA OCT 2020

VARIOUS LOCATIONS IN WOODLIMITS FROM: AND VAN ZANDT COUNTIESLIMITS TO:

     $          387,900

DESCRIPTION:

C 910-35-37PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         387,9001 Project0910-35-037CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $        990,9108 Projects 3 Contracts

0889-04-080TYLER SMITH

SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS

FM 346 NOV 2020

FM 2493LIMITS FROM: .45 MI W OF US 69LIMITS TO:

     $            68,290

DESCRIPTION:

STP 2021(126)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1764-01-018TYLER SMITH

SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS

FM 346 NOV 2020

1.85 MI W OF FM 2868LIMITS FROM: FM 2493LIMITS TO:

     $            58,370

DESCRIPTION:

STP 2021(126)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         126,6602 Projects0889-04-080CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $        126,6602 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:22 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

TYLER DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0095-06-074TYLER VAN ZANDT

PREVENTIVE MAINTENANCE

US 80 DEC 2020

KAUFMAN C/LLIMITS FROM: EDGEWOOD WEST C/LLIMITS TO:

     $       2,154,243

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0199-06-002TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 1911 DEC 2020

0.74 MILES EAST OF FM 1247, SOUTHLIMITS FROM: US 69LIMITS TO:

     $            68,360

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0203-05-046TYLER WOOD

PREVENTIVE MAINTENANCE

US 69 DEC 2020

RAINS C/LLIMITS FROM: SH 37LIMITS TO:

     $          903,919

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0205-07-079TYLER ANDERSON

PREVENTIVE MAINTENANCE

US 79 DEC 2020

TILE FACTORY ROAD, SLIMITS FROM: FREESTONE C/LLIMITS TO:

     $          937,152

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0207-01-022TYLER RUSK

PREVENTIVE MAINTENANCE

SH 43 DEC 2020

0.2MI S OF FM 1251 (CS BREAK), SLIMITS FROM: US 259LIMITS TO:

     $          280,100

DESCRIPTION:

STP 2021(168)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0207-02-030TYLER RUSK

PREVENTIVE MAINTENANCE

SH 43 DEC 2020

0.2MI S OF CR 2138 (CS BREAK), SLIMITS FROM: 0.2MI S OF FM 1251 (CS BREAK)LIMITS TO:

     $          558,095

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0207-03-029TYLER RUSK

PREVENTIVE MAINTENANCE

SH 43 DEC 2020

PANOLA C/L, SLIMITS FROM: 0.2MI S OF CR 2138 (CS BREAK)LIMITS TO:

     $          557,726

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0207-06-002TYLER RUSK

PREVENTIVE MAINTENANCE

SL 43 DEC 2020

SH 43, SLIMITS FROM: SH 149 IN TATUMLIMITS TO:

     $            11,888

DESCRIPTION:

C 207-6-2PROJ NUM:

0.000

NNHS:

ROW CSJ:

0245-03-022TYLER VAN ZANDT

PREVENTIVE MAINTENANCE

FM 279 DEC 2020

SH 64LIMITS FROM: FM 314LIMITS TO:

     $          311,857

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0345-01-065TYLER SMITH

SEAL COAT

SH 110 DEC 2020

1500' S OF LOOP 323, SLIMITS FROM: FM 346 IN WHITEHOUSELIMITS TO:

     $          682,240

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0345-02-058TYLER SMITH

SEAL COAT

SH 110 DEC 2020

FM 346 IN WHITEHOUSE, SLIMITS FROM: N GEORGIA ST IN TROUPLIMITS TO:

     $          484,510

DESCRIPTION:

STP 2021(168)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0443-01-031TYLER VAN ZANDT

PREVENTIVE MAINTENANCE

SH 198 DEC 2020

FM 1651LIMITS FROM: KAUFMAN C/LLIMITS TO:

     $          400,240

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0458-01-026TYLER HENDERSON

PREVENTIVE MAINTENANCE

FM 59 DEC 2020

FM 753, SLIMITS FROM: ANDERSON C/LLIMITS TO:

     $          277,691

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0505-02-046TYLER SMITH

SEAL COAT

SH 110 DEC 2020

0.21MI S OF FM 3271LIMITS FROM: LP 323LIMITS TO:

     $          192,202

DESCRIPTION:

STP 2021(168)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:22 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

TYLER DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0545-02-041TYLER RUSK

PREVENTIVE MAINTENANCE

SH 42 DEC 2020

FM 918 IN NEW LONDON, SLIMITS FROM: FM 1513 BYPASSLIMITS TO:

     $          157,885

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0545-04-052TYLER GREGG

PREVENTIVE MAINTENANCE

SH 42 DEC 2020

0.78 MILES NORTH OF FM 1252, SOUTHLIMITS FROM: BU 259GLIMITS TO:

     $          297,567

DESCRIPTION:

STP 2021(168)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0559-01-014TYLER ANDERSON

PREVENTIVE MAINTENANCE

FM 19 DEC 2020

SH 155, SOUTHLIMITS FROM: FM 2574LIMITS TO:

     $          476,111

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0559-02-036TYLER HENDERSON

PREVENTIVE MAINTENANCE

FM 315 DEC 2020

VAN ZANDT C/L, SLIMITS FROM: CR 4224 (CS BREAK)LIMITS TO:

     $          784,498

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0594-05-003TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 1911 DEC 2020

US 69LIMITS FROM: NACOGDOCHES C/LLIMITS TO:

     $          154,522

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0646-02-031TYLER VAN ZANDT

PREVENTIVE MAINTENANCE

FM 47 DEC 2020

IH 20LIMITS FROM: SH 243LIMITS TO:

     $          228,001

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0657-03-017TYLER WOOD

SEAL COAT

FM 515 DEC 2020

SH 154LIMITS FROM: FM1483LIMITS TO:

     $            51,103

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0657-04-012TYLER WOOD

PREVENTIVE MAINTENANCE

FM 515 DEC 2020

FM 1483, ELIMITS FROM: FM 69LIMITS TO:

     $          275,533

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0701-01-022TYLER HENDERSON

PREVENTIVE MAINTENANCE

FM 3441 DEC 2020

SH 31 IN MALAKOFF, SLIMITS FROM: FM 59 IN CROSSROADSLIMITS TO:

     $          351,257

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0725-04-003TYLER WOOD

PREVENTIVE MAINTENANCE

FM 514 DEC 2020

RAINS C/LLIMITS FROM: FM 17LIMITS TO:

     $          109,566

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0890-01-016TYLER HENDERSON

PREVENTIVE MAINTENANCE

FM 315 DEC 2020

CR 4224 (CS BREAK), SLIMITS FROM: ANDERSON C/LLIMITS TO:

     $          236,451

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

YNHS:

ROW CSJ:

0926-01-025TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 343 DEC 2020

US 69, E (IN RUSK)LIMITS FROM: NACOGDOCHES C/LLIMITS TO:

     $          324,956

DESCRIPTION:

STP 2021(168)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1099-05-038TYLER HENDERSON

PREVENTIVE MAINTENANCE

US 175 DEC 2020

0.4 MI W OF FM 1616, E AND SLIMITS FROM: US 175(S)/SH 19 IN ATHENSLIMITS TO:

     $          484,918

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

1099-05-039TYLER HENDERSON

PREVENTIVE MAINTENANCE

SH 19 DEC 2020

BU 175/US 175 (S), S AND WLIMITS FROM: BS 19/SH 19 (S)LIMITS TO:

     $          178,430

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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TYLER DISTRICT
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FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

1150-05-011TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 1911 DEC 2020

FM 1247, SOUTHLIMITS FROM: 0.74 MILESLIMITS TO:

     $            25,326

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1388-01-011TYLER RUSK

PREVENTIVE MAINTENANCE

FM 1251 DEC 2020

CR394, ELIMITS FROM: FM 3231LIMITS TO:

     $            93,329

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1388-01-012TYLER RUSK

SEAL COAT

FM 1251 DEC 2020

SH 43, ELIMITS FROM: 0.62MI E OF SH43LIMITS TO:

     $            26,797

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

1934-02-008TYLER SMITH

PREVENTIVE MAINTENANCE

FM 2015 DEC 2020

FM 16, SLIMITS FROM: 1.7 MI N OF IH 20 AT THE DOG LEGLIMITS TO:

     $          154,929

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2065-01-012TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 2138 DEC 2020

FM 347, S (IN JACKSONVILLE)LIMITS FROM: US 84 (NEAR MAYDELLE)LIMITS TO:

     $          364,741

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:

2075-01-059TYLER SMITH

SEAL COAT

SL 323 DEC 2020

SH 31LIMITS FROM: CONCRETE JOINT AT W. ELM STLIMITS TO:

     $            28,858

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

2075-02-067TYLER SMITH

SEAL COAT

SL 323 DEC 2020

CONCRETE JOINT AT SH 155LIMITS FROM: SH 31LIMITS TO:

     $          297,833

DESCRIPTION:

NH 2021(167)PROJ NUM:

0.000

YNHS:

ROW CSJ:

2407-02-010TYLER CHEROKEE

PREVENTIVE MAINTENANCE

FM 747 DEC 2020

END OF STATE MAINTENANCE, EASTLIMITS FROM: US 79LIMITS TO:

     $          260,260

DESCRIPTION:

C 2407-2-10PROJ NUM:

0.000

NNHS:

ROW CSJ:

2918-01-013TYLER WOOD

PREVENTIVE MAINTENANCE

FM 2869 DEC 2020

FM 49LIMITS FROM: FM 14LIMITS TO:

     $          265,644

DESCRIPTION:

STP 2021(169)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    13,448,73837 Projects0095-06-074CONTRACT CSJ: DEC 2020

0495-03-065TYLER VAN ZANDT

REPLACE GUARDRAIL

IH 20 DEC 2020

SH 19 OVERPASS IN CANTON, ELIMITS FROM: CR 4517, 1.4 MI E OF FM 16LIMITS TO:

     $       1,006,737

DESCRIPTION:

STP 2021(170)HESPROJ NUM:

11.342

YNHS:

ROW CSJ:

0495-05-055TYLER SMITH

REPLACE GUARDRAIL

IH 20 DEC 2020

CR431/JIM HOGG, 1 MI E OF US69, ELIMITS FROM: FM 3311LIMITS TO:

     $       1,312,105

DESCRIPTION:

STP 2021(170)HESPROJ NUM:

11.072

YNHS:

ROW CSJ:

0495-07-079TYLER GREGG

REPLACE GUARDRAIL

IH 20 DEC 2020

SMITH C/L, ELIMITS FROM: MLK DR IN LONGVIEWLIMITS TO:

     $       1,754,772

DESCRIPTION:

STP 2021(170)HESPROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      4,073,6143 Projects0495-03-065CONTRACT CSJ: DEC 2020

0910-42-042TYLER RUSK

LANDSCAPE DEVELOPMENT

VA DEC 2020

VARIOUS LOCATIONS IN HENDERSONLIMITS FROM: .LIMITS TO:

     $          161,699

DESCRIPTION:

STP 2021(171 )PROJ NUM:

0.000

NHS:

ROW CSJ:
      $         161,6991 Project0910-42-042CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   17,684,05141 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BID 
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PROJECT 
LENGTH TYPE

TYLER DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0123-03-022TYLER CHEROKEE

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

US 84 JAN 2021

0.5 MI E OF SH 110, IN RUSK, NELIMITS FROM: RUSK C/L IN REKLAWLIMITS TO:

     $       9,345,823

DESCRIPTION:

STP 2021(216)PROJ NUM:

9.330

NNHS:

ROW CSJ:
      $      9,345,8231 Project0123-03-022CONTRACT CSJ: JAN 2021

0646-05-027TYLER HENDERSON

BRIDGE REPLACEMENT

SH 198 JAN 2021

AT CLEAR CREEK (CEDAR CREEK RES)LIMITS FROM: STR #026, NEAR LOG CABINLIMITS TO:

     $     26,420,259

DESCRIPTION:

BR 2021(213)PROJ NUM:

1.195

NNHS:

0646-05-039ROW CSJ:
      $    26,420,2591 Project0646-05-027CONTRACT CSJ: JAN 2021

0910-00-114TYLER SMITH

HAZARD ELIMINATION & SAFETY

VA JAN 2021

VARIOUS LOCATIONS INLIMITS FROM: THE TYLER DISTRICTLIMITS TO:

     $       2,614,856

DESCRIPTION:

STP 2021(215)PROJ NUM:

1.000

NNHS:

ROW CSJ:

1124-03-014TYLER CHEROKEE

HAZARD ELIMINATION & SAFETY

FM 241 JAN 2021

FM 752 SLIMITS FROM: US 69LIMITS TO:

     $            13,775

DESCRIPTION:

C 1124-3-14PROJ NUM:

0.000

NNHS:

ROW CSJ:

1450-01-003TYLER RUSK

HAZARD ELIMINATION & SAFETY

FM 1513 JAN 2021

SH323, E&NLIMITS FROM: FM850LIMITS TO:

     $            18,524

DESCRIPTION:

C 1450-1-3PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,647,1553 Projects0910-00-114CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   38,413,2375 Projects 3 Contracts

0634-01-014TYLER CHEROKEE

HAZARD ELIMINATION & SAFETY

FM 22 FEB 2021

CR 1512 (OLD FREIGHT), GALLATIN C/L, ELIMITS FROM: SH110 NEAR ELM GROVELIMITS TO:

     $       3,301,000

DESCRIPTION:

STP     (   )HESGPROJ NUM:

4.831

NNHS:

0634-01-018ROW CSJ:

0634-01-015TYLER CHEROKEE

BRIDGE REPLACEMENT

FM 22 FEB 2021

AT SANDY CREEK, 0.9 MI W OF SH 110LIMITS FROM: STR #003, NEAR ELM GROVELIMITS TO:

     $          650,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:

0634-01-016TYLER CHEROKEE

BRIDGE REPLACEMENT

FM 22 FEB 2021

AT TURNPIKE CREEKLIMITS FROM: STR #004, IN GALATINLIMITS TO:

     $          750,000

DESCRIPTION:

BR ()PROJ NUM:

0.000

NNHS:

ROW CSJ:

0634-01-017TYLER CHEROKEE

BRIDGE REPLACEMENT

FM 22 FEB 2021

AT LITTLE TURNPIKE CREEKLIMITS FROM: STR #005, IN GALATINLIMITS TO:

     $          630,000

DESCRIPTION:

BR ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,331,0004 Projects0634-01-014CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     5,331,0004 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0096-06-074TYLER GREGG

INSTALL RAISED MEDIAN

US 80 MAR 2021

US 259, ELIMITS FROM: GREGG C/LLIMITS TO:

     $          685,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0392-03-051TYLER GREGG

INSTALL RAISED MEDIAN

US 259 MAR 2021

WAL ST, SLIMITS FROM: .3 MI N LOOP 281LIMITS TO:

     $          500,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,185,0002 Projects0096-06-074CONTRACT CSJ: MAR 2021

0495-06-034TYLER SMITH

WIDEN ROAD - ADD SHOULDERS

IH 20 MAR 2021

3.814 MI E OF FM 757LIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      1,500,0001 Project0495-06-034CONTRACT CSJ: MAR 2021

0520-06-043TYLER SMITH

SURFACING/ROADWAY RESTORATION

SH 155 MAR 2021

SL 323 IN TYLER, SWLIMITS FROM: .5 MI N OF TOLL49/ENDC&G IN NOONDAYLIMITS TO:

     $       5,248,000

DESCRIPTION:

NH ()PROJ NUM:

4.596

YNHS:

ROW CSJ:

0520-06-045TYLER SMITH

SURFACING/ROADWAY RESTORATION

SH 155 MAR 2021

.5 MI N OF TOLL49/END C&G IN NOONDAYLIMITS FROM: 1 MI S OF FM 3506, S END OF BRG, SLIMITS TO:

     $     10,001,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0520-07-020TYLER HENDERSON

SURFACING/ROADWAY RESTORATION

SH 155 MAR 2021

1 MI S OF FM 3506,S END OF BRG, SLIMITS FROM: ANDERSON C/LLIMITS TO:

     $       4,843,000

DESCRIPTION:

NH ()PROJ NUM:

3.269

YNHS:

ROW CSJ:
      $    20,092,0003 Projects0520-06-043CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   22,777,0006 Projects 3 Contracts

0191-02-068TYLER CHEROKEE

INTERSECTION IMPROVEMENT

US 69 MAY 2021

US 175LIMITS FROM: LINCOLN ST.LIMITS TO:

     $          129,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:

0199-01-085TYLER CHEROKEE

INTERSECTION IMPROVEMENT

US 69 MAY 2021

LINCOLN STLIMITS FROM: CANADA STLIMITS TO:

     $          640,000

DESCRIPTION:

NH ()PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         769,0002 Projects0191-02-068CONTRACT CSJ: MAY 2021

0245-05-051TYLER SMITH

BRIDGE MAINTENANCE

SH 64 MAY 2021

PRAIRIE CREEKLIMITS FROM: .LIMITS TO:

     $          380,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         380,0001 Project0245-05-051CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     1,149,0003 Projects 2 Contracts

0910-00-120TYLER SMITH

HAZARD ELIMINATION & SAFETY

VA JUN 2021

VARIOUS LOCATIONS INLIMITS FROM: THE TYLER DISTRICTLIMITS TO:

     $          750,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         750,0001 Project0910-00-120CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $        750,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0190-03-087TYLER WOOD

ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY

SH 37 AUG 2021

1.683 MI N OF FM 779 (QUITMAN CL), SLIMITS FROM: 1.455 MI N OF SL 546 (CR 2460)LIMITS TO:

     $       4,992,000

DESCRIPTION:

STP ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,992,0001 Project0190-03-087CONTRACT CSJ: AUG 2021

0606-01-007TYLER SMITH

STATE PARK IMPROVEMENTS

PR 16 AUG 2021

PARK MAINT RD IN TYLER ST PARK, SWLIMITS FROM: CEDAR POINT CAMPING AREA EXITLIMITS TO:

     $          905,036

DESCRIPTION:

C 606-1-7PROJ NUM:

0.219

NNHS:

ROW CSJ:
      $         905,0361 Project0606-01-007CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     5,897,0362 Projects 2 Contracts

TYLER   $ 93,118,89472 Projects 19 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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WACO DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $11.82$11.82

$0.00OCTOBER $0.66$0.66

$0.00NOVEMBER $0.57$0.57

$0.00DECEMBER $3.84$3.84

$0.00JANUARY $10.13$10.13

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $2.20$2.20

$1.50APRIL $33.67$32.17

$0.00MAY $40.07$40.07

$4.79JUNE $48.51$43.73

$0.00JULY $6.75$6.75

$0.01AUGUST $4.30$4.29

$156.22 $6.30 $162.52District Total:
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LENGTH TYPE

WACO DISTRICT

ESTIMATE
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0909-40-076WACO LIMESTONE

BRIDGE REPLACEMENT

CR OCT 2020

CR 401 @ROCKY CREEK BRANCHLIMITS FROM: (MAP #230)LIMITS TO:

     $          343,786

DESCRIPTION:

BR 2018(477)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0909-40-078WACO LIMESTONE

BRIDGE REPLACEMENT

CR OCT 2020

CR 401 @ ROCKY CREEK TRIBLIMITS FROM: (MAP #121)LIMITS TO:

     $          311,386

DESCRIPTION:

BR 2018(902)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         655,1722 Projects0909-40-076CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $        655,1722 Projects 1 Contract

0121-03-063WACO HILL

PREVENTIVE MAINTENANCE

SH 22 NOV 2020

1.23 MI W OF IH 35LIMITS FROM: 0.44 MI E OF IH 35LIMITS TO:

     $          574,609

DESCRIPTION:

NH 2021(080)PROJ NUM:

1.684

YNHS:

ROW CSJ:
      $         574,6091 Project0121-03-063CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $        574,6091 Project 1 Contract

0567-04-022WACO MC LENNAN

WIDEN ROAD - ADD SHOULDERS

FM 185 DEC 2020

FM 938LIMITS FROM: 0.1 MI W OF HICKS STREETLIMITS TO:

     $       3,837,988

DESCRIPTION:

STP 2021(162)HESPROJ NUM:

3.746

NNHS:

ROW CSJ:
      $      3,837,9881 Project0567-04-022CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     3,837,9881 Project 1 Contract

0120-03-031WACO BOSQUE

REHABILITATE EXISTING ROADWAY

SH 22 JAN 2021

SH 6LIMITS FROM: FM 2136LIMITS TO:

     $       4,704,000

DESCRIPTION:

C 120-3-31PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      4,704,0001 Project0120-03-031CONTRACT CSJ: JAN 2021

0231-03-152WACO BELL

ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION

IH 14 JAN 2021

CORYELL COUNTY LINELIMITS FROM: FM 3423 (INDIAN TRAIL)LIMITS TO:

     $       5,426,000

DESCRIPTION:

NH 2021(228)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      5,426,0001 Project0231-03-152CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   10,130,0002 Projects 2 Contracts

0055-07-062WACO MC LENNAN

HAZARD ELIMINATION & SAFETY

US 84 MAR 2021

SH 317LIMITS FROM: OAK CREEK DRIVELIMITS TO:

     $          337,443

DESCRIPTION:

STP ()PROJ NUM:

5.978

YNHS:

ROW CSJ:

0055-08-125WACO MC LENNAN

HAZARD ELIMINATION & SAFETY

US 84 MAR 2021

OAK CREEK DRIVELIMITS FROM: SP 298LIMITS TO:

     $       1,721,028

DESCRIPTION:

NH ()PROJ NUM:

8.195

YNHS:

ROW CSJ:

0055-15-073WACO MC LENNAN

HAZARD ELIMINATION & SAFETY

US 84 MAR 2021

SP 298LIMITS FROM: LAKE AIR DRIVELIMITS TO:

     $          141,529

DESCRIPTION:

NH ()PROJ NUM:

0.405

YNHS:

ROW CSJ:
      $      2,200,0003 Projects0055-07-062CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     2,200,0003 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WACO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0162-01-097WACO MC LENNAN

CONSTRUCT BRIDGE

SH 31 APR 2021

0.5 MI S OF FM 2311LIMITS FROM: 0.5 MI N OF FM 939LIMITS TO:

     $     20,000,000

DESCRIPTION:

STP ()PROJ NUM:

3.531

YNHS:

ROW CSJ:

1192-01-028WACO MC LENNAN

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 939 APR 2021

SH 31LIMITS FROM: 0.78 MI S OF SH 31LIMITS TO:

     $       1,500,000

DESCRIPTION:

CC 1192-1-28PROJ NUM:

0.632

NNHS:

ROW CSJ:
      $    21,500,0002 Projects0162-01-097CONTRACT CSJ: APR 2021

0909-22-180WACO MC LENNAN

BRIDGE REPLACEMENT

FD APR 2021

CS 5452 @ SPEEGLEVILLE CREEKLIMITS FROM: (MAP #906-WACO)LIMITS TO:

     $          473,087

DESCRIPTION:

BR 1802(502)PROJ NUM:

0.094

NNHS:

ROW CSJ:
      $         473,0871 Project0909-22-180CONTRACT CSJ: APR 2021

2060-01-037WACO MC LENNAN

WIDEN ROAD - ADD SHOULDERS

FM 2113 APR 2021

0.156 MI SOUTHWEST OF FM 2063LIMITS FROM: 0.101 MI. NORTHEAST OF FM 1695LIMITS TO:

     $     11,700,000

DESCRIPTION:

STP ()PROJ NUM:

2.239

NNHS:

2060-01-041ROW CSJ:
      $    11,700,0001 Project2060-01-037CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   33,673,0874 Projects 3 Contracts

0055-15-072WACO MC LENNAN

HAZARD ELIMINATION & SAFETY

US 84 MAY 2021

0.15 MI W OF LAKE AIR DRIVELIMITS FROM: FM 933LIMITS TO:

     $     10,500,000

DESCRIPTION:

NH ()PROJ NUM:

5.482

YNHS:

ROW CSJ:
      $    10,500,0001 Project0055-15-072CONTRACT CSJ: MAY 2021

2502-01-021WACO BELL

WIDEN ROAD - ADD LANES

SL 121 MAY 2021

LAKE RD (FM 439)LIMITS FROM: SOUTH OF W AVENUE OLIMITS TO:

     $     29,568,000

DESCRIPTION:

STP 2021(093)PROJ NUM:

3.084

NNHS:

ROW CSJ:
      $    29,568,0001 Project2502-01-021CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   40,068,0002 Projects 2 Contracts

0231-19-003WACO CORYELL

WIDEN ROAD - ADD LANES

US 190 JUN 2021

LAMPASAS CO LINELIMITS FROM: US 190 W OF CLARK RDLIMITS TO:

     $     37,728,000

DESCRIPTION:

NH     (   )PROJ NUM:

5.147

YNHS:

ROW CSJ:
      $    37,728,0001 Project0231-19-003CONTRACT CSJ: JUN 2021

0513-01-017WACO CORYELL

BRIDGE REPLACEMENT

SH 236 JUN 2021

@ LEON RIVERLIMITS FROM: (STR #001)LIMITS TO:

     $       6,000,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.010

NNHS:

0513-01-019ROW CSJ:
      $      6,000,0001 Project0513-01-017CONTRACT CSJ: JUN 2021

3623-01-004WACO CORYELL

CONSTRUCT RAMPS

SH 9 JUN 2021

OLD GEORGETOWN ROADLIMITS FROM: BNSF RAILWAYLIMITS TO:

     $       4,785,689

DESCRIPTION:

CC 3623-1-4PROJ NUM:

0.000

NNHS:

3623-01-005ROW CSJ:
      $      4,785,6891 Project3623-01-004CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   48,513,6893 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0209-01-068WACO MC LENNAN

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SL 2 JUL 2021

US 84 (WACO DRIVE)LIMITS FROM: IH 35LIMITS TO:

     $       1,500,000

DESCRIPTION:

C 209-1-68PROJ NUM:

1.367

NNHS:

ROW CSJ:

0209-01-069WACO MC LENNAN

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

US 77 JUL 2021

IH 35LIMITS FROM: BU 77LLIMITS TO:

     $          100,000

DESCRIPTION:

C 209-1-69PROJ NUM:

0.440

YNHS:

ROW CSJ:
      $      1,600,0002 Projects0209-01-068CONTRACT CSJ: JUL 2021

0834-02-031WACO HILL

BRIDGE REPLACEMENT

FM 308 JUL 2021

@ WHITE ROCK CREEKLIMITS FROM: STR #021LIMITS TO:

     $       3,150,000

DESCRIPTION:

BR ()PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      3,150,0001 Project0834-02-031CONTRACT CSJ: JUL 2021

0909-37-072WACO HILL

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA JUL 2021

FM 308LIMITS FROM: FM 2114LIMITS TO:

     $       2,000,000

DESCRIPTION:

C 909-37-72PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,000,0001 Project0909-37-072CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     6,750,0004 Projects 3 Contracts

0833-03-051WACO MC LENNAN

HAZARD ELIMINATION & SAFETY

FM 1637 AUG 2021

AT LAKESHORE DRIVELIMITS FROM: .LIMITS TO:

     $          144,179

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

NNHS:

ROW CSJ:
      $         144,1791 Project0833-03-051CONTRACT CSJ: AUG 2021

0909-37-064WACO HILL

BRIDGE REPLACEMENT

CR AUG 2021

@ WHITE ROCK CRKLIMITS FROM: (MAP #75)LIMITS TO:

     $          459,000

DESCRIPTION:

BR 1802(255)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0909-37-065WACO HILL

BRIDGE REPLACEMENT

CR AUG 2021

@ NO NAME CREEKLIMITS FROM: (MAP #181)LIMITS TO:

     $          360,000

DESCRIPTION:

BR 1802(254)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         819,0002 Projects0909-37-064CONTRACT CSJ: AUG 2021

1191-03-033WACO LIMESTONE

BRIDGE REPLACEMENT

FM 1245 AUG 2021

@CHRISTMAS CREEKLIMITS FROM: (#STR #006)LIMITS TO:

     $          725,000

DESCRIPTION:

BR ()PROJ NUM:

0.100

NNHS:

ROW CSJ:

1664-01-021WACO LIMESTONE

BRIDGE REPLACEMENT

FM 1633 AUG 2021

@NAVASOTA RIVERLIMITS FROM: STR #002LIMITS TO:

     $       2,400,000

DESCRIPTION:

BR 2020(319)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      3,125,0002 Projects1191-03-033CONTRACT CSJ: AUG 2021

3534-01-015WACO BELL

HAZARD ELIMINATION & SAFETY

SH 201 AUG 2021

WATERCREST RDLIMITS FROM: DESERT WILLOW DRLIMITS TO:

     $          212,327

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.710

YNHS:

ROW CSJ:
      $         212,3271 Project3534-01-015CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     4,300,5066 Projects 4 Contracts

WACO $ 150,703,05128 Projects 21 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:23 PM

WICHITA FALLS DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $15.61$15.61

$0.00NOVEMBER $21.68$21.68

$0.00DECEMBER $1.30$1.30

$0.00JANUARY $4.21$4.21

$0.00FEBRUARY $5.00$5.00

$0.00MARCH $13.78$13.78

$0.00APRIL $0.50$0.50

$0.00MAY $3.60$3.60

$0.00JUNE $29.73$29.73

$0.00JULY $13.29$13.29

$0.00AUGUST $4.13$4.13

$112.83 $0.00 $112.83District Total:
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 
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PROJECT 
LENGTH TYPE

WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0124-04-038WICHITA FALLS WILBARGER

WIDEN ROAD - ADD SHOULDERS

US 183 OCT 2020

0.992 MI S OF FM 1763LIMITS FROM: BAYLOR COUNTY LINELIMITS TO:

     $     10,222,400

DESCRIPTION:

STP 2B20(074)HESPROJ NUM:

9.680

NNHS:

ROW CSJ:

0124-05-025WICHITA FALLS BAYLOR

WIDEN ROAD - ADD SHOULDERS

US 183 OCT 2020

WILBARGER CLLIMITS FROM: 5.737 MI N OF US 82LIMITS TO:

     $       5,388,652

DESCRIPTION:

STP 2B20(074)HESPROJ NUM:

5.250

NNHS:

ROW CSJ:
      $    15,611,0522 Projects0124-04-038CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   15,611,0522 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0013-02-023WICHITA FALLS MONTAGUE

SEAL COAT

US 81 NOV 2020

RED RIVERLIMITS FROM: SL 19 (LANES ONLY)LIMITS TO:

     $          715,700

DESCRIPTION:

STP 2B20(301)PROJ NUM:

3.370

NNHS:

ROW CSJ:

0013-03-037WICHITA FALLS MONTAGUE

SEAL COAT

US 81 NOV 2020

SL 19LIMITS FROM: FM 1806 W (LANES ONLY)LIMITS TO:

     $          298,935

DESCRIPTION:

STP 2B20(301)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0013-04-022WICHITA FALLS MONTAGUE

SEAL COAT

US 81 NOV 2020

FM 1806 WLIMITS FROM: FM 174 (LANES ONLY)LIMITS TO:

     $          212,463

DESCRIPTION:

STP 2B20(301)PROJ NUM:

7.850

NNHS:

ROW CSJ:

0043-17-033WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

BU 287J NOV 2020

FM 1814LIMITS FROM: CITY VIEW DRLIMITS TO:

     $          320,606

DESCRIPTION:

NH 2B20(311)PROJ NUM:

5.970

NNHS:

ROW CSJ:

0124-03-063WICHITA FALLS WILBARGER

SEAL COAT

US 183 NOV 2020

CATO STREETLIMITS FROM: NEAR CR 136 ELIMITS TO:

     $          228,084

DESCRIPTION:

STP 2B20(301)PROJ NUM:

5.120

NNHS:

ROW CSJ:

0124-04-041WICHITA FALLS WILBARGER

SEAL COAT

US 183 NOV 2020

NEAR CR 136ELIMITS FROM: NEAR FM 2585LIMITS TO:

     $            68,664

DESCRIPTION:

STP 2B20(301)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0133-11-003WICHITA FALLS BAYLOR

SURFACING/ROADWAY RESTORATION

FM 1286 NOV 2020

SH 114LIMITS FROM: 0.68 MI SOUTHLIMITS TO:

     $            25,610

DESCRIPTION:

C 133-11-3PROJ NUM:

0.000

NNHS:

ROW CSJ:

0137-02-029WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

SH 25 NOV 2020

BEGIN STATE MAINTENANCELIMITS FROM: US 287LIMITS TO:

     $          232,931

DESCRIPTION:

C 137-2-29PROJ NUM:

0.000

NNHS:

ROW CSJ:

0514-06-010WICHITA FALLS CLAY

SEAL COAT

FM 2393 NOV 2020

FM 1740LIMITS FROM: SH 79LIMITS TO:

     $          142,350

DESCRIPTION:

C 514-6-10PROJ NUM:

0.000

NNHS:

ROW CSJ:

0544-02-017WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

FM 1180 NOV 2020

ARCHER COUNTY LINELIMITS FROM: FM 2846LIMITS TO:

     $          106,677

DESCRIPTION:

STP 2B20(301)PROJ NUM:

4.186

NNHS:

ROW CSJ:

0544-03-008WICHITA FALLS ARCHER

SURFACING/ROADWAY RESTORATION

FM 1180 NOV 2020

FM 2846LIMITS FROM: WICHITA COUNTY LINELIMITS TO:

     $            74,029

DESCRIPTION:

STP 2B20(301)PROJ NUM:

3.317

NNHS:

ROW CSJ:

0562-02-015WICHITA FALLS BAYLOR

SURFACING/ROADWAY RESTORATION

FM 2374 NOV 2020

FM 1285LIMITS FROM: END STATE MAINTENANCELIMITS TO:

     $            66,008

DESCRIPTION:

C 562-2-15PROJ NUM:

2.980

NNHS:

ROW CSJ:

0782-01-037WICHITA FALLS COOKE

SURFACING/ROADWAY RESTORATION

FM 3164 NOV 2020

FM 678LIMITS FROM: FM 902LIMITS TO:

     $          166,932

DESCRIPTION:

STP 2B20(301)PROJ NUM:

5.300

NNHS:

ROW CSJ:

0821-03-018WICHITA FALLS WILBARGER

SURFACING/ROADWAY RESTORATION

FM 370 NOV 2020

US 70LIMITS FROM: WICHITA COUNTY LINELIMITS TO:

     $          244,022

DESCRIPTION:

C 821-3-18PROJ NUM:

9.700

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0821-04-012WICHITA FALLS WICHITA

SEAL COAT

FM 370 NOV 2020

WILBARGER COUNTY LINELIMITS FROM: SH 25LIMITS TO:

     $            28,734

DESCRIPTION:

C 821-4-12PROJ NUM:

1.130

NNHS:

ROW CSJ:

0824-01-033WICHITA FALLS ARCHER

SURFACING/ROADWAY RESTORATION

FM 210 NOV 2020

SH 25LIMITS FROM: FM 422LIMITS TO:

     $          221,813

DESCRIPTION:

STP 2B20(301)PROJ NUM:

9.570

NNHS:

ROW CSJ:

0824-02-019WICHITA FALLS ARCHER

SEAL COAT

FM 172 NOV 2020

US 281LIMITS FROM: CLAY CO LINELIMITS TO:

     $            79,075

DESCRIPTION:

STP 2B20(301)PROJ NUM:

2.740

NNHS:

ROW CSJ:

0824-03-017WICHITA FALLS CLAY

SURFACING/ROADWAY RESTORATION

FM 172 NOV 2020

ARCHER CLLIMITS FROM: SH 148LIMITS TO:

     $          385,450

DESCRIPTION:

STP 2B20(301)PROJ NUM:

13.470

NNHS:

ROW CSJ:

0832-02-030WICHITA FALLS WILBARGER

SURFACING/ROADWAY RESTORATION

FM 925 NOV 2020

FM 392LIMITS FROM: US 287LIMITS TO:

     $          150,298

DESCRIPTION:

STP 2B20(301)PROJ NUM:

6.540

NNHS:

ROW CSJ:

0903-00-108WICHITA FALLS WICHITA

PREVENTIVE MAINTENANCE

VA NOV 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $          709,103

DESCRIPTION:

STP 2B20(301)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0982-04-012WICHITA FALLS THROCKMORTON

SURFACING/ROADWAY RESTORATION

FM 923 NOV 2020

US 380LIMITS FROM: US 183LIMITS TO:

     $          184,489

DESCRIPTION:

C 982-4-12PROJ NUM:

8.410

NNHS:

ROW CSJ:

1031-07-012WICHITA FALLS YOUNG

SURFACING/ROADWAY RESTORATION

FM 578 NOV 2020

US 380LIMITS FROM: FM 209LIMITS TO:

     $          199,605

DESCRIPTION:

C 1031-7-12PROJ NUM:

9.160

NNHS:

ROW CSJ:

1076-01-039WICHITA FALLS THROCKMORTON

SURFACING/ROADWAY RESTORATION

FM 209 NOV 2020

US 183LIMITS FROM: YOUNG COUNTY LINELIMITS TO:

     $          130,844

DESCRIPTION:

STP 2B20(301)PROJ NUM:

5.969

NNHS:

ROW CSJ:

1162-01-016WICHITA FALLS WILBARGER

SURFACING/ROADWAY RESTORATION

FM 2916 NOV 2020

US 283LIMITS FROM: FM 924LIMITS TO:

     $            76,327

DESCRIPTION:

C 1162-1-16PROJ NUM:

3.030

NNHS:

ROW CSJ:

1297-01-014WICHITA FALLS BAYLOR

SEAL COAT

FM 1152 NOV 2020

W US 277 INTERSECTIONLIMITS FROM: E US 277 INTERSECTIONLIMITS TO:

     $          222,897

DESCRIPTION:

STP 2B20(301)PROJ NUM:

10.230

NNHS:

ROW CSJ:

1352-02-024WICHITA FALLS MONTAGUE

SEAL COAT

FM 455 NOV 2020

FM 922LIMITS FROM: COOKE COUNTY LINELIMITS TO:

     $          224,835

DESCRIPTION:

STP 2B20(301)PROJ NUM:

7.670

NNHS:

ROW CSJ:

1352-03-011WICHITA FALLS COOKE

SEAL COAT

FM 455 NOV 2020

MONTAGUE COUNTY LINELIMITS FROM: WISE COUNTY LINELIMITS TO:

     $            44,058

DESCRIPTION:

STP 2B20(301)PROJ NUM:

1.540

NNHS:

ROW CSJ:

1357-01-028WICHITA FALLS COOKE

SURFACING/ROADWAY RESTORATION

FM 678 NOV 2020

SOUTH OF US 82LIMITS FROM: FM 2896LIMITS TO:

     $          115,944

DESCRIPTION:

STP 2B20(301)PROJ NUM:

3.750

YNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1357-02-014WICHITA FALLS COOKE

SEAL COAT

FM 678 NOV 2020

1 MI SOUTH OF US 82LIMITS FROM: 0.07 MI SOUTH OF US 82LIMITS TO:

     $            29,172

DESCRIPTION:

STP 2B20(301)PROJ NUM:

1.000

NNHS:

ROW CSJ:

1614-01-012WICHITA FALLS WICHITA

SEAL COAT

FM 1739 NOV 2020

BU 287HLIMITS FROM: SH 240LIMITS TO:

     $          233,703

DESCRIPTION:

C 1614-1-12PROJ NUM:

0.000

NNHS:

ROW CSJ:

1699-02-013WICHITA FALLS COOKE

SEAL COAT

FM 678 NOV 2020

FM 2896LIMITS FROM: FM 2383LIMITS TO:

     $          128,682

DESCRIPTION:

STP 2B20(301)PROJ NUM:

5.770

NNHS:

ROW CSJ:

1770-01-018WICHITA FALLS WILBARGER

SEAL COAT

FM 1811 NOV 2020

FM 1763LIMITS FROM: WICHITA COUNTY LINELIMITS TO:

     $          389,288

DESCRIPTION:

STP 2B20(301)PROJ NUM:

15.120

NNHS:

ROW CSJ:

1770-02-009WICHITA FALLS WICHITA

SEAL COAT

FM 1811 NOV 2020

WILBARGER COUNTY LINELIMITS FROM: SH 25LIMITS TO:

     $            45,484

DESCRIPTION:

STP 2B20(301)PROJ NUM:

1.760

NNHS:

ROW CSJ:

1998-03-005WICHITA FALLS WILBARGER

SEAL COAT

FM 98 NOV 2020

FOARD  COUNTY LINELIMITS FROM: US 70LIMITS TO:

     $            42,352

DESCRIPTION:

STP 2B20(301)PROJ NUM:

1.710

NNHS:

ROW CSJ:

2113-01-008WICHITA FALLS ARCHER

SEAL COAT

FM 2581 NOV 2020

SH 25LIMITS FROM: US 281LIMITS TO:

     $          253,750

DESCRIPTION:

C 2113-1-8PROJ NUM:

11.160

NNHS:

ROW CSJ:

2312-02-012WICHITA FALLS WILBARGER

SEAL COAT

FM 925 NOV 2020

HARDEMAN COUNTY LINELIMITS FROM: FM 392LIMITS TO:

     $          119,746

DESCRIPTION:

C 2312-2-12PROJ NUM:

5.120

NNHS:

ROW CSJ:

2323-01-018WICHITA FALLS WICHITA

SEAL COAT

FM 2384 NOV 2020

FM 1739LIMITS FROM: BU 287HLIMITS TO:

     $          109,967

DESCRIPTION:

C 2323-1-18PROJ NUM:

4.440

NNHS:

ROW CSJ:

2405-01-013WICHITA FALLS CLAY

SEAL COAT

FM 2393 NOV 2020

SH  79LIMITS FROM: FM 3393LIMITS TO:

     $            64,611

DESCRIPTION:

C 2405-1-13PROJ NUM:

2.140

NNHS:

ROW CSJ:

2405-02-016WICHITA FALLS CLAY

SEAL COAT

FM 2393 NOV 2020

LP 47LIMITS FROM: FM 1954 WLIMITS TO:

     $          292,576

DESCRIPTION:

C 2405-2-16PROJ NUM:

8.050

NNHS:

ROW CSJ:

2725-01-012WICHITA FALLS MONTAGUE

SEAL COAT

FM 3206 NOV 2020

FM 677LIMITS FROM: END STATE MAINTENANCELIMITS TO:

     $          157,348

DESCRIPTION:

C 2725-1-12PROJ NUM:

0.000

NNHS:

ROW CSJ:

2861-01-007WICHITA FALLS BAYLOR

SEAL COAT

FM 1286 NOV 2020

0.68 MI S OF SH 114LIMITS FROM: END STATE MAINTENANCELIMITS TO:

     $            85,929

DESCRIPTION:

C 2861-1-7PROJ NUM:

3.790

NNHS:

ROW CSJ:

3073-01-009WICHITA FALLS MONTAGUE

SEAL COAT

FM 3043 NOV 2020

US 81LIMITS FROM: NELSON ST.LIMITS TO:

     $            16,375

DESCRIPTION:

STP 2B20(301)PROJ NUM:

0.330

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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3247-01-005WICHITA FALLS WILBARGER

SEAL COAT

FM 3430 NOV 2020

FM 433LIMITS FROM: END STATE MAINTENANCELIMITS TO:

     $            51,611

DESCRIPTION:

C 3247-1-5PROJ NUM:

1.500

NNHS:

ROW CSJ:

3317-01-006WICHITA FALLS WILBARGER

SEAL COAT

FM 3207 NOV 2020

US 70LIMITS FROM: FM 433LIMITS TO:

     $          183,425

DESCRIPTION:

STP 2B20(301)PROJ NUM:

4.950

NNHS:

ROW CSJ:

3553-01-007WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

FM 3492 NOV 2020

FM 369LIMITS FROM: IH 44LIMITS TO:

     $          103,112

DESCRIPTION:

STP 2B20(301)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      7,983,61445 Projects0013-02-023CONTRACT CSJ: NOV 2020

0043-14-026WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

SL 11 NOV 2020

US 287LIMITS FROM: FM 367LIMITS TO:

     $       1,691,632

DESCRIPTION:

NH 2B20(225)PROJ NUM:

2.150

YNHS:

ROW CSJ:
      $      1,691,6321 Project0043-14-026CONTRACT CSJ: NOV 2020

0249-03-053WICHITA FALLS ARCHER

SURFACING/ROADWAY RESTORATION

US 281 NOV 2020

LAKE CREEK ROADLIMITS FROM: 1000 FT NORTH OF LITTLE WICHITA RIVERLIMITS TO:

     $       5,500,557

DESCRIPTION:

C 249-3-53PROJ NUM:

4.140

NNHS:

ROW CSJ:
      $      5,500,5571 Project0249-03-053CONTRACT CSJ: NOV 2020

1837-01-013WICHITA FALLS ARCHER

HIGHWAY IMPROVEMENT

FM 1954 NOV 2020

WEST OF SH 79LIMITS FROM: SH 79LIMITS TO:

     $       2,442,738

DESCRIPTION:

STP 2B20(078)PROJ NUM:

0.315

NNHS:

ROW CSJ:

1837-02-015WICHITA FALLS ARCHER

HIGHWAY IMPROVEMENT

FM 1954 NOV 2020

SH 79LIMITS FROM: NEAR PARKER ROADLIMITS TO:

     $          623,082

DESCRIPTION:

STP 2B20(078)PROJ NUM:

0.243

NNHS:

ROW CSJ:

1837-02-016WICHITA FALLS ARCHER

SURFACING/ROADWAY RESTORATION

FM 1954 NOV 2020

NEAR PARKER RDLIMITS FROM: US 281LIMITS TO:

     $       3,441,112

DESCRIPTION:

STP 2B20(078)PROJ NUM:

3.843

NNHS:

ROW CSJ:
      $      6,506,9323 Projects1837-01-013CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   21,682,73550 Projects 4 Contracts

0802-02-075WICHITA FALLS WICHITA

SURFACING/ROADWAY RESTORATION

FM 369 DEC 2020

WICHITA RIVERLIMITS FROM: US 82LIMITS TO:

     $       1,300,640

DESCRIPTION:

STP 2B20(326)PROJ NUM:

1.583

NNHS:

ROW CSJ:
      $      1,300,6401 Project0802-02-075CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     1,300,6401 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0013-05-062WICHITA FALLS MONTAGUE

SURFACING/ROADWAY RESTORATION

US 81 JAN 2021

FM 174LIMITS FROM: FM 3043LIMITS TO:

     $          255,294

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:

0239-02-038WICHITA FALLS MONTAGUE

SURFACING/ROADWAY RESTORATION

SH 59 JAN 2021

MILL STREETLIMITS FROM: US 81LIMITS TO:

     $          525,000

DESCRIPTION:

STP     (   )PROJ NUM:

1.315

NNHS:

ROW CSJ:

0239-05-034WICHITA FALLS MONTAGUE

SURFACING/ROADWAY RESTORATION

SH 59 JAN 2021

US 81LIMITS FROM: WICHITA STREETLIMITS TO:

     $          100,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         880,2943 Projects0013-05-062CONTRACT CSJ: JAN 2021

0224-02-049WICHITA FALLS CLAY

SURFACING/ROADWAY RESTORATION

US 287 JAN 2021

BELLEVUELIMITS FROM: MONTAGUE COUNTY LINELIMITS TO:

     $          631,760

DESCRIPTION:

NH      (   )PROJ NUM:

1.986

YNHS:

ROW CSJ:

0224-03-061WICHITA FALLS MONTAGUE

SURFACING/ROADWAY RESTORATION

US 287 JAN 2021

CLAY COUNTY LINELIMITS FROM: NEAR JACKSON RDLIMITS TO:

     $       2,693,640

DESCRIPTION:

NH     (   )PROJ NUM:

4.484

YNHS:

ROW CSJ:
      $      3,325,4002 Projects0224-02-049CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     4,205,6945 Projects 2 Contracts

0802-02-069WICHITA FALLS WICHITA

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 369 FEB 2021

NEAR US 82/277LIMITS FROM: LP 473/ SH 79LIMITS TO:

     $       2,503,985

DESCRIPTION:

NH     (   )PROJ NUM:

6.972

YNHS:

0802-02-072ROW CSJ:

0802-02-073WICHITA FALLS WICHITA

WIDEN BRIDGE

FM 369 FEB 2021

FM 369 (SOUTHWEST PARKWAY)LIMITS FROM: AT HOLLIDAY CREEKLIMITS TO:

     $       2,500,000

DESCRIPTION:

NH     (   )PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      5,003,9852 Projects0802-02-069CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     5,003,9853 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0043-09-144WICHITA FALLS WICHITA

BRIDGE MAINTENANCE

IH 44 MAR 2021

8TH STREETLIMITS FROM: 6TH STREETLIMITS TO:

     $       1,000,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0044-01-108WICHITA FALLS WICHITA

BRIDGE MAINTENANCE

US 277 MAR 2021

US 82LIMITS FROM: 8TH STREETLIMITS TO:

     $       1,000,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0044-01-109WICHITA FALLS WICHITA

BRIDGE MAINTENANCE

US 82 MAR 2021

HOLLIDAY CREEKLIMITS FROM: LOOP 473LIMITS TO:

     $       2,000,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      4,000,0003 Projects0043-09-144CONTRACT CSJ: MAR 2021

0156-04-125WICHITA FALLS WICHITA

RESURFACE ROADWAY

US 82 MAR 2021

ARCHER COUNTY LINELIMITS FROM: BEGIN 4 LANE UNDIVIDEDLIMITS TO:

     $          376,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0156-05-062WICHITA FALLS ARCHER

RESURFACE ROADWAY

US 82 MAR 2021

1.95 MI E OF FM 2846LIMITS FROM: BU 82F (IN SECTIONS)LIMITS TO:

     $       5,000,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0156-17-030WICHITA FALLS ARCHER

RESURFACE ROADWAY

US 82 MAR 2021

BU 82FLIMITS FROM: WICHITA COUNTY LINELIMITS TO:

     $       2,000,000

DESCRIPTION:

PROJ NUM:

3.100

YNHS:

ROW CSJ:
      $      7,376,0003 Projects0156-04-125CONTRACT CSJ: MAR 2021

0903-15-084WICHITA FALLS COOKE

BRIDGE REPLACEMENT

CR MAR 2021

CR 196 (CR 416) AT BIRCHAM CREEKLIMITS FROM: .LIMITS TO:

     $          700,000

DESCRIPTION:

BR 2006(655)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0903-15-087WICHITA FALLS COOKE

BRIDGE REPLACEMENT

CR MAR 2021

CR 313 (E SPRING CREEK RD) AT DRAWLIMITS FROM: .LIMITS TO:

     $          355,000

DESCRIPTION:

BR 2006(658)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0903-15-088WICHITA FALLS COOKE

BRIDGE REPLACEMENT

CR MAR 2021

CR 568 (CR 351) AT BRUSHY ELM CREEKLIMITS FROM: .LIMITS TO:

     $          350,000

DESCRIPTION:

BR 2006(659)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0903-15-104WICHITA FALLS COOKE

BRIDGE REPLACEMENT

CR MAR 2021

CR 163 (SIGNED CR 413)LIMITS FROM: AT BLUE HOLLOW CREEKLIMITS TO:

     $          635,000

DESCRIPTION:

BR 2021(131)PROJ NUM:

0.000

NNHS:

ROW CSJ:

0903-28-051WICHITA FALLS MONTAGUE

BRIDGE REPLACEMENT

CR MAR 2021

CR 401 (RICHEY RD) AT BRUSHY CREEKLIMITS FROM: .LIMITS TO:

     $          365,000

DESCRIPTION:

BR 2006(861)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      2,405,0005 Projects0903-15-084CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   13,781,00011 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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WICHITA FALLS DISTRICT
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0804-02-013WICHITA FALLS ARCHER

REHABILITATE EXISTING ROADWAY

FM 368 APR 2021

WICHITA CLLIMITS FROM: BU 82FLIMITS TO:

     $          250,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

0804-03-025WICHITA FALLS ARCHER

REHABILITATE EXISTING ROADWAY

FM 368 APR 2021

BU 82FLIMITS FROM: FM 1954LIMITS TO:

     $          250,000

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         500,0002 Projects0804-02-013CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $        500,0002 Projects 1 Contract

0043-08-085WICHITA FALLS WICHITA

REHABILITATE EXISTING ROADWAY

US 287 MAY 2021

BU 287HLIMITS FROM: 0.5 MI W OF JOHNSON RDLIMITS TO:

     $       2,100,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0043-09-143WICHITA FALLS WICHITA

REHABILITATE EXISTING ROADWAY

US 287 MAY 2021

0.5MI W OF JOHNSON RDLIMITS FROM: BELL RDLIMITS TO:

     $          700,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      2,800,0002 Projects0043-08-085CONTRACT CSJ: MAY 2021

0133-05-030WICHITA FALLS BAYLOR

REHABILITATE EXISTING ROADWAY

SH 114 MAY 2021

BU 183BLIMITS FROM: US 183LIMITS TO:

     $          200,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0156-06-061WICHITA FALLS BAYLOR

REHABILITATE EXISTING ROADWAY

BU 183B MAY 2021

SH 114LIMITS FROM: US 82LIMITS TO:

     $          200,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0156-06-062WICHITA FALLS BAYLOR

REHABILITATE EXISTING ROADWAY

US 82 MAY 2021

BU 183BLIMITS FROM: US 183LIMITS TO:

     $          400,000

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         800,0003 Projects0133-05-030CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     3,600,0005 Projects 2 Contracts

0044-04-047WICHITA FALLS MONTAGUE

WIDEN ROAD - ADD LANES

US 82 JUN 2021

SH 175 / MONTAGUE STREETLIMITS FROM: NEAR FM 1816LIMITS TO:

     $     12,900,000

DESCRIPTION:

NH   (   )PROJ NUM:

6.100

YNHS:

0044-04-062ROW CSJ:

0044-04-049WICHITA FALLS MONTAGUE

WIDEN ROAD - ADD LANES

US 82 JUN 2021

0.5 MI EAST OF US 81LIMITS FROM: NEAR FM 1816LIMITS TO:

     $     13,200,000

DESCRIPTION:

NH   (   )PROJ NUM:

5.829

YNHS:

0044-04-063ROW CSJ:
      $    26,100,0002 Projects0044-04-047CONTRACT CSJ: JUN 2021

1837-01-014WICHITA FALLS ARCHER

SURFACING/ROADWAY RESTORATION

FM 1954 JUN 2021

FM 368LIMITS FROM: FM 2650LIMITS TO:

     $       3,625,625

DESCRIPTION:

STP     (   )PROJ NUM:

5.705

NNHS:

ROW CSJ:
      $      3,625,6251 Project1837-01-014CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   29,725,6253 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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BID 
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LENGTH TYPE

WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0044-09-067WICHITA FALLS COOKE

HAZARD ELIMINATION & SAFETY

FM 1199 JUL 2021

FM 3108LIMITS FROM: US 82LIMITS TO:

     $       1,028,972

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:

3192-01-007WICHITA FALLS COOKE

HAZARD ELIMINATION & SAFETY

FM 3108 JUL 2021

FM 1199LIMITS FROM: FM 1630LIMITS TO:

     $       4,071,028

DESCRIPTION:

PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      5,100,0002 Projects0044-09-067CONTRACT CSJ: JUL 2021

0156-02-033WICHITA FALLS WICHITA

HAZARD ELIMINATION & SAFETY

SH 240 JUL 2021

IH 44LIMITS FROM: NEAR ROBINSON ROADLIMITS TO:

     $       1,387,310

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:

0156-03-049WICHITA FALLS WICHITA

HAZARD ELIMINATION & SAFETY

SH 240 JUL 2021

NEAR ROBINSON ROADLIMITS FROM: 2ND STREETLIMITS TO:

     $       2,412,690

DESCRIPTION:

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      3,800,0002 Projects0156-02-033CONTRACT CSJ: JUL 2021

0822-01-021WICHITA FALLS COOKE

HAZARD ELIMINATION & SAFETY

FM 371 JUL 2021

0.021 MI N OF FM 2383LIMITS FROM: 3.70 MI N OF US 82LIMITS TO:

     $       2,273,811

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.488

NNHS:

ROW CSJ:

2459-01-025WICHITA FALLS COOKE

HAZARD ELIMINATION & SAFETY

FM 902 JUL 2021

FM 372LIMITS FROM: 1 MI W OF FM 3496LIMITS TO:

     $       2,113,768

DESCRIPTION:

STP     (   )HESPROJ NUM:

4.368

NNHS:

ROW CSJ:
      $      4,387,5792 Projects0822-01-021CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   13,287,5796 Projects 3 Contracts

0134-02-059WICHITA FALLS YOUNG

HAZARD ELIMINATION & SAFETY

US 380 AUG 2021

.350 MI E OF FM 926LIMITS FROM: FM 1769LIMITS TO:

     $       4,127,555

DESCRIPTION:

STP     (   )HESPROJ NUM:

6.491

NNHS:

ROW CSJ:
      $      4,127,5551 Project0134-02-059CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     4,127,5551 Project 1 Contract

WICHITA FALLS $ 112,825,86589 Projects 21 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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YOAKUM DISTRICT

 STATEWIDE LETTING SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $13.64$13.64

$0.00OCTOBER $13.93$13.93

$0.00NOVEMBER $52.83$52.83

$0.00DECEMBER $44.59$44.59

$0.00JANUARY $2.92$2.92

$0.00FEBRUARY $1.45$1.45

$0.00MARCH $1.51$1.51

$13.00APRIL $19.91$6.91

$0.00MAY $6.68$6.68

$0.00JUNE $12.07$12.07

$0.00JULY $7.76$7.76

$0.06AUGUST $16.69$16.63

$180.91 $13.06 $193.97District Total:
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YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0420-09-024YOAKUM JACKSON

SURFACING/ROADWAY RESTORATION

FM 710 OCT 2020

0.02 MI NORTH OF CR 260LIMITS FROM: 0.58 MI NORTH OF BS 59LIMITS TO:

     $       2,696,449

DESCRIPTION:

C 420-9-24PROJ NUM:

3.968

NNHS:

ROW CSJ:
      $      2,696,4491 Project0420-09-024CONTRACT CSJ: OCT 2020

1721-01-009YOAKUM AUSTIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 1094 OCT 2020

FM 109LIMITS FROM: FM 949LIMITS TO:

     $       8,171,275

DESCRIPTION:

STP 2019(895)PROJ NUM:

10.852

NNHS:

1721-01-012ROW CSJ:

1721-02-011YOAKUM AUSTIN

ADDING SHOULDERS WITH NO ADDED CAPACITY

FM 1094 OCT 2020

FM 949LIMITS FROM: 7.2 MI. W. OF SH 36LIMITS TO:

     $       3,057,769

DESCRIPTION:

STP 2019(895)PROJ NUM:

4.200

NNHS:

ROW CSJ:
      $    11,229,0442 Projects1721-01-009CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $   13,925,4933 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0026-02-036YOAKUM FAYETTE

SEAL COAT

US 90 NOV 2020

ELM STREETLIMITS FROM: BRYANT RDLIMITS TO:

     $       1,796,360

DESCRIPTION:

STP 2021(113)PROJ NUM:

8.110

NNHS:

ROW CSJ:

0026-03-048YOAKUM FAYETTE

SEAL COAT

US 90 NOV 2020

BRYANT RDLIMITS FROM: 0.130 MI W OF FM 957LIMITS TO:

     $          130,442

DESCRIPTION:

STP 2021(114)PROJ NUM:

3.006

YNHS:

ROW CSJ:

0027-04-043YOAKUM WHARTON

SEAL COAT

UA 90 NOV 2020

COLORADO C/LLIMITS FROM: FORT BEND C/LLIMITS TO:

     $          480,784

DESCRIPTION:

STP 2021(113)PROJ NUM:

12.187

NNHS:

ROW CSJ:

0089-04-078YOAKUM JACKSON

SEAL COAT

US 59 NOV 2020

FM 710LIMITS FROM: CR 256 (LEGION RD)LIMITS TO:

     $            62,930

DESCRIPTION:

NH 2021(115)PROJ NUM:

0.737

YNHS:

ROW CSJ:

0089-04-079YOAKUM JACKSON

SEAL COAT

US 59 NOV 2020

.885 MI WEST OF FM 710LIMITS FROM: 2.105 MI WEST OF FM 710LIMITS TO:

     $          104,047

DESCRIPTION:

NH 2021(115)PROJ NUM:

1.211

YNHS:

ROW CSJ:

0089-05-048YOAKUM JACKSON

SEAL COAT

US 59 NOV 2020

SL 522LIMITS FROM: FM 710LIMITS TO:

     $            59,111

DESCRIPTION:

NH 2021(115)PROJ NUM:

0.808

YNHS:

ROW CSJ:

0089-10-028YOAKUM WHARTON

SEAL COAT

SH 60 NOV 2020

BU 59RLIMITS FROM: FM 1301LIMITS TO:

     $          240,660

DESCRIPTION:

STP 2021(114)PROJ NUM:

5.277

NNHS:

ROW CSJ:

0089-11-006YOAKUM JACKSON

SEAL COAT

SL 521 NOV 2020

END OF STATE MAINT @ CR 407 (MILBY RD)LIMITS FROM: N KLEAS STREETLIMITS TO:

     $            69,355

DESCRIPTION:

STP 2021(114)PROJ NUM:

1.315

NNHS:

ROW CSJ:

0144-06-028YOAKUM CALHOUN

SEAL COAT

SH 185 NOV 2020

ROSE STLIMITS FROM: 0.13 MI E OF FM 1289LIMITS TO:

     $          675,071

DESCRIPTION:

STP 2021(113)PROJ NUM:

11.085

NNHS:

ROW CSJ:

0154-01-068YOAKUM GONZALES

SEAL COAT

US 183 NOV 2020

1.530 MI SOUTH OF FM 3282LIMITS FROM: 2.348 MI SOUTH OF FM 3282LIMITS TO:

     $            42,113

DESCRIPTION:

NH 2021(115)PROJ NUM:

0.861

YNHS:

ROW CSJ:

0154-02-030YOAKUM GONZALES

SEAL COAT

US 183 NOV 2020

2.348 MI S OF FM 3282LIMITS FROM: DEWITT C/LLIMITS TO:

     $          458,172

DESCRIPTION:

NH 2021(115)PROJ NUM:

9.496

YNHS:

ROW CSJ:

0179-09-037YOAKUM JACKSON

SEAL COAT

SH 35 NOV 2020

0.4 MI W OF SH 172LIMITS FROM: CALHOUN C/LLIMITS TO:

     $            87,495

DESCRIPTION:

STP 2021(113)PROJ NUM:

2.178

NNHS:

ROW CSJ:

0179-10-110YOAKUM CALHOUN

SEAL COAT

SH 35 NOV 2020

JACKSON C/LLIMITS FROM: LAVACA BAY (CAUSEWAY)LIMITS TO:

     $          365,418

DESCRIPTION:

STP 2021(113)PROJ NUM:

6.463

NNHS:

ROW CSJ:

0240-03-039YOAKUM WHARTON

SEAL COAT

SH 60 NOV 2020

FM 2919LIMITS FROM: BU 59RLIMITS TO:

     $          430,787

DESCRIPTION:

STP 2021(113)PROJ NUM:

7.826

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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YOAKUM DISTRICT
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0265-14-016YOAKUM FAYETTE

SEAL COAT

BS 71-E NOV 2020

SH 71 W OF LA GRANGELIMITS FROM: EBLIN ST IN LA GRANGELIMITS TO:

     $          177,346

DESCRIPTION:

STP 2021(113)PROJ NUM:

2.836

NNHS:

ROW CSJ:

0269-03-037YOAKUM LAVACA

SEAL COAT

UA 77 NOV 2020

LAY ST (HALLETTSVILLE)LIMITS FROM: US 90ALIMITS TO:

     $          135,812

DESCRIPTION:

STP 2021(113)PROJ NUM:

3.014

NNHS:

ROW CSJ:

0269-19-010YOAKUM FAYETTE

SEAL COAT

SL 222 NOV 2020

US 90LIMITS FROM: US 77LIMITS TO:

     $            34,242

DESCRIPTION:

C 269-19-10PROJ NUM:

0.670

NNHS:

ROW CSJ:

0324-03-042YOAKUM LAVACA

SEAL COAT

SH 95 NOV 2020

AVENUE F (SHINER)LIMITS FROM: US 77ALIMITS TO:

     $          390,504

DESCRIPTION:

STP 2021(113)PROJ NUM:

7.755

NNHS:

ROW CSJ:

0409-01-033YOAKUM AUSTIN

SEAL COAT

SH 159 NOV 2020

SH 36LIMITS FROM: WALLER C/LLIMITS TO:

     $          413,149

DESCRIPTION:

STP 2021(113)PROJ NUM:

10.855

NNHS:

ROW CSJ:

0420-01-046YOAKUM JACKSON

SEAL COAT

SH 172 NOV 2020

MUSTANG CREEKLIMITS FROM: CR 439LIMITS TO:

     $          593,313

DESCRIPTION:

STP 2021(113)PROJ NUM:

11.078

NNHS:

ROW CSJ:

0420-09-023YOAKUM JACKSON

SEAL COAT

FM 710 NOV 2020

END OF MAINTENANCE @ WHARTON C/LLIMITS FROM: CR 260 (GALLOW RD)LIMITS TO:

     $          215,971

DESCRIPTION:

C 420-9-23PROJ NUM:

5.260

NNHS:

ROW CSJ:

0446-05-012YOAKUM WHARTON

SEAL COAT

FM 1093 NOV 2020

COLORADO C/LLIMITS FROM: AUSTIN C/LLIMITS TO:

     $          138,109

DESCRIPTION:

STP 2021(113)PROJ NUM:

3.331

NNHS:

ROW CSJ:

0446-06-016YOAKUM AUSTIN

SEAL COAT

FM 1093 NOV 2020

WHARTON C/LLIMITS FROM: SH 36LIMITS TO:

     $          215,612

DESCRIPTION:

STP 2021(113)PROJ NUM:

4.545

NNHS:

ROW CSJ:

0515-03-057YOAKUM CALHOUN

SEAL COAT

FM 1090 NOV 2020

SH 35LIMITS FROM: US 87 (MAIN ST)LIMITS TO:

     $            41,436

DESCRIPTION:

STP 2021(114)PROJ NUM:

0.934

NNHS:

ROW CSJ:

0580-02-013YOAKUM CALHOUN

SEAL COAT

FM 2433 NOV 2020

FM 1679LIMITS FROM: SH 238LIMITS TO:

     $          156,804

DESCRIPTION:

STP 2021(113)PROJ NUM:

3.879

NNHS:

ROW CSJ:

0605-01-067YOAKUM MATAGORDA

SEAL COAT

FM 457 NOV 2020

BAY CITY CITY LIMITSLIMITS FROM: FM 2540LIMITS TO:

     $          273,454

DESCRIPTION:

STP 2021(113)PROJ NUM:

5.067

NNHS:

ROW CSJ:

0709-01-025YOAKUM COLORADO

SEAL COAT

FM 102 NOV 2020

US 90ALIMITS FROM: 1.770 MI SOUTH OF US 90ALIMITS TO:

     $            61,055

DESCRIPTION:

STP 2021(113)PROJ NUM:

1.770

NNHS:

ROW CSJ:

0842-01-029YOAKUM DE WITT

SEAL COAT

FM 236 NOV 2020

CUERO CITY LIMITSLIMITS FROM: VICTORIA C/LLIMITS TO:

     $          621,157

DESCRIPTION:

STP 2021(113)PROJ NUM:

12.218

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0842-02-022YOAKUM VICTORIA

SEAL COAT

FM 447 NOV 2020

FM 236LIMITS FROM: US 87LIMITS TO:

     $          304,449

DESCRIPTION:

STP 2021(113)PROJ NUM:

5.397

NNHS:

ROW CSJ:

0842-03-039YOAKUM VICTORIA

SEAL COAT

FM 236 NOV 2020

DEWITT C/LLIMITS FROM: BU 59TLIMITS TO:

     $          789,203

DESCRIPTION:

STP 2021(113)PROJ NUM:

14.606

NNHS:

ROW CSJ:

0847-05-040YOAKUM MATAGORDA

SEAL COAT

FM 521 NOV 2020

PEYTON CREEKLIMITS FROM: FM 457LIMITS TO:

     $          452,213

DESCRIPTION:

STP 2021(113)PROJ NUM:

10.025

NNHS:

ROW CSJ:

0897-01-012YOAKUM COLORADO

SEAL COAT

FM 333 NOV 2020

END OF MAINTENANCELIMITS FROM: SH 71LIMITS TO:

     $          352,327

DESCRIPTION:

C 897-1-12PROJ NUM:

11.362

NNHS:

ROW CSJ:

0942-02-012YOAKUM GONZALES

SEAL COAT

FM 2067 NOV 2020

US 183LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          305,066

DESCRIPTION:

C 942-2-12PROJ NUM:

7.158

NNHS:

ROW CSJ:

1090-03-021YOAKUM JACKSON

SEAL COAT

FM 1593 NOV 2020

SH 111LIMITS FROM: 0.36 MI N OF FM 3131LIMITS TO:

     $          210,515

DESCRIPTION:

STP 2021(113)PROJ NUM:

5.314

NNHS:

ROW CSJ:

1132-01-033YOAKUM VICTORIA

SEAL COAT

FM 1686 NOV 2020

US 87LIMITS FROM: SH 185LIMITS TO:

     $          169,888

DESCRIPTION:

C 1132-1-33PROJ NUM:

3.901

NNHS:

ROW CSJ:

1258-01-023YOAKUM AUSTIN

SEAL COAT

FM 1093 NOV 2020

SH 36LIMITS FROM: FORT BEND C/LLIMITS TO:

     $          118,782

DESCRIPTION:

STP 2021(113)PROJ NUM:

3.750

NNHS:

ROW CSJ:

1303-01-020YOAKUM WHARTON

SEAL COAT

FM 1161 NOV 2020

FM 102LIMITS FROM: SH 60LIMITS TO:

     $          442,920

DESCRIPTION:

STP 2021(113)PROJ NUM:

10.390

NNHS:

ROW CSJ:

1304-02-006YOAKUM MATAGORDA

SEAL COAT

FM 1162 NOV 2020

WHARTON C/LLIMITS FROM: FM 1468LIMITS TO:

     $          154,716

DESCRIPTION:

STP 2021(113)PROJ NUM:

4.936

NNHS:

ROW CSJ:

1305-03-012YOAKUM WHARTON

SURFACING/ROADWAY RESTORATION

FM 1164 NOV 2020

US 90ALIMITS FROM: SH 60LIMITS TO:

     $          228,109

DESCRIPTION:

C 1305-3-12PROJ NUM:

6.713

NNHS:

ROW CSJ:

1321-01-022YOAKUM MATAGORDA

SEAL COAT

FM 1095 NOV 2020

FM 521LIMITS FROM: END OF MAINTENANCELIMITS TO:

     $          290,575

DESCRIPTION:

STP 2021(113)PROJ NUM:

7.238

NNHS:

ROW CSJ:

1438-01-026YOAKUM CALHOUN

SEAL COAT

FM 1289 NOV 2020

SH 238LIMITS FROM: SH 185LIMITS TO:

     $          655,844

DESCRIPTION:

STP 2021(113)PROJ NUM:

11.117

NNHS:

ROW CSJ:

1442-02-012YOAKUM GONZALES

SEAL COAT

FM 1296 NOV 2020

CALDWELL C/LLIMITS FROM: FM 1115LIMITS TO:

     $          295,167

DESCRIPTION:

C 1442-2-12PROJ NUM:

6.860

NNHS:

ROW CSJ:

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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1445-01-018YOAKUM LAVACA

SURFACING/ROADWAY RESTORATION

FM 340 NOV 2020

FM 1295LIMITS FROM: US 77ALIMITS TO:

     $          280,866

DESCRIPTION:

C 1445-1-18PROJ NUM:

8.418

NNHS:

ROW CSJ:

1985-03-020YOAKUM MATAGORDA

SURFACING/ROADWAY RESTORATION

FM 1468 NOV 2020

SH 35LIMITS FROM: FM 521LIMITS TO:

     $          443,610

DESCRIPTION:

C 1985-3-20PROJ NUM:

10.868

NNHS:

ROW CSJ:

2080-01-010YOAKUM GONZALES

SURFACING/ROADWAY RESTORATION

FM 2091 NOV 2020

FM 1586LIMITS FROM: US 90ALIMITS TO:

     $          351,097

DESCRIPTION:

C 2080-1-10PROJ NUM:

8.714

NNHS:

ROW CSJ:

2080-02-002YOAKUM GONZALES

SEAL COAT

FM 2091 NOV 2020

US 90ALIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $            77,213

DESCRIPTION:

C 2080-2-2PROJ NUM:

2.831

NNHS:

ROW CSJ:

2097-01-009YOAKUM FAYETTE

SEAL COAT

FM 2238 NOV 2020

FM 956LIMITS FROM: US 90LIMITS TO:

     $          308,681

DESCRIPTION:

C 2097-1-9PROJ NUM:

7.236

NNHS:

ROW CSJ:

2513-01-011YOAKUM DE WITT

SEAL COAT

FM 2542 NOV 2020

FM 240LIMITS FROM: US 87LIMITS TO:

     $          166,317

DESCRIPTION:

STP 2021(113)PROJ NUM:

4.853

NNHS:

ROW CSJ:

2515-01-005YOAKUM LAVACA

SEAL COAT

FM 2543 NOV 2020

FM 318LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          103,997

DESCRIPTION:

C 2515-1-5PROJ NUM:

3.184

NNHS:

ROW CSJ:

2600-01-005YOAKUM LAVACA

SURFACING/ROADWAY RESTORATION

FM 2616 NOV 2020

FM 530LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          210,639

DESCRIPTION:

C 2600-1-5PROJ NUM:

6.794

NNHS:

ROW CSJ:

2715-01-009YOAKUM COLORADO

SURFACING/ROADWAY RESTORATION

FM 2761 NOV 2020

IH 10LIMITS FROM: FM 949LIMITS TO:

     $          166,923

DESCRIPTION:

C 2715-1-9PROJ NUM:

5.571

NNHS:

ROW CSJ:

2915-01-005YOAKUM DE WITT

SURFACING/ROADWAY RESTORATION

FM 2816 NOV 2020

FM 240LIMITS FROM: US 87LIMITS TO:

     $            96,181

DESCRIPTION:

C 2915-1-5PROJ NUM:

3.131

NNHS:

ROW CSJ:

3109-03-003YOAKUM FAYETTE

SEAL COAT

FM 3011 NOV 2020

END OF STATE MAINTENANCELIMITS FROM: FM 2145LIMITS TO:

     $          114,482

DESCRIPTION:

C 3109-3-3PROJ NUM:

3.248

NNHS:

ROW CSJ:

3186-01-005YOAKUM FAYETTE

SEAL COAT

FM 3171 NOV 2020

US 77LIMITS FROM: FM 956LIMITS TO:

     $          163,401

DESCRIPTION:

C 3186-1-5PROJ NUM:

4.538

NNHS:

ROW CSJ:

3246-01-006YOAKUM DE WITT

SEAL COAT

FM 3157 NOV 2020

FM 236LIMITS FROM: END OF STATE MAINTENANCELIMITS TO:

     $          178,893

DESCRIPTION:

C 3246-1-6PROJ NUM:

5.314

NNHS:

ROW CSJ:

3509-01-007YOAKUM VICTORIA

SEAL COAT

FM 1686 NOV 2020

SH 185LIMITS FROM: END OF MAINTENANCELIMITS TO:

     $            40,572

DESCRIPTION:

STP 2021(113)PROJ NUM:

0.776

NNHS:

ROW CSJ:
      $    15,943,35556 Projects0026-02-036CONTRACT CSJ: NOV 2020

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0143-07-039YOAKUM GONZALES

BRIDGE REPLACEMENT

US 87 NOV 2020

AT ELM CREEK AND ROCKY CREEKLIMITS FROM: STR # 0143-07-058 & -059LIMITS TO:

     $     10,496,079

DESCRIPTION:

BR 2021(117)PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $    10,496,0791 Project0143-07-039CONTRACT CSJ: NOV 2020

0144-03-036YOAKUM CALHOUN

HAZARD ELIMINATION & SAFETY

US 87 NOV 2020

@ FM 2433LIMITS FROM: .LIMITS TO:

     $       8,296,315

DESCRIPTION:

STP 2B20(120)HESPROJ NUM:

0.886

YNHS:

0144-03-043ROW CSJ:
      $      8,296,3151 Project0144-03-036CONTRACT CSJ: NOV 2020

0269-03-036YOAKUM LAVACA

BRIDGE REPLACEMENT

UA 77 NOV 2020

AT ROCKY CREEKLIMITS FROM: STR # 0269-03-011LIMITS TO:

     $       4,061,810

DESCRIPTION:

BR 2021(118)PROJ NUM:

0.517

NNHS:

ROW CSJ:
      $      4,061,8101 Project0269-03-036CONTRACT CSJ: NOV 2020

0535-07-050YOAKUM FAYETTE

SURFACING/ROADWAY RESTORATION

IH 10 NOV 2020

0.028 MI EAST OF US 77LIMITS FROM: COLORADO C/L (WESTBOUND ONLY)LIMITS TO:

     $       4,687,176

DESCRIPTION:

NH 2021(119)PROJ NUM:

5.077

YNHS:

ROW CSJ:

0535-08-085YOAKUM COLORADO

SURFACING/ROADWAY RESTORATION

IH 10 NOV 2020

0.09 MI EAST OF FM 2434LIMITS FROM: COLORADO RIVERLIMITS TO:

     $       3,032,228

DESCRIPTION:

NH 2021(119)PROJ NUM:

3.729

YNHS:

ROW CSJ:

0535-08-086YOAKUM COLORADO

SURFACING/ROADWAY RESTORATION

IH 10 NOV 2020

FAYETTE C/LLIMITS FROM: 0.11 MI WEST OF HATTERMAN LANELIMITS TO:

     $       5,306,993

DESCRIPTION:

NH 2021(119)PROJ NUM:

10.256

YNHS:

ROW CSJ:
      $    13,026,3973 Projects0535-07-050CONTRACT CSJ: NOV 2020

0913-00-107YOAKUM DE WITT

HIGHWAY IMPROVEMENT

VA NOV 2020

DISTRICTWIDELIMITS FROM: .LIMITS TO:

     $       1,007,314

DESCRIPTION:

STP 2B20(208)PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $      1,007,3141 Project0913-00-107CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   52,831,27063 Projects 6 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:23 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0179-10-109YOAKUM CALHOUN

TRAFFIC SIGNAL IMPROVEMENTS

SH 35 DEC 2020

0.1 MI N OF FM 3084LIMITS FROM: 0.1 MI S OF FM 3084LIMITS TO:

     $          341,858

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0187-03-070YOAKUM AUSTIN

TRAFFIC SIGNAL IMPROVEMENTS

SH 36 DEC 2020

@ FM 3013LIMITS FROM: .LIMITS TO:

     $          208,739

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0187-03-071YOAKUM AUSTIN

TRAFFIC SIGNAL IMPROVEMENTS

SH 36 DEC 2020

AT SCHMIDT RDLIMITS FROM: .LIMITS TO:

     $          199,154

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:

0211-06-061YOAKUM FAYETTE

TRAFFIC SIGNAL IMPROVEMENTS

US 77 DEC 2020

AT COLORADO ST IN LA GRANGELIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:

0265-14-014YOAKUM FAYETTE

TRAFFIC SIGNAL IMPROVEMENTS

BS 71-E DEC 2020

AT MAIN ST IN LA GRANGELIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:

0445-03-026YOAKUM GONZALES

TRAFFIC SIGNAL IMPROVEMENTS

US 90A DEC 2020

AT BU 183LIMITS FROM: .LIMITS TO:

     $          341,858

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,591,6096 Projects0179-10-109CONTRACT CSJ: DEC 2020

0270-02-041YOAKUM DE WITT

WIDEN ROAD - ADD LANES

SH 72 DEC 2020

KARNES C/LLIMITS FROM: 0.25 MILES EAST OF FM 2980LIMITS TO:

     $     43,000,000

DESCRIPTION:

STP 1902(364)PROJ NUM:

10.270

NNHS:

0270-02-045ROW CSJ:
      $    43,000,0001 Project0270-02-041CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   44,591,6097 Projects 2 Contracts

0265-07-051YOAKUM FAYETTE

HAZARD ELIMINATION & SAFETY

SH 71 JAN 2021

BASTROP C/LLIMITS FROM: 2.408 MI EAST OF FM 154LIMITS TO:

     $       1,766,225

DESCRIPTION:

STP ()HESPROJ NUM:

7.568

YNHS:

ROW CSJ:

0265-08-069YOAKUM FAYETTE

HAZARD ELIMINATION & SAFETY

SH 71 JAN 2021

2.408 MI EAST OF FM 154LIMITS FROM: 0.7 MI WEST OF BS 71ELIMITS TO:

     $       1,151,034

DESCRIPTION:

STP ()HESPROJ NUM:

4.952

YNHS:

ROW CSJ:
      $      2,917,2592 Projects0265-07-051CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     2,917,2592 Projects 1 Contract

1302-02-013YOAKUM WHARTON

BRIDGE REPLACEMENT

FM 647 FEB 2021

AT EAST MUSTANG CREEKLIMITS FROM: STR 1302-02-003LIMITS TO:

     $       1,450,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.025

NNHS:

ROW CSJ:
      $      1,450,0001 Project1302-02-013CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     1,450,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0089-19-013YOAKUM VICTORIA

TRAFFIC SIGNAL IMPROVEMENTS

BU 59-T MAR 2021

AT AZALEALIMITS FROM: .LIMITS TO:

     $          213,891

DESCRIPTION:

STP     (   )HESPROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         213,8911 Project0089-19-013CONTRACT CSJ: MAR 2021

0913-20-094YOAKUM AUSTIN

BRIDGE REPLACEMENT

CR MAR 2021

MILL CREEKLIMITS FROM: STR# AA03-14-001 (GRUBBS RD)LIMITS TO:

     $       1,300,000

DESCRIPTION:

BR 2020(685)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,300,0001 Project0913-20-094CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     1,513,8912 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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0408-01-043YOAKUM FAYETTE

BRIDGE REPLACEMENT

SH 159 APR 2021

CUMMINS CREEKLIMITS FROM: STR # 0408-01-022LIMITS TO:

     $       3,175,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      3,175,0001 Project0408-01-043CONTRACT CSJ: APR 2021

0913-09-102YOAKUM WHARTON

BRIDGE REPLACEMENT

CR APR 2021

AT WILLOW CREEKLIMITS FROM: STR # AA04-14-003 (CR 403)LIMITS TO:

     $          492,000

DESCRIPTION:

BR 2020(610)PROJ NUM:

0.200

NNHS:

ROW CSJ:

0913-09-103YOAKUM WHARTON

BRIDGE REPLACEMENT

CR APR 2021

AT DRAWLIMITS FROM: STR # AA04-33-001 (CR 407)LIMITS TO:

     $          456,000

DESCRIPTION:

BR 2020(611)PROJ NUM:

0.200

NNHS:

ROW CSJ:

0913-09-104YOAKUM WHARTON

BRIDGE REPLACEMENT

CR APR 2021

AT JONES CREEKLIMITS FROM: STR # AA06-41-001 (CR 465)LIMITS TO:

     $          530,000

DESCRIPTION:

BR 2020(613)PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,478,0003 Projects0913-09-102CONTRACT CSJ: APR 2021

0913-22-051YOAKUM GONZALES

BRIDGE REPLACEMENT

CR APR 2021

AT SANDIES CREEK(CR 210)LIMITS FROM: STR AA02-10-001LIMITS TO:

     $          536,000

DESCRIPTION:

BR 2019(253)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $         536,0001 Project0913-22-051CONTRACT CSJ: APR 2021

0913-22-052YOAKUM GONZALES

BRIDGE REPLACEMENT

CR APR 2021

AT CO RD 384LIMITS FROM: STR # AA03-84-001LIMITS TO:

     $          375,000

DESCRIPTION:

BR 2020(609)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-22-054YOAKUM GONZALES

BRIDGE REPLACEMENT

CR APR 2021

AT DRAWLIMITS FROM: STR # AA04-47-002LIMITS TO:

     $          225,000

DESCRIPTION:

BR 2020(919)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-29-055YOAKUM LAVACA

BRIDGE REPLACEMENT

CR APR 2021

AT MUSTANG CREEKLIMITS FROM: STR # AA02-99-001 (CR 310)LIMITS TO:

     $          608,400

DESCRIPTION:

BR 2020(920)PROJ NUM:

0.200

NNHS:

ROW CSJ:

0913-29-057YOAKUM LAVACA

BRIDGE REPLACEMENT

CR APR 2021

AT DRAWLIMITS FROM: STR# AA02-31-001 (CR 245)LIMITS TO:

     $          515,000

DESCRIPTION:

BR 2020(637)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,723,4004 Projects0913-22-052CONTRACT CSJ: APR 2021

1412-03-038YOAKUM WHARTON

HIGHWAY IMPROVEMENT

FM 1301 APR 2021

SH 60 IN WHARTONLIMITS FROM: US 59LIMITS TO:

     $     13,000,000

DESCRIPTION:

CC 1412-3-38PROJ NUM:

1.800

NNHS:

1412-03-040ROW CSJ:
      $    13,000,0001 Project1412-03-038CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $   19,912,40010 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:24 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0027-04-042YOAKUM WHARTON

HAZARD ELIMINATION & SAFETY

US 90A MAY 2021

COLORADO CLLIMITS FROM: SH 60LIMITS TO:

     $       1,055,827

DESCRIPTION:

STP     (   )HESPROJ NUM:

11.300

NNHS:

ROW CSJ:

0179-09-036YOAKUM JACKSON

HAZARD ELIMINATION & SAFETY

SH 35 MAY 2021

SH 172LIMITS FROM: CALHOUN CLLIMITS TO:

     $          431,607

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.720

NNHS:

ROW CSJ:

0497-01-020YOAKUM MATAGORDA

HAZARD ELIMINATION & SAFETY

FM 616 MAY 2021

JACKSON CLLIMITS FROM: SH 35LIMITS TO:

     $          803,692

DESCRIPTION:

STP     (   )HESPROJ NUM:

6.379

NNHS:

ROW CSJ:

0605-01-066YOAKUM MATAGORDA

HAZARD ELIMINATION & SAFETY

FM 457 MAY 2021

FM 2611LIMITS FROM: 0.21 MI S OF MARINA DRLIMITS TO:

     $       1,169,033

DESCRIPTION:

STP     (   )HESPROJ NUM:

8.009

NNHS:

ROW CSJ:

2819-02-011YOAKUM WHARTON

HAZARD ELIMINATION & SAFETY

FM 2765 MAY 2021

0.1 MI W OF S NEW BRAUNFELS AVENUELIMITS FROM: BU 59 SLIMITS TO:

     $          383,583

DESCRIPTION:

STP     (   )HESPROJ NUM:

2.542

NNHS:

ROW CSJ:
      $      3,843,7425 Projects0027-04-042CONTRACT CSJ: MAY 2021

2524-01-011YOAKUM MATAGORDA

HAZARD ELIMINATION & SAFETY

FM 2611 MAY 2021

FM 457LIMITS FROM: BRAZORIA C/LLIMITS TO:

     $       2,833,299

DESCRIPTION:

STP ()HESPROJ NUM:

2.897

NNHS:

ROW CSJ:
      $      2,833,2991 Project2524-01-011CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     6,677,0416 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0026-02-034YOAKUM FAYETTE

SURFACING/ROADWAY RESTORATION

US 90 JUN 2021

.05 MILES WEST OF SH 95LIMITS FROM: ELM ST IN CITY OF FLATONIALIMITS TO:

     $       3,000,000

DESCRIPTION:

STP     (   )PROJ NUM:

0.807

NNHS:

ROW CSJ:
      $      3,000,0001 Project0026-02-034CONTRACT CSJ: JUN 2021

0913-20-092YOAKUM AUSTIN

BRIDGE REPLACEMENT

CR JUN 2021

AT MILL CREEKLIMITS FROM: STR # AA03-66-003 (MILL CREEK RD)LIMITS TO:

     $       1,520,819

DESCRIPTION:

BR 1802(834)PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,520,8191 Project0913-20-092CONTRACT CSJ: JUN 2021

0913-20-093YOAKUM AUSTIN

BRIDGE REPLACEMENT

CR JUN 2021

AT DRAWLIMITS FROM: STR# AA03-13-002 (KIEMSTEADT RD)LIMITS TO:

     $          280,800

DESCRIPTION:

BR 2020(686)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-20-095YOAKUM AUSTIN

BRIDGE REPLACEMENT

CR JUN 2021

AT DRAWLIMITS FROM: STR# AA03-26-002 (NELIUS RD)LIMITS TO:

     $          312,000

DESCRIPTION:

BR 2020(684)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-20-096YOAKUM AUSTIN

BRIDGE REPLACEMENT

CR JUN 2021

AT DRAWLIMITS FROM: STR# AA50-85-001 (WOODLEY RD)LIMITS TO:

     $          280,800

DESCRIPTION:

BR 2020(683)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         873,6003 Projects0913-20-093CONTRACT CSJ: JUN 2021

1133-02-032YOAKUM GONZALES

HAZARD ELIMINATION & SAFETY

FM 794 JUN 2021

0.5 MI NORTH OF CR 235LIMITS FROM: 1.244 MI NORTH OF UA 90 (JOHNSON RD)LIMITS TO:

     $       6,671,283

DESCRIPTION:

STP ()HESPROJ NUM:

6.377

NNHS:

ROW CSJ:
      $      6,671,2831 Project1133-02-032CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   12,065,7026 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:48:24 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0089-19-014YOAKUM VICTORIA

INSTALL RAISED MEDIAN

BU 59-T JUL 2021

0.32 MI EAST OF SAM HOUSTONLIMITS FROM: BU 77S (NAVARRO)LIMITS TO:

     $       3,536,401

DESCRIPTION:

STP ()HESPROJ NUM:

2.438

YNHS:

ROW CSJ:
      $      3,536,4011 Project0089-19-014CONTRACT CSJ: JUL 2021

0408-05-028YOAKUM AUSTIN

BRIDGE REPLACEMENT

FM 331 JUL 2021

AT MILL CREEKLIMITS FROM: STR # 0408-05-019LIMITS TO:

     $       2,436,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      2,436,0001 Project0408-05-028CONTRACT CSJ: JUL 2021

0913-18-036YOAKUM JACKSON

BRIDGE REPLACEMENT

CR JUL 2021

AT LUNIS CREEKLIMITS FROM: STR# AA02-22-001LIMITS TO:

     $          388,700

DESCRIPTION:

PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-19-035YOAKUM CALHOUN

BRIDGE REPLACEMENT

CR JUL 2021

AT DRAWLIMITS FROM: STR # AA01-33-001_(COLOMA RD)LIMITS TO:

     $          264,000

DESCRIPTION:

BR 2018(331)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-27-082YOAKUM VICTORIA

BRIDGE REPLACEMENT

CR JUL 2021

AT DRAWLIMITS FROM: STR#AA02-85-001 (BLACK BAYOU RD #2)LIMITS TO:

     $          358,800

DESCRIPTION:

BR 2B20(017)PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $      1,011,5003 Projects0913-18-036CONTRACT CSJ: JUL 2021

0913-28-075YOAKUM FAYETTE

BRIDGE REPLACEMENT

CR JUL 2021

AT CEDAR CREEKLIMITS FROM: STR# AA05-10-001LIMITS TO:

     $          320,000

DESCRIPTION:

BR 2020(821)PROJ NUM:

0.100

NNHS:

ROW CSJ:

0913-28-087YOAKUM FAYETTE

BRIDGE REPLACEMENT

CR JUL 2021

AT LIVE OAK CREEKLIMITS FROM: STR#AA01-31-001(PARKERVILLE RD)LIMITS TO:

     $          455,000

DESCRIPTION:

BR 2020(822)PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         775,0002 Projects0913-28-075CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     7,758,9017 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

YOAKUM DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

0088-05-098YOAKUM VICTORIA

CONVERT NON-FREEWAY

US 59 AUG 2021

US 87LIMITS FROM: SH 185LIMITS TO:

     $       7,700,000

DESCRIPTION:

C 88-5-98PROJ NUM:

1.119

YNHS:

ROW CSJ:
      $      7,700,0001 Project0088-05-098CONTRACT CSJ: AUG 2021

0913-26-065YOAKUM COLORADO

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS AUG 2021

ON MARTIN LUTHER KING ST FROM RAMPART STLIMITS FROM: PRAIRIE STREETLIMITS TO:

     $          314,730

DESCRIPTION:

PROJ NUM:

0.305

NNHS:

ROW CSJ:
      $         314,7301 Project0913-26-065CONTRACT CSJ: AUG 2021

1113-01-028YOAKUM DE WITT

BRIDGE REPLACEMENT

FM 766 AUG 2021

AT GUADALUPE RIVERLIMITS FROM: STR # 1113-01-007LIMITS TO:

     $       8,300,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.100

NNHS:

ROW CSJ:

1113-01-029YOAKUM DE WITT

BRIDGE REPLACEMENT

FM 766 AUG 2021

AT GOHLKE CREEKLIMITS FROM: STR# 1113-01-002LIMITS TO:

     $          380,000

DESCRIPTION:

BR     (   )PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $      8,680,0002 Projects1113-01-028CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   16,694,7304 Projects 3 Contracts

YOAKUM $ 180,338,296111 Projects 32 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

State Total: 2099 Projects $ 5,984,083,185

ESTIMATE

685 Contracts

FISCAL YEAR 2021
CURRENT STATEWIDE LETTING SUMMARY

BASED ON CURRENT ESTIMATE



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:27 PM

CURRENT LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

District
Federal/ 

State
Local 
Funds Total1

ABILENE $0.00 $0.00 $0.00

AMARILLO $0.00 $0.00 $0.00

ATLANTA $0.00 $0.00 $0.00

AUSTIN $50.85 $88.52 $139.36

BEAUMONT $4.02 $0.00 $4.02

BROWNWOOD $0.00 $0.00 $0.00

BRYAN $0.00 $0.00 $0.00

CHILDRESS $0.00 $0.00 $0.00

CORPUS CHRISTI $1.26 $0.36 $1.62

DALLAS $7.35 $2.25 $9.60

EL PASO $24.55 $5.54 $30.09

FORT WORTH $19.13 $5.48 $24.61

HOUSTON $38.58 $9.99 $48.57

LAREDO $22.55 $8.37 $30.92

LUBBOCK $0.00 $0.00 $0.00

LUFKIN $0.00 $0.00 $0.00

ODESSA $0.00 $0.00 $0.00

PARIS $0.00 $0.00 $0.00

PHARR $48.68 $218.82 $267.50

SAN ANGELO $0.00 $0.00 $0.00

SAN ANTONIO $68.01 $34.78 $102.79

TYLER $0.82 $0.98 $1.80

WACO $13.87 $2.60 $16.47

WICHITA FALLS $1.22 $0.31 $1.53

YOAKUM $0.00 $0.00 $0.00

$0.00 $0.00 $0.00DESIGN DIVISION

$0.00 $0.00 $0.00TRAFFIC DIVISION

$300.88 $378.00 $678.88 District Total:

State Funding consists of State Highway Fund, Proposition 1 and/or 7.1

*

* Actual totals may include Local Letting to be obligated and/or 
pending concurrence of award, which may result in revised monthly 
totals.



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

ABILENE DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

AMARILLO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

ATLANTA DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

AUSTIN DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.34SEPTEMBER $1.35$1.01

$1.24OCTOBER $1.39$0.16

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.09JANUARY $0.57$0.48

$0.23FEBRUARY $0.23$0.00

$1.92MARCH $14.47$12.55

$2.70APRIL $9.00$6.30

$0.50MAY $1.67$1.17

$78.22JUNE $89.97$11.75

$3.29JULY $18.04$14.75

$0.00AUGUST $2.67$2.67

$50.85 $88.52 $139.36District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0016-09-040AUSTIN HAYS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

SL 82 OCT 2020

0.02 MI. NORTH OF UNIVERSITY DRIVELIMITS FROM: 0.02 MI. SOUTH OF GROVE STREETLIMITS TO:

     $          300,000

DESCRIPTION:

LC

CC 16-9-40PROJ NUM:

0.180

YNHS:

ROW CSJ:
      $         300,0001 Project0016-09-040CONTRACT CSJ: OCT 2020

0366-01-079AUSTIN HAYS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

SL 82 OCT 2020

0.02 MILES NORTH OF MLK DRIVELIMITS FROM: UPRR X-ING (DOT NO. 447683F)LIMITS TO:

     $          850,000

DESCRIPTION:

LC

CC 366-1-79PROJ NUM:

0.106

YNHS:

ROW CSJ:
      $         850,0001 Project0366-01-079CONTRACT CSJ: OCT 2020

0914-05-199AUSTIN WILLIAMSON

HIKE AND/OR BIKE

VA OCT 2020

LION DRIVELIMITS FROM: HORSESHOE DRIVELIMITS TO:

     $          244,610

DESCRIPTION:

LC

STP 1902(413)TPPROJ NUM:

0.230

NNHS:

ROW CSJ:
      $         244,6101 Project0914-05-199CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     1,394,6103 Projects 3 Contracts

0265-04-072AUSTIN BASTROP

BICYCLE AND PEDESTRIAN IMPROVEMENTS

SH 21 JAN 2021

SL 150LIMITS FROM: 0.27 MI EAST OF SL 150LIMITS TO:

     $          146,250

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.270

YNHS:

ROW CSJ:

0265-10-033AUSTIN BASTROP

BICYCLE AND PEDESTRIAN IMPROVEMENTS

SL 150 JAN 2021

SH 21LIMITS FROM: 0.194 MI NORTH OF SH 21LIMITS TO:

     $          245,750

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.194

YNHS:

ROW CSJ:

0914-18-113AUSTIN BASTROP

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA JAN 2021

SH 21LIMITS FROM: SL 150LIMITS TO:

     $          177,825

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.411

NNHS:

ROW CSJ:
      $         569,8253 Projects0265-04-072CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $        569,8253 Projects 1 Contract

0683-03-040AUSTIN HAYS

INTERSECTION IMPROVEMENT

RM 12 FEB 2021

0.035 MI N OF WINTERS MILL PKWYLIMITS FROM: 0.020 MI S OF WINTERS MILL PKWYLIMITS TO:

     $          231,685

DESCRIPTION:

LC

CC 683-3-40PROJ NUM:

0.055

NNHS:

ROW CSJ:
      $         231,6851 Project0683-03-040CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $        231,6851 Project 1 Contract

0914-04-311AUSTIN TRAVIS

HIKE AND/OR BIKE

VA MAR 2021

SL 1 SOUTH MOPAC EXPRESSWAY!LIMITS FROM: HOME DEPOT BOULEVARDLIMITS TO:

     $       1,470,000

DESCRIPTION:

LC

STP     (   )TAPSPROJ NUM:

1.013

NNHS:

ROW CSJ:
      $      1,470,0001 Project0914-04-311CONTRACT CSJ: MAR 2021

0914-05-196AUSTIN WILLIAMSON

HIGHWAY IMPROVEMENT

CS MAR 2021

ON GATTIS SCHOOL ROAD FROM RED BUDLIMITS FROM: SONOMA TRAILLIMITS TO:

     $     13,000,000

DESCRIPTION:

LC

STP      (   )MMPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $    13,000,0001 Project0914-05-196CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $   14,470,0002 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0914-05-193AUSTIN WILLIAMSON

HIGHWAY IMPROVEMENT

CS APR 2021

SH 130LIMITS FROM: FM 1460 A. W. GRIMES BLVD.!LIMITS TO:

     $       9,000,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

2.300

NNHS:

ROW CSJ:
      $      9,000,0001 Project0914-05-193CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     9,000,0001 Project 1 Contract

0914-04-319AUSTIN TRAVIS

INSTALL FLASHING BEACON

VA MAY 2021

VARIOUS LOCATIONS IN CITY OF AUSTINLIMITS FROM: .LIMITS TO:

     $       1,668,000

DESCRIPTION:

LC

STP 2020(554)TPPROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      1,668,0001 Project0914-04-319CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     1,668,0001 Project 1 Contract

0015-11-068AUSTIN TRAVIS

HIGHWAY IMPROVEMENT

SL 275 JUN 2021

DILLINGHAM LANELIMITS FROM: HOWARD LANELIMITS TO:

     $     14,579,100

DESCRIPTION:

LC

CC 15-11-68PROJ NUM:

0.863

YNHS:

ROW CSJ:
      $    14,579,1001 Project0015-11-068CONTRACT CSJ: JUN 2021

0151-06-148AUSTIN TRAVIS

HIGHWAY IMPROVEMENT

SL 111 JUN 2021

FM 969LIMITS FROM: 0.189 MI NORTH OF US 183LIMITS TO:

     $     26,235,500

DESCRIPTION:

LC

CC 151-6-148PROJ NUM:

2.480

YNHS:

ROW CSJ:
      $    26,235,5001 Project0151-06-148CONTRACT CSJ: JUN 2021

0914-04-318AUSTIN TRAVIS

HIGHWAY IMPROVEMENT

CS JUN 2021

MCKINNEY FALLS PARKWAYLIMITS FROM: RUNNING WATER DRIVELIMITS TO:

     $     21,364,000

DESCRIPTION:

LC

STP 2020(671)MMPROJ NUM:

1.100

NNHS:

ROW CSJ:
      $    21,364,0001 Project0914-04-318CONTRACT CSJ: JUN 2021

1376-02-042AUSTIN TRAVIS

HIGHWAY IMPROVEMENT

FM 1325 JUN 2021

SL 1LIMITS FROM: US 183LIMITS TO:

     $     21,986,600

DESCRIPTION:

LC

CC 1376-2-42PROJ NUM:

2.350

YNHS:

ROW CSJ:
      $    21,986,6001 Project1376-02-042CONTRACT CSJ: JUN 2021

3136-01-193AUSTIN TRAVIS

CONSTRUCT RAMPS

SL 1 JUN 2021

BARTON SKYWAYLIMITS FROM: SL 360LIMITS TO:

     $       5,800,000

DESCRIPTION:

LC

CC 3136-1-193PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $      5,800,0001 Project3136-01-193CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   89,965,2005 Projects 5 Contracts

0914-05-195AUSTIN WILLIAMSON

CONSTRUCT NEW ROAD

CS JUL 2021

SH 45 NORTHLIMITS FROM: FOREST CREEK DRIVELIMITS TO:

     $     17,500,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

1.355

NNHS:

ROW CSJ:
      $    17,500,0001 Project0914-05-195CONTRACT CSJ: JUL 2021

0914-05-201AUSTIN WILLIAMSON

HIGHWAY IMPROVEMENT

CS JUL 2021

AT LAKEWAY DRIVE INTERSECTIONLIMITS FROM: .LIMITS TO:

     $          544,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         544,0001 Project0914-05-201CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   18,044,0002 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0914-05-198AUSTIN WILLIAMSON

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

BRUSHY CREEK ROADLIMITS FROM: PARMER LANELIMITS TO:

     $       2,672,408

DESCRIPTION:

LC

STP     (   )TAPSPROJ NUM:

3.000

NNHS:

ROW CSJ:
      $      2,672,4081 Project0914-05-198CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     2,672,4081 Project 1 Contract

AUSTIN $ 138,015,72819 Projects 17 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

BEAUMONT DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $1.65$1.65

$0.00APRIL $2.37$2.37

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$4.02 $0.00 $4.02District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BEAUMONT DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0920-38-262BEAUMONT JEFFERSON

INFRASTRUCTURE IMPROVEMENTS

CS MAR 2021

ON LAKESHORE DRIVELIMITS FROM: AT PORT OF PORT ARTHUR ENTRANCELIMITS TO:

     $          810,450

DESCRIPTION:

LC

C 920-38-262PROJ NUM:

0.100

NNHS:TMF

ROW CSJ:
      $         810,4501 Project0920-38-262CONTRACT CSJ: MAR 2021

0920-38-263BEAUMONT JEFFERSON

INFRASTRUCTURE IMPROVEMENTS

CS MAR 2021

ON HOUSTON AVE, 4TH STREET, ANDLIMITS FROM: LAKESHORE DRIVELIMITS TO:

     $          834,554

DESCRIPTION:

LC

C 920-38-263PROJ NUM:

0.170

NNHS:TMF

ROW CSJ:
      $         834,5541 Project0920-38-263CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     1,645,0042 Projects 2 Contracts

0920-38-277BEAUMONT JEFFERSON

TRANSPORTATION NON-ROADWAY

CS APR 2021

HOUSTON AVE.LIMITS FROM: @ PROCTOR ST.LIMITS TO:

     $       1,497,387

DESCRIPTION:

LC

PROJ NUM:

0.000

YNHS:TMF

ROW CSJ:
      $      1,497,3871 Project0920-38-277CONTRACT CSJ: APR 2021

0920-38-278BEAUMONT JEFFERSON

SURFACING/ROADWAY RESTORATION

CS APR 2021

BROADWAY ST., SOUTHLIMITS FROM: PORT AUTHORITY ENTRANCELIMITS TO:

     $          874,178

DESCRIPTION:

LC

PROJ NUM:

0.427

NNHS:TMF

ROW CSJ:
      $         874,1781 Project0920-38-278CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     2,371,5652 Projects 2 Contracts

BEAUMONT     $ 4,016,5694 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

BROWNWOOD DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

BRYAN DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

CHILDRESS DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

CORPUS CHRISTI DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.11DECEMBER $0.36$0.25

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.19MAY $0.93$0.75

$0.07JUNE $0.33$0.26

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$1.26 $0.36 $1.62District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

CORPUS CHRISTI DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0916-28-069CORPUS CHRISTI SAN PATRICIO

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA DEC 2020

AT VARIOUS LOCATIONS IN PORTLANDLIMITS FROM: .LIMITS TO:

     $          359,878

DESCRIPTION:

LC

STP 2020(209)TPPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         359,8781 Project0916-28-069CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $        359,8781 Project 1 Contract

0916-28-070CORPUS CHRISTI SAN PATRICIO

HIKE AND/OR BIKE

CS MAY 2021

ON MEML PRKWY FROM 2986(WILDCAT DR)LIMITS FROM: BILLY G WEBB DRLIMITS TO:

     $          342,106

DESCRIPTION:

LC

STP 1802(563)TPPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         342,1061 Project0916-28-070CONTRACT CSJ: MAY 2021

0916-35-218CORPUS CHRISTI NUECES

HIKE AND/OR BIKE

VA MAY 2021

AT GARCIA PARK ON TROJAN DR.LIMITS FROM: HORNE ROADLIMITS TO:

     $          590,000

DESCRIPTION:

LC

STP     (   )TPPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         590,0001 Project0916-35-218CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $        932,1062 Projects 2 Contracts

0916-35-219CORPUS CHRISTI NUECES

HIKE AND/OR BIKE

VA JUN 2021

ALONG SCHANNEN DITCH KILLARMET DR.LIMITS FROM: HOLLY ROADLIMITS TO:

     $          330,000

DESCRIPTION:

LC

STP     (   )TPPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         330,0001 Project0916-35-219CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $        330,0001 Project 1 Contract

CORPUS CHRISTI     $ 1,621,9844 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DALLAS DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$2.25AUGUST $9.60$7.35

$7.35 $2.25 $9.60District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0918-47-202DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

CS AUG 2021

S CLARK RD TR VELOWEB;RED OAK CR TRLIMITS FROM: E BELT LINE RDLIMITS TO:

     $       1,316,439

DESCRIPTION:

LC

STP     (   )TPPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,316,4391 Project0918-47-202CONTRACT CSJ: AUG 2021

0918-47-203DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

FM 1382 & CAMP WISDOM INTERSECTIONLIMITS FROM: MANSFIELD RDLIMITS TO:

     $       2,036,189

DESCRIPTION:

LC

STP 1902(089)TPPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,036,1891 Project0918-47-203CONTRACT CSJ: AUG 2021

0918-47-205DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

@ MARKET CENTER BLVD & TURTLE CREEKLIMITS FROM: INWOOD/LOVE FIELD DART STATIONLIMITS TO:

     $       6,250,000

DESCRIPTION:

LC

STP 2021(069)TPPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      6,250,0001 Project0918-47-205CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     9,602,6283 Projects 3 Contracts

DALLAS     $ 9,602,6283 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DESIGN DIVISION DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

EL PASO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$1.98MAY $17.15$15.17

$0.00JUNE $0.00$0.00

$3.56JULY $12.94$9.38

$0.00AUGUST $0.00$0.00

$24.55 $5.54 $30.09District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

EL PASO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0924-06-562EL PASO EL PASO

LANDSCAPE DEVELOPMENT

VA MAY 2021

VARIOUS DOWNTOWN STREETSLIMITS FROM: VARIOUS DOWNTOWN STREETSLIMITS TO:

     $     11,535,360

DESCRIPTION:

LC

STP 2019(280)MMPROJ NUM:

1.815

NNHS:

ROW CSJ:
      $    11,535,3601 Project0924-06-562CONTRACT CSJ: MAY 2021

0924-06-577EL PASO EL PASO

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA MAY 2021

CITYWIDELIMITS FROM: CITYWIDELIMITS TO:

     $       5,610,423

DESCRIPTION:

LC

CM     (   )PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $      5,610,4231 Project0924-06-577CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   17,145,7832 Projects 2 Contracts

0924-06-605EL PASO EL PASO

RECONSTRUCT EXISTING ROADWAY

CS JUL 2021

LP 375LIMITS FROM: BILL BURNETTLIMITS TO:

     $     12,940,373

DESCRIPTION:

LC

CBI ()PROJ NUM:

0.860

NNHS:

ROW CSJ:
      $    12,940,3731 Project0924-06-605CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   12,940,3731 Project 1 Contract

EL PASO   $ 30,086,1563 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

FORT WORTH DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$1.77SEPTEMBER $4.22$2.45

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.27DECEMBER $0.77$0.50

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $2.21$2.21

$0.00MAY $0.00$0.00

$1.48JUNE $12.40$10.92

$1.96JULY $5.00$3.05

$0.00AUGUST $0.00$0.00

$19.13 $5.48 $24.61District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

FORT WORTH DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0902-90-079FORT WORTH TARRANT

INSTALL/REPLACE SIGNS

VA DEC 2020

VARIOUS LOCATIONSLIMITS FROM: IN NORTH RICHLAND HILLSLIMITS TO:

     $          771,618

DESCRIPTION:

LC

STP 1902(066)TPPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         771,6181 Project0902-90-079CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $        771,6181 Project 1 Contract

0902-90-050FORT WORTH TARRANT

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA APR 2021

CENTERPOINT TRL FR TRINITY BLVD/SKYVIEWLIMITS FROM: TRE CENTREPORT RAIL STATIONLIMITS TO:

     $       2,210,000

DESCRIPTION:

LC

CM 1702(840)PROJ NUM:

1.000

NNHS:

0902-90-167ROW CSJ:
      $      2,210,0001 Project0902-90-050CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $     2,210,0001 Project 1 Contract

0902-90-151FORT WORTH TARRANT

RECONSTRUCT EXISTING ROADWAY

VA JUN 2021

ON TRINITY BLVD FROM IH 820LIMITS FROM: SALADO TRAILLIMITS TO:

     $     12,400,000

DESCRIPTION:

LC

STP     (    )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $    12,400,0001 Project0902-90-151CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   12,400,0001 Project 1 Contract

0902-90-082FORT WORTH TARRANT

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA JUL 2021

VARIOUS LOCATIONSLIMITS FROM: IN FORT WORTHLIMITS TO:

     $       2,189,054

DESCRIPTION:

LC

STP      (   )TPPROJ NUM:

12.500

NNHS:

ROW CSJ:
      $      2,189,0541 Project0902-90-082CONTRACT CSJ: JUL 2021

0902-90-083FORT WORTH TARRANT

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA JUL 2021

VARIOUS LOCATIONSLIMITS FROM: IN FORT WORTHLIMITS TO:

     $       1,438,206

DESCRIPTION:

LC

STP      (   )TPPROJ NUM:

5.400

NNHS:

ROW CSJ:
      $      1,438,2061 Project0902-90-083CONTRACT CSJ: JUL 2021

0902-90-084FORT WORTH TARRANT

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA JUL 2021

VARIOUS LOCATIONSLIMITS FROM: IN FORT WORTHLIMITS TO:

     $       1,377,142

DESCRIPTION:

LC

STP      (   )TPPROJ NUM:

8.500

NNHS:

ROW CSJ:
      $      1,377,1421 Project0902-90-084CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     5,004,4023 Projects 3 Contracts

FORT WORTH   $ 20,386,0206 Projects 6 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

HOUSTON DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$9.99JUNE $45.20$35.21

$0.00JULY $0.00$0.00

$0.00AUGUST $3.37$3.37

$38.58 $9.99 $48.57District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0912-72-381HOUSTON HARRIS

WIDEN ROAD - ADD LANES

CS JUN 2021

FONDREN RD; BRAESWOOD BLVD SLIMITS FROM: AIRPORT BLVD WLIMITS TO:

     $     29,900,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

2.170

NNHS:

ROW CSJ:
      $    29,900,0001 Project0912-72-381CONTRACT CSJ: JUN 2021

0912-72-385HOUSTON HARRIS

WIDEN ROAD - ADD LANES

CS JUN 2021

WESTPARK DR; WILCRESTLIMITS FROM: DAIRY ASHFORDLIMITS TO:

     $     15,300,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

2.000

NNHS:

ROW CSJ:
      $    15,300,0001 Project0912-72-385CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $   45,200,0002 Projects 2 Contracts

0912-31-318HOUSTON BRAZORIA

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA AUG 2021

VARIOUS LOCATIONS IN THE CITY OFLIMITS FROM: PEARLANDLIMITS TO:

     $       3,372,000

DESCRIPTION:

LC

STP 2021(134)TPPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      3,372,0001 Project0912-31-318CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     3,372,0001 Project 1 Contract

HOUSTON   $ 48,572,0003 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

LAREDO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.40OCTOBER $1.50$1.10

$2.30NOVEMBER $10.30$8.00

$0.00DECEMBER $0.00$0.00

$0.16JANUARY $0.82$0.65

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$5.50MAY $18.30$12.80

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$22.55 $8.37 $30.92District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0922-11-036LAREDO VAL VERDE

REHABILITATE EXISTING ROADWAY

CS OCT 2020

FRONTERA ROADLIMITS FROM: NICHOLSON STREETLIMITS TO:

     $       1,500,000

DESCRIPTION:

LC

CBI 2011(504)PROJ NUM:

1.600

NNHS:

ROW CSJ:
      $      1,500,0001 Project0922-11-036CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     1,500,0001 Project 1 Contract

0922-33-178LAREDO WEBB

TRANSIT

CS NOV 2020

WORLD TRADE INTERNATIONAL BRIDGELIMITS FROM: .LIMITS TO:

     $     10,300,000

DESCRIPTION:

LC

CBI 2B20(258)PROJ NUM:

0.689

YNHS:

ROW CSJ:
      $    10,300,0001 Project0922-33-178CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $   10,300,0001 Project 1 Contract

0922-33-177LAREDO WEBB

TRANSPORTATION NON-ROADWAY

CS JAN 2021

ANNA PARKLIMITS FROM: LCC CAMPUSLIMITS TO:

     $          815,799

DESCRIPTION:

LC

STP 2019(696)TPPROJ NUM:

1.500

NNHS:

ROW CSJ:
      $         815,7991 Project0922-33-177CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $        815,7991 Project 1 Contract

0922-33-076LAREDO WEBB

CONVERT NON-FREEWAY

CS MAY 2021

INTERSECTION OF FM 1472 AND FLECHALIMITS FROM: 0.174 MILES EAST OF FM 1472LIMITS TO:

     $       1,810,434

DESCRIPTION:

LC

DMO 2012(628)PROJ NUM:

0.174

NNHS:

0922-33-144ROW CSJ:
      $      1,810,4341 Project0922-33-076CONTRACT CSJ: MAY 2021

0922-33-093LAREDO WEBB

INTERCHANGE IMPROVEMENT (NEW OR UPDATE)

CS MAY 2021

0.25 M EAST OF CALTON/SAN MARIA_INTLIMITS FROM: 0.25 M WEST OF CALTON/SAN MARIA INTLIMITS TO:

     $     16,242,000

DESCRIPTION:

LC

DMO 2002(972)PROJ NUM:

0.500

NNHS:

0922-33-143ROW CSJ:
      $    16,242,0001 Project0922-33-093CONTRACT CSJ: MAY 2021

0922-33-181LAREDO WEBB

TRANSIT

CS MAY 2021

ADA BUS STOPS AND BICYCLE PLAZASLIMITS FROM: .LIMITS TO:

     $          250,000

DESCRIPTION:

LC

STP 1902(423)TPPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         250,0001 Project0922-33-181CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   18,302,4343 Projects 3 Contracts

LAREDO   $ 30,918,2336 Projects 6 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

LUBBOCK DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

LUFKIN DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

ODESSA DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

PARIS DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

PHARR DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.20OCTOBER $2.55$2.35

$0.00NOVEMBER $0.00$0.00

$0.42DECEMBER $6.78$6.36

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $2.92$2.92

$0.00MARCH $0.00$0.00

$218.12APRIL $255.00$36.88

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.07JULY $0.25$0.18

$0.00AUGUST $0.00$0.00

$48.68 $218.82 $267.50District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0921-02-391PHARR HIDALGO

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA OCT 2020

WITHIN THE CITIES OF ALAMO & PHARRLIMITS FROM: .LIMITS TO:

     $       2,014,506

DESCRIPTION:

LC

STP 2021(057)TPPROJ NUM:

9.500

NNHS:

ROW CSJ:
      $      2,014,5061 Project0921-02-391CONTRACT CSJ: OCT 2020

0921-02-392PHARR HIDALGO

HIKE AND/OR BIKE

VA OCT 2020

CANO HIKE & BIKE, FROM CANO ST.LIMITS FROM: FREDDY GONZALEZ ST.LIMITS TO:

     $          534,400

DESCRIPTION:

LC

STP 2021(058)TPPROJ NUM:

1.000

NNHS:

ROW CSJ:
      $         534,4001 Project0921-02-392CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $     2,548,9062 Projects 2 Contracts

0921-02-311PHARR HIDALGO

WIDEN ROAD - ADD LANES AND SHOULDERS

CR DEC 2020

ON NORTH ALAMO ROAD FROM FM 1925LIMITS FROM: 0.54 MILES N. OF FM 1925LIMITS TO:

     $          703,040

DESCRIPTION:

LC

STP 2016(494)MMPROJ NUM:

0.000

NNHS:

0921-02-330ROW CSJ:
      $         703,0401 Project0921-02-311CONTRACT CSJ: DEC 2020

0921-06-304PHARR CAMERON

TRANSPORTATION NON-ROADWAY

CS DEC 2020

BMETRO EASTSIDE TRANSFER STATIONLIMITS FROM: @ JOSE COLUNGA JR & _BILLY MITCHELLLIMITS TO:

     $          812,862

DESCRIPTION:

LC

STP 2020(422)TPPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         812,8621 Project0921-06-304CONTRACT CSJ: DEC 2020

0921-06-345PHARR CAMERON

TRANSPORTATION NON-ROADWAY

CR DEC 2020

ON ROBLES RD., FROM FM 1846LIMITS FROM: ARROYO COLORADOLIMITS TO:

     $       5,262,841

DESCRIPTION:

LC

C 921-6-345PROJ NUM:

0.000

NNHS:TMF

ROW CSJ:
      $      5,262,8411 Project0921-06-345CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     6,778,7433 Projects 3 Contracts

0921-27-039PHARR WILLACY

TRANSPORTATION NON-ROADWAY

CR FEB 2021

PORT MANSFIELD, NEAR SH 186LIMITS FROM: .LIMITS TO:

     $       2,919,107

DESCRIPTION:

LC

PROJ NUM:

0.000

NNHS:TMF

ROW CSJ:
      $      2,919,1071 Project0921-27-039CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     2,919,1071 Project 1 Contract

0921-02-368PHARR HIDALGO

CONSTRUCT NEW TOLL ROAD

VA APR 2021

365 TOLLWAY, FROM FM 396LIMITS FROM: US 281LIMITS TO:

     $   255,000,000

DESCRIPTION:

LC

DMO 2013(420)PROJ NUM:

11.620

NNHS:

ROW CSJ:
      $  255,000,0001 Project0921-02-368CONTRACT CSJ: APR 2021

APR 2021 TOTAL:     $ 255,000,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

1804-01-068PHARR HIDALGO

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 1926 JUL 2021

@ FM 1926 (23RD ST.) &LIMITS FROM: HACKBERRY AVE.LIMITS TO:

     $          150,968

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.100

YNHS:

1804-01-075ROW CSJ:

1804-01-069PHARR HIDALGO

INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES

FM 1926 JUL 2021

@ FM 1926 (23RD ST.) &LIMITS FROM: KENDLEWOOD AVE.LIMITS TO:

     $          103,113

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.100

YNHS:

1804-01-076ROW CSJ:
      $         254,0812 Projects1804-01-068CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $        254,0812 Projects 1 Contract

PHARR $ 267,500,8379 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:29 PM

SAN ANGELO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

SAN ANTONIO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$18.33SEPTEMBER $20.26$1.93

$0.00OCTOBER $0.00$0.00

$1.46NOVEMBER $7.32$5.86

$1.62DECEMBER $12.98$11.36

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$1.56MARCH $7.82$6.25

$0.00APRIL $0.00$0.00

$4.99MAY $18.93$13.95

$0.00JUNE $0.00$0.00

$5.32JULY $14.56$9.24

$1.50AUGUST $20.92$19.42

$68.01 $34.78 $102.79District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0915-12-544SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

CS NOV 2020

ON GALM RD,FROM FM 471 (CULEBRA RD)LIMITS FROM: GOVERNMENT CANYON STATE PARKLIMITS TO:

     $       7,323,351

DESCRIPTION:

LC

STP 2018(971)MMPROJ NUM:

1.700

NNHS:

ROW CSJ:
      $      7,323,3511 Project0915-12-544CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     7,323,3511 Project 1 Contract

0915-12-509SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

CR DEC 2020

ON BULVERDE RD FROM MARSHALL RDLIMITS FROM: WILDERNESS OAKLIMITS TO:

     $       8,097,480

DESCRIPTION:

LC

STP 2020(792)MMPROJ NUM:

0.000

NNHS:

ROW CSJ:
      $      8,097,4801 Project0915-12-509CONTRACT CSJ: DEC 2020

0915-12-562SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

CR DEC 2020

ON WATSON RD FROM FM 2790-SOMERSETLIMITS FROM: 0.62 MI EAST TO SOMERSET RD.LIMITS TO:

     $       4,886,116

DESCRIPTION:

LC

STP ()MMPROJ NUM:

0.620

NNHS:

ROW CSJ:
      $      4,886,1161 Project0915-12-562CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $   12,983,5962 Projects 2 Contracts

0915-12-580SAN ANTONIO BEXAR

ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA MAR 2021

IN CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

     $       1,500,000

DESCRIPTION:

LC

STP 2019(906)MMPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,500,0001 Project0915-12-580CONTRACT CSJ: MAR 2021

0915-46-045SAN ANTONIO GUADALUPE

WIDEN ROAD - ADD LANES

CS MAR 2021

IN SEGUIN, ON RUDELOFF RD.LIMITS FROM: FROM SH 46 TO HUBER RD.LIMITS TO:

     $       6,316,658

DESCRIPTION:

LC

STP    (   )MMPROJ NUM:

1.540

NNHS:

ROW CSJ:
      $      6,316,6581 Project0915-46-045CONTRACT CSJ: MAR 2021

MAR 2021 TOTAL:     $     7,816,6582 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0915-12-514SAN ANTONIO BEXAR

HIKE AND/OR BIKE

CS MAY 2021

SH 16 - BANDERA RDLIMITS FROM: CRYSTAL HILLS PARKLIMITS TO:

     $          933,000

DESCRIPTION:

LC

STP 1502(065)MMPROJ NUM:

1.600

NNHS:

ROW CSJ:
      $         933,0001 Project0915-12-514CONTRACT CSJ: MAY 2021

0915-12-579SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA MAY 2021

IN CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

     $       2,000,000

DESCRIPTION:

LC

STP    (   )MMPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,000,0001 Project0915-12-579CONTRACT CSJ: MAY 2021

0915-12-596SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS MAY 2021

IN SAN ANTONIO, ON ZARZAMORALIMITS FROM: FROM FREDERICKSBURG RD TO LOOP 13LIMITS TO:

     $       5,000,000

DESCRIPTION:

LC

STP     (   )TPPROJ NUM:

4.500

NNHS:

ROW CSJ:
      $      5,000,0001 Project0915-12-596CONTRACT CSJ: MAY 2021

0915-12-604SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS MAY 2021

IN SAN ANTONIO ON PRESA STREETLIMITS FROM: FROM W. BOYER TO SE MILITARY (LP13)LIMITS TO:

     $     10,000,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

3.750

NNHS:

ROW CSJ:
      $    10,000,0001 Project0915-12-604CONTRACT CSJ: MAY 2021

0915-12-674SAN ANTONIO BEXAR

INTEGRATED CORRIDOR MANAGEMENT

VA MAY 2021

VARIOUS LOCATIONS WITHINLIMITS FROM: THE CITY OF SAN ANTONIOLIMITS TO:

     $       1,000,000

DESCRIPTION:

LC

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      1,000,0001 Project0915-12-674CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $   18,933,0005 Projects 5 Contracts

0017-11-040SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SS 536 JUL 2021

ALAMO ST.LIMITS FROM: STEVES AVELIMITS TO:

     $       5,544,380

DESCRIPTION:

LC

NH ()PROJ NUM:

0.726

YNHS:

ROW CSJ:

0915-12-662SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS JUL 2021

STEVES AVELIMITS FROM: IH 10/US 90 WB FRONTAGE RDLIMITS TO:

     $          586,680

DESCRIPTION:

LC

CC 915-12-662PROJ NUM:

0.225

NNHS:

ROW CSJ:
      $      6,131,0602 Projects0017-11-040CONTRACT CSJ: JUL 2021

0253-06-037SAN ANTONIO BEXAR

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SS 536 JUL 2021

AT SAN ANTONIO RIVERLIMITS FROM: .LIMITS TO:

     $       2,000,000

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.057

YNHS:

ROW CSJ:
      $      2,000,0001 Project0253-06-037CONTRACT CSJ: JUL 2021

0915-12-582SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

CS JUL 2021

ON ROCKET/SCHAEFFER, FROM E. NORRISLIMITS FROM: LP 1604LIMITS TO:

     $       5,430,481

DESCRIPTION:

LC

STP    (   )MMPROJ NUM:

0.740

NNHS:

ROW CSJ:
      $      5,430,4811 Project0915-12-582CONTRACT CSJ: JUL 2021

0915-12-668SAN ANTONIO BEXAR

INTEGRATED CORRIDOR MANAGEMENT

VA JUL 2021

VARIOUS LOCATIONS WITHINLIMITS FROM: THE CITY OF SAN ANTONIOLIMITS TO:

     $       1,000,000

DESCRIPTION:

LC

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      1,000,0001 Project0915-12-668CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $   14,561,5415 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0915-12-581SAN ANTONIO BEXAR

HIGHWAY IMPROVEMENT

CR AUG 2021

IN BEXAR COUNTY, ON TALLEY RD.LIMITS FROM: FROM WISEMAN BLVD TO TAMARON PASSLIMITS TO:

     $     20,917,924

DESCRIPTION:

LC

STP    (   )MMPROJ NUM:

2.400

NNHS:

ROW CSJ:
      $    20,917,9241 Project0915-12-581CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   20,917,9241 Project 1 Contract

SAN ANTONIO   $ 82,536,07016 Projects 15 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

TRAFFIC DIV.  83 DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

TRAFFIC DIVISION DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

TYLER DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.20SEPTEMBER $1.02$0.82

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.78FEBRUARY $0.78$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.82 $0.98 $1.80District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

TYLER DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0401-02-034TYLER WOOD

WIDEN ROAD - ADD SHOULDERS

SH 154 FEB 2021

100' N OF CR 1895LIMITS FROM: 2500' S OF CR 1895LIMITS TO:

     $          775,000

DESCRIPTION:

LC

CC 401-2-34PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         775,0001 Project0401-02-034CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $        775,0001 Project 1 Contract

TYLER        $ 775,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

WACO DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.54SEPTEMBER $2.70$2.16

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $1.91$1.91

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$2.06AUGUST $11.86$9.80

$13.87 $2.60 $16.47District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WACO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0184-03-039WACO BELL

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

SH 53 FEB 2021

IH 35LIMITS FROM: SPUR 290LIMITS TO:

     $       1,492,174

DESCRIPTION:

LC

STP ()MMPROJ NUM:

1.400

YNHS:

ROW CSJ:

0232-01-053WACO BELL

HIKE AND/OR BIKE

SH 53 FEB 2021

SPUR 290LIMITS FROM: MARTIN LUTHER KING JR. BLVDLIMITS TO:

     $          420,870

DESCRIPTION:

LC

STP ()MMPROJ NUM:

0.353

YNHS:

ROW CSJ:
      $      1,913,0442 Projects0184-03-039CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     1,913,0442 Projects 1 Contract

0909-36-167WACO BELL

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

CS AUG 2021

PARK (NORTH MESQUITE) ALONG AVE HLIMITS FROM: 10TH STREETLIMITS TO:

     $       1,558,802

DESCRIPTION:

LC

STP     (   )MMPROJ NUM:

0.820

NNHS:

ROW CSJ:
      $      1,558,8021 Project0909-36-167CONTRACT CSJ: AUG 2021

0909-36-168WACO BELL

CONSTRUCT NEW ROAD

CS AUG 2021

522 FT. S OF JUPITER DRIVELIMITS FROM: 20 FT. N OF RIVERSIDE TRAILLIMITS TO:

     $     10,298,198

DESCRIPTION:

LC

STP ()MMPROJ NUM:

7.500

YNHS:

ROW CSJ:
      $    10,298,1981 Project0909-36-168CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   11,857,0002 Projects 2 Contracts

WACO   $ 13,770,0444 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

WICHITA FALLS DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.31JULY $1.53$1.22

$0.00AUGUST $0.00$0.00

$1.22 $0.31 $1.53District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WICHITA FALLS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR LOCAL LETTING

0903-03-117WICHITA FALLS WICHITA

HIKE AND/OR BIKE

CS JUL 2021

LAKE WICHITA PARKLIMITS FROM: LARRY'S MARINE CENTERLIMITS TO:

     $       1,528,750

DESCRIPTION:

LC

STP 2019(660)TAPSPROJ NUM:

0.500

NNHS:

ROW CSJ:
      $      1,528,7501 Project0903-03-117CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     1,528,7501 Project 1 Contract

WICHITA FALLS     $ 1,528,7501 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

YOAKUM DISTRICT

LOCAL LET SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:51:30 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

State Total: 79 Projects $ 649,330,019

ESTIMATE

74 Contracts

FISCAL YEAR 2021
CURRENT LOCAL LET PROJECTS SUMMARY

BASED ON CURRENT ESTIMATE



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:50 PM

District
Federal/ 

State
Local 
Funds Total1

BASED ON CURRENT ESTIMATE

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

ABILENE $0.00 $0.00 $0.00

AMARILLO $0.00 $0.00 $0.00

ATLANTA $0.25 $0.00 $0.25

AUSTIN $122.36 $380.00 $502.36

BEAUMONT $0.00 $0.00 $0.00

BROWNWOOD $0.00 $0.00 $0.00

BRYAN $0.16 $0.00 $0.16

CHILDRESS $0.00 $0.00 $0.00

CORPUS CHRISTI $0.27 $0.00 $0.27

DALLAS $50.65 $6.44 $57.08

EL PASO $4.87 $2.35 $7.22

FORT WORTH $8.77 $28.83 $37.60

HOUSTON $39.16 $2.51 $41.67

LAREDO $1.48 $0.16 $1.63

LUBBOCK $0.00 $0.00 $0.00

LUFKIN $0.00 $0.00 $0.00

ODESSA $4.40 $0.00 $4.40

PARIS $0.00 $40.00 $40.00

PHARR $1.18 $0.32 $1.50

SAN ANGELO $0.00 $0.00 $0.00

SAN ANTONIO $20.90 $5.42 $26.32

TYLER $0.00 $0.00 $0.00

WACO $0.13 $0.00 $0.13

WICHITA FALLS $0.00 $0.00 $0.00

YOAKUM $0.00 $0.00 $0.00

$0.00 $0.00 $0.00DESIGN DIVISION

$0.00 $0.00 $0.00TRAFFIC DIVISION

$254.55 $466.03 $720.58 District Total:

State Funding consists of State Highway Fund, Proposition 1 and/or 7.1

*

* Actual totals may include Other Obligations to be obligated and/or 
pending concurrence of award, which may result in revised monthly 
totals.



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

ABILENE DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

AMARILLO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

ATLANTA DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.25$0.25

$0.25 $0.00 $0.25District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ATLANTA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0919-03-061ATLANTA HARRISON

RAILROAD CROSSING IMPROVEMENTS

CR AUG 2021

INDUSTRIAL AVENUELIMITS FROM: DOT NO. 795627D IN LONGIVEWLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $         250,0001 Project0919-03-061CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        250,0001 Project 1 Contract

ATLANTA        $ 250,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

AUSTIN DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$380.00JANUARY $500.00$120.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $2.36$2.36

$122.36 $380.00 $502.36District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0914-00-412AUSTIN TRAVIS

PURCHASE AND INSTALL SIGNS & EQUIP

VA AUG 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       1,000,000

DESCRIPTION:

XX

NH 1802(592)PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $      1,000,0001 Project0914-00-412CONTRACT CSJ: AUG 2021

0914-00-425AUSTIN TRAVIS

REGIONAL TRAVEL MANAGEMENT PROGRAM

VA AUG 2021

SIX COUNTY CAMPO REGION INCLUDINGLIMITS FROM: BSTP, BRNT, CDWL, HAYS, TRVS & WILLLIMITS TO:

      $          498,720

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         498,7201 Project0914-00-425CONTRACT CSJ: AUG 2021

1378-01-040AUSTIN TRAVIS

INFRASTRUCTURE IMPROVEMENTS

RM 1431 AUG 2021

0.168 MI. W OF BALCONES CANYON ENT.LIMITS FROM: 0.122 MI. E OF BALCONES CANYON ENT.LIMITS TO:

      $          856,550

DESCRIPTION:

XX

FLA 2017(227)PROJ NUM:

0.290

NNHS:

ROW CSJ:
      $         856,5501 Project1378-01-040CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     2,355,2703 Projects 3 Contracts

AUSTIN     $ 2,355,2703 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

BEAUMONT DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

BROWNWOOD DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

BRYAN DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.16$0.16

$0.16 $0.00 $0.16District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

BRYAN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0050-03-105BRYAN GRIMES

EMERGENCY RELIEF

SH 6 AUG 2021

0.03 MILES S OF NAVASOTA RIVER NBLIMITS FROM: 0.07 MILES S OF NAVASOTA RIVER NBLIMITS TO:

      $          157,643

DESCRIPTION:

XX

ER 2019(971)PROJ NUM:

0.050

YNHS:

ROW CSJ:
      $         157,6431 Project0050-03-105CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        157,6431 Project 1 Contract

BRYAN        $ 157,6431 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

CHILDRESS DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

CORPUS CHRISTI DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.15$0.15

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.12$0.12

$0.27 $0.00 $0.27District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

CORPUS CHRISTI DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0180-10-081CORPUS CHRISTI SAN PATRICIO

RAILROAD CROSSING IMPROVEMENTS

SH 361 AUG 2021

ON SH361 AT SH35 INTERS. OF FTRGSLIMITS FROM: .LIMITS TO:

      $            30,000

DESCRIPTION:

XX

NH     (   )PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $           30,0001 Project0180-10-081CONTRACT CSJ: AUG 2021

0507-03-047CORPUS CHRISTI SAN PATRICIO

EMERGENCY RELIEF

SH 188 AUG 2021

INTERSECTION OF FM136/SH 188LIMITS FROM: ARNASAS COUNTY LINELIMITS TO:

      $              7,182

DESCRIPTION:

XX

ER 2019(529)PROJ NUM:

0.907

NNHS:

ROW CSJ:
      $             7,1821 Project0507-03-047CONTRACT CSJ: AUG 2021

0507-03-048CORPUS CHRISTI SAN PATRICIO

EMERGENCY RELIEF

SH 188 AUG 2021

INTERSECTION OF FM136/ SH 188LIMITS FROM: ARANSAS COUNTY LINELIMITS TO:

      $                 621

DESCRIPTION:

XX

ER 2019(528)PROJ NUM:

0.907

NNHS:

ROW CSJ:
      $                6211 Project0507-03-048CONTRACT CSJ: AUG 2021

0507-04-060CORPUS CHRISTI ARANSAS

EMERGENCY RELIEF

SH 188 AUG 2021

SAN PATRICIO COUNTY LINELIMITS FROM: INTERSECTION WITH FM 1069LIMITS TO:

      $            51,872

DESCRIPTION:

XX

ER 2019(529)PROJ NUM:

6.288

NNHS:

ROW CSJ:
      $           51,8721 Project0507-04-060CONTRACT CSJ: AUG 2021

0507-04-061CORPUS CHRISTI ARANSAS

EMERGENCY RELIEF

SH 188 AUG 2021

SAN PATRICIO COUNTY LINELIMITS FROM: INTERSECTION OF FM 1069LIMITS TO:

      $              4,482

DESCRIPTION:

XX

ER 2019(528)PROJ NUM:

6.288

NNHS:

ROW CSJ:
      $             4,4821 Project0507-04-061CONTRACT CSJ: AUG 2021

1209-02-020CORPUS CHRISTI SAN PATRICIO

EMERGENCY RELIEF

FM 631 AUG 2021

INTERSECTION SH 181/FM 631LIMITS FROM: INTERSECTION SH 188/FM 631LIMITS TO:

      $                 520

DESCRIPTION:

XX

ER 1802(730)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $                5201 Project1209-02-020CONTRACT CSJ: AUG 2021

2607-01-017CORPUS CHRISTI ARANSAS

EMERGENCY RELIEF

SH 188 AUG 2021

INTERSECTION WITH FM 1069LIMITS FROM: INTERSECTION WITH SH 35LLIMITS TO:

      $            20,749

DESCRIPTION:

XX

ER 2019(529)PROJ NUM:

2.525

NNHS:

ROW CSJ:
      $           20,7491 Project2607-01-017CONTRACT CSJ: AUG 2021

2607-01-018CORPUS CHRISTI ARANSAS

EMERGENCY RELIEF

SH 188 AUG 2021

INTERSECTION WITH FM 1069LIMITS FROM: INTERSECTION WITH SH 35LLIMITS TO:

      $              1,793

DESCRIPTION:

XX

ER 2019(528)PROJ NUM:

2.525

NNHS:

ROW CSJ:
      $             1,7931 Project2607-01-018CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        117,2198 Projects 8 Contracts

CORPUS CHRISTI        $ 117,2198 Projects 8 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DALLAS DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $1.62$1.62

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$6.44AUGUST $55.46$49.03

$50.65 $6.44 $57.08District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:51 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0918-00-297DALLAS DALLAS

AIR QUALITY INITIATIVE

VA AUG 2021

M & O AIR QUAL. PUB ED & OUTREACH 2021LIMITS FROM: IMP STR COMM EFFORTS TO EDU AND INFORMLIMITS TO:

      $       1,560,000

DESCRIPTION:

XX

CM     (   )PROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,560,0001 Project0918-00-297CONTRACT CSJ: AUG 2021

0918-00-304DALLAS DALLAS

TRANSPORTATION NON-ROADWAY

VA AUG 2021

CONGESTION MGMT/ASSET INFO PLANNING TOOLLIMITS FROM: DEVELOP TOOL TO INTEGRATE DATALIMITS TO:

      $          409,000

DESCRIPTION:

XX

STP 2021(204)MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $         409,0001 Project0918-00-304CONTRACT CSJ: AUG 2021

0918-00-309DALLAS DALLAS

TRANSPORTATION NON-ROADWAY

VA AUG 2021

LU, BIKE/PEDESTRIAN SAFETY PROGRAMLIMITS FROM: TRANSIT ORIENTED DEV., REGIONAL PED SAFELIMITS TO:

      $          749,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $         749,0001 Project0918-00-309CONTRACT CSJ: AUG 2021

0918-00-317DALLAS DALLAS

TRANSPORTATION NON-ROADWAY

VA AUG 2021

REGIONAL AIR QUALITY INITIATIVESLIMITS FROM: IDENTIFY & IMPL POLICIES/BEST PRAC FY21LIMITS TO:

      $       2,543,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      2,543,0001 Project0918-00-317CONTRACT CSJ: AUG 2021

0918-00-343DALLAS DALLAS

TRANSPORTATION NON-ROADWAY

VA AUG 2021

DART VANPOOL PROGRAMLIMITS FROM: .LIMITS TO:

      $       4,178,751

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      4,178,7511 Project0918-00-343CONTRACT CSJ: AUG 2021

0918-00-345DALLAS DALLAS

TRANSPORTATION NON-ROADWAY

VA AUG 2021

REGIONAL MOBILITY ASSISTANCE PATROLLIMITS FROM: (FY 2021)LIMITS TO:

      $       4,250,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      4,250,0001 Project0918-00-345CONTRACT CSJ: AUG 2021

0918-00-347DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

LU, BIKE/PEDESTRIAN SAFETY PROGRAMLIMITS FROM: TOD, REGIONAL PEDESTRIAN SAFETY -FY2021LIMITS TO:

      $       1,503,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,503,0001 Project0918-00-347CONTRACT CSJ: AUG 2021

0918-46-311DALLAS DENTON

RECONSTRUCT EXISTING ROADWAY

CS AUG 2021

ON COLLEGE ST FROM MILL STLIMITS FROM: RAILROAD STLIMITS TO:

      $       3,000,094

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:RTR

ROW CSJ:
      $      3,000,0941 Project0918-46-311CONTRACT CSJ: AUG 2021

0918-47-200DALLAS DALLAS

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

MARKET CENTER BLVD IN DALLASLIMITS FROM: AT TRE DOT# 597 759WLIMITS TO:

      $          200,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         200,0001 Project0918-47-200CONTRACT CSJ: AUG 2021

0918-48-003DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

DFW AIRPORT N COTTON BELT STATIONLIMITS FROM: SHILOH COTTON BELT STATIONLIMITS TO:

      $     23,066,590

DESCRIPTION:

TR

PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $    23,066,5901 Project0918-48-003CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0918-48-004DALLAS DALLAS

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA AUG 2021

DFW AIRPORT N COTTON BELT STATIONLIMITS FROM: SHILOH COTTON BELT STATIONLIMITS TO:

      $     14,001,990

DESCRIPTION:

TR

PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $    14,001,9901 Project0918-48-004CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   55,461,42511 Projects 11 Contracts

DALLAS   $ 55,461,42511 Projects 11 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DESIGN DIVISION DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

EL PASO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$1.38SEPTEMBER $3.43$2.05

$0.00OCTOBER $0.00$0.00

$0.63NOVEMBER $1.54$0.91

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.35MAY $1.75$1.40

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.50$0.50

$4.87 $2.35 $7.22District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

EL PASO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0924-06-573EL PASO EL PASO

TRANSPORTATION SERVICE OPERATIONS

VA NOV 2020

DOWNTOWN TERMINAL-SANTA FE STREETLIMITS FROM: NEW TERMINAL-DYER AT DIANALIMITS TO:

      $       1,538,029

DESCRIPTION:

TR

CM     (   )PROJ NUM:

1.000

NNHS:

ROW CSJ:
      $      1,538,0291 Project0924-06-573CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     1,538,0291 Project 1 Contract

0924-06-602EL PASO EL PASO

BICYCLE AND PEDESTRIAN IMPROVEMENTS

VA MAY 2021

(ON PLAYA DRAIN) WHITTIER DRIVELIMITS FROM: ELVIN WAYLIMITS TO:

      $       1,753,554

DESCRIPTION:

XX

STP ()TPPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,753,5541 Project0924-06-602CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $     1,753,5541 Project 1 Contract

0924-06-557EL PASO EL PASO

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

(FRONTERA) 0.15 MI S OF DONIPHAN DRLIMITS FROM: DONIPHAN DRLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.150

NNHS:

ROW CSJ:
      $         250,0001 Project0924-06-557CONTRACT CSJ: AUG 2021

0924-06-558EL PASO EL PASO

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

(MULBERRY) 0.15 MI W OF DONIPHAN DRLIMITS FROM: DONIPHAN DRLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.150

NNHS:

ROW CSJ:
      $         250,0001 Project0924-06-558CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $        500,0002 Projects 2 Contracts

EL PASO     $ 3,791,5834 Projects 4 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

FORT WORTH DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$26.85SEPTEMBER $27.58$0.73

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.06DECEMBER $0.06$0.00

$1.50JANUARY $7.49$5.99

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.42AUGUST $2.47$2.05

$8.77 $28.83 $37.60District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

FORT WORTH DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0353-03-102FORT WORTH TARRANT

INSTALL/REHABILITATE ITS

SH 114 DEC 2020

WEST OF INTERNATIONAL PARKWAYLIMITS FROM: INTERNATIONAL PARKWAYLIMITS TO:

      $            62,334

DESCRIPTION:

XX

CC 353-3-102PROJ NUM:

0.750

YNHS:

ROW CSJ:
      $           62,3341 Project0353-03-102CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $          62,3341 Project 1 Contract

0902-00-173FORT WORTH TARRANT

MAINTENANCE & OPERATIONS PROJECT

VA JAN 2021

BIKE/PED SAFETY_POOLLIMITS FROM: FY 2021LIMITS TO:

      $       5,367,819

DESCRIPTION:

XX

CM     (   )PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      5,367,8191 Project0902-00-173CONTRACT CSJ: JAN 2021

0902-00-222FORT WORTH TARRANT

LOCAL GOVERNMENT, STAFF, CONSULTANT TIME, INFRASTRUCTUREUPGRADES, LEGAL 
SERVICES, PUBLIC ED, SAFETY, SOFTWARE, ADMIN

VA JAN 2021

VARIOUS LOCATIONSLIMITS FROM: DISTRICTWIDE 2021LIMITS TO:

      $       2,120,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      2,120,0001 Project0902-00-222CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $     7,487,8192 Projects 2 Contracts

0902-00-221FORT WORTH TARRANT

MAINTENANCE & OPERATIONS PROJECT

VA AUG 2021

VARIOUS LOCATIONSLIMITS FROM: DISTRICTWIDE 2020LIMITS TO:

      $       2,120,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      2,120,0001 Project0902-00-221CONTRACT CSJ: AUG 2021

0902-49-070FORT WORTH ERATH

INSTALL TRAFFIC SIGNAL

CS AUG 2021

AT FWWR, IN STEPHENVILLELIMITS FROM: ON S. LOCKHART RDLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         250,0001 Project0902-49-070CONTRACT CSJ: AUG 2021

0902-90-055FORT WORTH TARRANT

MAINTENANCE & OPERATIONS PROJECT

VA AUG 2021

VARIOUS LOCATIONS IN TARRANTLIMITS FROM: COUNTYLIMITS TO:

      $            50,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $           50,0001 Project0902-90-055CONTRACT CSJ: AUG 2021

0902-90-121FORT WORTH TARRANT

ITS QUALITY IMPLEMENTATION - ENSURE EFFECTIVE USE OF ITSDEVICES, INCLUDING 
FOR DATA COLLECTION; LIMITED ACCESS FRWY

VA AUG 2021

VARIOUS LOCATIONS IN TARRANTLIMITS FROM: COUNTYLIMITS TO:

      $            50,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $           50,0001 Project0902-90-121CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     2,470,0004 Projects 4 Contracts

FORT WORTH   $ 10,020,1537 Projects 7 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

HOUSTON DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $5.00$5.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $4.05$4.05

$0.00DECEMBER $5.16$5.16

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $3.09$3.09

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$2.51AUGUST $24.37$21.86

$39.16 $2.51 $41.67District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0912-00-575HOUSTON HARRIS

UPGRADE DYNAMIC MESSAGE SIGN BOARDS

VA NOV 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       2,750,000

DESCRIPTION:

XX

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      2,750,0001 Project0912-00-575CONTRACT CSJ: NOV 2020

0912-00-576HOUSTON HARRIS

ITS SUPPORT NON-LETTING

VA NOV 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       1,300,000

DESCRIPTION:

XX

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,300,0001 Project0912-00-576CONTRACT CSJ: NOV 2020

NOV 2020 TOTAL:     $     4,050,0002 Projects 2 Contracts

0912-00-579HOUSTON HARRIS

ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA DEC 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       1,000,000

DESCRIPTION:

XX

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0912-00-579CONTRACT CSJ: DEC 2020

0912-00-589HOUSTON HARRIS

ADVANCED TRAFFIC MANAGEMENT SYSTEM

VA DEC 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       4,160,000

DESCRIPTION:

XX

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      4,160,0001 Project0912-00-589CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $     5,160,0002 Projects 2 Contracts

0912-00-595HOUSTON HARRIS

TRANSPORTATION SYSTEM SENSORS

VA FEB 2021

VAR LOCATIONS IN CITY OF HOUSTONLIMITS FROM: .LIMITS TO:

      $       1,391,251

DESCRIPTION:

XX

C 912-00-595PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,391,2511 Project0912-00-595CONTRACT CSJ: FEB 2021

0912-00-624HOUSTON HARRIS

ENGINEERING DESIGN/STUDY

VA FEB 2021

VARIOUS LOCATIONSLIMITS FROM: .LIMITS TO:

      $       1,700,000

DESCRIPTION:

XX

STP ()MMPROJ NUM:

0.000

NHS:

ROW CSJ:
      $      1,700,0001 Project0912-00-624CONTRACT CSJ: FEB 2021

FEB 2021 TOTAL:     $     3,091,2512 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0178-01-039HOUSTON HARRIS

EMERGENCY RELIEF

SH 35 AUG 2021

AT SAM HOUSTON PKWYLIMITS FROM: .LIMITS TO:

      $            30,000

DESCRIPTION:

XX

ER 1802(746)PROJ NUM:

0.010

YNHS:

ROW CSJ:
      $           30,0001 Project0178-01-039CONTRACT CSJ: AUG 2021

0367-06-062HOUSTON GALVESTON

EMERGENCY RELIEF

SH 87 AUG 2021

BOLIVER FERRY N OF N HAROR VIEW DRLIMITS FROM: .LIMITS TO:

      $              6,655

DESCRIPTION:

XX

ER 1802(624)PROJ NUM:

0.010

YNHS:

ROW CSJ:
      $             6,6551 Project0367-06-062CONTRACT CSJ: AUG 2021

0508-01-370HOUSTON HARRIS

EMERGENCY RELIEF

IH 10 AUG 2021

AT LYNCHBURG FERRYLIMITS FROM: .LIMITS TO:

      $            57,468

DESCRIPTION:

XX

ER     (   )PROJ NUM:

0.120

YNHS:

ROW CSJ:
      $           57,4681 Project0508-01-370CONTRACT CSJ: AUG 2021

0912-00-534HOUSTON HARRIS

REPLACE DYNAMIC MESSAGE SIGNS

VA AUG 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       1,000,000

DESCRIPTION:

XX

STP 1902(069)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0912-00-534CONTRACT CSJ: AUG 2021

0912-00-539HOUSTON HARRIS

REGIONAL TRAVEL MANAGEMENT PROGRAM

VA AUG 2021

VARIOUS LOCATIONSLIMITS FROM: .LIMITS TO:

      $       8,000,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      8,000,0001 Project0912-00-539CONTRACT CSJ: AUG 2021

0912-00-548HOUSTON HARRIS

REGIONAL COMMUTE ALTERNATIVES PROGRAM

VA AUG 2021

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $       3,750,000

DESCRIPTION:

XX

STP     (   )PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      3,750,0001 Project0912-00-548CONTRACT CSJ: AUG 2021

0912-00-558HOUSTON HARRIS

REGIONAL TRAVEL MANAGEMENT PROGRAM

VA AUG 2021

VARIOUS LOCATIONSLIMITS FROM: .LIMITS TO:

      $     10,000,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $    10,000,0001 Project0912-00-558CONTRACT CSJ: AUG 2021

0912-70-147HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

NORTH P STREETLIMITS FROM: 0.8 MILES EAST OF UNDERWOOD ROADLIMITS TO:

      $            21,185

DESCRIPTION:

XX

ER 1802(422)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           21,1851 Project0912-70-147CONTRACT CSJ: AUG 2021

0912-70-149HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

EL CAMINO REALLIMITS FROM: AT NASA BAYLIMITS TO:

      $            25,169

DESCRIPTION:

XX

ER 1802(425)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           25,1691 Project0912-70-149CONTRACT CSJ: AUG 2021

0912-70-150HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

C E KING PKWY SATELLITE BUILDINGLIMITS FROM: .LIMITS TO:

      $              8,283

DESCRIPTION:

XX

ER 1802(428)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $             8,2831 Project0912-70-150CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0912-70-151HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

CLAY SATELLITE BUILDINGLIMITS FROM: .LIMITS TO:

      $          133,317

DESCRIPTION:

XX

ER 1802(432)PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         133,3171 Project0912-70-151CONTRACT CSJ: AUG 2021

0912-70-152HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

KINGSLAND SATELLITE BUILDINGLIMITS FROM: .LIMITS TO:

      $            31,682

DESCRIPTION:

XX

ER 1802(430)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           31,6821 Project0912-70-152CONTRACT CSJ: AUG 2021

0912-70-153HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

KLEIN CHURCH SATELLITE BUILDINGLIMITS FROM: .LIMITS TO:

      $            80,944

DESCRIPTION:

XX

ER 1802(429)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           80,9441 Project0912-70-153CONTRACT CSJ: AUG 2021

0912-70-154HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

HHW FACILITY SATELLITE BUILDINGLIMITS FROM: .LIMITS TO:

      $            58,447

DESCRIPTION:

XX

ER 1802(431)PROJ NUM:

0.010

NNHS:

ROW CSJ:
      $           58,4471 Project0912-70-154CONTRACT CSJ: AUG 2021

0912-72-436HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

CLAY ROAD ATLIMITS FROM: SCONE STEETLIMITS TO:

      $            17,252

DESCRIPTION:

XX

ER 1802(026)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           17,2521 Project0912-72-436CONTRACT CSJ: AUG 2021

0912-72-437HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

CLAY ROAD ATLIMITS FROM: STACY ROAD / PINE FOREST LANELIMITS TO:

      $            28,268

DESCRIPTION:

XX

ER 1802(027)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           28,2681 Project0912-72-437CONTRACT CSJ: AUG 2021

0912-72-443HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

CYPRESSWOOD DRIVE ATLIMITS FROM: MEYER PARK ENTRANCELIMITS TO:

      $            28,268

DESCRIPTION:

XX

ER 1802(033)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $           28,2681 Project0912-72-443CONTRACT CSJ: AUG 2021

0912-72-451HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

GRANT ROAD ATLIMITS FROM: LAKEWOOD FOREST DRIVELIMITS TO:

      $            28,268

DESCRIPTION:

XX

ER 1802(041)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           28,2681 Project0912-72-451CONTRACT CSJ: AUG 2021

0912-72-458HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

EAST LITTLE YORK ATLIMITS FROM: SHADY LANELIMITS TO:

      $            28,528

DESCRIPTION:

XX

ER 1802(048)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           28,5281 Project0912-72-458CONTRACT CSJ: AUG 2021

0912-72-459HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

NORMANDY STREET ATLIMITS FROM: WALLISVILLE ROADLIMITS TO:

      $            17,201

DESCRIPTION:

XX

ER 1802(049)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           17,2011 Project0912-72-459CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0912-72-460HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

NORMANDY STREET ATLIMITS FROM: WOODFOREST BLVDLIMITS TO:

      $            17,201

DESCRIPTION:

XX

ER 1802(050)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           17,2011 Project0912-72-460CONTRACT CSJ: AUG 2021

0912-72-530HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

FRY RD ATLIMITS FROM: WARNER SMITH BLVD/LAKELAND VILLAGELIMITS TO:

      $            28,269

DESCRIPTION:

XX

ER 1802(227)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           28,2691 Project0912-72-530CONTRACT CSJ: AUG 2021

0912-72-531HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

ANTOINE DR AT GREENS BAYOULIMITS FROM: .LIMITS TO:

      $            55,801

DESCRIPTION:

XX

ER 1802(228)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           55,8011 Project0912-72-531CONTRACT CSJ: AUG 2021

0912-72-532HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

KUYKENDAHL RD AT CYPRESS CREEKLIMITS FROM: .LIMITS TO:

      $            82,109

DESCRIPTION:

XX

ER 1802(229)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           82,1091 Project0912-72-532CONTRACT CSJ: AUG 2021

0912-72-547HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

ADDICKS-SATSUMA RD AT LANGHAM CREEKLIMITS FROM: .LIMITS TO:

      $            52,246

DESCRIPTION:

XX

ER 1802(770)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           52,2461 Project0912-72-547CONTRACT CSJ: AUG 2021

0912-72-548HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

WALLISVILLE RD AT SAN JACINTO RIVERLIMITS FROM: .LIMITS TO:

      $            32,250

DESCRIPTION:

XX

ER 1802(771)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           32,2501 Project0912-72-548CONTRACT CSJ: AUG 2021

0912-72-549HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

VA LOCATIONS ON WALLISVILLE ROADLIMITS FROM: NEAR SAN JACINTO RIVERLIMITS TO:

      $            68,672

DESCRIPTION:

XX

ER 1802(772)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           68,6721 Project0912-72-549CONTRACT CSJ: AUG 2021

0912-72-550HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

CLAY RD AT SOUTH MAYDE CREEKLIMITS FROM: .LIMITS TO:

      $          310,586

DESCRIPTION:

XX

ER 1802(773)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         310,5861 Project0912-72-550CONTRACT CSJ: AUG 2021

0912-72-551HOUSTON HARRIS

EMERGENCY RELIEF

CR AUG 2021

COLONIAL PKWAY AT MASON CREEKLIMITS FROM: .LIMITS TO:

      $            72,605

DESCRIPTION:

XX

ER 1803(774)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $           72,6051 Project0912-72-551CONTRACT CSJ: AUG 2021

0912-72-552HOUSTON HARRIS

EMERGENCY RELIEF

CS AUG 2021

LOUETTA RD AT SEALS GULLYLIMITS FROM: .LIMITS TO:

      $          147,046

DESCRIPTION:

XX

ER 1802(778)PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         147,0461 Project0912-72-552CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

HOUSTON DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0912-72-554HOUSTON HARRIS

EMERGENCY RELIEF

VA AUG 2021

VARIOUS LOCATION IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $            60,566

DESCRIPTION:

XX

ER 1802(775)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $           60,5661 Project0912-72-554CONTRACT CSJ: AUG 2021

0912-72-555HOUSTON HARRIS

EMERGENCY RELIEF

VA AUG 2021

VARIOUS LOCATION IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $            52,283

DESCRIPTION:

XX

ER 1802(776)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $           52,2831 Project0912-72-555CONTRACT CSJ: AUG 2021

0912-72-556HOUSTON HARRIS

EMERGENCY RELIEF

VA AUG 2021

VARIOUS LOCATION IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $            15,883

DESCRIPTION:

XX

ER 1802(777)PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $           15,8831 Project0912-72-556CONTRACT CSJ: AUG 2021

3256-03-101HOUSTON HARRIS

EMERGENCY RELIEF

SL 8 AUG 2021

IH 45 SOUTH COMMUNICATION CABINETLIMITS FROM: .LIMITS TO:

      $            20,982

DESCRIPTION:

XX

ER 1802(427)PROJ NUM:

0.010

YNHS:

ROW CSJ:
      $           20,9821 Project3256-03-101CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   24,367,43434 Projects 34 Contracts

HOUSTON   $ 36,668,68540 Projects 40 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

LAREDO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.16AUGUST $1.63$1.48

$1.48 $0.16 $1.63District Total:
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Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

LAREDO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0922-33-175LAREDO WEBB

CONSTRUCT NEW ROAD

CS AUG 2021

FM 1472LIMITS FROM: IH 35 WEST FRONTAGE ROADLIMITS TO:

      $       1,634,277

DESCRIPTION:

XX

STP 2017(589)MMPROJ NUM:

8.620

NNHS:

ROW CSJ:
      $      1,634,2771 Project0922-33-175CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     1,634,2771 Project 1 Contract

LAREDO     $ 1,634,2771 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

LUBBOCK DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

LUFKIN DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

ODESSA DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $4.40$4.40

$4.40 $0.00 $4.40District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

ODESSA DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0005-02-113ODESSA MIDLAND

TRAFFIC SIGNAL IMPROVEMENTS

BI 20-E AUG 2021

AT CR 1250LIMITS FROM: .LIMITS TO:

      $       1,800,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.200

YNHS:

ROW CSJ:
      $      1,800,0001 Project0005-02-113CONTRACT CSJ: AUG 2021

0005-03-070ODESSA MIDLAND

TRAFFIC SIGNAL IMPROVEMENTS

BI 20-E AUG 2021

AT 0.5 MILES EAST OF E. SL 250LIMITS FROM: .LIMITS TO:

      $          800,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.500

YNHS:

ROW CSJ:
      $         800,0001 Project0005-03-070CONTRACT CSJ: AUG 2021

0005-03-071ODESSA MIDLAND

TRAFFIC SIGNAL IMPROVEMENTS

BI 20-E AUG 2021

AT 0.5 MILES EAST OF E. SL 250LIMITS FROM: .LIMITS TO:

      $          500,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.100

YNHS:

ROW CSJ:
      $         500,0001 Project0005-03-071CONTRACT CSJ: AUG 2021

0005-03-072ODESSA MIDLAND

TRAFFIC SIGNAL IMPROVEMENTS

BI 20-E AUG 2021

AT CR 1140LIMITS FROM: .LIMITS TO:

      $          800,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.500

YNHS:

ROW CSJ:
      $         800,0001 Project0005-03-072CONTRACT CSJ: AUG 2021

0005-03-073ODESSA MIDLAND

TRAFFIC SIGNAL IMPROVEMENTS

BI 20-E AUG 2021

AT CR 1140LIMITS FROM: .LIMITS TO:

      $          500,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.200

YNHS:

ROW CSJ:
      $         500,0001 Project0005-03-073CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     4,400,0005 Projects 5 Contracts

ODESSA     $ 4,400,0005 Projects 5 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

PARIS DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$40.00AUGUST $40.00$0.00

$0.00 $40.00 $40.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PARIS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0901-32-098PARIS FANNIN

INTERCHANGE IMPROVEMENT

VA AUG 2021

US 82LIMITS FROM: FM 1396LIMITS TO:

      $     40,000,000

DESCRIPTION:

XX

CC 901-32-98PROJ NUM:

6.382

NNHS:

ROW CSJ:
      $    40,000,0001 Project0901-32-098CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $   40,000,0001 Project 1 Contract

PARIS   $ 40,000,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

PHARR DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.12OCTOBER $0.25$0.13

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.20AUGUST $1.25$1.05

$1.18 $0.32 $1.50District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

PHARR DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0921-02-389PHARR HIDALGO

CONSTRUCT PEDESTRIAN INFRASTRUCTURE

VA OCT 2020

WITHIN THE PHARR CITY LIMITSLIMITS FROM: .LIMITS TO:

      $          254,000

DESCRIPTION:

XX

STP     (   )TPPROJ NUM:

12.000

NNHS:

ROW CSJ:
      $         254,0001 Project0921-02-389CONTRACT CSJ: OCT 2020

OCT 2020 TOTAL:     $        254,0001 Project 1 Contract

0621-01-109PHARR HIDALGO

RAILROAD CROSSING IMPROVEMENTS

SH 336 AUG 2021

RIO VALLEY SWITCHING CO,DOT 746093JLIMITS FROM: @ 10TH ST.LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $         250,0001 Project0621-01-109CONTRACT CSJ: AUG 2021

0921-02-155PHARR HIDALGO

TRAFFIC SIGNAL IMPROVEMENTS

VA AUG 2021

WITHIN HIDALGO COUNTY LIMITSLIMITS FROM: .LIMITS TO:

      $       1,000,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.100

NNHS:

ROW CSJ:
      $      1,000,0001 Project0921-02-155CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     1,250,0002 Projects 2 Contracts

PHARR     $ 1,504,0003 Projects 3 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

SAN ANGELO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

SAN ANTONIO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.08$0.08

$3.47JANUARY $11.76$8.30

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.03MAY $0.15$0.12

$0.90JUNE $4.50$3.60

$0.78JULY $5.75$4.97

$0.24AUGUST $4.08$3.84

$20.90 $5.42 $26.32District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0915-12-665SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA DEC 2020

IN BEXAR COUNTYLIMITS FROM: .LIMITS TO:

      $            75,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.000

NHS:

ROW CSJ:
      $           75,0001 Project0915-12-665CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $          75,0001 Project 1 Contract

0915-12-667SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JAN 2021

VARIOUS LOCATIONS WITHINLIMITS FROM: THE CITY OF SAN ANTONIOLIMITS TO:

      $       1,500,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      1,500,0001 Project0915-12-667CONTRACT CSJ: JAN 2021

0915-12-669SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JAN 2021

IN THE CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          250,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         250,0001 Project0915-12-669CONTRACT CSJ: JAN 2021

0915-12-670SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JAN 2021

IN THE CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          150,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         150,0001 Project0915-12-670CONTRACT CSJ: JAN 2021

0915-12-671SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JAN 2021

UNIVERSITY OF TEXAS AT SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          129,225

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         129,2251 Project0915-12-671CONTRACT CSJ: JAN 2021

0915-12-679SAN ANTONIO BEXAR

TRANSIT

VA JAN 2021

IN VIA SERVICE AREALIMITS FROM: .LIMITS TO:

      $       7,553,334

DESCRIPTION:

TR

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      7,553,3341 Project0915-12-679CONTRACT CSJ: JAN 2021

0915-12-680SAN ANTONIO BEXAR

TRANSIT SYSTEM OPERATIONS

VA JAN 2021

IN VIA SERVICE AREALIMITS FROM: .LIMITS TO:

      $       2,181,429

DESCRIPTION:

TR

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      2,181,4291 Project0915-12-680CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:     $   11,763,9886 Projects 6 Contracts

0915-12-677SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA MAY 2021

IN THE CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          150,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         150,0001 Project0915-12-677CONTRACT CSJ: MAY 2021

MAY 2021 TOTAL:     $        150,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0915-12-611SAN ANTONIO BEXAR

ENGINEERING DESIGN/STUDY

VA JUN 2021

IN SAN ANTONIOLIMITS FROM: AT VARIOUS LOCATIONSLIMITS TO:

      $       3,000,000

DESCRIPTION:

XX

PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      3,000,0001 Project0915-12-611CONTRACT CSJ: JUN 2021

0915-12-675SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JUN 2021

VARIOUS LOCATIONS WITHINLIMITS FROM: THE CITY OF SAN ANTONIOLIMITS TO:

      $       1,500,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $      1,500,0001 Project0915-12-675CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:     $     4,500,0002 Projects 2 Contracts

0915-00-214SAN ANTONIO BEXAR

HERO PROGRAM

VA JUL 2021

VARIOUS LOCATIONS WITHINLIMITS FROM: BEXAR, COMAL AND KENDALL COUNTIESLIMITS TO:

      $       5,500,000

DESCRIPTION:

XX

STP     (   )MMPROJ NUM:

0.001

YNHS:

ROW CSJ:
      $      5,500,0001 Project0915-00-214CONTRACT CSJ: JUL 2021

0915-12-676SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA JUL 2021

IN THE CITY OF SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          250,000

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         250,0001 Project0915-12-676CONTRACT CSJ: JUL 2021

JUL 2021 TOTAL:     $     5,750,0002 Projects 2 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0017-09-102SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

IH 35 AUG 2021

70' SOUTHWEST OF ZARZAMORALIMITS FROM: 990' NORTHEAST OF ZARZAMORALIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $         250,0001 Project0017-09-102CONTRACT CSJ: AUG 2021

0017-09-103SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

IH 35 AUG 2021

233' SOUTHWEST OF ZARZAMORALIMITS FROM: 820' NORTHEAST OF ZARZAMORALIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.200

NNHS:

ROW CSJ:
      $         250,0001 Project0017-09-103CONTRACT CSJ: AUG 2021

0915-12-598SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

1584' W OF IH 35LIMITS FROM: 582' WEST OF IH 35LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-598CONTRACT CSJ: AUG 2021

0915-12-599SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

400' NORTHEAST OF SS 536LIMITS FROM: SS 536LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-599CONTRACT CSJ: AUG 2021

0915-12-600SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

IH 35LIMITS FROM: 800' NORTHWEST OF IH 35LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-600CONTRACT CSJ: AUG 2021

0915-12-605SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

IH 35 SB FRLIMITS FROM: 0.1 MI W OF IH 35 SB FRLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS1PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-605CONTRACT CSJ: AUG 2021

0915-12-606SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

IH 35 SBFRLIMITS FROM: 0.1 MI W OF IH 35 SBFRLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS1PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-606CONTRACT CSJ: AUG 2021

0915-12-607SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

WETMORE/BULVERDE ROADLIMITS FROM: 0.1 MI E OF WETMORE/BULVERDE RDLIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS1PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-12-607CONTRACT CSJ: AUG 2021

0915-12-609SAN ANTONIO BEXAR

ENGINEERING DESIGN/STUDY

CS AUG 2021

IN SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $       1,000,000

DESCRIPTION:

XX

STP 2021(208)MMPROJ NUM:

0.001

NNHS:

ROW CSJ:
      $      1,000,0001 Project0915-12-609CONTRACT CSJ: AUG 2021

0915-12-678SAN ANTONIO BEXAR

TRANSPORTATION NON-ROADWAY

VA AUG 2021

UNIVERSITY OF TEXAS AT SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $          129,225

DESCRIPTION:

XX

CM ()PROJ NUM:

0.001

NHS:

ROW CSJ:
      $         129,2251 Project0915-12-678CONTRACT CSJ: AUG 2021

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0915-18-032SAN ANTONIO FRIO

RAILROAD CROSSING IMPROVEMENTS

CR AUG 2021

I-35LIMITS FROM: FM 581LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS1PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-18-032CONTRACT CSJ: AUG 2021

0915-46-048SAN ANTONIO BEXAR

RAILROAD CROSSING IMPROVEMENTS

CS AUG 2021

FM 78LIMITS FROM: 650' NORTHWEST OF FM 78LIMITS TO:

      $          250,000

DESCRIPTION:

XX

STP     (   )FRS4PROJ NUM:

0.000

NNHS:

ROW CSJ:
      $         250,0001 Project0915-46-048CONTRACT CSJ: AUG 2021

2021-02-018SAN ANTONIO GUADALUPE

RAILROAD CROSSING IMPROVEMENTS

FM 1044 AUG 2021

0.1 MI N OF FM 78LIMITS FROM: FM 78LIMITS TO:

      $          450,000

DESCRIPTION:

XX

STP     (   )FRS1PROJ NUM:

0.100

NNHS:

ROW CSJ:
      $         450,0001 Project2021-02-018CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:     $     4,079,22513 Projects 13 Contracts

SAN ANTONIO   $ 26,318,21325 Projects 25 Contracts

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

TRAFFIC DIV.  83 DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

TRAFFIC DIVISION DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

TYLER DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:52 PM

WACO DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.13$0.13

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.13 $0.00 $0.13District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:53 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE

WACO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

0909-00-055WACO MC LENNAN

LANDSCAPE DEVELOPMENT

VA DEC 2020

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $          125,000

DESCRIPTION:

XX

C 909-00-55PROJ NUM:

0.001

NNHS:

ROW CSJ:
      $         125,0001 Project0909-00-055CONTRACT CSJ: DEC 2020

DEC 2020 TOTAL:     $        125,0001 Project 1 Contract

WACO        $ 125,0001 Project 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:53 PM

WICHITA FALLS DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:53 PM

YOAKUM DISTRICT

 OTHER OBLIGATIONS SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

Month
Local 
Funds Total

CURRENT

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:53:53 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

State Total: 111 Projects $ 182,803,468

ESTIMATE

111 Contracts

FISCAL YEAR 2021
CURRENT OTHER OBLIGATIONS SUMMARY

BASED ON CURRENT ESTIMATE



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:14 PM

CURRENT DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

District
Federal/ 

State
Local 
Funds Total1

ABILENE $0.00 $0.00 $0.00

AMARILLO $0.00 $0.00 $0.00

ATLANTA $0.00 $0.00 $0.00

AUSTIN $0.00 $0.00 $0.00

BEAUMONT $0.00 $0.00 $0.00

BROWNWOOD $0.00 $0.00 $0.00

BRYAN $0.00 $0.00 $0.00

CHILDRESS $0.00 $0.00 $0.00

CORPUS CHRISTI $0.00 $0.00 $0.00

DALLAS $708.27 $0.00 $708.27

EL PASO $0.00 $0.00 $0.00

FORT WORTH $0.00 $0.00 $0.00

HOUSTON $0.00 $0.00 $0.00

LAREDO $0.00 $0.00 $0.00

LUBBOCK $0.00 $0.00 $0.00

LUFKIN $0.00 $0.00 $0.00

ODESSA $0.00 $0.00 $0.00

PARIS $0.00 $0.00 $0.00

PHARR $0.00 $0.00 $0.00

SAN ANGELO $0.00 $0.00 $0.00

SAN ANTONIO $1,622.00 $0.00 $1,622.00

TYLER $0.00 $0.00 $0.00

WACO $0.00 $0.00 $0.00

WICHITA FALLS $0.00 $0.00 $0.00

YOAKUM $0.00 $0.00 $0.00

$0.00 $0.00 $0.00DESIGN DIVISION

$0.00 $0.00 $0.00TRAFFIC DIVISION

$2,330.27 $0.00 $2,330.27 District Total:

State Funding consists of State Highway Fund, Proposition 1 and/or 7.1

*

* Actual totals may include Design Build to be obligated and/or pending 
concurrence of award, which may result in revised monthly totals.



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

ABILENE DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

AMARILLO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

ATLANTA DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

AUSTIN DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT
 LENGTH TYPE

AUSTIN DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR DESIGN BUILD

0151-06-143AUSTIN TRAVIS

WIDEN ROAD - ADD LANES

US 183 JAN 2021

WILLIAMSON COUNTY LINELIMITS FROM: SL 1LIMITS TO:

     $   117,500,000

DESCRIPTION:

LB

CC 151-6-143PROJ NUM:

4.453

YNHS:

ROW CSJ:

0151-05-113AUSTIN WILLIAMSON

WIDEN ROAD - ADD LANES

US 183 JAN 2021

RM 620/SH 45LIMITS FROM: TRAVIS COUNTY LINELIMITS TO:

     $     60,000,000

DESCRIPTION:

LB

NH     (   )PROJ NUM:

3.260

YNHS:

ROW CSJ:

0151-05-114AUSTIN WILLIAMSON

WIDEN ROAD - ADD LANES

US 183 JAN 2021

SH 45/RM 620LIMITS FROM: TRAVIS COUNTY LINELIMITS TO:

     $   117,500,000

DESCRIPTION:

LB

CC 151-5-114PROJ NUM:

5.267

YNHS:

ROW CSJ:

0151-06-142AUSTIN TRAVIS

HIGHWAY IMPROVEMENT

US 183 JAN 2021

WILLIAMSON COUNTY LINELIMITS FROM: SL 1LIMITS TO:

     $     60,000,000

DESCRIPTION:

LB

NH     (   )PROJ NUM:

4.460

YNHS:

ROW CSJ:

3136-01-187AUSTIN TRAVIS

CONSTRUCT DIRECT CONNECTORS

SL 1 JAN 2021

US 183LIMITS FROM: RM 2222LIMITS TO:

     $   145,000,000

DESCRIPTION:

LB

CC 3136-1-187PROJ NUM:

3.029

YNHS:

ROW CSJ:
      $  500,000,0005 Projects0151-06-143CONTRACT CSJ: JAN 2021

JAN 2021 TOTAL:    $ 500,000,0005 Projects 1 Contract

AUSTIN $ 500,000,0005 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

BEAUMONT DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

BROWNWOOD DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

BRYAN DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

CHILDRESS DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

CORPUS CHRISTI DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DALLAS DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $708.27$708.27

$708.27 $0.00 $708.27District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT
 LENGTH TYPE

DALLAS DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR DESIGN BUILD

0196-03-274DALLAS DALLAS

CONSTRUCT NEW ROADWAY LANES

IH 35E AUG 2021

IH 635LIMITS FROM: DENTON COUNTY LINELIMITS TO:

     $   614,317,018

DESCRIPTION:

DB

NH     (   )PROJ NUM:

6.397

YNHS:

ROW CSJ:

0196-03-282DALLAS DALLAS

RECONSTRUCT EXISTING ROADWAY

IH 35E AUG 2021

IH 635LIMITS FROM: DENTON COUNTY LINELIMITS TO:

     $     93,951,732

DESCRIPTION:

DB

PROJ NUM:

0.000

YNHS:

ROW CSJ:
      $  708,268,7502 Projects0196-03-274CONTRACT CSJ: AUG 2021

AUG 2021 TOTAL:    $ 708,268,7502 Projects 1 Contract

DALLAS $ 708,268,7502 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DESIGN DIVISION DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

EL PASO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

FORT WORTH DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

HOUSTON DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

LAREDO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

LUBBOCK DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

LUFKIN DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

ODESSA DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

PARIS DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

PHARR DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

SAN ANGELO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

SAN ANTONIO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $1,622.00$1,622.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$1,622.00 $0.00 $1,622.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT
 LENGTH TYPE

SAN ANTONIO DISTRICT

ESTIMATE

FISCAL YEAR 2021 CURRENT PROJECT DETAIL FOR DESIGN BUILD

0016-06-047SAN ANTONIO GUADALUPE

WIDEN ROAD - ADD LANES

IH 35 JUN 2021

BEXAR/GUADALUPE COUNTY LINELIMITS FROM: FM 3009LIMITS TO:

     $   278,800,000

DESCRIPTION:

DB

NH ()PROJ NUM:

2.006

YNHS:CDA

ROW CSJ:

0016-07-113SAN ANTONIO BEXAR

WIDEN ROAD - ADD LANES

IH 35 JUN 2021

IH 410 NLIMITS FROM: GUADALUPE/BEXAR COUNTY LINELIMITS TO:

     $1,343,200,000

DESCRIPTION:

DB

NH     (   )PROJ NUM:

6.778

YNHS:CDA

0016-07-133ROW CSJ:
      $1,622,000,0002 Projects0016-06-047CONTRACT CSJ: JUN 2021

JUN 2021 TOTAL:    $1,622,000,0002 Projects 1 Contract

SAN ANTONIO 1,622,000,0002 Projects 1 Contract

TYPE:  LC = LET BY LOCAL ENTITY        XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING      TR = TRANSFER OF FUNDS       NC = NO CHARGE
             LN = LET BY LOCAL ENTITY AND NO CHARGE     CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT       PTF = PASS-THROUGH FINANCING
             CONC = CONCESSION FUNDS            SIB = STATE INFRASTRUCTURE BANK LOANS         LBS = LOCAL BOND SALES       CX = CROSSING STATE PROJECT
             P1 = PROPOSITION 1 BOND PROCEEDS               RTR = REGIONAL TOLL REVENUE          DB = DESIGN BUILD         LB = LOCAL LET DESIGN BUILD



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

TRAFFIC DIV.  83 DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

TRAFFIC DIVISION DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

TYLER DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

WACO DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

WICHITA FALLS DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

YOAKUM DISTRICT

 DESIGN BUILD SUMMARY (In Millions)

FISCAL YEAR 2021

BASED ON CURRENT ESTIMATE

CURRENT

Month
Local 
Funds Total

Federal 
/State 1

$0.00SEPTEMBER $0.00$0.00

$0.00OCTOBER $0.00$0.00

$0.00NOVEMBER $0.00$0.00

$0.00DECEMBER $0.00$0.00

$0.00JANUARY $0.00$0.00

$0.00FEBRUARY $0.00$0.00

$0.00MARCH $0.00$0.00

$0.00APRIL $0.00$0.00

$0.00MAY $0.00$0.00

$0.00JUNE $0.00$0.00

$0.00JULY $0.00$0.00

$0.00AUGUST $0.00$0.00

$0.00 $0.00 $0.00District Total:



September 14, 2020Data Date:
Run Date: 9/14/2020 @ 3:56:16 PM

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT
 LENGTH TYPE OVERSIGHT

State Total: 9 Projects $ 2,830,268,750

ESTIMATE

3 Contracts

FISCAL YEAR 2021
CURRENT DESIGN BUILD SUMMARY

BASED ON CURRENT ESTIMATE
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