
A B C D E F1 F2 G H I1 I2
6.5 28.2 26.9 18.2 15.2 11.9 12.1 13.6 22.5 14.8 14.5
miles miles miles miles miles miles miles miles miles miles miles

Begin Study Jun-02 Mar-98 1983 Aug-99 Aug-99 Aug-99 Aug-99 Jan-06 Jan-06 1991

Publish DEIS Jun-12 May-00 EA     
1986 Feb-03 Oct-03 Jan-04 

May-06 Jan-07 Jun-11 Jun-11 Dec-94

Aug-12 Jun-00 Dec-87 Mar-03 Nov-03 Mar-04 
Jul-06 Mar-07 Aug-11 Aug-11 Jan-95

Publish FEIS

Request Decision

Dec-15 Aug-12 NA Nov-07 Jun-08 Aug-08 Feb-09 May-14 May-14 Jun-97 

Feb-16 Jan-13 NA Jun-08 Nov-08 Mar-09 Apr-09 Jun-14 Jun-14 NA

ROD Issued Mar-13 NA Jun-08
Jun-09

Nov-08 
Jun-09 Dec-09 Dec-10 Jun-14 Jun-14 Aug-98

Begin Design 2019 2015 1988 2009 2012 2012 2012 2017 2017 2001

Begin ROW 2019 2015 1988 2009 2012 2012 2012 2017 2017 2001

2020 TBD 1989 2011 2013 2013 2013 2018 2018 2003

2023 TBD 1994 2013 2016 2016 2016 2022 2022 2008Open to Traffic

Begin Construction
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Grand Parkway Segments

SH 99
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Public Hearing

All Future Dates are anticipated, subject to change.




