



SOURCE: Texas Department of Transportation.

TxDOT graphic

DALLAS COUNTY PROJECTS IN DESIGN (SUMMER Q3 2020)

#	CSJ	Hwy	Project Limits	Description	Est. Let	Est. Cost
1	0009-11-241	I-30	Bass Pro Dr. to Dalrock Rd.	Construct 0 to 6 lane FRs, Bayside Bridge, & ramp modifications; reconstruct Dalrock IC	Mar-2021	\$120 M
2	0009-11-238	I-30	Bass Pro Dr. in Garland to Dalrock Rd.	Widen to add shoulder	Mar-2021	\$30 M
3	0047-07-228	US 75	At Northaven Rd.	Construct bike/pedestrian bridge over US 75	Jun-2021	\$7.1 M
4	0918-47-242	CS	Northaven Rd. to White Rock Creek TR/Cottonwood TR	Construct bicycle/pedestrian trail, bridge and approaches	Jun-2021	\$10.5 M
5	0092-01-057	SH 310	At Lamar St. and Union Pacific RR	Replace bridge and approaches	Nov-2020	\$17.6 M
6	0196-03-274	I-35E	I-635 to Denton County Line	Recon. & convert 2-reversed to 4-concurrent managed lanes; recon. 6 to 8 GPLs (I-635 to SH 121); recon. 6 to 6/8 CD lanes (SH 121 to Denton C/L)	Aug-2021	\$600 M
7	0095-02-096	US 80	Belt Line Rd. to Lawson Rd. (Dallas/Kaufman CL)	Reconstruct and widen 4 to 6 mainlanes and 2/4 to 4/6 lane continuous frontage roads	Sep-2024	\$192 M
8	0009-02-067	SH 78	At Gaston Ave.	Reconfigure intersection	May-2021	\$5.7 M
9	2374-04-085	I-20	West of Cockrell Hill Rd. to Hampton Rd.	Construct 0 to 4 lane FR	Dec-2021	\$71 M
10	0047-07-232	US 75	I-635 to Collin County Line	Remove HOV lanes and add peak hour travel lanes	Aug-2022	\$4.8 M
11	0918-47-148	CS	Malloy Bridge Rd. at Parsons Slough	Replace bridge and approaches	Apr-2022	\$1.4 M
12	2964-10-008	SL 9 (Seg. B)	I-35E to Dallas/Ellis County line	Construct 0 to 2 lane frontage roads (Ultimate 6)	Sep-2022	\$20 M
13	2964-10-009	SL 9 (Seg. B)	Ellis/Dallas County Line to I-45	Construct 0 to 2 lane frontage roads (Ultimate 6)	Sep-2022	\$67 M
14	0442-02-162	I-35E	Ellis County Line to Bear Creek Road	Construct Interchange at Loop 9 and I-35E	Aug-2022	\$13 M
15	2374-03-074	I-20	At Bonnie View Road	Improve approach, widen bridge to add turn lanes	May-2021	\$2.4 M
16	0197-02-124	US 175	East of Malloy Bridge to Kaufman County Line	Ramp Modifications	Oct-2020	\$2.0 M
17	0092-02-130	I-45	At Loop 9	Reconstruct existing 2-lane SB FR and Ramp Modifications	Sep-2022	\$3.6 M
18	0095-10-033	US 80	I-30 to E. Town East Blvd	Reconstruct and widen 4 to 6 mainlanes and 4 to 6 lane frontage roads	Sep-2024	\$58 M
19	0009-11-254	I-30	I-35E to I-45	Reconstruct and widen mainlanes from 6 to 12 and reconstruct and widen 2/6 discontinuous to 4/8 discontinuous frontage roads	Winter 2024	\$366 M
20	0095-02-107	US 80	E. Town East Blvd. to Belt Line Rd.	Reconstr./widen 4 to 6 MLs and 2/4 to 4/8 lane continuous FRs and reconstr. IH 635 IC	Sep-2024	\$305 M
21	0442-02-161; 0918-47-246	Bear Creek Road	East of Hampton Road to I-35E	Reconstruct and widen 2-lane rural to 4-lane urban divided road with bike/ped and I-35E intersection improvements	Aug-2022	\$32M

ESTIMATED TOTAL **\$1.9 B**

SOURCE: Texas Department of Transportation.

TxDOT graphic

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150



CONTACT INFORMATION
Laura Weaver – Public Information Officer
 (214) 320-4404
 Laura.Weaver@txdot.gov