



FM 2609/East Austin Street Project Development Process

August 2014

- Conduct public involvement/Open House

September 2014 – August 2015

- Determine impacts of the proposed action on the environment
- Identify preferred alternative upon completion of studies
- Obtain environmental clearance

January 2015 – December 2016

- Conduct preliminary project development to determine right of way needs
- Prepare right of way map
- Complete project design

September 2015 – March 2017

- Conduct property appraisals
- Acquire needed right of way
- Relocate utilities

February 2017 – May 2018

- Open bids
- Complete construction