



Status Report

Highway Projects Being Processed
Under the Procedures of
Transportation Code, Chapter 201,
Subchapter I-1

December 2019

Environmental Affairs Division

**Status Report on Highway Projects Being Processed Under
the Procedures of Transportation Code, Chapter 201, Subchapter I-1
December 2019**

Transportation Code, §201.762 requires TxDOT to, not later than December 1 of each year, submit to the members of the standing legislative committees with primary jurisdiction over matters related to transportation a report regarding implementation of Transportation Code, Chapter 201, Subchapter I-1. The statute requires this report to include the status of each project being processed under the procedures of Subchapter I-1, including:

1. how the project was classified for environmental review;
2. the status of the environmental review;
3. the date on which the department is required to make an environmental decision under applicable deadlines;
4. an explanation of any delays; and
5. any deadline under Section 201.759 missed by the department.

The statute also requires TxDOT to provide a copy of this report to each member of the legislature who has at least one project covered by the report in the member's district.

Subchapter I-1 is primarily aimed at establishing procedures for allowing local governments to become project sponsors for the environmental review of highway projects, and then holding TxDOT accountable to deadlines on the review of materials prepared and submitted by the local government project sponsors. For example, most of the review deadlines set forth at §201.759 are stated in terms of a deadline after a document is "received from a local government sponsor," "received by the department," or "submitted to the department." Therefore, we have prepared this report using data from only those projects for which a local government is the project sponsor. Internal TxDOT projects for which there is no local government sponsor are not included in this report.

In terms of timing, this report includes those projects completed during the twelve months prior to November 1, 2019, which is when this report was prepared, or was in development as of that date.

The data presented in this report is typically arranged in four spreadsheets, each separately labeled as concerning "Environmental Impact Statements," "Environmental Assessments," "Categorical Exclusions," and "Reevaluations." However, there were no "Environmental Impact Statements" reviewed during this timeframe. For many of the projects listed on this spreadsheet, the "date environmental decision required" is listed as "TBD," or "to be determined." This is because the deadlines for making an environmental decision in §201.759 are stated in terms of a certain number of days after specified documentation is submitted to the department (or, in the case of an EA, a certain number of days after the public involvement process concludes). Additionally, as explained in TxDOT's implementing rules at 43 T.A.C. § 2.50, these deadlines are necessarily suspended while the local government sponsor is working to address issues or comments raised by TxDOT staff during its review. For those projects for which TxDOT is yet unable to determine the deadline for making an environmental decision, because either the final document has not yet been provided to TxDOT or because the review deadline is in suspension at the time this report is being prepared, the report lists "TBD" under "date environmental decision required."

TxDOT missed seven deadlines under §201.759 with respect to a local government sponsored projects during the 12 months covered by this report.

- Whitley Trail in the City of Keller, Tarrant County, was approved as a Categorical Exclusion on January 7, 2019. The project was delayed due to the requirement for a Section 4(f) Evaluation.
- Main Street/FM 731 in the City of Crowley, Tarrant County, was approved as a Categorical Exclusion on May 1, 2019. The 90-day deadline for approval was April 11, 2019. The project was delayed due to a design change late in the project development process that required additional environmental studies.
- SL 82 in the City of San Marcos, Hays County, was approved as a Categorical Exclusion on August 13, 2019. The 90-day deadline for approval was July 3, 2019. The project was delayed due to a public hearing that was required to be held.
- Water Street and Main Street in the City of Bastrop, Bastrop County, was approved as a Categorical Exclusion on October 1, 2019. The 90-day deadline for approval was September 26, 2019. The project was delayed because it wasn't clear if the City or TxDOT was letting the project making the environmental scoping process delayed.
- SL 21 in the City of Bastrop, Bastrop County, was approved as a Categorical Exclusion on October 1, 2019. The 90-day deadline for approval was September 26, 2019. The project was delayed because it wasn't clear if the City or TxDOT was letting the project making the environmental scoping process delayed.
- SL 150 in the City of Bastrop, Bastrop County, was approved as a Categorical Exclusion on October 1, 2019. The 90-day deadline for approval was September 26, 2019. The project was delayed because it wasn't clear if the City or TxDOT was letting the project making the environmental scoping process delayed.
- Meacham Boulevard in the City of Fort Worth, Tarrant County, was approved as a Categorical Exclusion on October 2, 2019. The 90-day deadline for approval was June 17, 2019. The design plans were late causing the project development process, including environmental, to be delayed.

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental Assessment (EA)

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of Nov 1, 2019)	Date environmental decision required	Delays	Deadline Missed
CITY OF CEDAR PARK	US 183	WILLIAMSON	CEDAR PARK DR	SOUTH OF BUTTERCUP CREEK BLVD	CONSTRUCT NEW ROADWAY LANES	015105115	EA	APPROVED 9/9/2019	NA	NO	NO
CITY OF HASLET	AVONDALE-HASLET	TARRANT	SENDERA RANCH BOULEVARD	I-35W	RECONSTRUCTION OF EXISTING ROADWAY AND EXTENSION OF ROADWAY ON NEW LOCATION	090290020	EA	FINAL EA BEING REVIEWED	TBD	NO	NO
CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY	US 183A PHASE III	WILLIAMSON	HERO WAY	NORTH OF SH 29	CONSTRUCT NEW ROAD	091405192	EA	APPROVED 8/19/2019	NA	NO	NO
HAYS COUNTY	ROBERT S. LIGHT BOULEVARD	HAYS	RM 967 @ ROBERT S. LIGHT BLVD.	FM 1626	CONSTRUCT NEW ROAD	091433068	EA	DRAFT BEING REVISED BY SPONSOR AFTER REVIEW BY TXDOT	TBD	NA	NO
HIDALGO COUNTY	NOLANO LOOP	HIDALGO	FM 907	FM 88	WIDEN & RECONSTRUCT TO 4 LANE DIVIDED URBAN	092102169	EA	DRAFT EA APPROVED 5/21/2019	NA	NO	NO
HIDALGO COUNTY	FM 676	HIDALGO	SH 107	TAYLOR RD.	WIDEN ROAD - ADD LANES	106401027	EA	FINAL EA BEING REVIEWED	TBD	NO	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Categorical Exclusions (CE)

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
CITY OF SAN ANTONIO	IH 35	BEXAR	At Buena Vista and Cesar Chavez	.	SIDEWALK CONSTRUCTION, PAVEMENT MARKINGS, SIGNS AND ILLUMINATION	111118010	CE	APPROVED	11/8/2018	11/28/2018	NA	NO
CITY OF SAN MARCOS	HOPKINS ST	HAYS	MOORE STREET	BISHOP STREET	RECONSTRUCT THE STREET, MULTI-USE PATH, SIDEWALKS, CURB AND GUTTER	091433074	CE	APPROVED	12/7/2018	2/5/2019	NA	NO
GEORGETOWN ISD	RM 2338	WILLIAMSON	0.56 MI NORTH OF RONALD REAGAN BLVD	0.26 MI NORTH OF RONALD REAGAN BLVD	WIDENING FOR ADDITION OF CENTER TURN LANE	221101027	CE	APPROVED	12/11/2018	3/4/2019	NA	NO
CITY OF KELLER	WHITLEY TRAIL	TARRANT	NORTH OF EDENDERRY DR ON WHITLEY RD	RAPP RD & WILLIS LN	CONSTRUCT SHARED USE PATH	090290078	CE	APPROVED	1/7/2019	12/30/2018	SECTION 4(f) CHECKLIST	YES
CITY OF HUTTO	US 79	WILLIAMSON	WEST STREET	0.265 MI WEST OF WEST STREET	INSTALL CENTER RAISED MEDIAN AND TURN LANES	020402032	CE	APPROVED	1/11/2019	4/9/2019	NA	NO
CITY OF SAN ANTONIO	MARBACH ROAD	BEXAR	AT HORAL DRIVE	AT HORAL DRIVE	IMPROVE TRAFFIC SIGNALS & SAFETY LIGHTING AT INTERSECTION	091512567	CE	APPROVED	1/30/2019	4/30/2019	NA	NO
CITY OF SAN ANTONIO	ON NEW BRAUNFELS AVE	BEXAR	AT STEVES AVE	AT STEVES AVE	IMPROVE TRAFFIC SIGNALS & SAFETY LIGHTING AT INTERSECTION	091512569	CE	APPROVED	1/30/2019	4/30/2019	NA	NO
CITY OF SAN ANTONIO	ON WURZBACH	BEXAR	AT BLUEMEL RD	AT BLUEMEL RD	IMPROVE TRAFFIC SIGNALS & SAFETY LIGHTING AT INTERSECTION	91512571	CE	APPROVED	1/30/2019	4/30/2019	NA	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
CITY OF SAN ANTONIO	ON PLEASANTON ROAD	BEXAR	AT FORMOSA BLVD	AT FORMOSA BLVD	IMPROVE TRAFFIC SIGNAL	091512587	CE	APPROVED	1/30/2019	4/30/2019	NA	NO
CITY OF SAN ANTONIO	ON VANCE JACKSON	BEXAR	AT LA MANDA BLVD	AT LA MANDA BLVD	IMPROVE TRAFFIC SIGNAL	091512588	CE	APPROVED	1/30/2019	4/30/2019	NA	NO
CITY OF SAN ANTONIO	MILITARY DR	BEXAR	AT BROWNLEAF	AT BROWNLEAF	IMPROVE TRAFFIC SIGNALS	091512608	CE	APPROVED	1/30/2019	4/30/2019	NA	NO
CITY OF SAN ANTONIO	VARIOUS LOCATIONS	BEXAR	IN CITY OF SAN ANTONIO	IN CITY OF SAN ANTONIO	INTELLIGENT TRANSPORTATION SYSTEMS - ENHANCEMENTS	091512580	CE	APPROVED	3/8/2019	6/6/2019	NA	NO
CITY OF EL PASO	CHAMIZAL PEDESTRIAN ENHANCEMENTS	EL PASO	CITYWIDE	CITYWIDE	PEDESTRIAN ENHANCEMENTS TO INCLUDE SIDEWALKS, ADA PEDESTRIAN	092406548	CE	APPROVED	3/19/2019	5/19/2019	NA	NO
CITY OF HURST	SH 10	TARRANT	BELL HELICOPTER BLVD	SOTOGRADE BLVD	INSTALLATION OF LANDSCAPING AND IRRIGATION	009402134	CE	APPROVED	4/10/2019	6/24/2019	NA	NO
CITY OF WEATHERFORD	SH 171	PARKER	W OWENS ST	IH 20 FRONTAGE ROAD	REPLACE EXISTING PAVERS IN CENTER MEDIAN WITH LANDSCAPING	036501050	CE	APPROVED	4/11/2019	7/10/2019	NA	NO
ALAMO REGIONAL MOBILITY AUTHORITY	BLANCO ROAD	BEXAR	IN BEXAR COUNTY, ON BLANCO RD	FROM WEST OAK ESTATES TO BORGFELD	WIDEN EXISTING ROADWAY	091512585	CE	APPROVED	4/15/2019	5/29/2019	NA	NO
CITY OF CONVERSE	CONVERSE GREENWAY TRAIL	BEXAR	IN CONVERSE, FROM CONVERSE PARK	FM 78	CONSTRUCT MULTI USE PATH	091512594	CE	APPROVED	4/17/2019	7/16/2019	NA	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
CITY OF GRAPEVINE	DALLAS ROAD TOD CORRIDOR/ COTTON BELT EXTENSION	TARRANT	DALLAS RD @ BALL ST BY COTTON BT TR	GRAPEVINE LINKS TRL BY TEXAN TRAIL	BICYCLE AND PEDESTRIAN IMPROVEMENTS	090290077	CE	APPROVED	4/23/2019	6/30/2019	NA	NO
CITY OF SAGINAW	BU 287	TARRANT	MINTON RD	PALOMINO DR	LANDSCAPE DEVELOPMENT	001310086	CE	APPROVED	4/23/2019	7/11/2019	NA	NO
CAMERON COUNTY REGIONAL MOBILITY AUTHORITY	PORT CONNECTOR ROAD	CAMERON	OSTOS RD	SH 4	CONSTRUCT SOUTH PORT CONNECTOR AT PORT OF BROWNSVILLE	092106288	CE	APPROVED	4/24/2019	5/23/2019	NA	NO
CITY OF GRAPEVINE	SH 121	TARRANT	SH 360	STONE E MEYER	LANDSCAPE ENHANCEMENT	036401154	CE	APPROVED	4/24/2019	7/23/2019	NA	NO
CITY OF SAN ANTONIO	S. PRESA	BEXAR	AT RESEARCH PLAZA	AT RESEARCH PLAZA	CONSTRUCT RIGHT TURN LANES	111119003	CE	APPROVED	4/25/2019	6/20/2019	NA	NO
CITY OF SAN ANTONIO	JUDSON ROAD	BEXAR	IN CITY OF SAN ANTONIO ON JUDSON RD	FROM INDEPENDENCE TO IH 35	CONSTRUCT PEDESTRIAN INFRASTRUCTURE	091512603	CE	APPROVED	4/29/2019	6/17/2019	NA	NO
CITY OF SAN ANTONIO	CALLAGHAN ROAD	BEXAR	ON CALLAGHAN ROAD	AT INGRAM ROAD	IMPROVE TRAFFIC SIGNALS & SAFETY LIGHTING AT INTERSECTION	091512566	CE	APPROVED	4/29/2019	4/30/2019	NA	NO
CITY OF CROWLEY	MAIN STREET / FM 731	TARRANT	CROWLEY RD	BEVERLY STREET	RECONSTRUCT EXISTING ROADWAY	090290089	CE	APPROVED	5/1/2019	4/11/2019	DESIGN CHANGES LATE IN THE PROJECT DEVELOPMENT PROCESS	YES
CITY OF EL PASO	EL PASO STREET	EL PASO	AT EL PASO ST/6TH AVE	.	CONSTRUCTION OF ROUNDABOUT AT PAESO DEL NORTE POE	092406539	CE	APPROVED	5/1/2019	7/25/2019	NA	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
BEXAR COUNTY	N FOSTER RD	BEXAR	ON N FOSTER RD AT SUMMER FEST	ON N FOSTER RD AT SUMMER FEST	HAZARD ELIMINATION & SAFETY	091512645	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	BULVERDE RD	BEXAR	ON BULVERDE RD AT TPC PKWY	ON BULVERDE RD AT TPC PKWY	HAZARD ELIMINATION & SAFETY	091512622	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	BINZ-ENGLEMAN	BEXAR	ON BINZ-ENGLEMAN AT WOODLAKE PKWY	ON BINZ-ENGLEMAN AT WOODLAKE PKWY	HAZARD ELIMINATION & SAFETY	091512620	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	CANYON GOLF RD	BEXAR	ON CANYON GOLF RD	AT WILDERNESS OAKS	HAZARD ELIMINATION & SAFETY	091512623	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	COTTONWOOD WAY	BEXAR	ON COTTONWOOD WAY AT WISEMAN BLVD	.	HAZARD ELIMINATION & SAFETY	091512627	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	CRESTWAY RD	BEXAR	ON CRESTWAY RD AT NEW WORLD DR		HAZARD ELIMINATION & SAFETY	091512628	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	FOSTER RD	BEXAR	ON FOSTER RD AT SIERRA SUNSET	.	HAZARD ELIMINATION & SAFETY	091512632	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	MONTGOMERY DR	BEXAR	ON MONTGOMERY DR AT NEW WORLD DR	.	HAZARD ELIMINATION & SAFETY	091512640	CE	APPROVED	5/10/2019	8/4/2019	NA	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
BEXAR COUNTY	NEW WORLD DR	BEXAR	ON NEW WORLD DR AT O'CONNOR RD	.	HAZARD ELIMINATION & SAFETY	091512643	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	N FOSTER RD	BEXAR	ON N FOSTER RD AT BINZ-ENGLEMAN RD	.	HAZARD ELIMINATION & SAFETY	091512644	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	N FOSTER RD	BEXAR	ON N FOSTER RD	AT SOUTH OF LAKE VIEW DR	HAZARD ELIMINATION & SAFETY	091512646	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
BEXAR COUNTY	ALAMO RANCH PARKWAY	BEXAR	AT LONESTAR PKWY	AT LONESTAR PKWY	HAZARD ELIMINATION & SAFETY	091512658	CE	APPROVED	5/10/2019	8/4/2019	NA	NO
CITY OF NEW BRAUNFELS	SAN ANTONIO STREET	COMAL	IN NEW BRAUNFELS ON SAN ANTONIO STREET	WALNUT, MCQUEENEY, NEAR SEELE ELEMENTARY	CONSTRUCT PEDESTRIAN INFRASTRUCTURE	091517066	CE	APPROVED	6/5/2019	9/1/2019	NA	NO
CITY OF EL PASO	COEP BICYCLE CONNECTIVITY	EL PASO	CITYWIDE	CITYWIDE	CONSTRUCT PEDESTRIAN INFRASTRUCTURE	092406542	CE	APPROVED	6/10/2019	7/22/2019	NA	NO
CITY OF BUDA	RM 967	HAYS	RM 967 AT MAIN ST	SOUTH OF PEACH ST	DRAINAGE IMPROVEMENTS	001616030	CE	APPROVED	6/11/2019	9/9/2019	NA	NO
CITY OF BUDA	CS	HAYS	RM 967	ASH STREET	CONSTRUCT PEDESTRIAN INFRASTRUCTURE	091433080	CE	APPROVED	6/11/2019	9/9/2019	NA	NO
SAN ANTONIO RIVER AUTHORITY	ALAZAN CREEK HIKE AND BIKE TRAIL	BEXAR	IN SAN ANTONIO, FROM LOMBRANO ST	LAREDO ST	HIKE AND/OR BIKE	091512595	CE	APPROVED	6/12/2019	9/9/2019	NA	NO

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
EL PASO COUNTY	TORNILLO OT SMITH HIKE AND BIKE TRAIL	EL PASO	ON O.T. SMITH RD/SH 20 (ALAMEDA AVE)	IH 10	CONSTRUCT PEDESTRIAN INFRASTRUCTURE	092406560	CE	APPROVED	6/14/2019	6/25/2019	NA	NO
PORT OF BEAUMONT	ON CARROLL STREET	JEFFERSON	ON CARROLL STREET	INSIDE PORT OF BEAUMONT	CONSTRUCT OVERPASS	092038261	CE	APPROVED	6/21/2019	9/12/2019	NA	NO
CITY OF BROWNSVILLE	BMETRO EASTSIDE TRANSFER STATION	CAMERON	AT JOSE COLUNGA JR	AT BILLY MITCHELL	CONSTRUCT BUS FACILITY	092106304	CE	APPROVED	7/3/2019	10/1/2019	NA	NO
CITY OF ALEDO	VARIOUS LOCATIONS IN ALEDO	PARKER	VARIOUS LOCATIONS	IN ALEDO	BICYCLE AND PEDESTRIAN IMPROVEMENTS	090238128	CE	APPROVED	7/31/2019	8/19/2019	NA	NO
CITY OF CEDAR PARK	RM 1431	WILLIAMSON	DISCOVERY BLVD	WALTON WAY	INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES	137802058	CE	APPROVED	8/1/2019	9/9/2019	NA	NO
CITY OF SAN MARCOS	SL 82	HAYS	VARIOUS LOCATIONS	VARIOUS LOCATIONS	BICYCLE AND PEDESTRIAN IMPROVEMENTS	036601079, 001609040	CE	APPROVED	8/13/2019	7/3/2019	PUBLIC HEARING REQUIRED	YES
PARKER COUNTY	FM 730	PARKER	AT EAST LOOP	.	INTERSECTION IMPROVEMENT	160101032	CE	APPROVED	9/27/2019	12/3/2019	NA	NO
CITY OF BASTROP	WATER STREET AND MAIN STREET	BASTROP	DOWNTOWN BASTROP	DOWNTOWN BASTROP	HIKE AND/OR BIKE	091418113	CE	APPROVED	10/1/2019	9/26/2019	PROJECT APPROVAL DELAYED DUE TO CONFUSION REGARDING LOCAL VERSUS TXDOT LETTING	YES

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date Approved	Date environmental decision required	Delays	Deadline Missed
CITY OF BASTROP	SH 21	BASTROP	SL 150	0.27 MI EAST OF SL 150	HIKE AND/OR BIKE	026504072	CE	APPROVED	10/1/2019	9/26/2019	PROJECT APPROVAL HELD UP DUE TO CONFUSION REGARDING LOCAL VERSUS TXDOT LETTING	YES
CITY OF BASTROP	SL 150	BASTROP	SH 21	0.194 MI NORTH OF SH 21	HIKE AND/OR BIKE	026510033	CE	APPROVED	10/1/2019	9/26/2019	PROJECT APPROVAL HELD UP DUE TO CONFUSION REGARDING LOCAL VERSUS TXDOT LETTING	YES
CITY OF FORT WORTH	MEACHAM BLVD	TARRANT	AT N SYLVANIA AVE	AT N SYLVANIA AVE	INSTALL TRAFFIC SIGNAL	090290096	CE	APPROVED	10/2/2019	6/17/2019	LATE DESIGN PLANS	YES

2019 Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Reevaluations

Local Government Project Sponsor	Road	County	Limits From	Limits To	Description	Main CSJ	Classification	Status (as of November 1, 2019)	Date environmental decision required	Delays	Deadline Missed
CITY OF WESTWORTH VILLAGE	WESTWORTH VILLAGE TRAILS	TARRANT	VARIOUS LOCATIONS IN	WESTWORTH VILLAGE	INTERSECTION/SIGNAL IMPROVEMENTS AND PEDESTRIAN TRAIL	090290026	CE	APPROVED 11/5/2018	2/28/2019	NA	NO
MONTGOMERY COUNTY	ROBINSON ROAD	MONTGOMERY	ROBINSON RD; AT IH 45 N FRONTAGE RD	AT PATSY LANE	RECONFIGURATION OF CLOVERLEAF	091237233	CE	APPROVED 3/4/2019	5/31/2019	NA	NO
CITY OF EL PASO	DOWNTOWN PEDESTRIAN WAYFINDING	EL PASO	DOWNTOWN EL PASO	DOWNTOWN EL PASO	DOWNTOWN PEDESTRIAN WAYFINDING PROGRAM	092406496	CE	APPROVED 12/21/2018	4/18/2019	NA	NO