



10/69 Interchanges Project – Update

Milestone	Target Date
Issue RFQ	March 27, 2020
QS Due	May 7, 2020
Notify Shortlisted Proposers	June 25, 2020
Issue Draft RFP	July 2, 2020
Issue Final RFP	October 1, 2020
Proposals Due	March 11, 2021
Conditional Award	May 2021
Contract Execution	August 2021

All dates shown above are subject to change.

Updated: January 29, 2020