



**CONTRACTOR'S ESTIMATE PACKAGE**

REPORT DATE: **11/08/23**

CONTRACT ID: **635187001**  
 PROJECT: **SUP - 635187001**  
 CONTRACT: **09190831**  
 AWARD AMOUNT: **\$27,146.48**  
 PROJECTED AMOUNT: **\$27,146.48**  
 ADJ. PROJECTED AMOUNT: **\$81,006.51**  
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **SH0350**  
 DISTRICT NAME: **ABILENE**  
 COUNTY: **HOWARD**  
 AREA ENGINEER:  
 AREA NUMBER: **000**

ESTIMATE NUMBER: **0049**  
 ESTIMATE PAID:   
 ESTIMATE PERIOD: **09/01/2023** to **09/30/2023**  
 ESTIMATE TYPE: **FINL**  
 % COMPLETE: **100.00**  
 % TIME USED: **100.00**  
 % RETAINAGE: **0.00**

LETTING DATE: **09/15/2019**  
 AWARD DATE: **09/26/2019**  
 NOTICE TO PROCEED DATE: **09/27/2019**  
 WORK BEGIN DATE: **10/01/2019**  
 ACCEPTED DATE: **09/30/2023**  
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

**RECAPITULATION**

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$73,912.74	\$72,921.87	\$990.87
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$73,912.74	\$72,921.87	\$990.87
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
<b>PAID TO CONTRACTOR</b>	<b>\$73,912.74</b>	<b>\$72,921.87</b>	<b>\$990.87</b>

**CONTRACT ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

**LINE ITEM ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

\_\_\_\_\_  
 AREA/PROJECT ENGINEER

\_\_\_\_\_  
 DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 10/01/2019  
TIME CHARGES BEGIN: 10/01/2019  
BID DAYS: 731  
C. O. ADJUSTED DAYS: 730  
CURRENT DAYS: 1,461  
DAYS CHARGED TO DATE: 1,461  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$570.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$570.00  
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
09/01/2023	1	
09/02/2023	1	
09/03/2023	1	
09/04/2023	1	
09/05/2023	1	
09/06/2023	1	
09/07/2023	1	
09/08/2023	1	
09/09/2023	1	
09/10/2023	1	
09/11/2023	1	
09/12/2023	1	
09/13/2023	1	
09/14/2023	1	
09/15/2023	1	
09/16/2023	1	
09/17/2023	1	
09/18/2023	1	
09/19/2023	1	
09/20/2023	1	
09/21/2023	1	
09/22/2023	1	
09/23/2023	1	
09/24/2023	1	
09/25/2023	1	
09/26/2023	1	
09/27/2023	1	
09/28/2023	1	
09/29/2023	1	
09/30/2023	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 635187001 CONTROL 635187001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	990.870	1.000	\$990.87

Total Bid Quantity	QTY Paid To Date
48.00	48.00

TOTAL ITEM EARNINGS THIS ESTIMATE

**\$990.87**

CONTRACT LINE ITEMS

PROJECT SUP - 635187001 CONTROL 635187001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	990.870	24.000	24.000	48.00	47,561.76
0065	70056031	000	WINDOW WASHING - BLDG 1	CYC	303.190	8.000	0.000	2.00	606.38
0075	96086001		UNIQUE CHANGE ORDER ITEM 1 70 CYCLES @ \$131.35 PER CYCLE	DOL	131.350	0.000	229.000	196.00	25,744.60

Category Subtotal \$73,912.74

PROJECT SUP - 635187001 CONTROL 635187001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0070	70056051	000	CARPET CLEANING - BLDG 1	CYC	470.040	2.000	0.000	0.000	0.00

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT \$73,912.74

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	990.870	24.00	48.000	47,561.76
70056031	000	WINDOW WASHING - BLDG 1	CYC	303.190	8.00	2.000	606.38
96086001		UNIQUE CHANGE ORDER ITEM 1 70 CYCLES @ \$131.35 PER CYCLE	DOL	131.350	0.00	196.000	25,744.60
<b>TOTAL ITEM EARNINGS TO DATE</b>							<b>\$73,912.74</b>